

**Circle Thane**

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Deputy Director, Thane	4	Civil Hosp. 4 PHC 3 R H 4 Corporation 1	7	Thane	05-08-2017	Civil Hospital, Thane (Hospital Visit)
				Palghar	09-08-2017	SDH/RH/PHC Dist. Thane (Hospital Visit & Inspection)
				Raigad	11-08-2017	Mental Hospital, Thane (Hospital Visit & Inspection)
				Thane	16-08-2017	SDH/RH/PHC Dist. Palghar (Hospital Visit & Inspection)
				Thane	17-08-2017	Civil Hospital, Thane (Hospital Visit )
				Palghar	23-08-2017	SDH/RH/PHC Dist. Raigad (Hospital Visit & Inspection)
				Thane	30-08-2017	Mental Hospital, Thane (Hospital Visit & Inspection)
Circle Program Manager	7	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Raigad /Panvel	03-08-2017	RH Panvel, THO Office Panvel
				Thane/ Badlapur	05-08-2017	RH Badlapur
				Thane/ Murbad	10-08-2017	RH Murbad
				Raigad/ Pen	16-08-2017	THO Pen, PHC Wavoshi
				Palghar /Jawhar	19-08-2017	SDH Jawhar, PHC Sakur
				Raigad / Alibaug	22-08-2017	PHC Poyanad
				Thane TMC	24-08-2017	Thane Corporation
Circle M&E Officer	9	1 PHC/ 3 SC / 1 RH / 1 FRU / 1 DP PHC	9	Raigad /Panvel	03-08-2017	RH Panvel, THO Office Panvel
				Thane/ Badlapur	05-08-2017	RH Badlapur
				Thane/ Murbad	10-08-2017	RH Murbad
				Raigad/ Pen	16-08-2017	THO Pen, PHC Wavoshi
				Palghar /Jawhar	19-08-2017	SDH Jawhar, PHC Sakur
				Raigad / Poyanad	22-08-2017	PHC Poyanad
				Thane TMC	24-08-2017	Thane Corporation
				Raigad Mangaon	29-08-2017	SDH Mangaon
				Palghar/ Mokhada	31-08-2017	PHC Khodala

**District Thane**

				Murbad	01-08-2017	Saralgaon, Shivale, Kishor
				Murbad	02-08-2017	Mhasa, Narivali, Shiroshi,Dhasai, Kishor
				Shahapur	04-08-2017	Shenva, Takipathar, Dolkhamb, Kinhvali, Shahapur
				Shahapur	05-08-2017	Tembha, Kasara,Dhakane Pathak, Aghai

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
<b>DHO</b>	<b>9</b>	<b>9</b>	12	Kalyan	08-08-2017	Aajade,Nilje,Nandivali
				Kalyan	09-08-2017	Dahagaon, Khadavali, Rayta, Goveli
				Shahapur	11-08-2017	Shendrun, Aghai, Vasind, Piwali Pathak
				Bhiwandi	14-08-2017	Padgha, Kon, Divaanjur, Chimbipada
				Ambernath	18-08-2017	Vangani, Badlapur, Ambernath
				Ambernath	19-08-2017	Mangrul, Sonawala
				Bhiwandi	22-08-2017	Chimbipada, Vajreshwari, Angaon, Kunde Pathak
				Murbad	24-08-2017	Morsohi, Savarne Pathak
<b>CS</b>	<b>6</b>	<b>6</b>	8	Bhiwandi	02-08-2017	SDH Bhiwandi
				Kalyan	04-08-2017	SDH Shahapur
				Ulhasnagar	05-08-2017	Badalapur, Ambernath MCL,
				Murbad	09-08-2017	RH Kharadi
				Shahapur	10-08-2017	RH Tokawade
				Ambernath	11-08-2017	RH Goveli
				Shahapur	16-08-2017	WH, CH
				Murbad	19-08-2017	RH Murbad
<b>ACS</b>	<b>6</b>	<b>6</b>	8	Bhiwandi	02-08-2017	SDH Shahapur
				Kalyan	04-08-2017	Badalapur, Ambernath MCL,
				Ulhasnagar	05-08-2017	RH Kharadi
				Murbad	09-08-2017	RH Tokawade
				Shahapur	10-08-2017	SDH Bhiwandi
				Ambernath	11-08-2017	SDH Shahapur
				Shahapur	16-08-2017	Badalapur, Ambernath MCL,
				Murbad	19-08-2017	RH Kharadi
<b>DRCHO</b>	<b>9</b>	<b>9</b>	10	Bhiwandi	02-08-2017	RH Tokawade
				Ambernath	04-08-2017	RH Goveli
				Murbad	05-08-2017	WH, CH
				Bhiwandi	09-08-2017	RH Murbad
				Shahapur	10-08-2017	SDH Shahapur
				Bhiwandi	11-08-2017	Badalapur, Ambernath MCL,
				Kalyan	16-08-2017	RH Kharadi
				Murbad	19-08-2017	RH Tokawade

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Murbad	22-08-2017	Padagha, Kon, Divaanjur
				Bhiwandi	23-08-2017	Chon, Wangani, Sonawala
D.P.M	9	9	10	Bhiwandi	02-08-2017	Tulai, Saralgaon
				Ambernath	04-08-2017	Dhamangaon, Angaon
				Murbad	05-08-2017	Vashind, Aajde, Piwali,Pathak
				Bhiwandi	09-08-2017	Pimpalghar, Kon
				Shahapur	10-08-2017	Ajide, Manpada
				Bhiwandi	11-08-2017	Dhasai, Vaishakhare
				Kalyan	16-08-2017	Devape
				Murbad	19-08-2017	Dhamangaon, Angaon
				Murbad	22-08-2017	Kinhvali, Shenava, Takipathar
				Bhiwandi	23-08-2017	Saragaon, Dhasai, Shiroshi,moroshi
D. M & E officer	9	9	10	Bhiwandi	02-08-2017	Dabhad, Vajreshwari, kunda Pathak
				Ambernath	04-08-2017	Khadavali, Dahagaon
				Murbad	05-08-2017	Divaanjur, Padgha, kon
				Bhiwandi	09-08-2017	Kishor, Mhasa , Narivali
				Shahapur	10-08-2017	Tulai, Shivale
				Bhiwandi	11-08-2017	chimbipada ,Kharbav
				Kalyan	16-08-2017	Vashind, Aajde, Piwali,Pathak
				Murbad	19-08-2017	Dhamangaon, Angaon
				Murbad	22-08-2017	Padagha, Kon, Divaanjur
				Bhiwandi	23-08-2017	Chon, Wangani, Sonawala
Dam	9	9	9	Bhiwandi	02-08-2017	Tulai, Saralgaon
				Kalyan	04-08-2017	Dhamangaon, Angaon
				Murbad	05-08-2017	Vashind, Aajde, Piwali,Pathak
				Shahapur	09-08-2017	Pimpalghar, Kon
				Kalyan	10-08-2017	Ajide, Manpada
				Murbad	11-08-2017	Dhasai, Vaishakhare
				Ambernath	16-08-2017	Moroshi, rh Murbad
				Bhiwandi	19-08-2017	Dhamangaon, Angaon
				Murbad	22-08-2017	Padagha, Kon, Divaanjur
				Bhiwandi	02-08-2017	Chon, Wangani, Sonawala

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Asha Co ordinator	9	9	9	Bhiwandi	04-08-2017	Tulai, Saralgaon
				Kalyan	05-08-2017	Dhamangaon, Angaon
				Murbad	09-08-2017	Vashind, Aajde, Piwali,Pathak
				Murbad	10-08-2017	Pimpalghar, Kon
				Ambernath	11-08-2017	Ajide, Manpada
				Ambernath	16-08-2017	Dhasai, Vaishakhare
				Bhiwandi	19-08-2017	Devape. Shiroshi, moroshi
				Bhiwandi	22-08-2017	Padagha, Kon, Divaanjur
IPHS Co-ordinator	9	9	9	Bhiwandi	02-08-2017	Chon, Wangani, Sonawala
				Bhiwandi	04-08-2017	Tulai, Saralgaon
				Kalyan	05-08-2017	Dhamangaon, Angaon
				Murbad	09-08-2017	Vashind, Aajde, Piwali,Pathak
				Murbad	10-08-2017	Pimpalghar, Kon
				Ambernath	11-08-2017	Ajide, Manpada,
				Ambernath	16-08-2017	Dhasai, Vaishakhare
				Bhiwandi	19-08-2017	Shiroshi, moroshi
Bhiwandi	22-08-2017	Padagha, Kon, Divaanjur				
RKS Co-ordinator	9	9	9	Bhiwandi	02-08-2017	Chon, Wangani, Sonawala
				Kalyan	04-08-2017	Tulai, Saralgaon
				Murbad	05-08-2017	Dhamangaon, Angaon
				Shahapur	09-08-2017	Vashind, Aajde, Piwali,Pathak
				Kalyan	10-08-2017	Pimpalghar, Kon
				Murbad	11-08-2017	Ajide, Manpada
				Ambernath	16-08-2017	Dhasai, Vaishakhare
				Bhiwandi	19-08-2017	RH Khardi, SDH Shahapur
Murbad	22-08-2017	Padagha, Kon, Divaanjur				
Deputy Er	9	9	12	Dahanu & Talasari	02-08-2017	Chon, Wangani, Sonawala
				Vikramgad & Wada	04-08-2017	Tulai, Saralgaon
				Palghar	05-08-2017	Dhamangaon, Angaon
				Palghar	09-08-2017	Vashind, Aajde, Piwali,Pathak
				Mumbai	10-08-2017	Pimpalghar, Kon
				Murbad	11-08-2017	rh Govele

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Thane	16-08-2017	Dhasai, Vaishakhare
				Bhiwandi	19-08-2017	RH Khardi, SDH Shahapur
				Kalyan	22-08-2017	PHC Kasara
				Ambernath	23-08-2017	PHC Kinhvali
				Murbad	28-08-2017	PHC Vajreshwari
				Murbad	30-08-2017	PHC Vajreshwari
Junior Engineer (S.V.Rasal)	11		16	shahapur	01-08-2017	phc kinhvali
				shahapur	03-08-2017	phc kasara
				mumbai	03-08-2017	Arogya bhavan
				shahapur	04-08-2017	phc kasara
				shahapur	08-08-2017	kinhvali
				mumbai	09-08-2017	Arogya bhavan
				shahapur	11-08-2017	phc kasara
				shahapur	14-08-2017	kinhvali
				mumbai	15-08-2017	Arogya bhavan
				shahapur	16-08-2017	phc kasara
				mumbai	18-08-2017	Arogya bhavan
				shahapur	21-08-2017	kinhvali
				mumbai	23-08-2017	Arogya bhavan
				shahapur	25-08-2017	phc kasara
				mumbai	28-08-2017	Arogya bhavan
				shahapur	30-08-2017	kinhvali
				Thane	02-08-2017	Arogya bhavan
				Thane	04-08-2017	kinhvali
				Thane	05-08-2017	Phc Vajreshwari
				Thane	09-08-2017	Phc Vajreshwari
				Thane	10-08-2017	Phc Vajreshwari

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Junior Engineer (S.R.Kadam)	13	12	12	Thane	11-08-2017	Phc Vajreshwari
				Thane	16-08-2017	Phc Vajreshwari
				Thane	19-08-2017	Phc Vajreshwari
				Thane	22-08-2017	Phc Vajreshwari
				Thane	23-08-2017	Phc Vajreshwari
				Thane	28-08-2017	Phc Vajreshwari
				Thane	30-08-2017	Phc Vajreshwari
<b>District Raigad</b>						
District Programme Manager (Dr. Nilesh Kokare)	7	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	10	Uran	02-08-2017	THO Office Uran RH Uran PHC koproli
				Tala	04-08-2017	THO Office Tala PHC Tala
				Mangaon	06-08-2017	SDH Mangaon PHC Sai
				Sudhagad	09-08-2017	THO Office pali PHC jambhulpada PHC Pali
				Poladpur	11-08-2017	RH Poladpur PHC Palchil
				Mahad	12-08-2017	THO Office Mahad PHC Birwadi THC Vinhere
				Khalapur	20-08-2017	THO Office KhalapurRH Chowk
				karjat	23-08-2017	SDH Karjat PHC Khandas PHC Kadav
				karjat	26-08-2017	Rh Kashele PHC AmbiwaliPHC Kalamb
				Shriwardhan	31-08-2017	THO Office Shriwardhan PHC Borlipanchatan
District Accounts Manager (Mr. Santosh R.Patil)	7	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	8	Khalapur	02-08-2017	Tho office Khalaour, RH Chouk, PHC Khalapur, PHC Lohop
				Panvel	04-08-2017	Tho office Panvel RH Panvel, PHC Nere
				Roha	08-08-2017	THO Office Roha, RH Roha, PHC Kokban,BHC Nagothane
				Murud	09-08-2017	Tho office Murud RH Murud, PHC Borlimandala
				Pen	18-08-2017	THO office Pen PHC Gadab, PHC Vashi
				Pen	22-08-2017	THO office Pen PHC Gadab, PHC Vashi
				Uran	23-08-2017	Tho office Uran , RH Uran, PHC Koproli,SC Bokadvira
Alibag	30-08-2017	THO Office Alibag, PHC Dhokawade,PHC Pedhambe,SC Dighodi, SC Awas				
				Uran	02-08-2017	THO Office Uran RH Uran PHC koproli
				Tala	04-08-2017	THO Office Tala PHC Tala
				Mangaon	06-08-2017	SDH Mangaon PHC Sai

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
District M& E Officer (Mrs. Jayashri Mokal)	7	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	10	Sudhagad	09-08-2017	THO Office pali PHC jambhulpada PHC Pali
				Poladpur	11-08-2017	RH Poladpur PHC Palchil
				Mahad	12-08-2017	THO Office Mahad PHC Birwadi THC Vinhere
				Khalapur	20-08-2017	THO Office KhalapurRH Chowk
				karjat	23-08-2017	SDH Karjat PHC Khandas PHC Kadav
				karjat	26-08-2017	Rh Kashele PHC AmbiwaliPHC Kalamb
				Shriwardhan	31-08-2017	THO Office Shriwardhan PHC Borlipanchatan
District Asha Program Co-ordinator D.C.M (Mr.Hitesh Jadhav)	7	1 -SDH ,2 - THO Office , 3 - PHC 1- RH	8	Pen	05-08-2017	THO Office Pen , SDH Pen
				Murud	08-08-2017	THO Murd office PHC - Borlimandala
				Panvel	11-08-2017	THO Office Panvel M.Corp - Panvel
				Roha	19-08-2017	THO Roha Phc Nagothne
				Karjat	22-08-2017	THO Karjat office Phc -Kadav , Ambivali
				Sudhagad Pali	24-08-2017	Pali THO PHC Jambulpada
				Mangaon	29-08-2017	THO Office Mangaon
District Sicklecell & RKS Co-ordinator (Smt.Priti Hemant Patil.)	7	1 -SDH ,2 - THO Office , 2 - PHC 1- RH,1-SC	8	Pen	05-08-2017	THO Office Pen , SDH Pen
				Murud	08-08-2017	THO Murd office PHC - Borlimandala
				Panvel	11-08-2017	THO Office Panvel M.Corp - Panvel
				Roha	19-08-2017	THO Roha Phc Nagothne
				Karjat	22-08-2017	THO Karjat office Phc -Kadav , Ambivali
				Sudhagad Pali	24-08-2017	Pali THO PHC Jambulpada
				Mangaon	29-08-2017	THO Office Mangaon
				Khalapur	02-08-2017	Tho office Khalapur, RH Chouk, PHC Khalapur, PHC Lohop
				Panvel	04-08-2017	Tho office Panvel RH Panvel, PHC Nere

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Ayush Officer (Dr- chetana Patil)	7	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	8	Roha	08-08-2017	THO Office Roha, RH Roha, PHC Kokban,BHC Nagothane
				Murud	09-08-2017	Tho office Murud RH Murud, PHC Borlimandala
				Pen	18-08-2017	THO office Pen PHC Gadab, PHC Vashi
				Pen	22-08-2017	THO office Pen PHC Gadab, PHC Vashi
				Uran	23-08-2017	Tho office Uran , RH Uran, PHC Koproli,SC Bokadvira
				Alibag	30-08-2017	THO Office Alibag, PHC Dhokawade,PHC Pedhambe,SC Dighodi, SC Awas
<b>District Palghar</b>						
CS	9	2Taluka Office, 2 PHC & 2 SC Or 1 RH/SDH, & 1 PHC	9	Mokhada	01-08-2017	RH Mokhada
				Dahanu	03-08-2017	SDH Dahanu
				Vikramgad	08-08-2017	RH Vikramgad
				Jawhar	10-08-2017	SDH Jawhar
				Vasai	16-08-2017	RH Virar
				Palghar	22-08-2017	RH Manor, RH Boisar
				talasari	24-08-2017	RH Talasari
				Wada	29-08-2017	RH Wada
				Dahanu	31-08-2017	SDH Kasa
DHO	9	2Taluka Office, 2 PHC & 2 SC Or 1 RH/SDH, & 1 PHC	11	Jawhar	02-08-2017	PHC Sakur,PHC Sakharshet, PHC Jawhar
				Jawhar/Mokhada	03-08-2017	PHC Nanndgaon,PHC Washala, SC Khodala
				Wada	08-08-2017	PHC Khanivali, PHC Kudus, SC Nimbavali
				Palghar	09-08-2017	PHC Mhaswan,PHC Durvesh, PHC Somta
				Dahanu	16-08-2017	PHC Tarapur,PHC Chinchani, THO Dahanu
				Talasari	19-08-2017	PHC Amgaon,PHC Sutrakar, THO Talasari
				Vasai	22-08-2017	PHC Bhatane,PHC Parol
				Vikramgad	23-08-2017	PHC Tawa, PHC Talwada, PHC Kurze THO Vikramgad
				Wada	24-08-2017	PHC Parali, PHC Malwada
				Palghar	29-08-2017	PHC K.Mahim, PHC Edwan, PHC Saphale
				Mokhada	30-08-2017	PHC Morhanda, THO Mokhada
ACS	6	2Taluka Office, 2 PHC & 2 SC Or 1 RH/SDH, & 1 PHC	9	Mokhada	01-08-2017	RH Mokhada
				Dahanu	03-08-2017	SDH Dahanu
				Vikramgad	08-08-2017	RH Vikramgad
				Jawhar	10-08-2017	SDH Jawhar
				Vasai	16-08-2017	RH Virar



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Palghar	22-08-2017	RH Manor, RH Boisar
				talasari	24-08-2017	RH Talasari
				Wada	29-08-2017	RH Wada
				Dahanu	31-08-2017	SDH Kasa
				Jawhar	02-08-2017	PHC Sakur,PHC Sakharshet, PHC Jawhar
				Jawhar/Mokhada	03-08-2017	PHC Nanndgaon,PHC Washala, SC Khodala
				Wada	08-08-2017	PHC Khanivali, PHC Kudus, SC Nimbavali
				Palghar	09-08-2017	PHC Mhaswan,PHC Durvesh, PHC Somta
				Dahanu	16-08-2017	PHC Tarapur,PHC Chinchani, THO Dahanu
				Talasari	19-08-2017	PHC Amgaon,PHC Sutrakar, THO Talasari
				Vasai	22-08-2017	PHC Bhatane,PHC Parol
				Vikramgad	23-08-2017	PHC Tawa, PHC Talwada, PHC Kurze THO Vikramgad
				Wada	24-08-2017	PHC Parali, PHC Malwada
				Palghar	29-08-2017	PHC K.Mahim, PHC Edwan, PHC Saphale
				Mokhada	30-08-2017	PHC Morhanda, THO Mokhada
<b>ADHO</b>	<b>9</b>	<b>2Taluka Office, 2 PHC &amp; 2 SC Or 1 RH/SDH, &amp; 1 PHC</b>	<b>11</b>			
				Jawhar	02-08-2017	PHC Sakur,PHC Sakharshet, PHC Jawhar
				Jawhar/Mokhada	03-08-2017	PHC Nanndgaon,PHC Washala, SC Khodala
				Wada	08-08-2017	PHC Khanivali, PHC Kudus, SC Nimbavali
				Palghar	09-08-2017	PHC Mhaswan,PHC Durvesh, PHC Somta
				Dahanu	16-08-2017	PHC Tarapur,PHC Chinchani, THO Dahanu
				Talasari	19-08-2017	PHC Amgaon,PHC Sutrakar, THO Talasari
				Vasai	22-08-2017	PHC Bhatane,PHC Parol
				Vikramgad	23-08-2017	PHC Tawa, PHC Talwada, PHC Kurze THO Vikramgad
				Wada	24-08-2017	PHC Parali, PHC Malwada
<b>DRCHO</b>	<b>9</b>	<b>2Taluka Office, 2 PHC &amp; 2 SC Or 1 RH/SDH, &amp; 1 PHC</b>	<b>11</b>			

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Palghar	29-08-2017	PHC K.Mahim, PHC Edwan, PHC Saphale
				Mokhada	30-08-2017	PHC Morhanda, THO Mokhada
MODDT	9	2Taluka Office, 2 PHC & 2 SC Or 1 RH/SDH, & 1 PHC	9	PALGHAR	03-08-2017	PHC VASAI
				PALGHAR	09-08-2017	PHC TALASARI
				PALGHAR	10-08-2017	PHC DAHANU
				PALGHAR	18-08-2017	PHC MOKHADA
				PALGHAR	22-08-2017	PHC VIKRAMGAD
				PALGHAR	23-08-2017	PHC VIKRAMGAD
				PALGHAR	24-08-2017	PHC VIKRAMGAD
				PALGHAR	29-08-2017	PHC JAWHAR
				PALGHAR	30-08-2017	PHC WADA
DPM	6	2Taluka Office, 2 PHC & 2 SC Or 1 RH/SDH, & 1 PHC	6	Vasai	04-08-2017	UCHC DN Petit, UCHC Vijaynagar PHC Visit
				Dahanu	08-08-2017	PHC Ganjad, THO Dahanu, SDH Kasa
				Talasari	10-08-2017	PHC Amgaon, THO Talasari, RH Talasari
				Vasai	19-08-2017	RH Virar, THO Virar, PHC Parol
				Jawhar	22-08-2017	SDH Jawhar, MMU Visit, THO Jawhar
				Mokhada	29-08-2017	PHC Morhanda, THO Mokhada, RH Mokhada
DAM	6	2Taluka Office, 2 PHC & 2 SC Or 1 RH/SDH, & 1 PHC	6	Vasai	04-08-2017	UCHC DN Petit, UCHC Vijaynagar PHC Visit
				Dahanu	08-08-2017	PHC Ganjad, THO Dahanu, SDH Kasa
				Talasari	10-08-2017	PHC Amgaon, THO Talasari, RH Talasari
				Vasai	19-08-2017	RH Virar, THO Virar, PHC Parol
				Jawhar	22-08-2017	SDH Jawhar, MMU Visit, THO Jawhar
				Mokhada	29-08-2017	PHC Morhanda, THO Mokhada, RH Mokhada
				Vasai	04-08-2017	UCHC DN Petit, UCHC Vijaynagar PHC Visit
				Dahanu	08-08-2017	PHC Ganjad, THO Dahanu, SDH Kasa

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
D. M & E officer	6	2Taluka Office, 2 PHC & 2 SC Or 1 RH/SDH, & 1 PHC	6	Talasari	10-08-2017	PHC Amgaon,THO Talasari,RH Talasari
				Vasai	19-08-2017	RH Virar,THO Virar,PHC Parol
				Jawhar	22-08-2017	SDH Jawhar,MMU Visit, THO Jawhar
				Mokhada	29-08-2017	PHC Morhanda,THO Mokhada,RH Mokhada
Deputy Engineer		2Taluka Office, 2 PHC & 2 SC Or 1 RH/SDH, & 1 PHC	12	PALGHAR	01-08-2017	PHC EDWAN
				JAWHAR	04-08-2017	SNCU JAWHAR
				PALGHAR	09-08-2017	PHC EDWAN
				JAWHAR	11-08-2017	PHC SAKHARSHET
				PALGHAR	14-08-2017	PHC MASWAN
				PALGHAR	19-08-2017	PHC MASWAN
				PALGHAR	23-08-2017	PHC EDWAN
				DAHANU	24-08-2017	SDH DAHANU
				PALGHAR	28-08-2017	PHC EDWAN
				VASAI	29-08-2017	PHC PAROL
				VIKRAMGAD	30-08-2017	SC SHEVATE
				WADA	31-08-2017	SC KHAIRA
DCM	8	2Taluka Office, 2 PHC & 2 SC Or 1 RH/SDH, & 1 PHC	8	Vikramghad	01-08-2017	Block Training Centre
				Jawhar	03-08-2017	SDH JAWHAR
				Vikramghad	05-08-2017	Block Training Centre
				Vasai	08-08-2017	Vasai Virar Corporation Phc Agashi
				Mokhada	11-08-2017	Morhanda
				Jawhar	18-08-2017	PHC Sakur
				Palghar	22-08-2017	Phc Dandi
				Palghar	24-08-2017	Phc Murbe
				DAHANU	05-08-2017	SDH DAHANU
				JAWHAR	08-08-2017	SDH JAWHAR,SAKUR PHC

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Sickle Cell & RKS Coordinator	7	2 Taluka Office, 2 PHC & 2 SC Or 1 RH/SDH, & 1 PHC	8	WADA	11-08-2017	RH WADA, KUDUS PHC
				VIRAR	18-08-2017	RH VIRAR
				JAWHAR	22-08-2017	SAKHARSHET PHC, SDH JAWHAR
				VASAI	25-08-2017	KAMAN PHC, AAGASHI PHC
				DAHANU	29-08-2017	DHUNDALWADI PHC, KASA SDH
				TALASARI	30-08-2017	RH TALASARI, SUTRAKAR PHC
RBSK CO-ORDINATOR	6	6	8	Palghar	08-08-2017	RH Palghar
				Dahanu	09-08-2017	SDH Dahanu (Ashram Shcool)
				Vasai	10-08-2017	RH Virar
				Dahanu	15-08-2017	SDH Kasa
				Palghar	18-08-2017	RH Palghar
				Vasai	21-08-2017	RH Virar
				Vikramgad	25-08-2017	RH Vikramgad
				Palghar	30-08-2017	RH Palghar
JE 1 AKSHAY BHOIR	6	6	11	VASAI	01-08-2017	PHC KAMAN
				palghar	04-08-2017	PHC SAFALA
				palghar	09-08-2017	PHC KELWA MAHIM
				DAHANU	11-08-2017	SDH DAHANU
				VASAI	16-08-2017	PHC PAROL
				DAHANU	19-08-2017	PHC DHUNDALWADI
				vasai	22-08-2017	PHC KAMAN
				DAHANU	24-08-2017	PHC GANJAD
				palghar	28-08-2017	PHC EDWAN
				DAHANU	29-08-2017	PHC AASHAGAD
				palghar	31-08-2017	PHC KELWA MAHIM
				Palghar	01-08-2017	phc edwan
				TALASARI	02-08-2017	phc UDHAVA

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
JE 2 SACHIN DAGALE	6	6	10	Palghar	04-08-2017	phc edwan
				VIKRAMGAD	08-08-2017	phc MALWADA
				Palghar	09-08-2017	phc edwan
				VIKRAMGAD	14-08-2017	phc KURZE
				Palghar	19-08-2017	phc edwan
				WADA	23-08-2017	SC KHAIRA
				Palghar	29-08-2017	phc edwan
				Palghar	30-08-2017	phc edwan
JE 3 KARAN MOKASHI	6	8	10	MOKHADA	01-08-2017	PHC WASHALA
				PALGHAR	05-08-2017	PHC TARAPUR
				JAWHAR	08-08-2017	DEIC JAWHAR
				PALGHAR	10-08-2017	PHC MASWAN
				JAWHAR	16-08-2017	SNCU JAWHAR
				JAWHAR	18-08-2017	SNCU JAWHAR
				MOKHADA	21-08-2017	PHC AASE
				PALGHAR	24-08-2017	WARE HOUSE
				JAWHAR	28-08-2017	SNCU JAWHAR
				PALGHAR	30-08-2017	RH PALGHAR
THO Palghar	6	6	6	Palghar	08-08-2017	PHC Tarapur
				Palghar	11-08-2017	PHC Satpati
				Palghar	16-08-2017	PHC Edwan
				Palghar	18-08-2017	PHC Somta
				Palghar	23-08-2017	PHC Tarapur
				Palghar	28-08-2017	PHC Durvesh
Data Entry Operator THO Palghar	4	4	4	Palghar	10-08-2017	PHC Dandi
				Palghar	16-08-2017	PHC K Mahim
				Palghar	22-08-2017	PHC Saphale

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Palghar	29-08-2017	PHC Murbe
Block Accountant,THO Palghar	4	4	4	Palghar	13-08-2017	PHC K Mahim
				Palghar	20-08-2017	PHC Saphale
				Palghar	21-08-2017	PHC Satpati
				Palghar	27-08-2017	PHC Edwan
EMS CO-ORDINATOR	10	10	15	DAHANU	02-08-2017	SDH DAHANU
				PALGHAR	03-08-2017	RH BOISAR
				VASAI	04-08-2017	VASAI
				PALGHAR	05-08-2017	PHC TARAPUR
				JAWHAR	07-08-2017	PHC SAKHARSHET
				MOKHADA	08-08-2017	PHC KHODALA
				TALASARI	14-08-2017	RTO DAPCHARI CHEAK POST
				VIKRAMGAD	18-08-2017	RH VIKRAMGAD
				MANOR	19-08-2017	RH MANOR
				TALASARI	21-08-2017	PHC UDHAVA
				WADA	22-08-2017	RH WADA
				VASAI	24-08-2017	RH VIRAR
				JAWHAR	28-08-2017	SDH JAWHAR
				MOKHADA	29-08-2017	RH MOKHADA
MOKHADA	31-08-2017	PHC ASE				
BCM THO Vikramgad	10	10	10	Vikramgad	03-08-2017	Suksale Asha Home Visit
				Vikramgad	08-08-2017	Sub Center Sakhara Asha Group Meeting
				Vikramgad	10-08-2017	Sub Center Bandhan Asha Group Meeting
				Vikramgad	16-08-2017	Gadade Sub Center
				Vikramgad	18-08-2017	Asha Group Meeting Dadade
				Vikramgad	19-08-2017	Sub center Talavali/Asha/Bf Visit
				Vikramgad	23-08-2017	Phc Kurze Asha Monthly Meeting

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Vikramgad	24-08-2017	Phc Malwada Asha Monthly Meeting
				Vikramgad	28-08-2017	Phc Talwada Asha Monthly Meeting
				Vikramgad	30-0-2017	Phc Malwada Asha Record Checkup
<b>THO</b>	<b>6</b>	<b>6</b>	<b>6</b>	Talasari	08-08-2017	PHC Udhawa
				Talasari	10-08-2017	PHC Sutrakar
				Talasari	17-08-2017	PHC Amgaon
				Talasari	22-08-2017	PHC Vasa
				Talasari	24-08-2017	PHC Udhawa
				Talasari	29-08-2017	PHC Amgaon
<b>Data Entry Operator</b>	<b>4</b>	<b>4</b>	<b>4</b>	Talasari	17-08-2017	PHC Amgaon
				Talasari	22-08-2017	PHC Vasa
				Talasari	24-08-2017	PHC Udhawa
				Talasari	29-08-2017	PHC Sutrakar
<b>Block Accountant,</b>	<b>4</b>	<b>4</b>	<b>4</b>	Talasari	09/08/217	PHC Sutrakar
				Talasari	17-08-2017	PHC Amgaon
				Talasari	23-08-2017	PHC Vasa
				Talasari	29-08-2017	PHC Udhawa
				Talasari	05-08-2017	PHC Sutrakar
				Talasari	09-08-2017	SC Zai
				Talasari	11-08-2017	SC karjoan
				Talasari	16-08-2017	SC sambha

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
BCM	10	10	10	Talasari	19-08-2017	SC sutrakar
				Talasari	22-08-2017	SC vevji 1
				Talasari	24-08-2017	PHC Sutrakar
				Talasari	28-08-2017	PHC wasa
				Talasari	29-08-2017	PHC Udhawa
				Talasari	30-08-2017	PHC Amgoan
BCM THO Vikramgad	10	10	10	Vikramgad	03-08-2017	Suksale Asha Home Visit
				Vikramgad	08-08-2017	Sub Center Sakhara Asha Group Meeting
				Vikramgad	10-08-2017	Sub Center Bandhan Asha Group Meeting
				Vikramgad	16-08-2017	Gadade Sub Center
				Vikramgad	18-08-2017	Asha Group Meeting Dadade
				Vikramgad	19-08-2017	Sub center Talavali/Asha/Bf Visit
				Vikramgad	23-08-2017	Phc Kurze Asha Monthly Meeting
				Vikramgad	24-08-2017	Phc Malwada Asha Monthly Meeting
				Vikramgad	28-08-2017	Phc Talwada Asha Monthly Meeting
				Vikramgad	30-0-2017	Phc Malwada Asha Record Checkup
Block Accountant,	4	4	4	Jawhar	09-08-2017	Sc Valvanda SC Garadwadi
				Jawhar	10-08-2017	Sc Nandanmal
				Jawhar	22-08-2017	PHC Sakur
				Jawhar	23-08-2017	PHC Jamsar
BCM, THO Jawhar	10	10	10	Jawhar	01-08-2017	Sakharshet PHC
				Jawhar	05-08-2017	Nyahale Bk.
				Jawhar	09-08-2017	Garadwadi Sub- Center
				Jawhar	10-08-2017	Kelghar Sub- Center
				Jawhar	16-08-2017	Pathardi
				Jawhar	23-08-2017	Chamilpada
				Jawhar	28-08-2017	Jamsar Phc



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Jawhar	29-08-2017	Sakur Phc
				Jawhar	30-08-2017	Sakharshet Phc
				Jawhar	31-08-2017	Nandgaon Phc
<b>Circle Nashik</b>						
Deputy Director, Nashik Circle.	5 -- 7	5 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	5	Nandurbar (Block Nandurbar)	05-08-2017	PHC Shanimandal, RH Khandbara, DH Nandurbar.
				Nashik (Block Nandgaon)	11-08-2017	PHC Bolthan, SC Jategaon, SDH Manmad.
				Ahmednagar (Block Karjat)	16-08-2017	PHCChapadgaon., SC Loni, SDH Karjat.
				Jalgaon (Block Erandol)	23-08-2017	PHC Kasoda, SC Adgaon, RH Erandol.
				Dhule (Block Dondaicha)	30-08-2017	PHC Nardana, SC Goavhare, SDH Dondaicha.
Circle Program Manager	6	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	6	Bothvade (Jalgaon)	05-08-2017	PHC Yegaon, SC Bothvade , SC Yegaon
				Navapur (Nandurbar)	10-08-2017	PHC gtadi , SC Badhrpada , RH Vasriwadi
				Rahata (Ahmednagar)	16-08-2017	PHC Kolhar , SC Babbleshare, SC Kolhar
				Sakari (Dhule)	19-08-2017	PHC dhivale , SC Amode , RH Sakari
				Nadagaon (Nashik)	22-08-2017	PHC Nayadogari , SC Nayadogari , SC Pahadi
				Chalisgaon (Jalgaon)	30-08-2017	PHC Rajangaon , SC Ranjangaon , SC Pathana
EX. Engineer		5 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	11	Nashik	01-08-2017	DHO,CS Office Nashik,HFWTC Nashik
				Jalgaon	08-08-2017	DHO,CS Office Jalgaon,DH Jalgaon
				Jalgaon	09-08-2017	PHC Vakadi,PHC Tamaswadi,UPHC Aamlner
				Dhule	11-08-2017	DHO , CS Office Dhule , PHC Arvi Annex Building
				Ahmednagar	18-08-2017	DHO,CS,Office Ahmednagar,DH Ahmednagar , RH Rahata
				Ahmednagar	19-08-2017	RH Kopargaon , UPHC Kopargaon , RH Shevgaon
				Nandurbar	22-08-2017	DHO , CS Office Nandurbar , UPHC Nandurbar

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Nandurbar	23-08-2017	PHC Purashottamnagar , UPHC Shahada
				Nashik	25-08-2017	PHC Taharabad , PHC Nyaydongari
				Buldhana	29-08-2017	DHO, CS Office Buldhana,DH Buldhana
				Buldhana	30-08-2017	PHC Pimpalgaon Devi , SC Saav,PHC Aadgaon Raja
PPP coordinator	6	Maher ghar/ Dental camp/ Pallative care/ Epilepsy camp/ telemedicine unit /DHO /CS office RH/SDH	6	PHC Somval, Pratappur Dist. Nandurbar	14-08-2017	Visit to Maher ghar Scheme, Block.Taloda, Dist.Nandurbar
				Zilha parishad, Dist. Jalgaon	16-08-2017	Member of inquiry comitte of District Jalgaon
				PHC Jogmodi, Dist.Nashik	19-08-2017	Visit to Maher ghar Scheme, Block Peth, Dist.Nashik
				PHC Khapar, Pimpalkuta, Kathi Dist.Nandurbar	23-08-2017	Visit Maher ghar Scheme, Block Akkalkuwa, Dist.Nandurbar
				RH Igatpuri, Dist Nashik	24-08-2017	Visit to Palliative care Project, RH Igatpuri, Dist.Nashik
				PHC Kalsadi , Mandana, Kahatul, Dist Nandurbar	29-08-2017	Visit to Maher ghar Scheme , Block Shahada, Dist Nandurbar
				PHC Chulwad and son, Dist. Nandurbar	30-08-2017	Visit to Maher ghar Scheme , Block Dhadgaon, Dist. Nandurbar
Circle M & E officer	5 -- 7	5 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	6	Jalgaon (Block Bodwad)	05-08-2017	PHC Yevati, SC Harankhed, SC Jamthi.
				Nandurbar (Block Navapur)	10-08-2017	PHC Wavadi, SC Bandare, RH Visarvadi..
				Ahmednagar (Block Rahata)	16-08-2017	PHC Savali Vihir, SC Nimgaon, SC Rui Sawali.
				Dhule (Block Sakri)	19-08-2017	PHC Dusane, SC Balsane, RH Sakri.
				Nashik (Block Nandgaon)	22-08-2017	PHC Pimperkhed, SC Bangaon, SC Jalgaon.
				Jalgaon (Block Chalisgaon)	30-08-2017	PHC Shirasgaon, SC Bramhanshevage, SC Malshevage
<b>District Nashik</b>						
				Satana	02-08-2017	RH Nampur, RH Satana, PHC Nirpur, SC Munjvad, Thengoda, PHC Saller, Baglan
				Manmad	05-08-2017	SDH Manmad, PHC Pimparkhed, SC Pimparkhed, SC Pokhari, PHC Hiswal, SC Khadgaon, SC Kondhar, Nandgaon

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DHO			12	Jategaon	08-08-2017	PHC Jategaon, SC Jategaon, SC Pimpalgaon GD, PHC Shinde, Jakhori, SC Palase, Nashik Block
				Nimgaon	10-08-2017	PHC Nimgaon Wakada, Lasalgaon I, RH Lasalgaon, Vanasgaon, PHC Ozar, SC Ozar, Niphad Block
				Pandhurli	11-08-2017	PHC Pandhurli, SC Paste, SC Shivde, PHC Dapur, SC Chas, RH Dodi, Sinnar Block
				Trimbak	16-08-2017	PHC Chinch Ohal, SC Chinch Ohal, SC Devdongra, PHC Mulvad, SC Berval, RH Trimbak, Trimbak Block
				Pimpari	19-08-2017	PHC Patoda, SC Pimpari, SC Somathandesh, PHC Savargaon, SC Savargaon, RH Yeola, Yeola Block
				Tirde	22-08-2017	PHC Ambe, SC Mhasgun, SC Virmal, PHC Jogmodi, SC Kopurli Kh, SC Tirde, RH Peth, Peth Block
				Malgaon	24-08-2017	PHC Malgaon, SC Yesgaon, PHC Nimgaon, SC Nimbayti, GH Malegaon, Malegaon Block
				Kalwan	28-08-2017	PHC Kanashi, SC Mohandari, PHC Jaydar, SC Nalid, SDH Kalwan, Kalwan Block
				Igatpuri	29-08-2017	PHC Dhamangaon, SC Shenit, PHC Kaluste, SC Kanchangaon, RH Igatpuri, Igatpuri Block
				Chandwad	31-08-2017	PHC Uswad, SC Daregaon, SC Dugaon, PHC Vadali Bhoi, SC Sogras, Shelu, SDH Chandwad, Chandwad Block
Civil Surgeon			12	Dindori	02-08-2017	RH Dindori, RH Vani
				Malegaon	05-08-2017	GH Malegaon
				Kalwan	08-08-2017	SDH Kalwan, RH Abhona
				Peth	10-08-2017	RH Peth
				Igatpuri	11-08-2017	RH Igatpuri, RH Ghoti
				Malegaon	16-08-2017	RH Zodga, GH Malegaon
				Umrane	19-08-2017	RH Deola, RH Umrane
				Trimbak	22-08-2017	RH Trimbak, RH Harsul
				Manmad	24-08-2017	RH Nandgaon, SDH Manmad
				Yeola	28-08-2017	RH Nagarsul, RH Yeola
Niphad	29-08-2017	SDH Niphad				

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Chandwad	31-08-2017	SDH Chandwad
RMO (OR) Dr.Patil		3PHC,1 BLOCK	11	Peth	05-08-2017	RH Peth
				Trimbak	08-08-2017	RH Trimbak, RH Harsul
				Dindori	10-08-2017	RH Dindori
				Kalwan	11-08-2017	SDH Kalwan
				Manmad	16-08-2017	SDH Manmad, RH Nandgaon
				Sinnar	19-08-2017	RH Dodi, MCL Sinnar
				Kalwan	22-08-2017	SDH Kalwan, RH Abhona
				Deolali	24-08-2017	MCL Bhagur, MCL Deolali
				Malegaon	28-08-2017	GH Malegaon
				Kalwan	29-08-2017	SDH Kalwan
				Igatpuri	31-08-2017	RH Ghoti, RH Igatpuri
DRCHO			10	Malegaon	08-08-2017	PHC Sonaj, PHC Kanrajgawan, PHC Kalwadi, SC Devghat, SC Vadel, Malegaon
				Wasali	10-08-2017	PHC Belgaonkure, PHC Kaluste, PHC Khed, SC Ubhade, SC Wasali
				Mulher	11-08-2017	PHC Mulher, PHC Jaikheda, PHC Bramangaon, SC Gorane, SC Lakhamapur, Baglan Block
				Dindori	16-08-2017	PHC Talegaon Dindori, PHC Mohadi, Dindori Block, SC Pimpalnare, SC Korate
				Sinnar	19-08-2017	Sinnar Block, PHC Naigaon, PHC Dapur, PHC Deopur, SC Chapadgaon, SC Chas, SC Nandur
				Chandwad	22-08-2017	PHC Kajisangvi, PHC Talegaonrohi, SC Sonisangvi, SC Urdhul, Chandwad Block
				Mani	24-08-2017	PHC Mani, PHC Mankhed, SC Pratapgad, SC Jambulpada, PHC Palsan
				Yeola	28-08-2017	Yeola, PHC Mukhed, PHC Andursul, PHC Bharam, SC Talvade, SC Jalgaoneur
				Trimbak	29-08-2017	PHC Shirasgaon, PHC Rohile, PHC Amboli, SC Bhilmal, SC Wavi Harsh, Trimbak Block
				Surgana	31-08-2017	PHC Barhe, PHC Bargaon, PHC Bubali, SC Mohpada, SC Ambupada, Surgana
				Chandwad	08-08-2017	PHC Kajisangvi, SC Sonisangvi, PHC Vadali Bhoi, Chandwad Block

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DPM	7	1 Taluka Office,1 PHC & 2 SC OR 1 RH/SDH, 1 FRU & 1 DP PHC	10	Kalwan	09-08-2017	PHC Dalwat, Kalwan Block, SC Jirvade ,SC Shingashi
				Dahiwad	16-08-2017	PHC Dahiwad, PHC Khamkheda, SC Savki, Deola Block
				Lakhamapur	18-08-2017	PHC Vare, PHC Varkheda, SC Koshimbe, SC Titave, SC Lakhamapur
				Igatpuri	19-08-2017	PHC Vaitrna, PHC Wadivhare, SC Korapgaon, SC Padli, Igatpuri
				Yeola	22-08-2017	PHC Andarsul, SC Devlane, SC Pimpalgaon, Yeola
				Sinnar	24-08-2017	PHC Pandurli, PHC Naigaon, SC Paste, SC Chincholi, Sinnar Block
				Jogmodi	29-08-2017	PHC Karanjali, PHC Jogmodi, SC Nirgude, SC Tirde
				Niphad	30-08-2017	PHC Chandori, PHC Devgaon, SC Khervadi, SC Ruyi, Niphad
				Nashik	31-08-2017	PHC Shinde, SC Palse, Nashik Block
District Account Manager	7	1 PHC, 2 SC, 1 THO or 1 RH / SDH, 1 FRU, 1 PHC DP	7	Deolali	16-08-2017	PHC Dahiwad, PHC Khamkheda, SC Savki, Deola Block
				Lakhamapur	18-08-2017	PHC Vare, PHC Varkheda, SC Koshimbe, SC Titave, SC Lakhamapur
				Igatpuri	19-08-2017	PHC Vaitrna, PHC Wadivhare, SC Korapgaon, SC Padli, Igatpuri
				Yeola	22-08-2017	PHC Andarsul, SC Devlane, SC Pimpalgaon, Yeola
				Sinnar	24-08-2017	PHC Pandurli, PHC Naigaon, SC Paste, SC Chincholi, Sinnar Block
				Jogmodi	29-08-2017	PHC Karanjali, PHC Jogmodi, SC Nirgude, SC Tirde
				Niphad	30-08-2017	PHC Chandori, PHC Devgaon, SC Khervadi, SC Ruyi, Niphad

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
M& E	9	1 PHC & 3 SC Or IRH/SDH, 1 FRU & 1 DP PHC	9	Chandwad	08-08-2017	PHC Kajisangvi, SC Sonisangvi, PHC Vadali Bhoi, Chandwad Block
				Kalwan	09-08-2017	PHC Dalwat, Kalwan Block, SC Jirvade ,SC Shingashi
				Deola	16-08-2017	PHC Dahiwad, PHC Khamkheda, SC Savki, Deola Block
				Lakhamapur	18-08-2017	PHC Vare, PHC Varkheda, SC Koshimbe, SC Titave, SC Lakhamapur
				Igatpuri	19-08-2017	PHC Vaitrna, PHC Wadivhare, SC Korapgaon, SC Padli, Igatpuri
				Yeola	22-08-2017	PHC Andarsul, SC Devlane, SC Pimpalgaon, Yeola
				Sinnar	24-08-2017	PHC Pandurli, PHC Naigaon, SC Paste, SC Chincholi, Sinnar Block
				Jogmodi	29-08-2017	PHC Karanjali, PHC Jogmodi, SC Nirgude, SC Tirde
				Niphad	30-08-2017	PHC Chandori, PHC Devgaon, SC Khervadi, SC Ruyi, Niphad
IPHS Co-ordinator	9	1 PHC & 3 SC Or IRH/SDH, 1 FRU & 1 DP PHC	9	Chandwad	08-08-2017	PHC Kajisangvi, SC Sonisangvi, PHC Vadali Bhoi, Chandwad Block
				Kalwan	09-08-2017	PHC Dalwat, Kalwan Block, SC Jirvade ,SC Shingashi
				Deola	16-08-2017	PHC Dahiwad, PHC Khamkheda, SC Savki, Deola Block
				Lakhamapur	18-08-2017	PHC Vare, PHC Varkheda, SC Koshimbe, SC Titave, SC Lakhamapur
				Igatpuri	19-08-2017	PHC Vaitrna, PHC Wadivhare, SC Korapgaon, SC Padli, Igatpuri
				Yeola	22-08-2017	PHC Andarsul, SC Devlane, SC Pimpalgaon, Yeola
				Sinnar	24-08-2017	PHC Pandurli, PHC Naigaon, SC Paste, SC Chincholi, Sinnar Block

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Jogmodi	29-08-2017	PHC Karanjali, PHC Jogmodi, SC Nurgude, SC Tirde
				Chandori	30-08-2017	PHC Chandori, PHC Devgaon, SC Khervadi, SC Ruyi, Niphad
Deputy Engineer	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	4	Nampur	08-05-2017	RH Nampur
				Dangsaundane		RH Dangsaundane
				Kapaleshwar		PHC Kapaleshwar
				Taharabad		PHC Taharabad
				Niphad	08-09-2017	SDH Niphad
				Chandori		PHC Chandori
				Odha		SC Odha
				Chitegaon		SC Chitegaon
				Naydongri	16/8/2017	PHC Naydongri
				Vakhari		SC Vakhari
				Manmad		SDH Manmad
				Manmad		UPHC Manmad
				Taharabad	19/8/2017	PHC Taharabad
				Nampur		RH Nampur
				Ambasan		PHC Ambasan
				Nitane		SC Nitane
Sickle Cell & RKS Co-ordinator	4	3PHC,1 BLOCK	8	Kalwan	09-08-2017	PHC Dalwat, Kalwan Block, SC Jirvade ,SC Shingashi
				Deola	16-08-2017	PHC Dahiwad, PHC Khamkheda, SC Savki, Deola Block
				Lakhamapur	18-08-2017	PHC Vare, PHC Varkheda, SC Koshimbe, SC Titave, SC Lakhamapur
				Igatpuri	19-08-2017	PHC Vaitrna, PHC Wadivhare, SC Korapgaon, SC Padli, Igatpuri
				Yeola	22-08-2017	PHC Andarsul, SC Devlane, SC Pimpalgaon, Yeola
				Sinnar	24-08-2017	PHC Pandurli, PHC Naigaon, SC Paste, SC Chincholi, Sinnar Block

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Jogmodi	29-08-2017	PHC Karanjali, PHC Jogmodi, SC Nirgude, SC Tirde
				Niphad	30-08-2017	PHC Chandori, PHC Devgaon, SC Khervadi, SC Ruyi, Niphad
Nashik, Accountant			6	Jategaon	04-08-2017	PHC jategaon
				Pimpri	09-08-2017	PHC Sayyad pimpri
				Dhondegaon	16-08-2017	PHC dhondegaon
				Shinde	19-08-2017	PHC Shinde
				Dhondegaon	23-08-2017	PHC dhondegaon
				Jategaon	29-08-2017	PHC Jategaon
BLOCK COMMUNITY MOBILISER			12	Dhondegaon	02-08-2017	Dhondegaon PHC
				Pimpri	04-08-2017	Pimpri Sayyid PHC
				Palse	08-08-2017	Palse SC
				Vilholi	10-08-2017	Vilholi SC
				Shinde	14-08-2017	Shinde PHC
				lahvit	16-08-2017	Lahvit SC
				Ozerkhed	19-08-2017	Ozerkhed SC
				Samangaon	22-08-2017	Samangaon, Eklharegaon
				Dhondegaon	23-08-2017	PHC Dhondegaon
				Jategaon	24-08-2017	Jategaon PHC
				Shinde	28-08-2017	Shinde PHC
				Pimpri	29-08-2017	Pimpri Sayyid PHC
DEO			7	Vilholi	03-08-2017	SC Vilholi
				Girnare	09-08-2017	SC Girnare
				Odha	11-08-2017	SC Odha
				Sayyad Pimpri	19-08-2017	PHC Sayyad Pimpri
				Dhondegaon	23-08-2017	PHC Dhondegaon
				Belgaon	24-08-2017	SC Belgaon Dhaga
				Jategaon	28-08-2017	PHC Jategaon
<b>District Dhule</b>						
DPM	10	, 19 PHC & OR 4 RH/2 SDH, 2 mnc, 2 np	10	SAKRI	03-08-2017	RH Sakri, Phc Chadwel kalambhir jaitane
				Dhule	05-08-2017	RH Songir ,PHC Boris
				SHIRPUR	08-08-2017	SDH Shirpur, Phc Boradi wakwad
				shindkheda	11-08-2017	Phc Chimthane ,Nimgul & Sdh Dondaicha
				SAKRI	16-08-2017	RH pimpalner, Phc Basrawal Rohod
				shindkheda	18-08-2017	phc nardana , Rh shindkheda
				SAKRI	19-08-2017	PHC Dahiwel, Rohod, Shirsola



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Dhule	22-08-2017	PHC Kheda Sc Morane ,Udane Chugoan
				sakri	24-08-2017	Phc Chadwel &Sc
				shirpur	29-08-2017	PHC Wadi, RH Thalner
Dist. Account Manager	10	1Taluka Office, 1 PHC & 2 SC OR 1RH/SDH, 1FRU & 1 DP SC	9	shirpur	01-08-2017	Phc Dahiwel , Shirsole & Rohod .Navapada
				shirpur	08-08-2017	NUHM Council Shirpur , Phc Wadi & Wakwad .
				shirpur	11-08-2017	RH Thalner, SDH Shirpur, Taluka Health Office ,PHC Rohini
				shindkheda	16-08-2017	SDH Dondaicha
				sakri	18-08-2017	RH Sakri Phc Jaitane, Chadwel
				dhule	22-08-2017	Phc Shirud, Arvi,
				sakri	23-08-2017	PHC, Kapadane PHC Boric RH Sogir
				sakri	29-08-2017	Tho Office Sakri ,RH Sakri Phc Tembha , Sc
				shirpur	31-08-2017	THO Shirpur , Phc Boradi & Wakwad .
M&E Officer	9	1Taluka Office, 1 PHC & 2 SC OR 1RH/SDH, 1FRU & 1 DP SC	9	Dhule	01-08-2017	Wadi phc,wadi sub Sc boradi phc
				Dhule	08-08-2017	phc Chimthana, Vikharan, Nimgul
				Shindkheda	10-08-2017	PHC Lamkani Nagaon
				Shirpur	16-08-2017	PHC walkheda, SC Malich
				sakri	19-08-2017	PHC Dahiwel, Jaitane, Nawapada
				Dhule	22-08-2017	PHC Wadi, PHC Dusane
				Shirpur	24-08-2017	Phc Holnathe ,Sangavi Sc Sangavi
				shidkheda	25-08-2017	PHC Kheda, SC Morane, Lonkhedi
				Dhule	30-08-2017	Phc Nardana , RH Shindkheda , Malpur
IPHS co-ordinator	10	, 19 PHC & OR 4 RH/2 SDH, 2 mnc, 2 np	10	SAKRI	03-08-2017	RH Sakri, Phc Chadwel kalambhir jaitane
				dhule	05-08-2017	RH Songir ,PHC Boris
				SHIRPUR	08-08-2017	SDH Shirpur,Phc Boradi wakwad
				shindkheda	11-08-2017	Phc Chimthane ,Nimgul & Sdh Dondaicha
				SAKRI	16-08-2017	RH pimpalner, Phc Basrawal Rohod
				shindkheda	18-08-2017	phc nardana , Rh shindkheda

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				SAKRI	19-08-2017	PHC Dahiwel, Rohod, Shirsola
				dhule	22-08-2017	PHC Kheda Sc Morane ,Udane Chugoan
				sakri	24-08-2017	Phc Chadwel &Sc
				shirpur	29-08-2017	PHC Wadi, RH Thalner
Deputy Engineer	9	1Taluka Office, 1 PHC & 2 SC OR 1RH/SDH, 1FRU & 1 DP SC	9	Dhule	02-08-2017	PHC Aarvi Annex Building
				Dhule	08-08-2017	phc Chimthana, Vikharan, Nimgul
				Shindkheda	10-08-2017	PHC Lamkani Nagaon
				Shirpur	16-08-2017	PHC Aarvi Annex Building
				sakri	19-08-2017	PHC Dahiwel, Jaitane, Nawapada
				Dhule	22-08-2017	PHC Wadi
				Shirpur	24-08-2017	Phc Holnathe ,Sangavi Sc Sangavi
				shidkheda	25-08-2017	PHC Aarvi Annex Building
				Dhule	30-08-2017	Phc Nardana & nimgul RH Shindkheda , Malpur
BFO	10	, 19 PHC & OR 4 RH/2 SDH, 2 mnc, 2 np	9	SAKRI	03-08-2017	RH Sakri,
				dhule	05-08-2017	RH Songir ,
				SHIRPUR	08-08-2017	SDH Shirpur,
				shindkheda	11-08-2017	Sdh Dondaicha
				SAKRI	16-08-2017	RH pimpalner,
				shindkheda	18-08-2017	Rh shindkheda
				SAKRI	19-08-2017	RH Sakri,
				dhule	22-08-2017	RH Songir ,
				shirpur	29-08-2017	NUHM Shirpur. & RH Thalner
				Sakri	02-08-2017	RH Sakri
				Dhule	04-08-2017	PHC Kusumba
				Shirpur	08-08-2017	PHC Boradi
				Dhule	10-08-2017	PHC Kapadane
				Sakri	16-08-2017	PHC Kasare

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
District QUALITY ASSURANCE COORDINATOR	12	10PHC,2RH	12	Sakri	19-08-2017	PHC Mhasadhi
				Shidkheda	22-08-2017	RH Songir
				Shidkheda	23-08-2017	PHC Betawad
				Shirpur	28-08-2017	PHC Holnanthe
				Shirpur	29-08-2017	PHC Lamkani
				Dhule	30-08-2017	PHC ARVI
				Shidkheda	31-08-2017	PHC Lamkani
Sickle cell Co-ordinator	10	1Taluka Office, 1 PHC & 2 SC OR 1RH/SDH, 1FRU & 1 DP SC	9	shirpur	01-08-2017	Phc Dahiwel , Shirsola & Rohod ,Navapada
				shirpur	08-08-2017	NUHM Council Shirpur , Phc Wadi & Wakwad .
				shirpur	11-08-2017	RH Thalner, SDH Shirpur, Taluka Health Office ,PHC Rohini
				shidkheda	16-08-2017	SDH Dondaicha
				sakri	18-08-2017	RH Sakri Phc Jaitane, Chadwel
				dhule	22-08-2017	Phc Shirud, Arvi,
				sakri	23-08-2017	PHC, Kapadane PHC Boric RH Sogir
				sakri	29-08-2017	Tho Office Sakri ,RH Sakri Phc Tembha , Sc
				shirpur	31-08-2017	THO Shirpur , Phc Boradi & Wakwad .
				Dhule	08-03-2017	Wadi phc,wadi sub Sc boradi phc
				Shidkheda	08-08-2017	PHC Wakwad, SC Palasner & Wakwad
				Sakri	10-08-2017	PHC mahsdi sc vitai ,dhamnar

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
District Asha co-ordinator	7	1 Taluka Office, 1 PHC & 2 SC OR 1RH/SDH, 1FRU & 1 DP SC	8	Shirpur	14-08-2017	PHC nimgul
				Dhule	18-08-2017	PHC Ner, SC Shirdane, Ner
				Sakri	22-08-2017	PHC Tembha, SC Pimpalgoan & Deshirwade
				Sakri	24-08-2017	PHC Kheda, SC Morane, Lonkhedi
				Shindkheda	29-08-2017	PHC betawad sc warud paste
RBSK Co-ordinator Dhule	8	school 7, awc 5, rh 6, sdh 1	8	dhule	13-08-2017	rh songir , school songir awc songir
				shindkheda	14-08-2017	,Rh Shindkheda, School shindkheda
				dhule	18-08-2017	rh songir , mnc dhule
				shirpur	20-08-2017	sdh shirpur school shirpur
				shidkheda	22-08-2017	rh shindkheda school ,awc
				sakri	26-08-2017	rh sakri, school sakri ,awc sakri
				sakri	27-08-2017	rh sakri school sakri
				dhule	28-08-2017	,Borkund school,awc
				SAKRI	03-08-2017	RH Sakri, Phc Chadwel kalamahir jaitane
				dhule	05-08-2017	RH Songir ,PHC Boris
				SHIRPUR	08-08-2017	SDH Shirpur,Phc Boradi wakwad

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DQIM co-ordinator	10	, 19 PHC & OR 4 RH/2 SDH, 2 mnc, 2 np	10	shindkheda	11-08-2017	Phc Chimthane ,Nimgul & Sdh Dondaicha
				SAKRI	16-08-2017	RH pimpalner, Phc Basrawal Rohod
				shindkheda	18-08-2017	phc nardana , Rh shindkheda
				SAKRI	19-08-2017	PHC Dahiwel, Rohod, Shirsola
				dhule	22-08-2017	PHC Kheda Sc Morane ,Udane Chugoan
				sakri	24-08-2017	Phc Chadwel &Sc
				shirpur	29-08-2017	PHC Wadi, RH Thalner
RKSK co-ordinator	10	, 19 PHC & OR 4 RH/2 SDH, 2 mnc, 2 np	10	SAKRI	03-08-2017	RH Sakri, Phc Chadwel kalambhir jaitane
				Dhule	05-08-2017	RH Songir ,PHC Boris
				SHIRPUR	08-08-2017	SDH Shirpur,Phc Boradi wakwad
				shindkheda	11-08-2017	Phc Chimthane ,Nimgul & Sdh Dondaicha
				SAKRI	16-08-2017	RH pimpalner, Phc Basrawal Rohod
				shindkheda	18-08-2017	phc nardana , Rh shindkheda
				SAKRI	19-08-2017	PHC Dahiwel, Rohod, Shirsola
				dhule	22-08-2017	PHC Kheda Sc Morane ,Udane Chugoan
sakri	24-08-2017	Phc Chadwel &Sc				

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
				shirpur	29-08-2017	PHC Wadi, RH Thalner & NUHM
<b>District Nandurbar</b>						
<b>DHO</b>	<b>10</b>	<b>4 SC 4 PHC 2 RH</b>	<b>4</b>	Akkalkuwa and Dhadgaon	03-08-2017	Akkalkuwa and Dhadgaon
				Nawapur	11-08-2017	PHC Zamanzar, Chinchpada THO Office Nawapur
				Shahada	19-08-2017	PHC Lahan Shahada, Prakasha, Tho Office Shahada
				Taloda	22-08-2017	PHC Somawal , Pratappur
<b>DRCHO</b>	<b>10</b>	<b>4 SC 4 PHC 2 RH</b>	<b>6</b>	Akkalkuwa	01-08-2017	b A Vihir, Dab, horafali, jamana, Jangathi, kathi, khapar
				Nawapur	03-08-2017	Phc Gatadi, pratappur, dhanrat, zamanzar , chinchpada
				Taloda	10-08-2017	phc Borad, Pratappur, Somawal
				Shahada	14-08-2017	Phc Adgaon, prakasha, sarangkheda,
				Nandurbar	19-08-2017	Phc Ashte, lahan shahada, koparli,
				Dhadaon	21-08-2017	phc Bilgaon, roshamal
<b>DSO</b>	<b>10</b>	<b>4 SC 4 PHC 2 RH</b>	<b>6</b>	Shahada	02-08-2017	Phc Adgaon, prakasha, sarangkheda,
				Nawapur	03-08-2017	Phc Gatadi
				Taloda	19-08-2017	phc Borad, Pratappur,
				Akkalkuwa	4/08/2017 14/08/2017 23/08/2017	phc B A vihir, Dab Horafali,
				Nandurbar	12-08-2017	Phc Ashte, lahan shahada,
				Dhadaon	5/08/2017 22/08/2017	phc Bilgaon, roshamal
				Taloda	05-08-2017	PHC Kakarda.

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
M & E Officer	5	2 PHC, 2 SC, 1 RH	4	Akkalkuwa	07-08-2017	PHC Moramba
				Nandurbar	11-08-2017	PHC Khaper PHC Lahan Shahade
				Nawapur	16/08/2017 30/08/2017	SDH Nawapur, PHC Zamanzar
Je. Engineer Gujar	14	6 PHC, 2 SC, 1 RH, 2 UPSC	9	Nandurbar	2.8.17 3.8.17 8.8.17	SC Nimbhel, SC Kakarda UPHC Nandurbar'
				Shahada	10.8.17 18.8.17 18.8.17 29.8.17	PHC Purushottam Nagar, SC Kakarda, UPHC Shahada, PHC Purushottam Nagar.
				Dhadgaon	16-08-2017	PHC Roshmal
DCM	6	2	9	Dhadgaon	01-08-2017	Dhandgaon block a nd Kakarda phc
				Taloda	03-08-2017	Taloda block a nd Borad phc
				Dhadgaon	10-08-2017	Toranmal phc and Subcneter.
				Navapur	14-08-2017	Pratapapur phc and subcneter
				Akkalkuwa	19-08-2017	Mandava phc and Subceter visit
				Shahada	21-08-2017	Sarangkheda phc and Subceter visit
				Nandurbar	28-08-2017	Nandurbar block a nd Rakaswada phc
				Taloda	29-08-2017	Taloda block a nd Somaval phc
DSC,RKS Coordinator	9	14 PHC, 3 RH	9	Nandurbar	05-08-2017	Ashte PHC Sub Center
				Akkalkuwa	07-08-2017	Jangthi PHC Sub Center
				Navapur	08-08-2017	Dogegaon PHC Sub Center
				Nandurbar	10-08-2017	Rakaswada PHC Sub Center
				Navapur	16-08-2017	Khandbara Rh Visarvadi Rh Sub Center
				Shahada	18-08-2017	Sarangkheda phc and Subceter visit
				Nandurbar	22-08-2017	Nandurbar block a nd Rakaswada phc
				Taloda	28-08-2017	Pratappur PH Sub Center
Mr. Bhsuhan D Gangurde Je. Engineer	14	1 PHC, 1 SC, 6 RH	8	Akkalkuwa	5.8.17 16.8.17 21.8.17 29.8.2017	RH Akkalkuwa , RH Akkalkuwa , RH Molagi, RH Akkalkuwa
				Dhadgaon	9.8.2017 19.8.2017	PHC Roshmal Khu., PHC Mandavi,

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Navapur	11.8.17 23.8.17 29.8.17	SC Bari, , RH Visarvadi RH Khandbara
DAM	6	7 PHC, 3 SC, RH 3	6	taloda	08-08-2017	Tho office Taloda phc Borad mmu checking
				Akkalkuwa	11-08-2017	RH akkalkuwa THO akkalkukwa PHC Kathi phc B.Ankushvihir PHC jamana
				navapur	18-08-2017	THO Navapur PHC chinchpada PHC Gatadi phc Vavadi
				nandurbar/ shahada	22-08-2017	RH Ranala PHC koparli Phc sanrankheda
				dhadgaon	26-08-2017	THO Dhadgaon Phc Son phc Bilgaon PHC Toranmal
				Nandurbar	29-08-2017	PHC Bhadvad phc Rakaswada Rh khondamali
DQAC/Dakshata mentor	6	10 PHC, RH 7, 2 SDH	19	Akkalkuwa	01/08/2017 .02/08/2017, 03/08/2017	RH Akkalkuwa, Rh molgi, phc Dab, Pimpalkhuta,
				Nandurbar	04/08/2017, 08/08/2017, 10/08/2017	DH nandurbar, phc ashte, lahan shahada, dhekwad, koparli,
				Dhadgaon	11/08/2017, 14/08/2017, 16/08/2017	RH Dhadgaon, phc bilgaon, roshamal.
				Navapur	18-08-2017	SDH navapur, Pratappur, Gatadi, Chinchpada, Dogegaon, Palsun, RH Khandabara, RH Visarwadi
				Shahada	22-08-2017	RH Shahada, RH mhasawad, phc Mandana, Adgaon, kahatud, sarangkhed, shahana, kalsadi, kusumwada,
				Taloda & Nandurbar	24-08-2017	Phc Somawal, Borad, Pratappur, Walheri SDH Taloda
<b>District Jalgaon</b>						
District Account Manager	7	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Bhadgaon	03-08-2017	RH Bhadgaon, PHC Pimparkhed, SC Gudhe
				Chopda	08-08-2017	SDH Chopda, PHC Vaijapur, THO Chopda
				Yawal	10-08-2017	THO Yawal, PHC Sakali, RH Yawal
				Jalgaon	11-08-2017	PHC Kanalda, SC Kanalada
				Bhusawal	18-08-2017	THO Bhusawal, PHC kathora,MCL Bhusawal
				Jamner	22-08-2017	PHC Wakod,Wakadi,RH Pahur



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Amalner	24-08-2017	THO Amalner, RH Amalner, PHC Marwad
District M & E Officer Manager	9	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Bhadgaon	03-08-2017	RH Bhadgaon, PHC Pimparkhed, SC Gudhe
				Chopda	08-08-2017	SDH Chopda, PHC Vaijapur, THO Chopda
				Yawal	10-08-2017	THO Yawal, PHC Sakali, RH Yawal
				Jalgaon	11-08-2017	PHC Kanalda, SC Kanalada
				Bhusawal	18-08-2017	THO Bhusawal, PHC kathora, MCL Bhusawal
				Jamner	22-08-2017	PHC Wakod, Wakadi, RH Pahur
				Amalner	24-08-2017	THO Amalner, RH Amalner, PHC Marwad
				Muktainagar	29-08-2017	RH Muktainagar, PHC Kurha, Sc Parmbi
				Bodwad	30-08-2017	PHC Yevti, RH Bodwad
Sickle cell Co-ordinator	9	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Jalgaon	02-08-2017	THO dharangaon, rh dharangaon
					05-08-2017	THO Erandol, RH Erandol, phc kasoda
					09-08-2017	THO-M.nagar, PHC- Anturli, kurha,
					18-08-2017	THO-pachora, PHC- Lohtar, lohara, nandra
					22-08-2017	THO- Parola, PHC- Tamaswadi, mangrul.
					25-08-2017	THO Chopda, PHC dhanora, hated, SDH Chopda
					29-08-2017	THO-Jamner, PHC- Garkheda, wakod
<b>District Ahmednagar</b>						
District program manager	5	1 PHC, 2 SC, 1 THO or 1 RH / SDH, FRU, 1 PHC DP	5	Shriampur	12-08-2017	PHC -Belapur , SC - Belapur KH, SC- Galnimb THO office Shriampur
				Akole	13-08-2017	RH- Samsherpur, PHC -Bramanwada, SC - Karandi Bramanwada SC- THO office Akole
				Shevgaon	18-08-2017	PHC- Bhatkugaon, SC- Bodkhe, PHC - Chapadgaon , RH Wambori
				Karjat	22-08-2017	SDH - Karjat, PHC-Chapadgaon, SC - Mahi Jalgaon, PHC- Mirajgaon

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Nagar	28-08-2017	PHC -Devgaon, SC- Kaugaon, PHC- Takalikazi ,
<b>DISTRICT M &amp; E OFFICER</b>	7	<b>1 PHC &amp; 3 SC Or 1 RH/SDH, 1 FRU &amp; 1 DP PHC</b>	7	Jamkhed	03-08-2017	RH Jamkhed, PHC Nanaj, SC Padali, SC Sakat
				Nagar	05-08-2017	MMU Visit, PHC Nighoj, SC Jawale
				Rahata	10-08-2017	RH LONI, PHC DADH. S/C DURGAPUR, S/C GOGALGAON ,
				Akole	16-08-2017	PHC Kottul, PHC Kolhane, SC Ambitkhind
				Newasa	21-08-2017	PHC TOKA, S/C MURME, S/C JALKE, S/C MAKTAPUR
				Nagar	23-08-2017	PHC Chas, SC Kamargaon, SC Pimpalgaon Kauda, SC Akolner
				Sangamner	27-08-2017	RH Sangamner, PHC Nimon, Jawale Baleshor, SC Pargaon
<b>DIST ASHA Co-Ordinator</b>	9	<b>1 PHC, 2 SC, 1 THO or 1 RH / SDH, FRU, 1 PHC DP</b>	8	Ahmednagar	03-08-2017	Khadakwadi
					05-08-2017	Kuldharan, THO Karjat
					10-08-2017	Phc guha, Belapur
					11-08-2017	Dahigaon ne
					18-08-2017	Phc Devali Pravara
					19-08-2017	PHC DHAD BK
					23-08-2017	Ladgao, THO Akole
					30-08-2017	Savalivihir, Rahata
<b>DIST IPHS Co-Ordinator</b>	7	<b>1 PHC, 2 SC, 1 THO or 1 RH / SDH, FRU, 1 PHC DP</b>	8		02-08-2017	PHC Walki, PHC Bhalwani
					04-08-2017	RH Shevgaon ,PHC -Dahigaon ne
					08-08-2017	RH Sangamner, PHC Nimon
					11-08-2017	RH Akole, PHC Vitha
					14-08-2017	RH newasa , Phc Newasa bud.
					18-08-2017	RH Jamkhed, PHC Arangaon

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
					23-08-2017	RH Shirampur, PHC Malwadgaon
					29-08-2017	RH Rahata, RH Loni
DIST RKS Co-Ordinat	8	1 PHC, 2 SC, 1 THO or 1 RH / SDH, FRU, 1 PHC DP	8	Ahmednagar	05-08-2017	THO Sangamner
					07-08-2017	PHC Takli Khatgaon Nagar
					09-08-2017	THO Rahuri SC all
					16-08-2017	PHC Arangaon Jamkhed
					18-08-2017	RH Akole
					22-08-2017	PHC Palve Parner
					24-08-2017	VHNSC Kopargaon
					29-08-2017	RH Shirampur
Dr . RAHUL SHINDE (Q.A. Coordingator)	12	1 SDH ,2 RH, PHC 9	1	Nagar	05-08-2017	PHC Walki
			2	SHEVGAON	08-08-2017	PHC Kuldharan
			3	NAGAR	09-08-2017	PHC Rui Chattishi
			4	Jamkhed	10-08-2017	PHC Arangaon
			5	Nagar	11-08-2017	PHC Dehere
			6	Shrirampur	18-08-2017	PHC Takalibhan
			7	Newasa	19-08-2017	PHC Toka
			8	KARJAT	22-08-2017	SDH KARIJAT
			9	NEWASA	23-08-2017	PHC Newasa Bk.
			10	SANGAMNER	24-08-2017	RH SANGAMNER
			11	Akole	28-08-2017	PHC Bramhanwada
			12	Parner	29-08-2017	PHC Khadakwadi
<b>Circle Pune</b>						
Circle Program Manager	7	1 DHO /CS Office, 6PHC & 2 SC Or 11RH/SDH, 1 FRU & 1 DP PHC	8	Pune	03-08-2017	Lonawala Nagarparishad
				Pune	04-08-2017	THO Office,PHC Dorlewadi,SC Jalgaon KP,RH Baramati
				Pune	09-08-2017	DH Pune
				Pune	18-08-2017	PHC Loni kalbhor, PHC Wagholi, SC Lohgaon
				Saolpur	11-08-2017	SDH Pandharpur ,PHC Parinche, PHC Nira
				Solapur	22-08-2017	PHC Man, PHC Mayani, SC Chitali, Padal , Pachwad

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Satara	29-08-2017	Barshi, Tho Office, Phc Tadwale, Sc Surdi, Sc Malwandi
				Satara	30-08-2017	Phaltan,PHC Bibi, SC Adarki , Saswad , Tarfhad
M&E officer		7	7	Pune	04-08-2017	THO Office,PHC Dorlewadi,SC Jalgaon KP,RH Baramati
				Pune	09-08-2017	DH Pune
				Pune	18-08-2017	PHC Loni kalbhor, PHC Wagholi, SC Lohgaon
				Saolpur	11-08-2017	SDH Pandharpur ,PHC Parinche, PHC Nira
				Solapur	22-08-2017	PHC Man, PHC Mayani, SC Chitali, Padal , Pachwad
				Satara	29-08-2017	Barshi, Tho Office, Phc Tadwale, Sc Surdi, Sc Malwandi
				Satara	30-08-2017	Phaltan,PHC Bibi, SC Adarki , Saswad , Tarfhad
<b>District Pune</b>						
District Program Manager	7	1Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	3	Mulshi	22-08-2017	PHC Male,RH Velha,PHC Mutha
				Velha	23-08-2017	PHC Karanjavane,RH Velha,SC Margasani
				Bhor	24-08-2017	PHC Nasrapur,SDH Bhor
District Account Manager	7	1Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	3	Mulshi	22-08-2017	PHC Male,RH Velha,PHC Mutha
				Velha	23-08-2017	PHC Karanjavane,RH Velha,SC Margasani
				Bhor	24-08-2017	PHC Nasrapur,SDH Bhor
ASHA Coordinator	9*	3	3	Mulshi	22-08-2017	PHC Male,RH Velha,PHC Mutha
				Velha	23-08-2017	PHC Karanjavane,RH Velha,SC Margasani
				Bhor	24-08-2017	PHC Nasrapur,SDH Bhor
M& E	9	3 Taluka Office, 9 PHC & 5 RH Or 1 RH/SDH, 1 FRU & 1 DP PHC	3	Mulshi	22-08-2017	PHC Male,RH Velha,PHC Mutha
				Velha	23-08-2017	PHC Karanjavane,RH Velha,SC Margasani
				Bhor	24-08-2017	PHC Nasrapur,SDH Bhor
RKS Coordinator	9		3	Mulshi	22-08-2017	PHC Male,RH Velha,PHC Mutha
				Velha	23-08-2017	PHC Karanjavane,RH Velha,SC Margasani
				Bhor	24-08-2017	PHC Nasrapur,SDH Bhor
<b>District Satara</b>						
DPM	7	1Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Satara	07-08-2017	PHC Limb, PHC Kanher, SC Anewadi
				Mahabaleshwar	11-08-2017	PHC Pachgani, SC Bhilar , SC Machutar
				Wai	14-08-2017	PHC Bhuinj, SC Pachwad, SC Kikali,SC Jamb
				Jaoli	19-08-2017	PHC Kelghar , SC Bhanag, SC Saigaon, SC Kudal

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Koregaon	21-08-2017	PHC Wathar Kiroli, SC Triputi, SC Arvi,
				Khandala	25-08-2017	PHC Lonand, SC Padali, SC Wing, Khed bk
				Man	28-08-2017	PHC Malavadi, SC Bidal, SC Bijawadi, Andhali
DAM	7	1 Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	5	Phaltan	06-08-2017	THO Phaltan,SDH Phaltan,phc Bibi
				Koregaon	14-08-2017	THO Koregaon,RH Koregaon,phc Vathar Kiroli
				Jaoli	19-08-2017	THO Jaoli,RH Medha,Phc Kelghar
				Wai	21-08-2017	THO Jaoli,RH Medha,Phc Kelghar
				Satara	26-08-2017	THO Wai , RH Wai , PHC Bhuinj
M&E	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Satara	07-08-2017	PHC Limb, PHC Kanher, SC Anewadi
				Mahabaleshwar	11-08-2017	PHC Pachgani, SC Bhilar , SC Machutar
				Wai	14-08-2017	PHC Bhuinj, SC Pachwad, SC Kikali,SC Jamb
				Jaoli	19-08-2017	PHC Kelghar , SC Bhanag, SC Saigaon, SC Kudal
				Koregaon	21-08-2017	PHC Wathar Kiroli, SC Triputi, SC Arvi,
				Khandala	25-08-2017	PHC Lonand, SC Padali, SC Wing, Khed bk
				Man	28-08-2017	PHC Malavadi, SC Bidal, SC Bijawadi, Andhali
DHO	3 to 10	1 Taluka Office,1 PHC & 2 SC	7	Satara	07-08-2017	PHC Limb, PHC Kanher, SC Anewadi
				Mahabaleshwar	11-08-2017	PHC Pachgani, SC Bhilar , SC Machutar
				Wai	14-08-2017	PHC Bhuinj, SC Pachwad, SC Kikali,SC Jamb
				Jaoli	19-08-2017	PHC Kelghar , SC Bhanag, SC Saigaon, SC Kudal
				Koregaon	21-08-2017	PHC Wathar Kiroli, SC Triputi, SC Arvi,
				Khandala	25-08-2017	PHC Lonand, SC Padali, SC Wing, Khed bk
				Man	28-08-2017	PHC Malavadi, SC Bidal, SC Bijawadi, Andhali
DRCHO	10	1 Taluka Office,1 PHC & 2 SC	8	Wai	03-08-2017	PHC-Malatpur,Sc-Pasarani,Sc- Mugaon
				Mahabaleshwar	11-08-2017	SC-Kumbharoshi 1,Kumbharoshi 2,Dhudhgaon
				Koregaon	21-08-2017	PHC Wathar Kiroli, SC Triputi, SC Arvi,
				Khandala	21-08-2017	Sc Karnavadi,Sc Atit ,Sc Bhade
				Man	11-08-2017	PHC Palashi,SC Palashi, Naravane
				Karad	25-08-2017	PHC Indoli SC Chore,Chorajwadi,Koriwale

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Patan	07-08-2017	SC Kokisare, SC Morgiri, SC Atoli
				Jaoli	13-07-2017	PHC Kudal, SC Humgaon, Hatageghar
Dist SO	7	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Satara	07-08-2017	PHC Limb, PHC Kanher, SC Anewadi
				Mahabaleshwar	11-08-2017	PHC Pachgani, SC Bhilar , SC Machutar
				Wai	14-08-2017	PHC Bhuij, SC Pachwad, SC Kikali, SC Jamb
				Jaoli	19-08-2017	PHC Kelghar , SC Bhanag, SC Saigaon, SC Kudal
				Koregaon	21-08-2017	PHC Wathar Kiroli, SC Triputi, SC Arvi,
				Khandala	25-08-2017	PHC Lonand, SC Padali, SC Wing, Khed bk
				Man	28-08-2017	PHC Malavadi, SC Bidal, SC Bijawadi, Andhali
CS	3 to 10	1 RH/SDH, 1 PHC & 2 SC	3	Phaltan	09-07-2017	SDH Karad
				Patan	23-07-2017	RH Koregaon
				Mahabaleshwar	30-07-2017	RH Medha
RMO	10	1 RH/SDH, 1 PHC & 2 SC	10	Wai	04-08-2017	RH Wai, PHC kavthe, SC Bopegaoon , SC Ozarde
				Jawali	06-08-2017	RH Medha, PHC kelghar, SC Kelghar, SC Bhanang
				Khandala	11-08-2017	RH Khandala, PHC Shirwa, SC Naigaon, SC wing
				Man	13-08-2017	RH Dahiwadi, PHC Malawadi, SC Bidal, SC Malawadi
				Mashwar	14-08-2017	RH Mashwar, PHC Panchgani, SC Khingar, SC Bhilar.
				Khatav	18-08-2017	RH Vaduj, PHC Katarkhatav, SC vaduj, SC Pedgaon
				Karad	19-08-2017	RH Undale, PHC Umbraj, SC Umbraj, SC Wahgaon
				Koregaon	20-08-2017	RH Koregaon, PHC Wathar kiroli, SC Aarvi, SC Pimpri
				Karad	25-08-2017	SDH Karad, PHC Indoli, SC Perale, SC Pal
				Man	28-08-2017	RH Gondawale, PHC Palshi, SC Gondawale, SC Pingli
Dy Engineer	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	MAN	03-08-2017	PHC MHASWAD
				WAI	07-08-2017	PHC BAVDHAN
				PATAN	11-08-2017	PHC CHAFAL , PHC TARALE
				MAN	13-08-2017	PHC MALAWADI
				SATARA	17-08-2017	UPHC SATARA
				PATAN	20-08-2017	RH PATAN

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				KOREGAON	21-08-2017	PHC KINHAI
				WAI	25-08-2017	PHC BHUINJ
				KARAD	26-08-2017	PHC UMBRAJ, MASUR
Jr Engineer	11	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	7	MAN	03-08-2017	PHC MHASWAD
				KHATAV	06-08-2017	PHC MAYANI
				PHALATAN	11-08-2017	UPHC PHALTAN
				MAN	13-08-2017	PHC MALAWADI
				PHALATAN	19-08-2017	SDH PHALTAN
				KOREGAON	21-08-2017	PHC KINHAI
				KHATAV	27-08-2017	PHC PUSESAVALI
Jr Engineer	11	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	7	SATARA	04-08-2017	UPHC GODOLI
				WAI	07-08-2017	PHC BAVDHAN
				KHANDALA	12-08-2017	PHC SHIRVAL
				SATARA	17-08-2017	UPHC SATARA
				KHANDALA	20-08-2017	PHC LONAND
				WAI	25-08-2017	PHC BHUINJ
				SATARA	28-08-2017	PHC KANHER
Jr Engineer	11	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	KARAD	01-08-2017	SDH KARAD
				PATAN	04-08-2017	PHC MALHARPETH
				KARAD	05-08-2017	RH UNDALE ,PHC TALMAVALE
				PATAN	11-08-2017	PHC CHAFAL , PHC TARALE
				KARAD	12-08-2017	UPHC KARAD
				PATAN	20-08-2017	RH PATAN
				PATAN	21-08-2017	PHC HELWAK
				KARAD	26-08-2017	PHC UMBRAJ, MASUR
				KARAD	27-08-2017	PHC KALE
				Khandala	04-08-2017	PHC Shirwal,SC Shirwal,SC Bhate.
				Karad	06-08-2017	PHC Kole,SC Kole,SC Wing.

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Dist RKS Coordinator	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Karad	11-08-2017	PHC Helgaon,SC Hegaon,SC Padali.
				Karad	13-08-2017	PHC Yewati,SC Yewati,SC SC Ghogaon.
				Karad	14-08-2017	PHC Supane,SC Supane,SC Tambve.
				Patan	20-08-2017	PHC Kalgaon and Sc Kalgaon,Kuthare,Kasani
				Khatav	21-08-2017	PHC Nimsod SC Mhasurme & SC Gusale
				Koregaon	25-08-2017	PHC Palashi,SC Plashi,SC Deur.
				Phaltan	27-08-2017	PHC Barad and Sc Jawali,Gunaware,Gokhali
ASHA Coordinator	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Satara	02-08-2017	PHC Kanher, SC Kondave, SC Varave
				Phaltan	05-08-2017	THO Phaltan,PHC Rajale PHC Bibi
				Koregaon	12-08-2017	THO Koregaon,PHC Tadawale, Vathar St
				Jaoli	16-08-2017	THO Jaoli , Phc Kelghar
				Wai	19-08-2017	THO Wai, PHC Malatpur , PHC Bawdhan
				Karad	26-08-2017	THO Karad, PHC Supne , PHC Umbraj
				Man	28-08-2017	PHC Malavadi, PHC Mhaswad
				Mahabaleshwar	29-08-2017	PHC Taldev, THO Mahabaleshwar ,PHC Tapola
				Khandala	31-08-2017	THO Khandala, PHC Ahire,
QA Coordinator	9	1 DP PHC & 3 DP SC or IDP RH/SDH, 1 FRU & 1 DP PHC	10	Satara	06-08-2017	PHC Limb Review of PHC
				Patan	11-08-2017	PHC RH Patan Review of PHC
				Mahabaleshwar	12-08-2017	PHC Mahableswhar Review of PHC
				Satara	14-08-2017	PHC Nagthane Review of PHC
				Khandala	19-08-2017	PHC Lonand for Review of PHC
				Khandala	20-08-2017	PHC Shirwal Review of PHC
				Khandala	25-08-2017	PHC Pusegaon Review of PHC
				Khatav	26-08-2017	RH Wai Review of PHC
				Wai	27-08-2017	PHC Mayani Review of PHC
				Man	28-08-2017	PHC Mhaswad Review of PHC
<b>BLOCK LEVEL DATA</b>						
				Satara	06-08-2017	PHC CHINCHNER SC SHETRAMAHULI



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
Satara Block Accountant	2-Jan	3 PHC & 1 SC or 3 SC	8	Satara	11-08-2017	SC KAMATHI SC VENNANAGAR
				Satara	12-08-2017	PHC LIMB SC MALGOAN
				Satara	14-08-2017	SC VENNANAGAR SC KAMERI
				Satara	19-08-2017	SC NITRAL SC KARANJE
				Satara	20-08-2017	PHC KANHER SC KANHER
				Satara	25-08-2017	SC KHED SC VADHE
				Satara	28-08-2017	SC VADUTH SC VARNE
THO Wai	9	2 PHC & 1 SC or 3 SC	9	Wai	03-08-2017	PHC-Malatpur,Sc-Pasarani,Sc- Mugaon
				Wai	05-08-2017	Sc-Lohare,Sc-Dhawadi,Sc-Mandhardev
				Wai	07-08-2017	Sc-Vyajwai,Sc-Bhogaon,Sc-Bavdhan
				Wai	10-08-2017	Sc-Udtare,Sc-Panchwad,Sc-Bhuinj
				Wai	13-08-2017	PHC-Bhuinj,Phc-Bavdhan,Phc-Kvathe
				Wai	17-08-2017	Sc-Vele,Sc-Gulumb,Sc-Surur
				Wai	20-08-2017	Sc-Jamb,Sc-Kikali,Sc-Degaon
				Wai	25-08-2017	Sc-Shendurjane,Sc-Kenjal,Sc-Ozarde
				Wai	28-08-2017	PHC-Kvathe,PHC-Bhuinj,PHC-Malatpur

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO Wai	9	2 PHC & 1 SC or 3 SC	2	Wai	13-08-2017	PHC-Bhuinj,Phc-Bavdhan,Phc-Kvatthe
				Wai	28-08-2017	PHC-Kvatthe,PHC-Bhuinj,PHC-Malatpur
THO Khandala	9	2 PHC & 1 SC or 3 SC	8	Khandala	04-08-2017	PHC Ahire ,SC Ahire
				Khandala	12-08-2017	PHC Shirval,Sc Shirval,SC Wing
				Khandala	13-08-2017	Sc Javale,Sc Palashi,Sc Atit
				Khandala	21-08-2017	Sc Karnavadi,Sc Atit ,Sc Bhade
				Khandala	24-08-2017	PHC Shirval
				Khandala	25-08-2017	Phc Ahire,Sc Ahire, Phc Lonand
				Khandala	27-08-2017	Sc Shivajinagar,Sc Khaneri,Sc,Aswali
				Khandala	31-08-2017	PHC Lonand
Khandala Block Accountant	2	3 PHC & 1 SC or 3 SC	3	Khandala	12-08-2017	PHC Ahire ,SC Ahire, Sc khed Bk
				Khandala	17-08-2017	Phc Lonand ,Sc Padali, SC Koprde
				Khandala	25-08-2017	PHC Shirval,Sc Shirval
THO Mahabaleshwar	9	2 PHC & 1 SC or 3 SC	5	Mahabaleshwar	06-08-2017	PHC-Taldev, Tapola SC-Tapola
				Mahabaleshwar	11-08-2017	SC-Kumbharoshi 1,Kumbharoshi 2,Dhudhgaon
				Mahabaleshwar	14-08-2017	SC-Kasrud,Kharoshi,Dhudhagaon
				Mahabaleshwar	20-08-2017	PHC-Panchagani SC-Bhilar,Khingar
				Mahabaleshwar	27-08-2017	SC-Gogave,Soundari, Velapur
Mahabaleshwar Block Accountant	2	3 PHC & 1 SC or 3 SC	2	Mahabaleshwar	14-08-2017	SC-Kasrud,Kharoshi,Dhudhagaon
				Mahabaleshwar	21-08-2017	PHC-Taldev, Tapola SC-Parut
				Jaoli	04-08-2017	PHC Kusumbi, SC Gawadi, Bhanang
				Jaoli	05-08-2017	PHC Kudal, SC Kudal, Waluth

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO Jawali	9	2 PHC & 1 SC or 3 SC	9	Jaoli	10-08-2017	PHC Bamnoli, SC Munawale
				Jaoli	13-08-2017	PHC Kudal, SC Humgaon, Hatageghar
				Jaoli	17-08-2017	PHC Bamnoli, SC Tetali
				Jaoli	18-08-2017	PHC Saigaon, SC Anewadi, Sartale
				Jaoli	21-08-2017	PHC Kusumbi, SC Malchoundi, Nizare
				Jaoli	26-08-2017	PHC Saigaon, SC Songaon, Dare Kh.
				Jaoli	28-08-2017	PHC Kudal, SC Kudal,
Jawali Block Accountant	2	3 PHC & 1 SC or 3 SC	2	Jaoli	07-08-2017	PHC Saigaon, PHC Kudal SC Kudal, SC Saigaon
				Jaoli	19-08-2017	PHC Kelghar, PHC Bamnoli, SC Tetali., SC Munawale
THO Koregoan	9	2 PHC & 1 SC or 3 SC	10	Koregaon	04-08-2017	PHC Wathar Station SC Vikhale SC Deur
				Koregaon	06-08-2017	SC Karanjkhop SC Dahigaon SC Banawadi
				Koregaon	07-08-2017	SC Arvi SC Velu PHC wathar Kiroli
				Koregaon	11-08-2017	PHC Kinhai SC Bhose SC Bhadale
				Koregaon	13-08-2017	PHC Tadawale SC Jalgaon SC Triputi
				Koregaon	18-08-2017	PHC Palashi SC Palshi SC Bichukale
				Koregaon	19-08-2017	SC Rahimatpur SC Dhamner SC Kathapur
				Koregaon	21-08-2017	SC Sasurve SC Chimangaon SC Nigadi
				Koregaon	25-08-2017	SC Shendurjane SC Chilewadi SC Kinhai
				Koregaon	27-08-2017	SC Pimpari SC Targaon SC Ekambe

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Koregaon Block Accountant	2	3 PHC & 1 SC or 3 SC	2	Koregaon	12-08-2017	PHC Palashi PHC Wathar Station PHC Kinhai
				Koregaon	20-08-2017	PHC Wathar Kiroli PHC Tadawale PHC Rahimatpur
THO Phaltan	9	2 PHC & 1 SC or 3 SC	9	Phaltan	06-08-2017	SC Hingangaon, Kalaj, Nandal
				Phaltan	07-08-2017	PHC Bibi, Auy. Adrki, PHC Adarki
				Phaltan	11-08-2017	PHC Taradgaon, Sakharwadi, Jinti
				Phaltan	12-08-2017	PHC Sakharwadi, Taradgaon, SC Hol
				Phaltan	13-08-2017	Sc wathar 1 ,Sc Wathar 2, Sc Tathwada
				Phaltan	19-08-2017	Phc Rajale, Phc Sakharwadi, Sc Nimbhore
				Phaltan	20-08-2017	Sc Munjawadi, Sc Gokhali Sc Pawarwadi
				Phaltan	21-08-2017	Phc Bibi ,Phc Rajale Sc Vidani
				Phaltan	24-08-2017	Phc Barad Phc girvi Sc kolki
Phaltan Block Accountant	2	3 PHC & 1 SC or 3 SC	2	Phaltan	14-08-2017	PHC Barad, PHC Gunaware Sc Gunaware
				Phaltan	27-08-2017	PHC Sakharwadi, Taradgaon, SC Hol
THO Man	9	2 PHC & 1 SC or 3 SC	9	Man	04-08-2017	PHC Pulkoti, PHC Mhaswad SC Divad
				Man	06-08-2017	PHC Malavadi, PHC Mardi
				Man	11-08-2017	PHC Palashi, SC Palashi, Naravane
				Man	13-08-2017	SC Devapur, Kalchundi
				Man	19-08-2017	PHC Malavadi SC Bidal
				Man	21-08-2017	SC Mardi SC Shingapur
				Man	25-08-2017	PHC Mhaswad SC Injabav
				Man	26-08-2017	SC Andhali, SC Kulkjai
				Man	31-08-2017	PHC Mardi SC Vavarhire

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
Man Block Accountant	2	3 PHC & 1 SC or 3 SC	2	Man	11-08-2017	PHC Mhaswad,Pulkoti SC Devapur
				Man	20-08-2017	PHC Palashi,Mardi SC Vavarhire
THO Khatav	9	2 PHC & 1 SC or 3 SC	10	Khatav	04-08-2017	PHC Mayani, PHC, Ka Khatav, SC Khatgun
				Khatav	07-08-2017	PHC Diskal PHC Khatav, SC Khatav
				Khatav	11-08-2017	PHC Pusegaon, Diskal, SC Vetane
				Khatav	12-08-2017	PHC Diskal, PHC Pusegaon, PHC Khatav
				Khatav	14-08-2017	SC Budh, SC Rajapur, SC Lalgun
				Khatav	17-08-2017	PHC Nimsod, Sc Holichagaon SC Mhasurne phc khatav
				Khatav	19-08-2017	SC Pachwad, SC Chitali, SC Mayani
				Khatav	21-08-2017	PHC Ka.Khatav, PHC Nimsod, Sc Padal SC Holicha gaon
				Khatav	24-08-2017	Phc Nimsod, Sc Gursale, SC Ladegaon
				Khatav	28-08-2017	PHC Pusegaon, Diskal, SC Vetane
Khatav Block Accountant	2	3 PHC & 1 SC or 3 SC	6	Khatav	04-08-2017	PHC Pusegaon, Diskal, Khatav, Sc Nidhal
				Khatav	06-08-2017	PHC Ka Khatav, Nimsod, Mayani, Pusesawali
				Khatav	12-08-2017	PHC Mayani, Ka.khatav, Nimsod
				Khatav	13-08-2017	SC Chitali, Chorade, Ladegaon
				Khatav	19-08-2017	PHC Pusegaon, PHC Khatav, SC Visapur
				Khatav	26-08-2017	PHC Pusesawali, Sc Vadgaon, SC Ra.Kurle
				Karad	06-08-2017	PHC Wadgaon,S.gad SC Kapil
				Karad	11-08-2017	SC Koregaon,karawadi,Surli
				Karad	13-08-2017	SC Koregaon,karawadi,Surli
				Karad	19-08-2017	PHC Kale SC Malkapur,Wathar

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO Karad	9	2 PHC & 1 SC or 3 SC	9	Karad	21-08-2017	PHC Umbraj Sc Andharwadi,Talbid
				Karad	25-08-2017	PHC Indoli SC Chore,Chorajwadi,Koriwale
				Karad	27-08-2017	PHC Helgaon SC Konegaon,Padli
				Karad	29-08-2017	Phc Masur SC Nigafe,Shamgaon,Wadoli
				Karad	31-08-2017	Phc Yewati SC Ghogaon,Ond
Karad Block Accountant	2	3 PHC & 1 SC or 3 SC	2	Karad	13-08-2017	PHC Rethare,Wadgaon,Kale
				Karad	19-08-2017	PHC Masur Indoli,Umbraj
THO Patan	9	2 PHC & 1 SC or 3 SC	9	Patan	04-08-2017	Sc Yerad, SC Maninagar, SC Marul Tr Patan
				Patan	05-08-2017	PHC Tarale, PHC Murud, SC Dhoroshi
				Patan	07-08-2017	SC Kokisare, SC Morgiri, SC Atoli
				Patan	12-08-2017	SC Kasani, PHC Kalgoan, PHC Talmavale
				Patan	14-08-2017	SC Mhavshi, SC Vihe SC Navadi
				Patan	20-08-2017	SC Majgaon. SC Nanegaon Bk, SC Nanegaon Kh
				Patan	25-08-2017	PHC Chafal, SC Padloshi, SC Nadoli
				Patan	27-08-2017	SC Marali, SC Marul, SC Papatde
				Patan	28-08-2017	PHC Sanbur, PHC Salave, SC Banpuri
Patan Block Accountant	2	3 PHC & 1 SC or 3 SC	2	Patan	12-08-2017	SC Kasani, PHC Kalgoan, PHC Talmavale
				Patan	27-08-2017	SC Marali, SC Marul, SC Papatde
<b>District Solapur</b>						
				Malshiras	04-08-2017	Sdh Akluj
				Akkalkot	09-08-2017	Phc Wagadari, Sc gogaon, sc Kazikanbas
				Sangola	11-08-2017	Tho Office, Phc Jawala, Sc Sonand, Sc Kadlas

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DHO	11	1 THO & 1 PHC & 3 SC	11	Mohol	14-08-2017	Tho Office, Phc Begampur, Sc Yenaki, Sc Sohale
				Madha	18-08-2017	RH Kurudwadi, RH Madha
				S Solapur	21-08-2017	Phc Bhandarkavthe, PHC Kandalgaon
				Akkalkot	23-08-2017	RH Akkalkot, PHC Shirwal, PHC Wagdari
				Karmala	26-08-2017	Sdh Karmala
				Sangola	29/082017	Phc Jawala, Phc Akola, RH Sangola
				S Solapur	30-08-2017	Tho Office Phc Bhandarkavthe, Sc Kusr, Sc Nimbargi
				N.solapur	31-08-2017	Tho Office, Phc Mardi sc.
DRCHO	10	1 THO & 1 PHC & 3 SC	11	Karmala	02-08-2017	Tho Office, Phc Korti, Sc Veehal, Sc Veet
				Mohol	08-08-2017	Phc Begampur
				Madha	10-08-2017	Tho Office, Phc Ropale, Sc Bhosare, Sc Dawlas
				Akkalkot	16-08-2017	Tho Office,Phc Nagansur, Sc Tolnur, Sc Haidra
				Mangalwedha	19-08-2017	Tho Office, Phc Marwade, Sc Donaj, Sc Nimboni
				Sangola	22-08-2017	Phc Jawala, Phc Akola, RH Sangola
				Mohol	24-08-2017	RH Mohol
				Madha	28-08-2017	Tho Office, Phc Ropale, Sc Bhosare, Sc Dawlas
				Akkalkot	29-08-2017	Tho Office,Phc Nagansur, Sc Tolnur, Sc Haidra
				Mangalwedha	30-08-2017	Tho Office, Phc Marwade, Sc Donaj, Sc Nimboni
				Sangola	31-08-2017	RH Sangola , Phc Kola
				Akkalkot	03-08-2017	Tho Office, Phc Waghadari, Sc Gogaon, Sc Kazikanbas

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
ADHO	10	1 THO & 1 PHC & 3 SC	11	Barshi	08-08-2017	Phc Vairag, Sc Kalegaon, Sc Shelgoan
				North Solapur	10-08-2017	Tho Office, Phc Kondi
				South Solapur	11-08-2017	Tho Office, Phc Valsang, Sc Dindur, Sc Limbichincholi
				Mangalwedha	14-08-2017	Tho Office, Phc Borale, Sc Sidhapur , Sc Uchethan
				Karmala	16-08-2017	Tho Office, Phc Korti, Sc Veehal, Sc Veet
				Mohol	19-08-2017	Phc Begampur
				Madha	21-08-2017	Tho Office, Phc Ropale, Sc Bhosare, Sc Dawlas
				Akkalkot	23-08-2017	Tho Office, Phc Nagansur, Sc Tolnur, Sc Haidra
				Mangalwedha	25-08-2017	Tho Office, Phc Marwade, Sc Donaj, Sc Nimboni
				Sangola	30-08-2017	Phc Jawala, Phc Akola, RH Sangola
Dist. AYUSH Officer	8	Ayurved dispensary or SDH/ RH with Ayush facility	8	Barshi	03-08-2017	Ayurved Dispensary, Shripat Pimpri
				Mohol	09-08-2017	Ayurved Dispensary, Shetphal
				Mumbai	16-08-2017	Seminar on Diabetes Melitus at Nerul Navi Mumbai
				Mumbai	17-08-2017	Seminar on Diabetes Melitus at Nerul Navi Mumbai
				Mohol	19-08-2017	RH Mohol Ayush Visit
				Barshi	23-08-2017	Ayurved Dispensary, Gadegaon
				Pandharpur	29-08-2017	Ayurved Dispensary Shelve
				Karmala	30/08/2017 31/08/2017	Ayurved Dispensary Jinti
				Akkalkot	03-08-2017	Tho Office, Phc Waghadari, Sc Gogaon, Sc Kazikanbas
				Barshi	05-08-2017	Phc Vairag, Sc Kalegaon, Sc Shelgoan



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DPM	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	11	North Solapur	09-08-2017	Tho Office, Phc Kondi
				Barshi	11-08-2017	Phc Vairag
				Mohol	14-08-2017	Phc Begampur
				Karmala	16-08-2017	Tho Office, Phc Korti, Sc Veehal, Sc Veet
				Mohol	19-08-2017	Phc Begampur
				Madha	21-08-2017	Tho Office, Phc Ropale, Sc Bhosare, Sc Dawlas
				Akkalkot	23-08-2017	Tho Office, Phc Nagansur, Sc Tolnur, Sc Haidra
				Mangalwedha	25-08-2017	Tho Office, Phc Marwade, Sc Donaj, Sc Nimboni
				Sangola	30-08-2017	Phc Jawala, Phc Akola, RH Sangola
DAM	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	11	Akkalkot	03-08-2017	Tho Office, Phc Waghadari, Sc Gogaon, Sc Kazikanbas
				Barshi	05-08-2017	Phc Vairag, Sc Kalegaon, Sc Shelgoan
				North Solapur	09-08-2017	Tho Office, Phc Kondi
				Barshi	11-08-2017	Phc Vairag
				Mohol	14-08-2017	Phc Begampur
				Karmala	16-08-2017	Tho Office, Phc Korti, Sc Veehal, Sc Veet
				Mohol	19-08-2017	Phc Begampur
				Madha	21-08-2017	Tho Office, Phc Ropale, Sc Bhosare, Sc Dawlas
				Akkalkot	23-08-2017	Tho Office, Phc Nagansur, Sc Tolnur, Sc Haidra
				Mangalwedha	25-08-2017	Tho Office, Phc Marwade, Sc Donaj, Sc Nimboni
Sangola	30-08-2017	Phc Jawala, Phc Akola, RH Sangola				

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
M & E	11	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	11	Akkalkot	03-08-2017	Tho Office, Phc Waghadari, Sc Gogaon, Sc Kazikanbas
				Barshi	08-08-2017	Phc Vairag, Sc Kalegaon, Sc Shelgoan
				North Solapur	10-08-2017	Tho Office, Phc Kondi
				South Solapur	11-08-2017	Tho Office, Phc Valsang, Sc Dindur, Sc Limbichincholi
				Mohol	14-08-2017	Phc Begampur
				Karmala	16-08-2017	Tho Office, Phc Korti, Sc Veehal, Sc Veet
				Mohol	19-08-2017	Phc Begampur
				Madha	21-08-2017	Tho Office, Phc Ropale, Sc Bhosare, Sc Dawlas
				Akkalkot	23-08-2017	Tho Office, Phc Nagansur, Sc Tolnur, Sc Haidra
				Mangalwedha	25-08-2017	Tho Office, Phc Marwade, Sc Donaj, Sc Nimboni
IPHS	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	11	Akkalkot	03-08-2017	Tho Office, Phc Waghadari, Sc Gogaon, Sc Kazikanbas
				Barshi	05-08-2017	Phc Vairag, Sc Kalegaon, Sc Shelgoan
				North Solapur	09-08-2017	Tho Office, Phc Kondi
				Barshi	11-08-2017	Phc Vairag
				Mohol	14-08-2017	Phc Begampur
				Karmala	16-08-2017	Tho Office, Phc Korti, Sc Veehal, Sc Veet
				Mohol	19-08-2017	Phc Begampur
				Madha	21-08-2017	Tho Office, Phc Ropale, Sc Bhosare, Sc Dawlas
				Akkalkot	23-08-2017	Tho Office, Phc Nagansur, Sc Tolnur, Sc Haidra

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Mangalwedha	25-08-2017	Tho Office, Phc Marwade, Sc Donaj, Sc Nimboni
				Sangola	30-08-2017	Phc Jawala, Phc Akola, RH Sangola
Asha Co-ordinator	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	11	Akkalkot	04-08-2017	Phc Chappalagaon,PHC Shirwal
				Barshi	08-08-2017	PHC Goudgaon, PHC Upale D
				Karmala	11-08-2017	PHC Korti, SDH Karmala
				Malshiras	14-08-2017	PHC Fondshiras, PHC Velapur
				Madha	16-08-2017	PHC Tembhorni, PHC Modnimb
				Mangalwedha	21-08-2017	PHC Bhoose, PHC Salgar BK
				Barshi	24-08-2017	PHC Vairag, RH Wadala
				N Solapur	27-08-2017	PHC Kondi, PHC Mardi
				Mohol	29-08-2017	Phc Kamati, PHC Narkhed, PHC Angar
				Karmala	30-08-2017	PHC Jeur, PHC Sade
				Mohol	31-08-2017	Phc Kamati, PHC Narkhed, PHC Angar
RKS CO-ORDINATOR	9	2 PHC,1SC	9	Mangalwedha	07-08-2017	PHC Marwade, PHC Bhoose,
				Pandharpur	09-08-2017	PHC Rorale,SC Grsale,PHC Tungat
				S.Solapur	11-08-2017	PHC Boramani,SC Ule
				Madha	14-08-2017	RH Madha,RH Kurduwadi
				Sangola	19-08-2017	PHC Mhud,PHC Akola
				Barshi	22-08-2017	Rh Pangari, Tho Office
				Malshiras	25-08-2017	PHC Malinagar,PHC Borgaon ,SC Akluj

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Mohol	30-08-2017	Tho Office,RH Mohol
				S.solapur	31-08-2017	Tho Office, Phc Aurad, Phc Hotgi
<b>Circle Kolhapur</b>						
Assist. Director	7	2 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Sindhudurg	03-08-2017	SDH-Sawantwadi,RH-Dodamarg,PHC-Pendurkatta,Civil Sindhudurg
				Sindhudurg	09-08-2017	RH-Malwan,PHC-Vengurla,SDH-Kankawli
				Sangli	11-08-2017	SDH-Karad,RH-Ashta,PHC-Kadegaon,Deshing
				Sangli	16-08-2017	RH-Chincniwangi,Vita,PHC-Walawal
				Ratnagiri	22-08-2017	RH-Lanja,PHC-Bhambed,SC-Benil Kh,Govil
				Kolhapur	29-08-2017	SDH-Gadhinglaj,PHC-Halkarni,RH-Nesari
				Kolhapur	31-08-2017	RH-Malkapur,PHC-Bambawde,SDH-Kodoli
Circle Program Manager	4-6	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	6	Ratnagiri	04-08-2017	RH-Sangmeshwar,PHC-Dewale,Burnbai,DHO Office Ratnagiri
				Sindhudurg	10-08-2017	SDH-Sawantwadi,RH-Kudal,PHC-Kudal
				Sangli	18-08-2017	C.S. Sangli,RH-Jath,SDH-K.Mahankal
				Sangli	23-08-2017	PHC-Kameri ,RH-kadegaon,SDH-Islampur
				Kolhapur	28-08-2017	RH-Hatkangle,PHC-Pu Shirol,SDH-Gandhinagar
				Kolhapur	30-08-2017	RH-Panhala,PHC-Borpadle,Kale
Circle M&E	4-6	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	6	Ratnagiri	04-08-2017	RH-Sangmeshwar,PHC-Dewale,Burnbai,DHO Office Ratnagiri
				Sindhudurg	10-08-2017	SDH-Sawantwadi,RH-Kudal,PHC-Kudal
				Sangli	18-08-2017	C.S. Sangli,RH-Jath,SDH-K.Mahankal
				Sangli	23-08-2017	PHC-Kameri ,RH-kadegaon,SDH-Islampur
				Kolhapur	28-08-2017	RH-Hatkangle,PHC-Pu Shirol,SDH-Gandhinagar
				Kolhapur	30-08-2017	RH-Panhala,PHC-Borpadle,Kale
				Ratnagiri	04-08-2017	RH-Sangmeshwar,PHC-Dewale,Burnbai,DHO Office Ratnagiri

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
PPP CO-Ordinator	4-6	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	6	Sindhudurg	10-08-2017	SDH-Sawantwadi,RH-Kudal,PHC-Kudal
				Sangli	18-08-2017	C.S. Sangli,RH-Jath,SDH-K.Mahankal
				Sangli	23-08-2017	PHC-Kameri ,RH-kadegaon,SDH-Islampur
				Kolhapur	28-08-2017	RH-Hatkangle,PHC-Pu Shirol,SDH-Gandhinagar
				Kolhapur	30-08-2017	RH-Panhala,PHC-Borpadle,Kale
<b>District Kolhapur</b>						
DPM	7	1Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	4	SHIROL	04-08-2017	Takali PHC
				Kagal	05-08-2017	RH Murgud
				GADHINGLAJ	11-08-2017	Nesari RH
				Karvir	14-08-2017	Block office Karvir
DAM	7	1Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	4	Shahuwadi	11-08-2017	PHC Bambawade
				Gaganbawada	16-08-2017	PHC Niwade
				Radhanagari	18-08-2017	RH Radhanagari
				Hatkangale	24-08-2017	Block Office Hatkangale
M&E	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	6	karveer	11-08-2017	PHC Hasur
				Kagal	16-08-2017	PHC Siddhnerli
				Shirol	18-08-2017	PHC Narsingwadi
				Hatkangale	19-08-2017	PHC Herle
				Bhudargad	22-08-2017	PHC Minche
				Ajara	24-08-2017	PHC Uttur
				Kagal	01-08-2017	RH Kagal
				karvir	03-08-2017	Savitribai Phule Hospital
				PHANALA	04-08-2017	SDH KODOLI
				Chandgad	05-08-2017	RH Chandgad
				Chandgad	08-08-2017	PHC Mangaon
				GADHINGLAJ	08-08-2017	Halkarni PHC
				BHUDARGAD	11-08-2017	PHC KADGAON

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
EMS CO Ordinator	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	18	BHUDARGAD	14-08-2017	Gargoti RH
				Radhanagari	16-08-2017	Rashiwade PHC
				SHIROL	18-08-2017	Takali PHC
				Shahuwadi	19-08-2017	Amba PHC
				Shahuwadi	21-08-2017	Bambawade PHC
				GADHINGLAJ	23-08-2017	SDH GADHINGLAJ
				Hatkanagale	24-08-2017	Pulachi Shirol
				Kagal	28-08-2017	RH Murgud
				GADHINGLAJ	29-08-2017	Nesari RH
				Gaganbawada	30-08-2017	Niwade PHC
				Hatkanagale	31-08-2017	Kini Sub Center
IPHS Coordinator	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	6	Gadhinglaj	08-08-2017	SDH Gadhinglaj
				Karvir	11-08-2017	SDH Gandhinagar
				Shahuwadi	14-08-2017	RH Malkapur
				Shahuwadi	18-08-2017	PHC Bambawade
				Gaganbawada	21-08-2017	PHC Niwade
				Radhanagari	24-08-2017	RH Radhanagari
DPS Coordinator	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	6	Shahuwadi	04-08-2017	Malkapur RH
				Gadhinglaj	10-08-2017	Gadhinglaj SDH
				Karvir	14-08-2017	Gandhinagar SDH
				Karvir	18-08-2017	Khupire RH
				Ajara	22-08-2017	Ajara RH
				Shirol	29-08-2017	Shirol RH
ARSH Co Coordinator	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	5	chandgad	08-08-2017	RH chandgad
				Shahuwadi	14-08-2017	RH Malkapur
				Gadhinglaj	16-08-2017	SDH Gadhinglaj
				Panhala	18-08-2017	SDH kodoli

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				chandgad	28-08-2017	RH chandgad
DHO	3 to 10	1 Taluka Office,1 PHC & 2 SC	10	Kagal	01-08-2017	Kagal Taluka & PHC
				Panhala	04-08-2017	Panhala Taluka & PHC
				Ajara	05-08-2017	Ajara Taluka & PHC
				Shirol	08-08-2017	Sahuwadi Taluka & PHC
				Gadhinglaj	11-08-2017	Gadhinglaj Taluka & PHC
				Hatkangale	14-08-2017	Hatkangale Taluka & PHC
				Changad	16-08-2017	Chandgad Taluka & PHC
				Bhudargad	18-08-2017	Bhudargad Taluka & PHC
				Karvir	19-08-2017	Karvir Taluka & PHC
				Bhudargad	21-08-2017	Bhudargad Taluka & PHC
CS	3 to 10	1 Taluka Office,1 PHC & 2 SC	7	Hatkanagale	03-08-2017	IGM Ichalkaranji
				Panhala	11-08-2017	SDH Kodoli
				Karvir	19-08-2017	RH Khupire
				Gadhinglaj	21-08-2017	SDH Gadhinglaj
				Gadhinglaj	23-08-2017	RH Nesari
				Chandgad	24-08-2017	RH Chandgad
				Karvir	28-08-2017	SDH Gandhinagar
A.C.S	3 to 10	1 Taluka Office,1 PHC & 2 SC	7	chandgad	03-08-2017	RH chandgad
				Shahuvadi	08-08-2017	RH Malkapur
				Gadhinglaj	10-08-2017	SDH Gadhinglaj
				Panhala	14-08-2017	SDH kodoli
				Kagal	18-08-2017	RH Murgud
				GADHINGLAJ	21-08-2017	Nesari RH
				Hatkanagale	29-08-2017	RH Hatkanagale
				Kagal	03-08-2017	RH Kagal
				Panhala	08-08-2017	SDH Kodoli

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
<b>RMO</b>	7	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	6	Karvir	09-08-2017	SDH K.Bawada
				Gaganbawada	18-08-2017	RH Gaganbawada
				Gadhinglaj	23-08-2017	RH Nesari
				Ajara	28-08-2017	RH Ajara
<b>ADHO</b>	3 to 10	1 RH/SDH, 1 PHC & 2 SC	4	Shirol	08-08-2017	THO Office & All PHC Visit
				Kagal	16-08-2017	THO Office & All PHC Visit
				G Bawada	18-08-2017	THO Office & All PHC Visit
				Panhala	30-08-2017	THO Office & All PHC Visit
<b>DRCHO</b>	3 to 10	1 Taluka Office,1 PHC & 2 SC	6	Panhala	02-08-2017	PHC Kekhale Sugarcane Majur Shibir
				Bhudargad	05-08-2017	ALL PhC Visit Regarding NHM Review Meet
				Kagal	08-08-2017	Tho level Review Meet
				Sahuwadi	14-08-2017	Tho level Review Meet
				Radhanagari	21-08-2017	Tho level Review Meet
				Ajara	28-08-2017	Tho level Review Meet
<b>BFO</b>	3 to 10	1 RH/SDH, 1 PHC & 2 SC	6	Ajara	03-08-2017	RH Ajara
				Sahuwadi	05-08-2017	RH Malkapur
				Panhala	08-08-2017	RH Panhala
				Gadhinglaj	14-08-2017	SDH Gadhinglaj
				Gaganbawada	18-08-2017	RH Gaganbawada
				Karvir	23-08-2017	RH Khupire
				Gaganbavada	01-08-2017	THO/RH Visit & GSS/VDO review Meeting of B & D Regi.in P.S.
				Chandgad	02-08-2017	THO /RH Visit & GSS/VDO review Meeting of B & D Regi.in P.S.
				Hatkangale	04-08-2017	MC jaysingpur & SCD Village Bhadole for HMIS & B & D Regi.work
				Panhala	05-08-2017	PHC Kale & SCD Village for HMIS & B & D Registration Work
				Kagal	08-08-2017	MC Murgud B & D Regi. Work & THO/PS kagal Visit



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
SO	9	1 PHC & 3 SC 1 RH/SDH,1 FRU & 1 DP PHC	13	Bhudargad	09-08-2017	THO Bhudargad Validation Comitty Meeting & PS /GP Visit
				Radhangari	10-08-2017	PHC Rashiwade & SCD Village for HMIS & B & D Regi. Work
				Chandgad/Ajara	18-08-2017	Block Level Health Workers Meeting & Review of MIS /RCH Portal
				Radha/Bhudargad	19-08-2017	Block Level Health Workers Meeting & Review of MIS /RCH Portal
				Kagal /Gadhinglaj	22-08-2017	Block Level Meeting & Review Of MIS /RCH Portal & MC Gad.
				Shirol/Hatkanagale	23-08-2017	Block Level Meeting & Review Of MIS /RCH Portal
				Panhala/Gag	24-08-2017	Block Level Meeting & Review Of MIS /RCH Portal
				Karveer/Radh	29-08-2017	Block Level Meeting & Review Of MIS /RCH Portal
District Ayush Officer	7	1 PHC & 3 SC 1 RH/SDH,1 FRU & 1 DP PHC	4	Rh Pargaon	08-08-2017	RH Pargaon
				Ajara	16-08-2017	RH Ajara
				RH Gargoti	18-08-2017	RH Gargoti
				SDH Kodoli	19-08-2017	SDH Kodoli
Sahayak District Ayush Officer	7	1 RH/SDH,1 FRU & 1 DP PHC	3	Gadhinglaj	09-08-2017	Hamidwad Dispensary
				RH Kagal	18-08-2017	RH Gargoti
				SDH Kodoli	19-08-2017	SDH Kodoli
Dy Engineer	9	1 PHC & 3 SC 1 RH/SDH,1 RH/SDH,1 FRU & 1 DP PHC	12	Radhnagari	01-08-2017	PHC Thikpurli,Minche
				Sahuwadi	03-08-2017	PHC Bhedasgaon,Bambavade
				Shirol	08-08-2017	Ichalkaranji,RH-Dattawad
				Karvir	09-08-2017	SDH-K.Bawada
				Radhnagari	10-08-2017	PHC Thikpurli,Minche
				Shirol	11-08-2017	Ichalkaranji,RH-Dattawad,Tho Hatkanagale
				Sahuwadi	14-08-2017	PHC Bhedasgaon,Bambavade
				Radhnagari	16-08-2017	PHC Thikpurli,Minche
				Karvir	18-08-2017	SDH-K.Bawada
				Radhnagari	19-08-2017	PHC Thikpurli,Minche
				Shirol	23-08-2017	Ichalkaranji,RH-Dattawad,Tho Hatkanagale

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Sahuwadi	24-08-2017	PHC Bhedasgaon,Bambavade
1) Jr Engineer Vinod koli	11	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	13	SHAHUWADI	01-08-2017	BHEDASGAON
				Radhanagari	02-08-2017	thikpurali
				KARVEER	04-08-2017	kasaba bavada
				SHAHUWADI	05-08-2017	BHEDASGAON
				KARVEER	08-08-2017	kasaba bavada
				SHAHUWADI	09-08-2017	BHEDASGAON
				SHAHUWADI	11-08-2017	BHEDASGAON
				Radhanagari	18-08-2017	thikpurali
				SHAHUWADI	19-08-2017	BHEDASGAON
				SHAHUWADI	22-08-2017	PHC BHEDASGAON
				KARVEER	23-08-2017	kasaba bavada
				KARVEER	29-08-2017	kasaba bavada
				SHAHUWADI	30-08-2017	PHC BHEDASGAON
2) Ju Engineer Annasaheb Madiwal	15	1 PHC & 3 SC	15	Shirol	02-08-2017	THO SHIROL, PHC DANOLI
				Hatkangale	03-08-2017	ICHALKARANJI
				Hatkangale	05-08-2017	THO Hatkangale, PHC Alate
				Shirol	08-08-2017	THO SHIROL, PHC DANOLI
				Kagal	09-08-2017	THO KAGAL
				karvir	10-08-2017	SAVA RUGHNALYA K.BAWADA
				Karvir	11-08-2017	Head Office Kolhapur
				Shirol	14-08-2017	THO SHIROL ,PHC GHALWAD
				Kagal	16-08-2017	SC HANBARWADI,PHC KAPASHI
				Hatkangale	19-08-2017	THO Hatkangale,
				Shirol	21-08-2017	RH DATTWAD
				Karvir	23-08-2017	SC UDHAGOAN
				Shirol	24-08-2017	PHC A.LAT
				Kagal	28-08-2017	THO KAGAL
Hatkangale	30-08-2017	THO Hatkangale, PHC P.KODOLI				
				Bhudargad	01-08-2017	phc minche tal bhudargad

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
3)Ju Engineer Manjit Patil	11	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	15	Bhudargadh	03-08-2017	phc minche tal bhudargad
				Gadhinglaj	04-08-2017	SC HARLI TAL GADHINGLAJ
				Bhudargad	08-08-2017	phc minche tal bhudargad
				Gadhinglaj	08-08-2017	SC HARLI TAL GADHINGLAJ
				Bhudargad	10-08-2017	phc minche tal bhudargad
				Bhudargad	11-08-2017	phc minche tal bhudargad
				Bhudargad	14-08-2017	phc minche tal bhudargad
				Bhudargad	21-08-2017	phc minche tal bhudargad
				Gadhinglaj	22-08-2017	SC HARLI TAL GADHINGLAJ
				Karvir	23-08-2017	HAED OFFICE KOLHAPUR
				Gadhinglaj	24-08-2017	phc minche tal bhudargad
				Bhudargad	28-08-2017	phc minche tal bhudargad
				Bhudargad	29-08-2017	phc minche tal bhudargad
				Bhudaargad	31-08-2017	phc minche tal bhudargad

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
MODTT	11	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	4	Bhudargad	10-08-2017	Head Office Kolhapur
				Shirol	22-08-2017	phc minche tal bhudargad
				Chandgad	24-08-2017	Mahagaon PHC
				Kagal	29-08-2017	Pimpalgaon PHC
Dist RKS Coordinator	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Sahuwadi	09-08-2017	Block office Sahuwadi
				Kagal	10-08-2017	Block office Kagal
				Karvir	18-08-2017	Block office Karvir
				Chandgad	22-08-2017	Block office Chandgad
				Shirol	23-08-2017	Block office Shirol
				Radhnagari	24-08-2017	Block office Radhanagari
				Hatkangale	29-08-2017	Block Office Hatkangale
				Gadhinglaj	30-08-2017	Block Office Gadhinglaj
				CPR	31-08-2017	TB Hospital
DistCommunity Mobiliser	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	8	Sahuwadi	09-08-2017	Block office Sahuwadi
				Kagal	10-08-2017	Block office Kagal
				Karvir	18-08-2017	Block office Karvir
				Chandgad	22-08-2017	Block office Chandgad
				Shirol	23-08-2017	Block office Shirol
				Radhnagari	29-08-2017	Block office Radhanagari
				Hatkangale	30-08-2017	Block Office Hatkangale
				Gadhinglaj	31-08-2017	Block Office Gadhinglaj
QA Coordinator	9	1 DP PHC & 3 DP SC or 1DP RH/SDH, 1 FRU & 1 DP PHC	10	Ajara	08-08-2017	PHC Maligre
				Bhudargad	08-08-2017	PHC Nool
				Sahuwadi	11-08-2017	PHC Bhedasgao
				Gadhinglaj	14-08-2017	PHC Danoli
				Shirol	16-08-2017	PHC P. Shirol
				Karveer	18-08-2017	PHC Ispurali
				Panhala	21-08-2017	PHC Kale
				Sahuwadi	22-08-2017	PHC Borpadale
				Gadhinglaj	24-08-2017	RH Malkapur

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Kagal	28-08-2017	RH Kagal
<b>BLOCK LEVEL DATA</b>						
THO Ajara	9	2 PHC & 1 SC or 3 SC	3	Ajara	10-08-2017	watangi-gavse[polgaon
					16-08-2017	chimne,honyali
					23-08-2017	pernoli - salgaon
Ajara Block Accountant	2	3 PHC & 1 SC or 3 SC	3	Ajara	12-08-2017	watangi
					22-08-2017	Sule-kanoli
					30-08-2017	madilge, khede
THO Bhudargad	9	2 PHC & 1 SC or 3 SC	13	Bhudargad	01-08-2017	SC Vesarde
					02-08-2017	SC Paniger
					04-08-2017	SC Tambyachiwadi
					05-08-2017	PHC Minche kh
					08-08-2017	PHC Patgaon
					10-08-2017	SC Dindewadi
					11-08-2017	PHC Kadgaon
					18-08-2017	SC Tambale
					19-08-2017	SC Wagapur
					22-08-2017	PHC Madige
					24-08-2017	PHC Pimpalgaon
					29-08-2017	SC Nadvade
Bhudargad Accountant	2	3 PHC & 1 SC or 3 SC	10	Bhudargad	04-08-2017	PHC Pimpalgaon
					05-08-2017	SC Minche kh
					08-08-2017	PHC Patgaon
					10-08-2017	PHC Minche kh
					11-08-2017	SC Mahasave
					18-08-2017	SC Hedwade
					22-08-2017	PHC Kadgaon
					24-08-2017	SC Admapur

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
					29-08-2017	SC Kalnakwadi
					31-08-2017	PHC Madilge bu
THO Chandgad	9	2 PHC & 1 SC or 3 SC	6	Chandgad	04-08-2017	PHC - Kanur
					11-08-2017	PHC -Mangaon
					16-08-2017	PHC -kowad
					22-08-2017	PHC - Here
					29-08-2017	phc - Adkur
					30-08-2017	PHC- tudiye
Chandgad Block Accountant	2	3 PHC & 1 SC or 3 SC	6	Chandgad	08-08-2017	PHC - Tudiye
					11-08-2017	PHC - Here
					18-08-2017	PHC -Kowad
					23-08-2017	PHC -mangaon
					29-08-2017	PHC - adkur
					30-08-2017	PHC -kanur
THO Gaganbavada	9	2 PHC & 1 SC or 3 SC	11	Gaganbavada	01-08-2017	1PHC - Garivade
					04-08-2017	1 PHC - Niwade
					08-08-2017	2 SC Asalaj & Katali 1VHND - Aslaj
					09-08-2017	1 PHC Niwade
					11-08-2017	2 SC - Kirve & Mandur , 1 VHND Mandur
					18-08-2017	2 SC - Asndoli & Mandukli , 1 VHND Ravanvadi
					22-08-2017	1 PHC - Niwade & 1SC - Asndoli
					23-08-2017	1 PHC - Garivade & 1SC - Kherivade
					29-08-2017	1 PHC - Niwade & 1SC - Mandukli
					30-08-2017	1PHC - Garivade
31-08-2017	1 RH Gaganbavada					
					01-08-2017	PHC Mungurwadi, PHC Kandewadi
					02-08-2017	PHC Mahagaon, PHC Kadgaon
					03-08-2017	PHC NOOL, PHC Halkarni
					05-08-2017	SC atyal SC Kaulage

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO Gadhinglaj	9	2 PHC & 1 SC or 3 SC	14	Gadhingalj	08-08-2017	SC Nool, Yenechavandi
					09-08-2017	SC Harali KH, Belguandi
					10-08-2017	SC Aurnal, SC Hanimanal
					16-08-2017	SC Ainapur
					19-08-2017	SC Chanekuppi
					22-08-2017	SC Sambre SC Kandewadi
					23-08-2017	SC Mahagaon
					29-08-2017	PHC Mahagaon, PHC Kadgaon
					30-08-2017	PHC Mungurwadi, PHC Kandewadi
					31-08-2017	PHC NOOL, PHC Halkarni
Gadhinglaj Block Accountant	6	3 PHC & 1 SC or 3 SC	8	Gadhingalj	08-08-2017	PHC Mungurwadi, PHC Kandewadi
					10-08-2017	SC Chanekuppi, SC Nilaji
					16-08-2017	SC Vagharali, SC Mungurwadi
					19-08-2017	PHC Halkarni, PHC Nool
					22-08-2017	SC Hebbal Jadyal
					24-08-2017	SC Ainapur, SC Karmabli
					29-08-2017	PHC Kadgaon, PHC Mahagaon
					30-08-2017	SC Bugadikatti, SC Terani
					01-08-2017	sc bhendvade,khochi,minche,narande,sawarde,nej,majale
					02-08-2017	phc ambap,sc manpadale,talsande,kini,ghunkhi,hupari,talandge
					04-08-2017	ambap,padali,pargaon,nilewadi,chavre
					05-08-2017	phc bhadole & sc bhadole,latvade,wathar,tardal,kabnur,rukadi
					08-08-2017	p.shiroli,top,herele,hatkangale,sajani,kabnur,bhadole,sawarde
					09-08-2017	bhadole,vadgaon,ghunki

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO Hatkanangale	9	2 PHC & 1 SC or 3 SC	16	Hatkanangale	10-08-2017	sawarde,kochi,bhendwade
					16-08-2017	sajani,mangaon,korochi
					19-08-2017	p.kodoli,chandur,ru,ingali
					22-08-2017	ambap.manpadale,minche
					23-08-2017	nej,bhendwade,ambap,chokak,
					24-08-2017	bhadole,kini,ghunki,latwade
					28-08-2017	sawarde,narnde,kumbhoj
					29-08-2017	hupari,rangoli
					30-08-2017	p.shiroli,halondi
					31-08-2017	hupari,p.kodoli,ru
Hatkanangale Block Accountant	4	3 PHC & 1 SC or 3 SC	7	Hatkanangale	08-08-2017	hupari,p.kodoli,ru
					14-08-2017	ambap,pargav
					16-08-2017	alate,ghunaki
					19-08-2017	herle,atigre
					23-08-2017	hupari,p.kodoli
					24-08-2017	bhadole,nagav
					28-08-2017	sajani, mangav
THO Kagal	9	2 PHC & 1 SC or 3 SC	6	Kagal	03-08-2017	PHC Kapshi,Hasur Kh.
					05-08-2017	SC Sulkud, Lingnur
					08-08-2017	SC Mhakve, Belevale Bk.
					09-08-2017	SC Anur
					14-08-2017	PHC Pimpalgaon, Sonali
					29-08-2017	SC Ekondi, Chimagaon
					04-08-2017	PHC PIMPALGAON



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Kagal Block Accountant	2	3 PHC & 1 SC or 3 SC	4	Kagal	11-08-2017	PHC CHIKHALI
					14-08-2017	PHC K. SANGAON
					18-08-2017	S C LINGNUR
THO Karveer		3 PHC & 1 SC or 3 SC	9	Karveer	04-08-2017	Bhuye - Chikhali, Padali
					05-08-2017	Hasur - Haladi, Sadoli
					11-08-2017	Ispurli - Dindnerli, Parite
					16-08-2017	Kaneri - Washi
					19-08-2017	Vadange - Shingnapur, Hanmantwadi
					22-08-2017	Mudshingi - Vasagade, Chinchwad
					29-08-2017	Shiroli - Bahireswar, Beed
					30-08-2017	Sangrul - Koparde, Pasarde
					31-08-2017	Unchgaon - Nerli
Karvir Block Accountant	2	3 PHC & 1 SC or 3 SC	3	Karveer	11-08-2017	Ispurli - Dindnerli, Parite
					22-08-2017	Mudshingi - Vasagade, Chinchwad
					29-08-2017	Shiroli - Bahireswar, Beed
THO Panhala	9	2 PHC & 1 SC or 3 SC	14	Panhala	01-08-2017	PHC Kekhale
					04-08-2017	PHC Borpadale
					08-08-2017	PHC Kale
					09-08-2017	PHC Kotoli
					10-08-2017	PHC Padal
					15-08-2017	PHC Bajar Bhogaon
					16-08-2017	SC Padsali
					17-08-2017	SC Nebapur SC Arale
22-08-2017	SC Akurde					

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
					23-08-2017	Sub Centre Bahirewadi
					24-08-2017	Sub Centre Waghave
					25-08-2017	Sub Centre Punal
					29-08-2017	PHC Borpadale,Kekhhale
					30-08-2017	PHC Bajar Bhogaon,Kotoli
Panhala Bolck Accountant	9	3 PHC & 1 SC or 3 SC	11	Panhala	04-08-2017	PHC Kekhhale
					05-08-2017	PHC Borpadale
					08-08-2017	PHC Kale
					09-08-2017	PHC Kotoli
					10-08-2017	PHC Bajar Bhogaon
					15-08-2017	PHC Padal
					16-08-2017	SC Kaljawade
					17-08-2017	SC Jeur
					19-08-2017	SC Vetavade
					22-08-2017	SC Bahirewadi
					23-08-2017	PHC Kekhhale Borpadale
					01-08-2017	PHC Dhamod sc kothe
					03-08-2017	PHC Rashieade sc Gudewadi
					05-08-2017	SC Durgamanwad Tarale Kh
					08-08-2017	PHC Sarwade sc Narthawade

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO Radhanagari	9	2 PHC & 1 SC or 3 SC	10	Radhanagari	16-08-2017	PHC Walwa Titve
					19-08-2017	PHC Tarale PHC Dhamod
					22-08-2017	PHC Thikpurli SC Anaje
					24-08-2017	SC Pungaon yelavade
					29-08-2017	PHC Walwa Turanmbhe pathak
					31-08-2017	SC fjevade olvan
Radhanagari Block Accountant	2	3 PHC & 1 SC or 3 SC	2	Radhanagari	03-08-2017	PHC Sarwade sc Adoli Aasangaon
					19-08-2017	PHC Sarwade
THO Sahuwadi		3 PHC & 1 SC Or 3 SC	11	Shahuwadi	03-08-2017	1 PHC BAMBAVADE
					07-08-2017	1 PHC P.NINAI
					11-08-2017	1 PHC MANJARE
					14-08-2017	1 PHC BHEDASAGAON
					16-08-2017	1 PHC AMBA
					18-08-2017	1 PHC BAMBAVADE
					19-08-2017	1 PHC MANJARE
					21-08-2017	1 PHC KARANJFEN
					24-08-2017	1 PHC SHITUR
					28-08-2017	1 PHC BHEDASGAON
Sahuwadi Accountant		3 PHC & 1 SC Or 3 SC	8	Sahuwadi	05-08-2017	1 PHC AMBA
					11-08-2017	1 PHC MANJARE
					14-08-2017	1 PHC KARANJFEN
					16-08-2017	1 PHC SHITUR
					18-08-2017	1 PHC MANJARE

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
					18-08-2017	1 PHC KARANJFEN
					19-08-2017	1PHC BAMBVADE
					28-08-2017	1 PHC MAN
THO Shirol		3 PHC & 1 SC Or 3 SC	15	Shirol	02-08-2017	1PHC BAMBVADE
					03-08-2017	PHC Nandani & SC
					08-08-2017	PHC A.alt & SC
					10-08-2017	PHC jaysingpur & SC
					11-08-2017	PHC Takali & SC
					14-08-2017	PHC Ghalwad & SC
					16-08-2017	PHC N.wadi & SC
					18-08-2017	PHC N.wadi & SC
					19-08-2017	PHC Takali & SC
					21-08-2017	PHC Nandani & SC
					22-08-2017	PHC Takali & SC
					24-08-2017	PHC Danoli & SC
					28-08-2017	PHC A.alt & SC
					30-08-2017	PHC jaysingpur & SC
31-08-2017	PHC Ghalwad & SC					
Shirol Block Accountant	2	3 PHC 1 SC or 3 SC	7	Shirol	08-08-2017	PHC A.lat
					11-08-2017	PHC Danoli
					14-08-2017	PHC Takali
					16-08-2017	PHC J.Pur
					19-08-2017	PHC Nandani
					24-08-2017	PHC N.wadi

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
					29-08-2017	PHC Ghalwad
<b>District Sangli</b>						
DAM	9	1 Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Shirala	07-08-2017	Phc Charan, SC Charan, SC Nathawade
				Jath	09-08-2017	PHC Bilur, PHC Umadi, SC Bilur, SC Asangi turk
				Palus	10-08-2017	PHC- Kundal Sc-Palus, Kundal, Tupari
				Atapdi	16-08-2017	PHC- Atapadi Sc Madgule ,Kouthuli
				Jath	18-08-2017	PHC Dafalapur, SC Ankle, SC Baj
				Walwa	21-08-2017	PHC Bargaon , SC Banewadi, takari
				Jath	22-08-2017	PHC- Shegaon , Sc Shegaon, Mokasiwadi, Baglwadi
IPHS Coordinator	9	1 PHC & 4 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	6	Jath	09-08-2017	PHC Umadi, SC Bilur, SC Balgaon, SC Asangi turk
				Palus	10-08-2017	PHC- Kundal Sc-Palus, Kundal, Tupari
				Atapdi	16-08-2017	PHC- Atapadi Sc Madgule ,Kouthuli
				Jath	18-08-2017	PHC Dafalapur, SC Ankle, SC Baj
				Walwa	21-08-2017	PHC Bargaon , SC Banewadi, takari
				Jath	22-08-2017	PHC Ko-Boblad
DHO	4 to 10	1 Taluka Office, 1 PHC & 2 SC	7	Walwa	10-08-2017	Sdh Islampur ,PHC Bargaon , SC Banewadi, takari
				Kadegaon	16-08-2017	Phc Hingangaon Bk ,Sc Shalgaon, Upalemayani
				Khanapur	18-08-2017	Phc Khanapur ,Sc khanapur, Sc Hivare
				Kadegaon	21-08-2017	Phc Kadegaon, Sc Nerli, Sc Tadsar, Sc Vihapur
				Palus	24-08-2017	PHC Kundal ,Sc Andhali, Sc Dudhondi, Sc Punadi

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Tasgaon	28-08-2017	RH Tasgaon, Phc Chinchani, Sc Kavthe - Ekand
				Atpadi	31-08-2017	Phc Kargani, Sc Gomewadi, Sc Hivtd
DRCHO	10	1 Taluka Office, 1 PHC & 2 SC	8	K.Mahankal	02-08-2017	SDH K.Mahankal, PHC Deshing , SC Nagaj
				Walwa	03-08-2017	Sdh Islampur ,PHC Peth , SC Surul
				Shirala	07-08-2017	RH shirala, Phc Charan, SC Charan, SC Nathawade
				Jath	09-08-2017	PHC Bilur, PHC Umadi, SC Bilur, SC Balgaon, SC Asangi turk
				Palus	10-08-2017	PHC- Kundal Sc-Palus, Kundal, Tupari
				Atapdi	16-08-2017	PHC- Atapadi Sc Madgule ,Kouthuli
				Jath	18-08-2017	PHC Dafalapur, SC Ankle, SC Baj
				Walwa	21-08-2017	Sdh Islampur ,PHC Bargaon , SC Banewadi, takari
CS	4 to 10	1 RH/SDH, 1 PHC & 2 SC	6	K.Mahankal	16-08-2017	SDH Kavthemahankal
				Atapdi	18-08-2017	RH Bhivghat, RH Atpadi
				Shirala	21-08-2017	RH Shirala, RH Kokrud
				Jath	24-08-2017	RH Jath, RH Madgyal
				Miraj	28-08-2017	RH Belanki
				Atapdi	31-08-2017	RH Bhivghat
RMO	4 to 10	1 RH/SDH, 1 PHC & 2 SC	5	Jath	07-08-2017	RH Jath, RH Madgyal
				Atapdi	09-08-2017	RH Bhivghat, RH Karanje
				Atapdi	10-08-2017	RH Bhivghat, RH Atpadi

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Shirala	16-08-2017	RH Shirala, RH Kokrud
				Jath	18-08-2017	RH Jath, RH Madgyal
DCM	9	1 PHC & 4 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Jath	03-08-2017	PHC- Shegaon , Sc Shegaon, Mokasiwadi, Baglwadi
				K. Mahankal	04-08-2017	PHC- Aaglaon,SC- Aaglaon, Kuchi, Tisangi
				Khanapur	08-08-2017	PHC-Khanapur,Sc- Renavi,Ainwadi,Hirwe
				Shirala	09-08-2017	PHC-Antri Sc- Antri, Tadawle, Upawale, Padli
				Walwa	11-08-2017	PHC- Bavchi SC-Bavchi, Mardawadi, Mirjwadi
				Atapdi	16-08-2017	PHC- Atapadi Sc Madgule ,Kouthuli
				Palus	22-08-2017	PHC- Kundal Sc-Palus, Kundal, Tupari
Dy Engineer	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Jath	03-08-2017	PHC sankh
				MIRAJ	04-08-2017	PHC ARAG
				K-MAHANKAL	08-08-2017	SDH K-MAHANKAL
				Walwa,Palus	10-08-2017	UPHC Islampur,Rh Palus
				Walwa	16-08-2017	PHC Bargaon, Yede.
				Walwa	22-08-2017	PHC Bagani, Bawachi
				Tasgaon	24-08-2017	PHC Manjarde
				Tasgaon	28-08-2017	PHC /Rh Atapdi
( Prashant Gaikwas) Jr Engineer	11	1 PHC & 4 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	10	Jath	03-08-2017	PHC sankh
				MIRAJ	04-08-2017	PHC ARAG
				K-MAHANKAL	08-08-2017	SDH K-MAHANKAL
				MIRAJ	09-08-2017	PHC ARAG
				Jath	11-08-2017	RH JATH
				K-MAHANKAL	16-08-2017	PHC DESING
				Jath	22-08-2017	PHC Ko-Boblad
				MIRAJ	23-08-2017	PHC Kavalapur

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
				MIRAJ	28-08-2017	PHC ARAG
				Jath	30-08-2017	RH JATH
				MIRAJ	31-08-2017	PHC ARAG
(Pravin Khade) Jr Engineer	11	1 PHC & 4 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	11	Shirala	02-08-2017	RH shirala,Mandoor
				Shirala	03-08-2017	RH Kokrud,SC Rile
				Palus	07-08-2017	PHC Bhilawadi, Kundal
				Shirala	09-08-2017	PHC Sagaon, Mangale
				Walwa,Palus	10-08-2017	UPHC Islampur,Rh Palus
				Walwa	16-08-2017	PHC Bargaon,Yede.
				Walwa	22-08-2017	PHC Bagani, Bawachi
				Walwa,Palus	23-08-2017	SDH Islampur,RH Palus
				Walwa	28-08-2017	PHC Walwa,Bagni
				Shirala	30-08-2017	PHC ANTRI,SHIRSHI
				Walwa	31-08-2017	PHC Kurlap,Yelur
(Vijay Patil) Jr Engineer	11	1 PHC & 4 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	11	Atpadi	02-08-2017	PHC /Rh Atapdi
				Khanapur	03-08-2017	RH Vita
				Tasgaon	07-08-2017	PHC Bargaon
				Atpadi	09-08-2017	PHC /Rh Atapdi
				Khanapur	10-08-2017	RH Vita
				Tasgaon	16-08-2017	PHC Bargaon
				Tasgaon	18-08-2017	PHC /Rh Atapdi
				Atpadi	21-08-2017	RH Vita
				Tasgaon	24-08-2017	PHC Manjarde
				Tasgaon	28-08-2017	PHC /Rh Atapdi
				Atpadi	31-08-2017	RH Vita
<b>BLOCK LEVEL DATA</b>						
					02-08-2017	PHC Kharsundi , SC Walvan SC Gharniki



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO Atpadi	9	2 PHC & 1 SC or 4 SC	9	Atapdi	04-08-2017	PHC Kargani & SC Gomewadi, SC Tadawale
					08-08-2017	PHC Atpadi SC Madgule
					10-08-2017	PHC Dighanchi, SC Nimbawade
					11-08-2017	SC Kouthuli, SC Vitthalapur.
					16-08-2017	PHC Kargani, SC Hivtad, SC Kargani
					22-08-2017	PHC Dighanchi, SC Lingivare, SC Dighanchi 1
					24-08-2017	SC Nimbawade, SC Zare,
					29-08-2017	SC Nelkaranji, PHC Atpadi
Atpadi Block Accountant (Mr. (Gajanan T. Sale)	2	4 PHC & 1 SC or 4 SC	2	Atapdi	22-08-2017	PHC Atpadi , SC Kaitholi SC- Madgule / SC Vithalapur, SC Lingivare etc.
					24-08-2017	PHC Kharsundi SC Kharsundi 1-2, / SC Nelkarnji, SC Valavan etc.
THO Kavathe Mahankal	9	2 PHC & 1 SC or 4 SC	9	K,Mahankal	02-08-2017	SC Kavathemahankal, Karoli T, Malangaon
					04-08-2017	SC Kharshing, Kokale & Kongnoli
					08-08-2017	SC Irali & PHC Ranjani, Deshing
					10-08-2017	SC Nagaj,Alkud S & A.Dhulgaon
					11-08-2017	PHC Dhalgaon, Agalgaon & SC Agalgaon
					16-08-2017	SC Tisangi, Ghatnandre & Kundlapur
					22-08-2017	SC Deshing, Hingangaon & Shirdhon
					24-08-2017	SC Kuchi, Ranjani & Kuktoli
					29-08-2017	SC Chorochi, Dudhebhavi & Dhalewadi
Kavte Mahankal Block Accountant (Vitthal Mangure)	2	4 PHC & 1 SC or 4 SC	2	K.Mahankal	10-08-2017	PHC Dighanchi, SC Nimbawade
					11-08-2017	SC Kouthuli, SC Vitthalapur.
					02-08-2017	PHC Erandoli SC Malgaon, PHU Malgaon

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO Miraj	9	2 PHC & 1 SC or 4 SC	9	Miraj	04-08-2017	PHC K.Piran,SC Samdoli Dhudhgaon PHU K.Digraj
					08-08-2017	PHU Budhgaon ,SC Bamnoli
					10-08-2017	PHC Bhoose, SC Kalambi, Soni
					11-08-2017	PHC Arag SC Badag, Khatav
					16-08-2017	PHC Mhaishal SC Dhavali, I.Dhamni
					22-08-2017	PHCNandre, SC Haripur, M.Digraj
					24-08-2017	PHC Khanderajuri SC Salgar, Shipur, Gundewadi
					29-08-2017	PHC Kavalapur SC Sambarwadi
Miraj Block Accountant (Aditya)	2	4 PHC & 1 SC or 4 SC	2	Miraj	04-08-2017	PHC K.Piran,SC Samdoli Dhudhgaon PHU K.Digraj
					22-08-2017	PHCNandre, SC Haripur, M.Digraj
THO Miraj	9	8 PHC & 16 SC, PHU 3	9	Miraj	02-08-2017	PHC Erandoli SC Malgaon, PHU Malgaon
					04-08-2017	PHC K.Piran,SC Samdoli Dhudhgaon PHU K.Digraj
					08-08-2017	PHU Budhgaon ,SC Bamnoli
					10-08-2017	PHC Bhoose, SC Kalambi, Soni
					11-08-2017	PHC Arag SC Badag, Khatav
					16-08-2017	PHC Mhaishal SC Dhavali, I.Dhamni
					22-08-2017	PHCNandre, SC Haripur, M.Digraj
					24-08-2017	PHC Khanderajuri SC Salgar, Shipur, Gundewadi
29-08-2017	PHC Kavalapur SC Sambarwadi					

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Miraj Block Accountant	2	2 PHC & 4 SC PHU 1	2	Miraj	04-08-2017	PHC K.Piran,SC Samdoli Dhudhgaon PHU K.Digraj
					22-08-2017	PHCNandre, SC Haripur, M.Digraj
Miraj Block DEO	2	2 PHC & 4 SC PHU 1	2	Miraj	04-08-2017	PHC K.Piran,SC Samdoli Dhudhgaon PHU K.Digraj
					22-08-2017	PHCNandre, SC Haripur, M.Digraj
THO Tasgaon	9	2 PHC & 1 SC or 4 SC	9	Tasgaon	04-08-2017	PHC Waifale,SC Sidhewadi,Dahiwadi
					08-08-2017	PHC Manerajuri,Chinchani,Savalaj,Waifale
					09-08-2017	PHC Borgaon,Hatnur,Manjarde
					11-08-2017	PHC Waifale,SC Bastwade,Anjani
					16-08-2017	PHC Manjarde SC Narsewadi,Ped
					22-08-2017	PHC Chinchani SC Savarde, Koulage
					23-08-2017	PHC Waifale,Savlaj SC Wadgaon
					28-08-2017	PHC Yelavi,SC Nimani,Rajapur
Tasgaon Block Accountant (Swati Bandgar)	2	4 PHC & 1 SC or 4 SC	2	Tasgaon	28-08-2017	PHC Borgaon, SC Nimani, Borgaon
					30-08-2017	PHC Savlaj, SC Dahiwadi,Sidhewadi
					04-08-2017	PHC Walva, Junekhed, Navekhed
					08-08-2017	Kaseaon, SC Tambave, SC Kasegaon
					09-08-2017	PHC Yedemachindra, SC Shirate
					11-08-2017	PHC Kurlap, SC Chikurde, Karve

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
<b>THO Walawa</b>	<b>9</b>	<b>2 PHC &amp; 1 SC or 4 SC</b>	<b>9</b>	Walawa	16-08-2017	PHC Bagani, SC Shigaon, SC Koregaon
					22-08-2017	PHC Yelur, SC Tanudlwadi, SC Kundalwadi
					23-08-2017	PHC Nerle, SC Kapuskhed, SC Bahe
					28-08-2017	PHC Peth, SC Surul
					30-08-2017	PHC Bawachi, Sc Naganon, SC Mirajwadi
<b>Walawa Block Accountant (Priyanka Kamble)</b>	<b>2</b>	<b>4 PHC &amp; 1 SC or 4 SC</b>	<b>2</b>	Walawa	16-08-2017	PHC Bargaon, SC Masuchiwadi, SC Sakharale
					22-08-2017	PH Kameri, SC KAmeri1, Kameri 2
			<b>8</b>	Shirala	08-08-2017	phc kokrud
					09-08-2017	phc antri shirshi
					11-08-2017	PHC Sagaon, SC Punvat, SC Chikahli
					16-08-2017	PHC Mandur,
					22-08-2017	PHC Charan
					23-08-2017	PHC Kokrud
					28-08-2017	Sc Aarala Nathowade
					30-08-2017	sc nathowade sc aarala
<b>Shirala Block Accountant (Suraj Shah)</b>	<b>2</b>	<b>4 PHC &amp; 1 SC or 4 SC</b>	<b>2</b>	Shirala	09-08-2017	antri shirshi sagaon
					11-08-2017	mangale charan mandur
					04-08-2017	Phc-Mo-Vadgaon,SC-sonkire
					08-08-2017	Phc-Hingangaon,SC-Shalgaon

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO Kadegaon	9	2 PHC & 1 SC or 4 SC	9	Kadegaon	09-08-2017	SC-Ramapur,Tadsar
					11-08-2017	Phc-Kheradewangi,Sc-Bhikawadi Kh
					16-08-2017	Phc-Hingangaon,SC-Upalemayani
					22-08-2017	SC-Nevari,Tondoli
					23-08-2017	Phc-Mo-Vadgaon,SC-Wangi
					28-08-2017	Phc-Kheradewangi,Sc-Newari
					30-08-2017	SC-Wadiyeraybag
Kadegaon Block Accountant (Krishana Kamble)	2	3 PHC & 1 SC or 3 SC	2	Kadegaon	16-08-2017	Phc-Mo-Vadgaon,SC-Ramapur
					22-08-2017	Phc-Mo-Vadgaon,SC-Ramapur
<b>District Sindhudurg</b>						
DPM	7	1 Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Malvan	03-08-2017	RH Malvan PHC Chawke, SC Devbag, Phc Masure
				Devgad	04-08-2017	RH Devgad PHC Mithbav, SC Naringre, Tambaldeg
				Dodamarg	08-08-2017	RH Dodamarg , THO Office Dodamarg & Phc Bhedshi
				Vaibhavwadi	10-08-2017	PHC Umbarde SC Nerle, Bhuibawada,Talere
				Kudal	16-08-2017	RH Kudal PHC Walawal SC Humarmala, Chendvan,
				Kankavli	22-08-2017	Phc Phonda, SC Ghonsery & Harkulkhurda
				Sawantwadi	29-08-2017	MMU Visit
				Venurle	30-08-2017	PHC Redi & SDH Shiroda
				Vaibhavwadi	31-08-2017	SC Tithavli, Mangavli, Nerle
DAM	6	1 Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Malvan	08-08-2017	PHC Golvan, RH Katta, SC Sukalwad
				Vaibhavwadi	09-08-2017	PHC Vaibhavwadi, PHU Aachirme
				Vaibhavwadi	11-08-2017	PHC Umberde, PHU Nerle, SC Kusur
				Sawantwadi	12-08-2017	PHC Amboli, SC Chaukul, SC Danoli
				Devgad	22-08-2017	PHC Ilaye, SC Jamsande
				Kudal	23-08-2017	PHC Hirlok, PHC Pandur
				Dodamarg	24-08-2017	PHC Bhedshi, PHU Ghotagewadi
				Vengurla	25-08-2017	RH Vengurla, RH Shiroda
				Malvan	30-08-2017	RH Malvan, PHC Aachara

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Dist SO	7	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Kanakavali	03-08-2017	THO,BDO,SDH,NP
				Vengurla	08-08-2017	THO,BDO,RH,NP
				Dodamarg	10-08-2017	PHC Talakat ,SC Kudase
				Sawanwadi	19-08-2017	THO,BDO,RH,NP
				Kudal	23-08-2017	PHC Pandoor ,SC Bav
				Deogad	22-08-2017	PHC Phanasgaon ,SC Kunakavan
				Vaibhavwadi	30-08-2017	PHC Umbarde ,SC Bhuibawada
Dist RKS Coordinator	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Malvan	08-08-2017	PHC Golvan, RH Katta, SC Sukalwad
				Vaibhavwadi	09-08-2017	PHC Vaibhavwadi, PHU Aachirne
				Vaibhavwadi	11-08-2017	PHC Umberde, PHU Nerle, SC Kusur
				Sawantwadi	12-08-2017	PHC Amboli, SC Chaukul, SC Danoli
				Devgad	22-08-2017	PHC Ilaye, SC Jamsande
				Kudal	23-08-2017	PHC Hirlok, PHC Pandur
				Dodamarg	24-08-2017	PHC Bhedshi, PHU Ghotagewadi
				Vengurla	25-08-2017	RH Vengurla, RH Shiroda
				Malvan	30-08-2017	RH Malvan, PHC Aachara
THO Devgad	9	2 PHC & 1 SC or 3 SC	11	Devgad	01-08-2017	PHC Mond
				Devgad	02-08-2017	Phc Mithbav, SCHindale
				Devgad	03-08-2017	PHC Padel SC Girye Pural
				Devgad	04-08-2017	PHC Phanasgaon Sc nad
				Devgad	08-08-2017	PHC Elaye SC Dhabhole
				Devgad	16-08-2017	PHC Mond SC Pendhari baparede
				Devgad	18-08-2017	SC padathar Vareri
				Devgad	19-08-2017	SC Kunkeshwar Munge
				Devgad	21-08-2017	PHC Shirgaon SC choukewadi , kuvale salali
				Devgad	28-08-2017	PHCmithabav , SC hindhale katawan
				Devgad	29-08-2017	PHC elaye
Devgad Block Accountant	2	3 PHC & 1 SC or 3 SC	4	Devgad	10-08-2017	PHC-padel, SC-soundale
				Devgad	11-08-2017	PHC-mondl SC-pendharji baparde
				Devgad	16-08-2017	PHCmithabav , SC hindhale munge
				Devgad	19-08-2017	PHCi phanasgaon i
THO Dodamarg	9	2 PHC & 1 SC or 3 SC	6	Dodamarg	08-08-2017	S. Bhedshi , SC - Shirange
				Dodamarg	10-08-2017	PHC - Morgaon, SC - Kalane
				Dodamarg	11-08-2017	PHC - Talkat SC - Asniye
				Dodamarg	16-08-2017	SC - Kolzar, PHC - Talkat

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Dodamarg	18-08-2017	SC - Kalane , SC - Ayee
				Dodamarg	20-08-2017	S. Bhedshi , SC - Sargave
Dodamarg Block Accountant	2	3 PHC & 1 SC or 3 SC	3	Dodamarg	11-08-2017	SC - Kolzar, PHC - Talkat
				Dodamarg	16-08-2017	SC - Kalane , SC - Ayee
				Dodamarg	18-08-2017	S. Bhedshi , SC - Sargave
THO Vaibhavwadi	9	2 PHC & 1 SC or 3 SC	12	Vaibhavwadi	08-08-2017	SC Umbarde 1
				Vaibhavwadi	09-08-2017	SC Kusur 1
				Vaibhavwadi	10-08-2017	SC Bhuibawada 1, PHU Bhuibawada 1
				Vaibhavwadi	11-08-2017	SC Tithawali 1
				Vaibhavwadi	16-08-2017	SC Kolpe 1
				Vaibhavwadi	18-08-2017	SC Mangavali 1
				Vaibhavwadi	19-08-2017	SC Akhavane 1
				Vaibhavwadi	22-08-2017	SC Nerle 1 , PHU Nerle 1
				Vaibhavwadi	24-08-2017	PHC Vaibhvadi 1
				Vaibhavwadi	29-08-2017	SC Sadure 1
				Vaibhavwadi	30-08-2017	Sc Karul 1
				Vaibhavwadi	31-08-2017	SC Nadhawade 1
Vaibhavwadi Block Accountant	2	3 PHC & 1 SC or 3 SC	8	Vaibhavwadi	08-08-2017	SC Umbarde 1
				Vaibhavwadi	09-08-2017	SC Kusur 1
				Vaibhavwadi	10-08-2017	SC Bhuibawada 1, PHU Bhuibawada 1
				Vaibhavwadi	11-08-2017	SC Tithawali 1
				Vaibhavwadi	16-08-2017	SC Kolpe 1
				Vaibhavwadi	18-08-2017	SC Mangavali 1
				Vaibhavwadi	19-08-2017	SC Akhavane 1
				Vaibhavwadi	22-08-2017	SC Nerle 1
THO Vengurla	9	2 PHC & 1 SC or 3 SC	11	Vengurla	04-08-2017	SC Dabholi, Kelus, Kanyel
				Vengurla	08-08-2017	SC Shiroda, Kerwada
				Vengurla	09-08-2017	PHC Adeli, SC Math, SC Vajrath
				Vengurla	11-08-2017	PHC Redi, SC Mochemad, SC Asoli
				Vengurla	14-08-2017	PHC Parule, SC Parulebazar
				Vengurla	16-08-2017	PHC Redi, SC Kanyal, Arawali
				Vengurla	18-08-2017	PHC Parule, SC Mahapan, Parulebazar
				Vengurla	22-08-2017	PHC Tulas, SC Ubhadanda
				Vengurla	24-08-2017	PHC Adeli, SC Math
				Vengurla	28-08-2017	PHC Redi, SC Karwadi, Mochemad

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Vengurla	30-08-2017	SC Vetore, SC Math
Vengurla Block Accountant	2	3 PHC & 1 SC or 3 SC	4	Vengurla	10-08-2017	PHC-Parule, SC-Mhpan
				Vengurla	14-08-2017	PHC-Adeli, SC-Math,
				Vengurla	19-08-2017	PHC-Tulas, SC Tulas
				Vengurla	22-08-2017	PHC-Redi, SC-Shiroda
<b>District Ratnagiri</b>						
DPM	7	1 Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	3	Sangameshwar	02-08-2017	Tho San. Sakharpa, Bhovade, Ozare (Bu)Wanzole
				Mandangad	09-08-2017	Tho Mandangad, Phc Panderi, SC Adkhal, Palwani
				Rajapur	22-08-2017	Tal, Rajapur, PHC Dhartale, Solgaon, SC Bhoo, Kotapur, Nate, Rajawdi
DAM	7	1 Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	3	Sangameshwar	02-08-2017	Tho San. Sakharpa, Bhovade, Ozare (Bu)Wanzole
				Mandangad	09-08-2017	Tho Mandangad, Phc Panderi, SC Adkhal, Palwani
				Rajapur	22-08-2017	Tal, Rajapur, PHC Dhartale, Solgaon, SC Bhoo, Kotapur, Nate, Rajawdi
IPHS Coordinator	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	5	GUHAGAR	12-08-2017	PHC TALAWALI
				SANGMESHWAR	16-08-2017	PHC SAKHARPA
				RATNAGIRI	18-08-2017	RH PALI
				CHIPLUN	25-08-2017	SDH KAMTHE
				CHIPLUN	26-08-2017	PHC WAHAL
				Lanja	02-08-2017	Phc Jawade, Bhambed, Shiposhi, Sc Verawali Ku
				Rajapur	03-08-2017	Phc Oni, Jawaletar, Sc-Pachal, Kajirda
				Sangameshwar	04-08-2017	Phc Burambi, Kusumb, Kondumare, Nayari
				Khed	08/08/2017 & 09/08/2017	Tho Khed, Phc Lote, Savnas, Ambawali, Koregaon, Furus
				Guhagar	10-08-2017	Phc Abloli, Talawali, Chikhali, Patpanhale, Kotaluk, Kolawali
				Chiplun	11-08-2017	Phc Kapare, Adare, Kherdi, Dalwatne, Rampur



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DHO	3 To 10	1 Taluka Office,1 PHC & 2 SC	12	Mandangad	16-08-2017	Phc Devhare,Kumbale,Panderi,Sc Ambadave
				Ratnagiri	18-08-2017	Phc Pawas,Chanderai,Harcheri,Bhatye,Ganes hgule
				Khed	22/08/2017 & 23/08/2017	Tho Office,Phc Shiv Bu.,Tisangi,Wave,Songaon,Sawanas
				Dapoli	24-08-2017	Phc Umbarle,Anjarle,Pisai,Kudawale,aadi
				Sangameshwar	29-08-2017	Phc Sakharpa,Devle,Dhamapur,Bhowade,Kar anjari
				Chiplun	30-08-2017	Phc Sawarda,Vahal,Murtawade,Kondamala,K utare
				Ratnagiri	31-08-2017	Phc Hatkhamba,Khanu,Pali,Niwali
ADHO	9	3	3	Chiplun	03-08-2017	Tho Chiplun,Pedhambe,Nandiwase
				Dapoli	09-08-2017	Tho Dapoli, Phc Anjarla,Sc-Velvi
				Mandangad	23-08-2017	Tho M'gad,Phc Devhare
DRCHO	10	1 Taluka Office,1 PHC & 2 SC	4	SANGMESHWAR	04-08-2017	Phc Devle,Sakharpa
				Dapoli	09-08-2017	Tho Dapoli, Phc Asud,Sc-Pajpandhari
				Khed & Mandangad	16-08-2017	Phc Ambawali,Tho Khed, Tho Mandangad
				Ratnagiri	29-08-2017	Phc-Khanu
RMO(O)	10	1 RH/SDH, 1 PHC & 2 SC	12	Sangameshwar & Ratnagiri	01-08-2017	Sakharpa,Khanu
				Sangameshwar & Ratnagiri	08-08-2017	Sakharpa,Khanu PHC
				Chiplun & Khed	12-08-2017	Rampur PHC ,Chiplun PHC,Tale PHC
				Ratnagiri	14-08-2017	Kirti Nagar,Zadgoan UPHC & DTTC Ratnagiri
				Chiplun & Khed	17-08-2017	Rampur PHC ,Chiplun PHC,Tale PHC
				Ratnagiri	18-08-2017	Kirti Nagar,Zadgoan UPHC & DTTC Ratnagiri
				Chiplun & Khed	21-08-2017	Rampur PHC ,Chiplun PHC,Tale PHC

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Ratnagiri	23-08-2017	Sakharpa,Khanu
				Chiplun & Khed	24-08-2017	Rampur PHC ,Chiplun PHC,Tale PHC
				Ratnagiri	27-08-2017	Kirti Nagar,Zadgoan UPHC & DTTC Ratnagiri
				Chiplun & Khed	28-08-2017	Rampur PHC ,Chiplun PHC,Tale PHC
				Sangameshwar & Ratnagiri	29-08-2017	Sakharpa,Khanu
				Sangameshwar & Ratnagiri	02-08-2017	Sakharpa , Zadgoan
				Ratnagiri	03-08-2017	Khanu, Ratnagiri
				Ratnagiri	04-08-2017	Kirti Nagar,Zadgoan UPHC & DTTC Ratnagiri
				Sangameshwar & Ratnagiri	06-08-2017	Sakharpa,Khanu
				Ratnagiri	08-08-2017	Kirti Nagar,Zadgoan UPHC & DTTC Ratnagiri
				Sangameshwar & Ratnagiri	10-08-2017	Sakharpa,Khanu
				Ratnagiri	12-08-2017	Kirti Nagar,Zadgoan UPHC & DTTC Ratnagiri
				Sangameshwar & Ratnagiri	14-08-2017	Sakharpa,Khanu
				Ratnagiri	18-08-2017	Kirti Nagar,Zadgoan UPHC & DTTC Ratnagiri
				Sangameshwar & Ratnagiri	21-08-2017	Sakharpa,Khanu
				Ratnagiri	28-08-2017	Kirti Nagar,Zadgoan UPHC & DTTC Ratnagiri
				Sangameshwar & Ratnagiri	29-08-2017	Sakharpa,Khanu
				Khed	09-08-2017	Phc Shiv Bu,SC Songoan
				Khed	16-08-2017	Phc Tisangi
				Khed	23-08-2017	RH Kalambani
				Sangameshwar	02-08-2017	Tho San. Sakharpa,Bhovade,Ozare (Bu)Wanzole
<b>Jr. Engineer</b>	<b>11</b>	<b>1 PHC &amp; 3 SC or 1 RH/SDH, 1 FRU &amp; 1 DP PHC</b>	<b>12</b>			
<b>MPDHTC</b>	<b>7</b>	<b>1 PHC &amp; 3 SC or 1 RH/SDH, 1 FRU &amp; 1 DP PHC</b>	<b>3</b>			

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
District Community Mobiliser	9	3	3	Mandangad	09-08-2017	Tho Mandangad,Phc Panderi,SC Adkhal,Palwani
				Rajapur	22-08-2017	Tal, Rajapur, PHC Dhartale, Solgaon, SC Bhoo, Kotapur, Nate, Rajawdi
Arsh Coordinator	9	3	3	Dapoli	16-08-2017	SDH Dapoli
				Chiplun	24-08-2017	SDH Kamathe
				Rajapur	28-08-2017	RH-Rajapur
<b>Block level Data</b>						
<b>Name of Block Mandangad</b>						
THO (Accessible Area)	9	2 PHC & 1 SC or 3 SC	12	Mandangad	01-08-2017	Bankot Sc Veshavi
					03-08-2017	SC Ambdave Dahagaon
					04-08-2017	SC Latwan PHC Devhare
					08-08-2017	SC ambvali SC mhapral
					09-08-2017	SC Tulshi SC umroli
					16-08-2017	SC Veshvi SC Soveli
					22-08-2017	PHC Kumble SC Ambdave
					23-08-2017	SC Devhare SC valoute
Block Accountant					08-08-2017	SC ambvali SC mhapral
					08-09-2017	SC Tulshi SC umroli
					16-09-2017	SC Veshvi SC Soveli
					22-09-2017	PHC Kumble SC Ambdave
<b>Name of Block : Khed</b>						
THO (Remote area)	11	1 PHC & 1 SC or 3 SC	4	Khed	09-08-2017	SC Bhelsai
					11-08-2017	SC Talvatpal
					14-08-2017	Phc Koregaon
					24-08-2017	SC Gunde
Block Accountant	11	1 PHC & 1 SC or 3 SC	4	Khed	10-08-2017	SC Songaon,Pure bk
					16-08-2017	Phc Tale
					19-08-2017	Phc Tisangi

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
					22-08-2017	SC Gunde
<b>Name of Block chiplun</b>						
THO (Accessible Area)	9	2 PHC & 1 SC or 3 SC	29	Chiplun	01-08-2017	PHC Furus
					02-08-2017	PHC Kharawate
					03-08-2017	PHC Wahal
					04-08-2017	SC Kolkewadi
					05-08-2017	PHC Rampur, Gudhe
					07-08-2017	Talvade
					08-08-2017	SC Kadwad
					09-08-2017	Lonari
					10-08-2017	Bhom
					11-08-2017	Naradkherki
					14-08-2017	Moravane bk
					16-08-2017	Durgewadi
					18-08-2017	PHC Kapare
					19-08-2017	SC Vehake
					21-08-2017	PHC Shirgaon
					22-08-2017	SC Veer
					23-08-2017	SC Dervan
					24-08-2017	PHC Rampur
					28-08-2017	SC Asurde
29-08-2017	SC Nayashi					
30-08-2017	PHC Sawarde					
Block Accountant					01-08-2017	PHC Furus
					09-08-2017	PHC Kharawate
					14-08-2017	PHC Kapare Bhile
					16-08-2017	SC Kalambat
					19-08-2017	PHC Rampur
					21-08-2017	PHC Adare
					23-08-2017	SC Kutare
					28-08-2017	SC Kalvande

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
<b>Name of Block Ratnagiri</b>						
THO (Accessible Area)	9	2 PHC & 1 SC or 3 SC	16	Ratnagiri	02-08-2017	Phc Khanu
					03-08-2017	SC Tarwal
					04-08-2017	Phc Malgund
					05-08-2017	SC Bhoke
					08-08-2017	Phc Kotawade
					09-08-2017	SC Waravade
					10-08-2017	SC Jambhari
					11-08-2017	Phc Pawas
					16-08-2017	Phc Watad
					18-08-2017	Phc Chanderaai
					19-08-2017	SC Kapadgaon
					22-08-2017	SC Dorle
					23-08-2017	Phc Jakadevi
					24-08-2017	SC Umare
Block Accountant	2	3 PHC & 1 SC or 3 SC	6	Ratnagiri	09-08-2017	Phc Kotawade
					10-08-2017	Phc Jakadevi
					16-08-2017	SC Kolisare
					18-08-2017	SC Gavkhadi
					23-08-2017	Phc Pawas
					23-08-2017	Phc Watad
<b>Circle Aurangabad</b>						
Circle Program Manager	7	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	4	Abad	04-08-2017	THO Paithan, PHC Paithan, RH Bidkin
				Hingoli	10-08-2017	THO Hingoli, RH Aundha (Na), BVG Vehicle, DH Parbhani
				Parbhani	23-08-2017	DH Parbhani, WH Parbhani, SDH selu
				Jalna	26-08-2017	RH Badnapur, WH Jalna, SDH Ambad, RH Ghansawngi
				Abad	11-08-2017	RH Fulambri, THO Fulambri, PHC Babra

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Circle M & E Officer	7	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	4	Parbhani	16-08-2017	RH Manwat, THO Manwat, PHC Rampuri
				Jalna	23-08-2017	PHC Dabhadi, THO Badnapur
				Hingoli	29-08-2017	SDH Basmat, THO Basmat
PPP Co-ordinator Circle	5	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	4	Abad	11-08-2017	RH Fulambri, THO Fulambri, PHC Babra
				Parbhani	16-08-2017	SDH Selu, DH Parbhani
				Jalna	23-08-2017	PHC Dabhadi, THO Badnapur
				Hingoli	29-08-2017	DH Hingoli , Tho Hingoli
Ex.Engineer	38	38	15	Aurangabad	01-08-2017	SC Dongaon, SC Lakhmapur
				Aurangabad	02-08-2017	Water supply work under 13th finance & return journey to Aurangabad
				Aurangabad	04-08-2017	SC Borishikari, SC Durgsawangi & Halt
				Hingoli	05-08-2017	SC Asolwadi, SC Nishana and return journey to Aurangabad
				Aurangabad	09-08-2017	Inspection of SC Kinholia and review of IDW works and Return Journey to Aurangabad
				Aurangabad	10-08-2017	PHC Charthana and Halt
				Parbhani	11-08-2017	Review of IDW works, and return to Aurangabad
				Aurangabad	18-08-2017	PHC Sakhra, New SC Chorjawala and Halt
				Hingoli	19-08-2017	Inspection of works at PHC Hatta New SC Palasi and return journey to Aurangabad
				Aurangabad	22-08-2017	PHC Jarandi, PHC Bazarsawangi.
				Aurangabad	23-08-2017	Skilled lab Jalna DEIC Jalna & return journey to Aurangabad
				Aurangabad	24-08-2017	Inspection of works at PHC Siddeshwar, PHC Kawatha and return journey to Aurangabad
				Aurangabad	29-08-2017	SC Naygavan, SC Ridhora, SC Tondvile and return journey to Aurangabad
Aurangabad	30-08-2017	SC Dhambori, SC Georaisemi & return journey to Aurangabad				
Aurangabad	31-08-2017	New SC Warud Chakarapan and SC Jamdaya and Return journey to Aurangabad				

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
<b>District Aurangabad</b>						
<b>Dr. V B KHATGAONKAR</b> (District Health Officer)	9	3 DHO /CS Office, 1 PHC & 2 SC & 1 DP PHC	9	KANNAD	02-08-2017	KANNAD BLOCK
				SOYEGAON	07-08-2017	SOYGAON BLOCK
				KANNAD	15-08-2017	SILLOD BLOCK
				PAITHAN	18-08-2017	PAITHAN BLOCK
				VAIJAPUR	21-08-2017	VAIJAPUR BLOCK
				AURANGABAD	23-08-2017	Aurangabad Block, PHC Ladsawangi
				PHULAMBRI	27-08-2017	Phulambri Block, PHC Aland
				GANGAPUR	29-08-2017	GANGAPUR BLOCK
				KHULTABAD	31-08-2017	KHULTABAD BLOCK
<b>Dr. G. M. Gaikwad</b> (Civil Surgeon, Aurangabad)	10	1 RH/SDH, 1 FRU & 1	10	Phulambri	02-08-2017	RH Phulambri
				SILLOD	07-08-2017	SDH Sillod
				Soegaon	15-08-2017	RH Soegaon
				Paithan	18-08-2017	RH Pachod
				Kannad	21-08-2017	RH Deogaon R
				Paithan	23-08-2017	HU Paithan
				Kannad	27-08-2017	RH Pishor
				Paithan	29-08-2017	RH Bidkin
				Aurangabad	31-08-2017	RH Karmad
<b>Dr. D B GHOLAP</b> (DRCHO)	9	3 DHO /CS Office, 1 PHC & 2 SC & 1 DP PHC	9	KANNAD	02-08-2017	KANNAD BLOCK
				SOYEGAON	07-08-2017	SOYGAON BLOCK
				KANNAD	15-08-2017	SILLOD BLOCK
				PAITHAN	18-08-2017	PAITHAN BLOCK
				VAIJAPUR	21-08-2017	VAIJAPUR BLOCK
				AURANGABAD	23-08-2017	Aurangabad Block, PHC Ladsawangi
				PHULAMBRI	27-08-2017	Phulambri Block, PHC Aland
				GANGAPUR	29-08-2017	GANGAPUR BLOCK
				KHULTABAD	31-08-2017	KHULTABAD BLOCK
				KHULTABAD	02-08-2017	PHC VERUL
				PHULAMBRI	04-08-2017	PHC WADODBAZAR
				PAITHAN	09-08-2017	PHC ADOOL SC KADETHAN

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Dr. MADAGE PATIL (ADHO)	9	3 DHO /CS Office, 1 PHC & 2 SC & 1 DP PHC	9	PAITHAN	16-08-2017	PHC BALANAGAR
				PHULAMBRI	22-08-2017	PHC JATEGAON,
				AURANGABAD	24-08-2017	PHC DOULATABAD
				GANGAPUR	26-08-2017	PHCLASURSTATION
				PAITHAN	27-08-2017	PHC VIHAMANDWA
Dr. Vinayak Mundhe (District Program Manager)	9	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	AURANGABAD	04-08-2017	PHC Shendurwada, SC Gurudhanora, SC Sawkheda
				GANGAPUR	08-08-2017	PHC Aland, SC Gevrai, SC Borgaon
				Phulambri	09-08-2017	PHC Bazarsawangi, SC Tajnapur, SC Yesgaon
				KHULTABAD	10-08-2017	PHC Nilajgaon, SC Chittegaon, SC Shekta
				PAITHAN	14-08-2017	PHC Banoti, SC Kinhi, SC Nandgaon
				KANNAD	19-08-2017	PHC Palod, SC Dhanora, SC Mangrul
				VAIJAPUR	24-08-2017	SDH Vaijapur
				PAITHAN	29-08-2017	Rh Bidkin
DAM	4-6	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	4-6	Mumbai	05-08-2017	EPF Meeting
				Phulambri	08-08-2017	THO Office Phulambri
				Aurangabad	16-08-2017	PHC Daulatabad
				Phulambri	29-08-2017	PHC Babara & SC Nidhona
				Kannad	31-08-2017	RH Pishor & THO Office Kannad
T.R. Kashid (D.M & E O)	9	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	AURANGABAD	04-08-2017	PHC Shendurwada, SC Gurudhanora, SC Sawkheda
				GANGAPUR	08-08-2017	PHC Aland, SC Gevrai, SC Borgaon
				Phulambri	09-08-2017	PHC Bazarsawangi, SC Tajnapur, SC Yesgaon
				KHULTABAD	10-08-2017	PHC Nilajgaon, SC Chittegaon, SC Shekta
				PAITHAN	14-08-2017	PHC Banoti, SC Kinhi, SC Nandgaon



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
		<b>DP PHC</b>		KANNAD	19-08-2017	PHC Palod, SC Dhanora, SC Mangrul
				VAIJAPUR	24-08-2017	SDH Vaijapur
				PAITHAN	29-08-2017	Rh Bidkin
				SILLOD	31-08-2017	PHC Loni, SC Parala, SC Wakala
<b>Sampada Chavan (DCM)</b>	<b>9</b>	<b>3 DHO /CS Office, 1 PHC &amp; 2 SC Or 1 RH/SDH, 1 FRU &amp; 1 DP PHC</b>	<b>7</b>	AURANGABAD	04-08-2017	PHC Shendurwada, SC Gurudhanora, SC Sawkheda
				GANGAPUR	08-08-2017	PHC Aland, SC Gevrai, SC Borgaon
				Phulambri	09-08-2017	PHC Bazarsawangi, SC Tajnapur, SC Yesgaon
				KHULTABAD	10-08-2017	PHC Nilajgaon, SC Chittegaon, SC Shekta
				PAITHAN	14-08-2017	PHC Banoti, SC Kinhi, SC Nandgaon
				KANNAD	19-08-2017	PHC Palod, SC Dhanora, SC Mangrul
				VAIJAPUR	24-08-2017	SDH Vaijapur
<b>Shri. ANIL CHAVAN (D.Y Eng.)</b>	<b>10</b>	<b>3 DHO /CS Office, 1 PHC &amp; 2 SC Or 1 RH/SDH, 1 FRU &amp; 1 DP PHC</b>	<b>11</b>	Sillod / Kannad	02-08-2017	SC KINGAON,RIDHORA, KOLTE TAKLI
				AURANGABAD	03-08-2017	SC NAYGAVAN
				PHULAMBRI	04-08-2017	SC KINGAON,RIDHORA, KOLTE TAKLI
				GANGAPUR/VAIJAPUR	05-08-2017	PHC Siddhanath wadgaon
				AURANGABAD	09-08-2017	13 th Finance Water Supply Works
				PHULAMBRI	12-08-2017	PHC BAZARSAWANGI,SC RIDHORA,KOLTE TAKLI.
				GANGAPUR/VAIJAPUR	14-08-2017	SC SIDDHNATHWADGAON,LASURSTATION
				GANGAPUR/VAIJAPUR	18-08-2017	SC DONGAON /PERSODA
				PAITHAN	20-08-2017	PAITHAN,DHAKEPHAL
				PHULAMBRI	25-08-2017	PHC BAZARSAWANGI,SC RIDHORA,KOLTE TAKLI.
				GANGAPUR/VAIJAPUR	31-08-2017	SC SIDDHNATHWADGAON,LASURSTATION

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
Dr. Wasef (D QAC CO-OD.)	10	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Phulambri	05-08-2017	PHC Babra
				Gangapur	08-08-2017	SDH Gangapur
				AURANGABAD	11-08-2017	PHC Ladsawangi
				KANNAD	14-08-2017	RH Kannad
				Phulambri	17-08-2017	PHC Wadodbazar
				Vaijapur	22-08-2017	SDH Vaijapur
				Khultabad	24-08-2017	PHC Verul
				Paithan	28-08-2017	PHC Pimpalwadi
				Paithan	30-08-2017	PHC Adul
Krishna M. Suradkar (Budget & Finance Officer) Aurangabad	5	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	8	AURANGABAD	05-08-2017	Rural Hospital Karmad
				AURANGABAD	08-08-2017	Sub Dist. Hospital Sillod
				AURANGABAD	09-08-2017	Rural Hospital Soygaon / Ajantha
				AURANGABAD	16-08-2017	Rural Hospital D Rangari
				AURANGABAD	19-08-2017	Rural Hospital Khultabad
				AURANGABAD	22-08-2017	Rural Hospital Pishor/ Kannad
				AURANGABAD	29-08-2017	Rural Hospital Gangapur
				AURANGABAD	30-08-2017	Health Unit Paithan
				Kannad	02-08-2017	Block level Meeting
				Vaijapur	03-08-2017	SDH- Vaijapur
				Kannad	05-08-2017	RH-Pishor
				Sillod	08-08-2017	SDH- Sillod

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Murlidhar Varma (Adolescent Health Counselor)	10	7 RH, 2 SDH, 2 PHC	10	Aurangabad	09-08-2017	RH-Karmad
				Paithan	10-08-2017	RH-Pachod
				Vaijapur	12-08-2017	PHC-Shioor
				Soygaon	16-08-2017	PHC-Sawaldbara
				Sillod	19-08-2017	PHC-Aamthana
				Phulambri	22-08-2017	RH-Phulambri
EMS COORDINATOR	23	PHC & EMS AMBULANCE	22	GANGAPUR	01-08-2017	Bhendala Primary Health Center
				PAITHAN	02-08-2017	Bidkin Rural Hospital
				AURANGABAD	03-08-2017	Chikalthana ESIS Hospital
				AURANGABAD	04-08-2017	Daulatabad Primary Health Center
				KANNAD	05-08-2017	Devgaon Rural Hospital
				PAITHAN	07-08-2017	Dhorkin Sub Center
				SOYGAON	08-08-2017	Fardapur Sub Center
				GANGAPUR	09-08-2017	Gangapur Rural Hospital
				AURANGABAD	10-08-2017	Ghati Government Medical college
				KANNAD	11-08-2017	Hatnur Primary Health Center
				GANGAPUR	14-08-2017	Jikthan Primary Health Center
				KANNAD	16-08-2017	Kannad Rural Hospital
				AURANGABAD	18-08-2017	Karmad Rural Hospital
				KHULTABAD	19-08-2017	Khultabad Rural Hospital
				VAIJAPUR	21-08-2017	Lasur Station Primary Health Center
PAITHAN	22-08-2017	Paithan Health Unit				

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
				SILLOD	23-08-2017	Palod Primary Health Center
				PHULAMBRI	24-08-2017	Phulambri Rural Hospital
				AURANGABAD	28-08-2017	Roshan Gate HFWT centre
				VAIJAPUR	29-08-2017	Shivur Bangla Highway
				AURANGABAD	30-08-2017	Silk Mill Colony Hospital
				SILLOD	31-08-2017	Sillod Sub District hospital
Shri.Sameer Jhangeer Choudhary (Jr.Eng.)	10	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	10	Sillod / Kannad	02-08-2017	SC KINGAON,RIDHORA, KOLTE TAKLI
				AURANGABAD	03-08-2017	SC NAYGAVAN
				PHULAMBRI	04-08-2017	SC KINGAON,RIDHORA, KOLTE TAKLI
				GANGAPUR/VAIJAPUR	05-08-2017	PHC Siddhanath wadgaon
				AURANGABAD	09-08-2017	13 th Finance Water Supply Works
				PHULAMBRI	12-08-2017	PHC BAZARSAWANGI,SC RIDHORA,KOLTE TAKLI.
				GANGAPUR/VAIJAPUR	14-08-2017	SC SIDDHNATHWADGAON,LASURSTATION
				GANGAPUR/VAIJAPUR	18-08-2017	SC DONGAON /PERSODA
				PAITHAN	20-08-2017	PAITHAN,DHAKEPHAL
				PHULAMBRI	25-08-2017	PHC BAZARSAWANGI,SC RIDHORA,KOLTE TAKLI.
				Phc Adul	08.08.2017	Phc Adul
				Phc Balanagar	09.08.2017	Phc Balanagar
				Phc dhakephal	10.08.2017	Phc dhakephal
				Phc Nandar	16.08.2017	Phc Nandar

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Block ACCOUNTANT	7	1PHC and 2SC Or 3SC	10	Phc niljagaon	19.08.2017	Phc niljagaon
				phc pimpwaldi	22.08.2017	phc pimpwaldi
				phc vihamandea	23.08.2017	phc vihamandea
				R H pachod	24.03.2017	R H pachod
				R H Bidkin	29.08.2017	R H Bidkin
				H U Paithan	30.08.2017	H U Paithan
BLOCK DEO VAIJAPUR	5	1 PHC AND 2 SC		VAIJAPUR	02-08-2017	PHC Borsar Visit
				VAIJAPUR	04-08-2017	PHC Gadhepimpalgaon Visit
				VAIJAPUR	09-08-2017	PHC Ladgaon visit
				VAIJAPUR	18-08-2017	SC Lasurgaon Visit
				VAIJAPUR	22-08-2017	PHC Loni Visit
				VAIJAPUR	29-08-2017	PHC Manoor Visit
				VAIJAPUR	31-08-2017	SC Khandala Visit
BCM	9	3 Asha meeting & 3immunization &3 HBNC home visit	9	sub center wahegaon	01-08-2017	immunization visit
				pimpalwadi	05-08-2017	phc meeting
				kaodgaon	08-08-2017	immunization visit
				bidkin	09-08-2017	immunization visit
				navgaon	16-08-2017	immunization visit
				dhorkin	19-08-2017	hbnc visit
				pachod	22-08-2017	hbnc visit
				vihamandwa	23-08-2017	asha meeting
				dhakefal	24-08-2017	asha meeting

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Dr. Wasef (D QAC)	10	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Phulambri	05-08-2017	PHC Babra
				Gangapur	08-08-2017	SDH Gangapur
				AURANGABAD	11-08-2017	PHC Ladsawangi
				KANNAD	14-08-2017	RH Kannad
				Phulambri	17-08-2017	PHC Wadodbazar
				Vaijapur	22-08-2017	SDH Vaijapur
				Khultabad	24-08-2017	PHC Verul
				Paithan	28-08-2017	PHC Pimpalwadi
				Paithan	30-08-2017	PHC Adul
<b>District Jalna</b>						
District Health Officer, Jalna	10	3 THO Office/ 3 PHC & 2 SC / VHNSC	10	Badnapur	05-08-2017	PHC Somthana, Dabhadi, SC Kandari, Badnapur
				Ambad	08-08-2017	THO Ambad, PHC Sukhapuri, Shahagad, Gondi, Jamkhed, Wadigodri
				Partur	10-08-2017	PHC Watur, Ashti, Satona, Shrishti
				Bhokardan	11-08-2017	PHC Walsawangi, Kedarkheda, Dhawada
				Jalna	19-08-2017	PHC Sevali, Karla, Manegaon, Viregoan
				Ghansawangi	22-08-2017	PHC Rani Unbcheqaon, Tirathpuri, Raja Takli, Ku. Pimpalgaon
				Badnapur	24-08-2017	THO Badnapur, PHC Shelgaon, Dabhadi, SC Badnapur
				Bhokardan	29-08-2017	PHC Jalgaon Sapakal, Anwa, Hasnabad, Rajur
				Jafrabad	30-08-2017	PHC Khasgaon, Mahora, Dongaon, Warud
				Jalna	31-08-2017	PHC Pir pimpalgaon, Du. Kalegaon SC Waghrol, Golapangri
				Bhokardan	04.08.2017	RH Bhokardan
				Mantha	10.08.2017	RH Mantha

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
CS	5	2 FRU / 1 SDH+1WH 1 Non FRU/RH	5	Partur	23.08.2017	RH Partur
				Jalna	29.08.2017	RH Ner
				Ambad	31.08.2017	SDH Ambad
Add. District Health , Jalna	9	1 RH/SDH, 2FRU & 1 SC OR 2 PHC & 1 SC OR 1 PHC-2 SC / HOME VISIT	9	JALNA	01-08-2017	Jalna Block PHC Karla FP Camp Visit & SC RI Monitoring
				Badnapur	08-08-2017	PHC Somthana- FP Camp Monitoring & PHC Wakulni RI Sessions Monitoring
				AMBAD	10-08-2017	Ambad Block FP Camp Visit & RI sessions Monitoring
				Mantha	16-08-2017	PHC Dhahiphal Khandare & PHC Patoda RCH review
				Bhokardan	18-08-2017	RI Sessions Monitoring & PHC Rajur RCH Monitoring
				Ghansawangi	22-08-2017	PHC Rani Uncheagaon RI Sessions Monitoring & PHC Raja Takali Visit
				JALNA	25-08-2017	Jalna Block PHC Pimpalgaon FP Camp Visit & SC RI Monitoring
				Badnapur	29-08-2017	PHC Shelgaon- FP Camp Monitoring & PHC Dabhadi RI Sessions Monitoring
MO DTT, Jalna	6	1 RH/SDH, 2FRU & 1 SC OR 2 PHC & 1 SC OR 1 PHC-2 SC / HOME VISIT	6	Ghansawangi	04-08-2017	PHC Ranjani
				Ambad	08-05-2017	SDH Ambad, PHC Dhangarpimpri
				Ghansawangi	12-08-2017	PHC Tirthpuri
				Ghansawangi	17-08-2017	PHC Rani uncheagaon
				Ambad	19-08-2017	PHC Wadigodri
				Ghansawangi	22-08-2017	PHC Raja Takali
				Badnapur	01-08-2017	PHC Shelgaon- FP Camp Monitoring & PHC Dabhadi RI Sessions Monitoring
				Bhokardan	08-08-2017	RI Sessions Monitoring & PHC Kedarkheda RCH Monitoring

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
District RCH Officer, Jalna	10	1 RH/SDH, 2FRU & 1 SC OR 2 PHC & 1 SC OR 1 PHC-2 SC / HOME VISIT	9	Ghansawangi	10-08-2017	PHC Ranjani RI Sessions Monitoring & PHC Kumbharpimpalgaon Visit
				Bhokardan	16-08-2017	PHC J. Sapkal & PHC R. Pimpalgaon RCH Programme monitoring
				AMBAD	18-08-2017	Ambad Block FP Camp Visit & RI sessions Monitoring
				JALNA	22-08-2017	Jalna Block FP Camp Visit & RI Monitoring
				Jafrabad	25-08-2017	PHC khasgaon RI Sessions Monitoring & PHC Mahora RCH review
				Mantha	29-08-2017	PHC Dhoksal & PHC Patoda RCH review
				Partur	31-08-2017	Partur Block FP Camp Visit
Medical Officer, DTT , Jalna	6	PHC	6	Ambad	05-08-2017	PHC Sukhapuri Training Evaluation
				Ghansawangi	08-08-2017	PHC Rani Uncheagaon Training Evaluation
				JALNA	11-08-2017	PHC Pimpalgaon Training Evaluation
				Ambad	16-08-2017	PHC Jamkhed, Wadigodri and Shahagad Training Evaluation
				Badnapur	18-08-2017	PHC Shelgaon Training Evaluation
				Partur	30-08-2017	PHC Ashti and Shrishti Training Evaluation
Statistical Officer, Jalna	5	1 RH/SDH, 2FRU & 1 SC OR 2 PHC & 1 SC OR 1 PHC-2 SC / HOME VISIT	5	PARTUR	10-08-2017	THO Badnapur, RH Badnapur, SC
				BHOKARDAN	16-08-2017	RH BHOKARDAN , PHC ANWA, SC
				GHANSAWANGI	18-08-2017	RH GHANSAWANGI , Phc TIRTPURI ,SC
				MANTHA	23-08-2017	THO Ambad, SDH Ambad, PHC D.Pimpalgaon and SC
				Jalna	25-08-2017	MMU / EMS VISIT
				PARTUR	10-08-2017	THO Badnapur, RH Badnapur, SC



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
District Programme Maneger, Jalna	5	1 RH/SDH, 2FRU & 1 SC OR 2 PHC & 1 SC OR 1 PHC-2 SC / HOME VISIT	5	BHOKARDAN	16-08-2017	RH BHOKARDAN , PHC ANWA, SC
				GHANSAWANGI	18-08-2017	RH GHANSAWANGI , Phc TIRTPURI ,SC
				MANTHA	23-08-2017	THO Ambad, SDH Ambad, PHC D.Pimpalgoan and SC
				Jalna	25-08-2017	MMU / EMS VISIT
District Account Maneger, Jalna	5	1 RH/SDH, 2FRU & 1 SC OR 2 PHC & 1 SC OR 1 PHC-2 SC / HOME VISIT	5	PARTUR	10-08-2017	THO Badnapur, RH Badnapur, SC
				BHOKARDAN	16-08-2017	RH BHOKARDAN , PHC ANWA, SC
				GHANSAWANGI	18-08-2017	RH GHANSAWANGI , Phc TIRTPURI ,SC
				MANTHA	23-08-2017	THO Ambad, SDH Ambad, PHC D.Pimpalgoan and SC
District Monitoring & Evaluation Officer, Jalna	5	1 RH/SDH, 2FRU & 1 SC OR 2 PHC & 1 SC OR 1 PHC-2 SC / HOME VISIT	5	PARTUR	10-08-2017	THO Badnapur, RH Badnapur, SC
				BHOKARDAN	16-08-2017	RH BHOKARDAN , PHC ANWA, SC
				GHANSAWANGI	18-08-2017	RH GHANSAWANGI , Phc TIRTPURI ,SC
				MANTHA	23-08-2017	THO Ambad, SDH Ambad, PHC D.Pimpalgoan and SC
IPHS CO-ordinator, Jalna	5	1 RH/SDH, 1 FRU & 2 PHC , 2 SC	5	Bhokardan	04.08.2017	RH Bhokardan
				Mantha	10.08.2017	RH Mantha
				Partur	23.08.2017	RH Partur
				Jalna	29.08.2017	RH Ner
District programme co-ordinetor,RBSK	5	1 RH/SDH, 2FRU & 1 SC OR 2 PHC & 1 SC OR 1 PHC-2 SC / HOME VISIT	5	PARTUR	10-08-2017	THO Badnapur, RH Badnapur, SC
				BHOKARDAN	16-08-2017	RH BHOKARDAN , PHC ANWA, SC
				GHANSAWANGI	18-08-2017	RH GHANSAWANGI , Phc TIRTPURI ,SC

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				MANTHA	23-08-2017	THO Ambad, SDH Ambad, PHC D.Pimpalgaon and SC
				Jalna	25-08-2017	MMU / EMS VISIT
DCM	5	DH,SDH,DWH,PHC,SC	5	PARTUR	10-08-2017	THO Badnapur, RH Badnapur, SC
				BHOKARDAN	16-08-2017	RH BHOKARDAN , PHC ANWA, SC
				GHANSAWANGI	18-08-2017	RH GHANSAWANGI , Phc TIRTPURI ,SC
				MANTHA	23-08-2017	THO Ambad, SDH Ambad, PHC D.Pimpalgaon and SC
				Jalna	25-08-2017	MMU / EMS VISIT
District Quality Assurance Co-ordinator	8	1 DH / WH , 1 SDH ,2 RH , 8 PHCs / SC	8	Partur	04-08-2017	PHC Asti
				Mantha	05-08-2017	PHC Dhoksal
				Ghansawangi	08-08-2017	PHC K.Pimpalgaon
				Bhokardan	09-08-2017	PHC Hasnabad
				Bhokardan	14-08-2017	PHC R.Pimpalgaon
				Partur	16-08-2017	PHC Satona
				jalna	22-08-2017	PHC Seoli
				Ambad	24-08-2017	PHC Shahagad
Deputy Engineer	11	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	11	Bhokardan	02-08-2017	Kumbhephal
				Bhokardan	04-08-2017	Kinhola
				Ambad	08-08-2017	SDH Ambad
				Mantha	10-08-2017	RH Mantha
				Aurangabad	11-08-2017	Aurangabad
				Ghansawangi	16-08-2017	RH Ghansawangi
				Bhokardan	19-08-2017	Fattepur Nanja

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Bhokardan	22-08-2017	RH Bhokardan
				Jafrabad	24-08-2017	RH Jafrabad
				Bhokardan	29-08-2017	Kinhola
				Aurangabad	31-08-2017	Aurangabad
RKS Counselor, Jalna	5	5 RH/SDH, 1FRU & 1 SC OR 1 PHC & 1 SC	5	PARTUR	10-08-2017	THO Badnapur, RH Badnapur, SC
				BHOKARDAN	16-08-2017	RH BHOKARDAN , PHC ANWA, SC
				GHANSAWANGI	18-08-2017	RH GHANSAWANGI , Phc TIRTPURI ,SC
				MANTHA	23-08-2017	THO Ambad, SDH Ambad, PHC D.Pimpalgaon and SC
				Jalna	25-08-2017	MMU / EMS VISIT
Junior Engineer 1	9	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	16	Mantha	01-08-2017	RH Mantha
				Mantha	03-08-2017	RH Mantha
				Mantha	04-08-2017	RH Mantha
				Mantha	05-08-2017	RH Mantha, D Khandare
				Bhokardan	08-08-2017	Re pimpalgaon
				Mantha	09-08-2017	RH mantha
				Partur	10-08-2017	Partur
				Mantha	11-08-2017	RH Mantha
				Partur	14-08-2017	Ashti
				Bhokardan	16-08-2017	Hasnabad
				Jafrabad	18-08-2017	Warud
				Mantha	22-08-2017	RH Mantha
				Mantha	24-08-2017	RH Mantha

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Bhokrdan	26-08-2017	Kedarkheda
				Mantha	29-08-2017	RH Mantha
				Partur	30-08-2017	RH Partur
Cold Chain Technician N.H.M Jalna	8	15RH,,-PHC22, SDH-1	8	JALNA	07-08-2016	phc pir pimpalgaon, manegaon,karla
				Bhokardan	11-08-2017	phc Hasnabad,kedarkheda,rajur,j sapkal,Aanva
				jafrabad	13-08-2017	rh tembhurni,rh jafrabad,phc dongaon.mahora
				ghansawngi	18-08-2017	phc rani unchegaon.raja takli, tirthpuri,rh ghansawngi
				Badnapur	20-08-2017	phc somthana.dabhadi,phc wakulani, rh badnapur
				mantha	21-08-2017	JALNA.WH-Hospital
				D.V.S	24-08-2017	phc dhoksal ,phc patoda
				JALNA	28-08-2017	Corporation Health Post panivesh ,ramnagar
Junior Engineer 2	12	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	12	Jalna	02-08-2017	Kumbhephal
				Ghansawangi	04-08-2017	Ghansawangi
				Jalna	05-08-2017	Seoli
				Badnapur	08-08-2017	Kinhola
				Jalna	11-08-2017	Kumbhephal
				Ghansawangi	16-08-2017	Ghansawangi
				Jalna	18-08-2017	Seoli
				Jalna	19-08-2017	Kumbhephal
				Jalna	22-08-2017	Re pimpalgaon
				Jalna	24-08-2017	Seoli
				Ghansawangi	29-08-2017	Ghansawangi

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Badnapur	31-08-2017	Kinhola
THO , Ghansawangi	10	3 SC , 3 PHC	10	Ghansawangi	01-08-2017	PHC Ku. Pimpalgaon and Tirthpuri
				Ghansawangi	04-08-2017	PHC Raja Takali
				Ghansawangi	05-08-2017	PHC Ranjani
				Ghansawangi	09-08-2017	PHC Rani Unchegaon
				Ghansawangi	10-08-2017	PHC Tirthpuri
				Ghansawangi	12-08-2017	PHC Ranjani
				Ghansawangi	15-08-2017	PHC Raja Takali
				Ghansawangi	20-08-2017	SC Banegaon
				Ghansawangi	25-08-2017	SC Pimparkhed
				Ghansawangi	29-08-2017	PHC Ku. Pimpalgaon
District Quality Assurance Team	4	4 RH	4	Ghansawangi	02-08-2017	RH Ghansawangi
				Partur	03-08-2017	RH Partur
				Badnapur	29-08-2017	RH Badnapur
				Jafrabad	30-08-2017	RH Jafrabad
Block Accountant , Ghansawangi	7	3 SC , 3 PHC	7	Ghansawangi	04-08-2017	PHC Raja Takali
				Ghansawangi	05-08-2017	PHC Ranjani
				Ghansawangi	12-08-2017	PHC Ranjani
				Ghansawangi	16-08-2017	SC Ramsgaon
				Ghansawangi	18-08-2017	SC Paradgaon
				Ghansawangi	25-08-2017	PHC Tirthpuri
				Ghansawangi	26-08-2017	SC Panewadi and Saraf Gavhan

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
<b>District Parbhani</b>						
District Helth Officer	9	3Taluka Office, 3 PHC & 3 SC Or 3 RH/SDH, 3 FRU & 3 DP PH	9	Parbhani	04-08-2017	PHC Zari SC Mandwa
				Manwat	08-08-2017	PHC Rampuri SC Mangrul
				Purna	10-08-2017	PHC Kantheshwar SC Gaur
				Gangakhed	12-08-2017	PHC Mahatpuri SC Padegaon
				Jintur	16-08-2017	PHC Charthana SC Sawargaon
				Sailu	19-08-2017	PHC Walur
				Pathari	21-08-2017	PHC Babulgaon SC Vita
				Palam	23-08-2017	PHC Chatori
				Sonpeth	26-08-2017	PHC Sonpeth SC Khadka
CS	7	3Taluka Office, 3 PHC & 3 SC Or 3 RH/SDH, 3 FRU & 3 DP PH	7	Manwat	01-08-2017	RH Manwat
				Gangakhed	03-08-2017	SDH Gangakhed
				Palam	26-08-2017	RH Palam
				Bori	26-08-2017	RH Bori
				Jintur	26-08-2017	RH Jintur
				Pathari	26-08-2017	RH Pathari
				Sailu	26-08-2017	SDH Sailu
RMO	7	3Taluka Office, 3 PHC & 3 SC Or 3 RH/SDH, 3 FRU & 3 DP PH	7	Jintur	26-08-2017	RH Jintur
				Gangakhed	26-08-2017	SDH Gangakhed
				Manwat	26-08-2017	RH Manwat
				Sailu	26-08-2017	SDH Sailu
				Purna	26-08-2017	RH Purna
				Bori	26-08-2017	RH Bori
				Pathari	26-08-2017	RH Pathari
				Block Jintur	08-08-2017	IDCF Monitoring
				Block Parbhani	07-08-2017	IDCF Monitoring

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DRCHO/MODTT	6	3Taluka Office, 3 PHC & 3 SC Or 3 RH/SDH, 3 FRU & 3 DP PH	6	RH Pathari,PHC Pathergavan & Hadgaon	11-08-2017	IDCF Monitoring
				SDH Selu & PHC Walur	16-08-2017	All National Health Programme,Training
				SDH Gangakged & PHC Kodri	24-08-2017	All National Health Programme,Training
				PHC Kawalgaon & SC Chudawa	29-08-2017	All National Health Programme,Training
DAM	7	3Taluka Office, 3 PHC & 3 SC Or 3 RH/SDH, 3 FRU & 3 DP PH	7	Purna	09-08-2017	THO Purna & PHC Tadkalas,Dhanora Kale
				Sailu	16-08-2017	THO Sailu,SDH Sailu
				Manwat	18-08-2017	THO Manwat, PHC Kolha & RH Manwat
				Gangakhed	23-08-2017	SDH Gangakhed,THO Gangakhed
				Jintur	24-08-2017	Tho Jintur & PHC Yeldari
				Pathari	29-08-2017	THO Pathari & RH Pathari
				Parbhani	30-08-2017	PHC Daithana,SC Aambetakali
M&E	7	3 PHC & 3 SC Or 3 RH/SDH, 3 FRU & 3 DP PHC	7	Purna	09-08-2017	THO Purna & PHC Tadkalas,Dhanora Kale
				Sailu	16-08-2017	THO Sailu,SDH Sailu
				Manwat	18-08-2017	THO Manwat, PHC Kolha & RH Manwat
				Gangakhed	23-08-2017	SDH Gangakhed,THO Gangakhed
				Jintur	24-08-2017	Tho Jintur & PHC Yeldari
				Pathari	29-08-2017	THO Pathari & RH Pathari
				Parbhani	30-08-2017	PHC Daithana,SC Aambetakali
BFO CIVIL HOSPITAL	8	3 PHC & 3 SC Or 3 RH/SDH, 3 FRU & 3 DP PHC	8	SDH SELU	08-08-2017	SDH SELU
				RH JINTUR	11-08-2017	RH JINTUR
				SDH GANGAKHED	16-08-2017	SDH GANGAKHED
				RH MANWAT	18-08-2017	RH MANWAT
				RH PALAM	22-08-2017	RH PALAM

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				RH PURNA	24-08-2017	RH PURNA
				RH PATHRI	29/08/2017	RH PATHRI
				RH BORI	30/08/2022	RH BORI
THO Sonpeth	12	SC 2 / 1 Unani Dispensary/1 Anganwadi	12	SC Shirshi/SC Shelgaon/ SC Khadka	01-08-2017	RI Session Visit & Health Programme Review, Aanganwadi Visit
				SC Dighol/ Dighol Tanda/ Bondargaon/ Ukhali	04-08-2017	RI Session Visit & Health Programme Review, Aanganwadi Visit, JSY & HDP Budit majuri Review
				SONPETH PHC	05-08-2017	Weekly meeting of Employees
				Khapat Pimpri/ SC Narwadi/ Nila^	08-08-2017	RI Session Visit & Health Programme Review, Aanganwadi Visit, JSY & HDP Budit majuri Review/IDCF Supervision
				SC Lasina/ Vita/ Shirshi/	09-08-2017	IDCF Programme Supervision Visit
				SC Ukhali	10-08-2017	MANAV VIKAS Camp
				PARBHANI	11-08-2017	DHO Sir Monthly meeting of THO/MO
				Tiwthana/ Dobadi tanda/ Golegaon	18-08-2017	RI Session Visit & Health Programme Review
				SONPETH PHC	19-08-2017	Weekly meeting of Employees
				Dhar Dighol/ Dhamoni Tanda/ Karam	22-08-2017	RI Session Visit & Health Programme Review
				SC Awalgaon/ Wadgaon	24-08-2017	SC Awalgaon Visit & WADGAON Unani Disp. Visit
				SC Kanhegaon	30-08-2017	RI Session Visit & Health Programme Review
THO Manwat	5	SC 2 / 1 Unani Dispensary/1 Anganwadi	4	PHC Rampuri	08-01-2017	
				Subcenter Kinhola	08-05-2017	
				PHC Kolha	08-10-2017	
				PHC Kolha and Subcenter Tadborgaon	18/08/2017	
				SUB CENTER CHUDAWA	01-08-2017	SUB CENTER CHUDAWA
				PHC KAWALGAON, PHC KANTHESHWAR	03-08-2017	PHC KAWALGAON, PHC KANTHESHWAR



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO Purna	10	SC 2 / 1 Unani Dispensary/1 Anganwadi	10	PHC TADKALAS	08-08-2017	PHC TADKALAS
				SUB CENTER BALSALA	10-08-2017	SUB CENTER BALSALA
				PHC DHANORAKALE	16-08-2017	PHC DHANORAKALE
				PHC KAWALGAON	19-08-2017	PHC KAWALGAON
				PHC KAWALGAON	18-08-2017	PHC KAWALGAON
				PHU WAZUR, SC DEULGAON, SC LIMLA	22-08-2017	PHU WAZUR, SC DEULGAON, SC LIMLA
				PHC TADKALAS	24-08-2017	PHC TADKALAS
				SUB CENTER PIMPRAN, DHANORAMOTYA	29-08-2017	SUB CENTER PIMPRAN, DHANORAMOTYA
THO Palam	11	SC 2 / 1 Unani Dispensary/1 Anganwadi	11	Sc Pethshivani	01-08-2017	Sc Visit & MCP Session Vist
				Village Anjanwadi	04-08-2017	MCP Session Vist
				SC Khadi	08-08-2017	Sc Visit & MCP Session Vist
				PHC Chatori	09-08-2017	PHC Vist & Manav Vikas Shibir Vist
				SC Pethshivani	10-08-2017	SC Visit & Manav Vikas Shibir Vist
				District Parbhani	11-08-2017	Monthly Meeting
				SC Banwas	18-08-2017	SC Vist & MCP Session Vist
				MCP Sayala	22-08-2017	MCP Session Vist
				PHC Raorajur	24-08-2017	PHC Raorajur Vist & Manav Vikas Shibir Vist
				PHC Chatori	30-08-2017	PHC Vist & Meeting
				PHC Raorajur	31-08-2017	PHC Vist & Meeting
				Tattujwala, Lohgaon, Karegaon,Asola	02-08-2017	SC record verification and RI visit
				Daithna, Pokharni, Singnapur	03-08-2017	PHC family Planning Visit and SC visit
				Sanpuri, Arvi, Pimpalgaon sayyad miyan, Tadpangri, Bharaswada	04-08-2017	SC record verification and RI visit
				Brahmangaon, Umari, Babhulgaon, Borwand bu	05-08-2017	SC record verification and RI visit

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO Parbhani	16	PHC 1 and 3 Sub center	16	Pimpalgaon, Pedgaon, Samber, Sadegaon	07-08-2017	SC record verification and RI sessoin Visit
				Jamb, Parwa	08-08-2017	PHC jamb Manav vikas Camp visit
				Pedgaon, Dharmapuri	11-08-2017	Manav Vikas Camp Visit and SC visit
				Nandgaon Bu, Nandkheda, Murumba, Wangi	16-08-2017	SC visit
				Pedgaon, Nandapur, Pimpla, Jodparali	17-08-2017	Manav Vikas Camp Visit and SC visit
				Sadegaon, Zari, Mandwa	18-07-2017	SC visit for RI monitering
				Daithna Singnapur, Wadgaon, Bharaswada	19-08-2017	Manav Vikas Camp Visit and SC visit
				Daithna	22-08-2017	Family Planning Camp visit
				Pingali	23-08-2017	Family Planning Camp visit
				Wadgaon, Ambetakli, Surpimpri, Salapuri	24-08-2017	SC visit for RI monitering
				Pedgaon, Jamb, Parwa	25-08-2017	PHC and sc staff meeting and Manav vikas camp visit
Shendra, Tattujawala, Rahati, Asola	29-08-2017	SC visit				
THO Gangakhed	8	PHC 1 and 3 Sub center	8	Ranisawargaon	03-08-2017	PHC Visit
				Sc Padegaon	09-08-2017	Visit manav vikas camp
				Sc Mardasgaon	10-08-2017	Visit manav vikas camp
				Pimpaldari	11-08-2017	PHC Visit
				Sc Boarda	14-08-2017	Visit manav vikas camp

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Dharasur	22-08-2017	PHC Visit
				Mahatpuri	23-08-2017	PHC Visit
				Sc Esad	24-08-2017	Visit manav vikas camp
THO Sailu	13	PHC 1 and 3 Sub center	13	SC Khadgaon	01-08-2017	SC Khadgaon
				SC Walur	02-08-2017	SC Walur
				SC Rawalgaon	03-08-2017	SC Rawalgaon
				PHC Deulgaongat	05-08-2017	PHC Deulgaongat
				Manav Vikas Camp De.Gat	08-08-2017	Manav Vikas Camp De.Gat
				SC Gugalidhamangaon	09-08-2017	SC Gugalidhamangaon
				MCP Sayala Girgaon Bk.	10-08-2017	MCP Sayala Girgaon Bk.
				Manav Vikas Camp Walur	11-08-2017	Manav Vikas Camp Walur
				SC Rawa & Pimpari	22-08-2017	SC Rawa & Pimpari
				PHC Walur	23-08-2017	PHC Walur
				Manav Vikas Camp,De.Gat	24-08-2017	Manav Vikas Camp,De.Gat
				SC Kundi	29-08-2017	SC Kundi
SC Rava	30-08-2017	SC Rava				
Stastical Officer,Parbhani	12	PHC 1 and 3 Sub center	12	SC Mirkhel	01-08-2017	RI Session
				Panchayat Samiti Sailu	03-08-2017	Low Performance Birth & Death Online Registration
				SC Karegaon	04-08-2017	RI Session
				PS/NP Sonpeth	08-08-2017	Low Performance Birth & Death Online Registration
				SC Shendra	10-08-2017	RI Session
				Balsa	11-08-2017	RI Session
				Zadgaon	18-08-2017	RI Session
				NP/PS Pathri	19-08-2017	Low Performance Birth & Death Online Registration
				PS/NP Gangakhed	22-08-2017	Low Performance Birth & Death Online Registration

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				PS/NP Purna	24-08-2017	Low Performance Birth & Death Online Registration
				NP/PS Jintur	29-08-2017	Low Performance Birth & Death Online Registration
				NP/PS Palam	31-08-2017	Low Performance Birth & Death Online Registration
RKS Co-Ordinator	10	10	10	RH.AND.TH0 JINTUR	10/08/2017	RH.AND.TH0 JINTUR
				RH.AND TH0 PATHRI	16/08/2017	RH.AND TH0 PATHRI
				PHC.JAMB.SUB.	19/08/2017	PHC.JAMB.SUB.
				PHC.KODARI	22/08/2017	PHC.KODARI
				PHC CHATORI	24/08/2017	PHC CHATORI
				SDH .SELU AND TH0	23/08/2017	SDH .SELU AND TH0
				PHC CHATORI	28/08/2017	PHC CHATORI
				SDH.G.KHED...T HO	29/08/2017	SDH.G.KHED...THO
				RH AND TH0 JINTUR	30/08/2017	RH AND TH0 JINTUR
				TH0 AND RH PURNA	31/08/2017	TH0 AND RH PURNA
DCM,Parbhani	10	10	10	TH0 JINTUR	10/08/2017	TH0 JINTUR
				TH0 PATHRI	16/08/2017	TH0 PATHRI
				PHC JAMB	19/08/2017	PHC JAMB
				PHC.KODARI	22/08/2017	PHC.KODARI
				PHC CHATORI	24/08/2017	PHC CHATORI
				TH0 SALU	23/08/2017	TH0 SALU

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				PHC CHATORI	28/08/2017	PHC CHATORI
				THO GANGAKHED	29/08/2017	THO GANGAKHED
				THO JINTUR	30/08/2017	THO JINTUR
				THO PURNA	31/08/2017	THO PURNA
ARSH COUNSELOR	3	3	3	SDH GANGAKHED	09-08-2017	SDH GANGAKHED
				SDH SELU	16-08-2017	SDH SELU
				RH JINTUR	23-08-2017	RH JINTUR
BFO,Parbhani	8	8	8	SDH SELU	08-08-2017	SDH SELU
				RH JINTUR	11-08-2017	RH JINTUR
				SDH GANGAKHED	16-08-2017	SDH GANGAKHED
				RH MANWAT	18-08-2017	RH MANWAT
				RH PALAM	22-08-2017	RH PALAM
				RH PURNA	24-08-2017	RH PURNA
				RH PATHRI	29/08/2017	RH PATHRI
				RH BORI	30/08/2017	RH BORI
EMS Co-Ordinator	18	18	18	MH14CL0993 RH PALAM	01-08-2017	MH14CL0993 RH PALAM
				MH14CL0926 SDH GANGAKHED	02-08-2017	MH14CL0926 SDH GANGAKHED
				PHC DAITHNA MH14CL0970	04-08-2017	PHC DAITHNA MH14CL0970
				MH14CL0534 PHC BABHULGAON	07-08-2017	MH14CL0534 PHC BABHULGAON
				DH PARBHANI MH14CL0917	08-08-2017	DH PARBHANI MH14CL0917
				RH JINTUR MH14CL1181	10-08-2017	RH JINTUR MH14CL1181
				PHC ZARI MH14CL0960	11-08-2017	PHC ZARI MH14CL0960
				RH PURNA MH14CL0969	12-08-2017	RH PURNA MH14CL0969
				MH14CL0984 PHC RAMPURI	13-08-2017	MH14CL0984 PHC RAMPURI
				MH14CL0993 RH PALAM	16-08-2017	MH14CL0993 RH PALAM
				MH14CL0926 SDH GANGAKHED	18-08-2017	MH14CL0926 SDH GANGAKHED

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				PHC DAITHNA MH14CL0970	21-08-2017	PHC DAITHNA MH14CL0970
				PHC DAITHNA MH14CL0970	23-08-2017	PHC DAITHNA MH14CL0970
				MH14CL0986 PHC KOLHA	24-08-2017	MH14CL0986 PHC KOLHA
				MH14CL1322 SDH SELU	26-08-2017	MH14CL1322 SDH SELU
				MH14CL0534 PHC BABHULGAON	28-08-2017	MH14CL0534 PHC BABHULGAON
				DH PARBHANI MH14CL0917	29-08-2017	DH PARBHANI MH14CL0917
				PHC ZARI MH14CL0960	30-08-2017	PHC ZARI MH14CL0960
				Jintur	28-07-2017	Dhadak Doctor Mohim karyawhi
				Jintur	29-07-2017	Dhadak Doctor Mohim karyawhi
				Jintur	31-07-2017	Dhadak Doctor Mohim karyawhi
				Jintur	01-08-2017	PHC Wazar with Health worker meeting
				Jintur	04-08-2017	PHC vist with Health worker meeting
				Jintur	09-08-2017	phc vist & Health worker Meeting
				Jintur	10-08-2017	Phc & Sc vist
				Jintur	16-08-2017	phc vist
				Jintur	19-08-2017	sc & phc vist
				Jintur	22-08-2017	Block leval Meeting
				Jintur	23-08-2017	Phc & Sc vist
				Jintur	25-08-2017	sc vist
				Jintur	28-08-2017	PHC Visit & sc vist
				Jintur	30-08-2017	phu vist
<b>District Hingoli</b>						
				Kalamnuri	03-08-2017	WH Basmath
				Aundha	05-08-2017	RH Akhada Balapur
				Basmat	10-08-2017	UHP Basmath
				Sengaon	18-08-2017	UHP Hingoli
				Basmat	22-08-2017	RH Kalamnuri
<b>Cs</b>	<b>8</b>	<b>1 RH/SDH</b>	<b>8</b>			

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Kalamnuri	24-08-2017	RH Aundha
				Basmat	29-08-2017	SDH Basmath
				Hingoli	31-08-2017	RH Sengaon
RMO (O)	8	1 RH/SDH	8	Kalamnuri	01-08-2017	WH Basmath
				Aundha	03-08-2017	RH Akhada Balapur
				Basmat	05-08-2017	RH Kalamnuri
				Sengaon	08-08-2017	RH Aundha
				Basmat	10-08-2017	SDH Basmath
				Kalamnuri	16-08-2017	RH Sengaon
				Basmat	23-08-2017	UHP Basmath
				Hingoli	30-08-2017	UHP Hingoli
DPM (NHM)	9	1 Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	5	hingoli	08-08-2017	sc chorjawala (1)
				aundha na.	11-08-2017	siddeshwar site visit ,tho office aundha,rh aundha na. (3)
				basmath	16-08-2017	PHC Girgaon (1)
				aundha na.	22-08-2017	PHC jawala bajar ,sc nageshwadi (2 )
				Sengaon	29-08-2017	phc goregaon (1)
DAM	9	1 Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Hingoli	02-08-2017	PHC Bhandegaon
				Kalamnuri	04-08-2017	PHC Rameshwar tanda
				Basmath	08-08-2017	PHC Kurunda
				Sengaon	10-08-2017	PHCGoregaon
				Aundha	11-08-2017	PHC Jawala
				Kalamnuri	22-08-2017	PHC Wakodi
				Basmath	24-08-2017	PHC Girgaon
				Sengaon	28-08-2017	PHC Kawatha
				Aundha	30-08-2017	PHC Pimpaladari
M&E	9	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Hingoli	10-08-2017	PHC Bhandegaon
				Kalamnuri	16-08-2017	PHC Rameshwar tanda
				Basmath	19-08-2017	PHC Kurunda
				Sengaon	22-08-2017	PHCGoregaon

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Aundha	24-08-2017	PHC Jawala
				Kalamnuri	29-08-2017	PHC Wakodi
				Basmath	31-08-2017	PHC Girgaon
Dy. Engineer	9	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	19	Hingoli	01-08-2017	PHC Kawtha, PHC Sakhra, SC Warud Chakrapan
				Basmat	02-08-2017	PHC Kurunda, SC Satephal, SC Palsi, PHC Hatta,
				Aundha Nag./ Kalamnuri	03-08-2017	SC Nishana, SC Asolwadi
				Kalamnuri	08-08-2017	SC Asolwadi, SC Borishikari, SC Nishana
				Hingoli	09-08-2017	DH Hingoli
				Basmat	11-08-2017	SC Palsi, SC Satephal
				Hingoli	12-08-2017	SC Durgasawangi, SC Chorjawala
				Basmat	14-08-2017	PHC Hatta, PHC Kurunda
				Basmat	15-08-2017	PHC Kurunda, SC Satephal, SC Palsi
				Hingoli	16-08-2017	SC Borishikari, SC Chorjwala, SC Durgaswangi
				Aundha Nag.	18-08-2017	SC Nishana, PHC Siddheshwar
				Sengaon	19-08-2017	PHC Kawtha, SC Limbala Tanda, SC Jamdaya
				Hingoli	21-08-2017	SC Borishikari, SC Chorjwala, SC Durgaswangi
				Aundha Nag.	23-08-2017	SC Nishana, PHC Siddheshwar
				Sengaon	25-08-2017	PHC Kawtha, SC Warud Chakrapan
				Basmat	28-08-2017	PHC Kurunda, PHC Hatta, SC Palsi, Sc Satephal
				Basmat	29-08-2017	PHC Kurunda, PHC Hatta, SC Palsi, Sc Satephal
				Basmat	30-08-2017	SC Palsi, SC Satephal
Aundha Nag.	31-08-2017	SC Nishana, PHC Siddheshwar				
				Sengaon	01-08-2017	PHC Kawtha, SC Jamdaya, SC Limbala tanda
				Hingoli	02-08-2017	SC Borishikari, SC Durgasawangi, SC Chorjawala



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Junior. Engineer (1) N.D.Giri	9	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	16	Sengaon	03-08-2017	PHC Kawtha, PHC Sakrha
				Hingoli	07-08-2017	DH Hingoli
				Sengaon	08-08-2017	PHC Sakhara, PHC Kawtha
				Hingoli	09-08-2017	SC Borishikari, SC Chorjawala, SC Durgasawangi
				Sengaon	11-08-2017	PHC Sakhara. SC Warud Chakrapan
				Hingoli	14-08-2017	DH Hingoli, SC Durgasawangi
				Sengaon	16-08-2017	SC Warud Chakrapan
				Hingoli	19-08-2017	SC Borishikari, SC Chorjawala,
				Sengaon	20-08-2017	PHC Kawtha, PHC Sakrha
				Hingoli	23-08-2017	SC Durgasawangi, SC Chorjawala
				Hingoli	25-08-2017	SC Borishikari, SC Asolwadi
				Sengaon	28-08-2017	PHC Kawtha
				Hingoli	29-08-2017	SC Borishikari, SC Chorjawala, SC Durgaswangi
				Sengaon	30-08-2017	PHC Kawtha, PHC Sakrha, SC Jamdaya,
Junior. Engineer (2) S B Patil	9	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	19	Basmat	01-08-2017	SC Palsi, SC Nishana
				Kalamnuri	02-08-2017	SC Asolwadi, SC Nishana,
				Basmat	03-08-2017	PHC Kurunda, PHC Hatta, SC Palsi, Sc Satephal
				Aundha	04-08-2017	PHC Siddheshwar, SC Nishana
				Kalamnuri	08-08-2017	SC Asolwadi
				Aundha Nag.	10-08-2017	PHC Siddheshwar, SC Nishana
				Basmat	12-08-2017	PHC Kurunda, PHC Hatta
				Kalamnuri	13-08-2017	SC Asolwadi
				Basmat	14-08-2017	PHC Kurunda
				Basmat	15-08-2017	PHC Kurunda
				Kalamnuri	16-08-2017	SC Asolwadi

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Aundha Nag.	18-08-2017	PHC Siddheshwar, SC Nishana
				Basmat	22-08-2017	PHC Kurunda, PHC Hatta
				Kalamnuri	23-08-2017	Sc Asolwadi
				Basmat	24-08-2017	SC Palsi, SC Satephal
				Aundha Nag.	28-08-2017	PHC Siddheshwar, SC Nishana
				Kalamnuri	29-08-2017	SC Asolwadi
				Basmat	30-08-2017	SC Palsi, SC Satephal, SC Nishana,
				Basmat	31-08-2017	PHC Hatta, PHC Kurunda
DCM (ASHA Coordinator)	9	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Hingoli	02-08-2017	PHC Bhandegaon
				Kalamnuri	04-08-2017	PHC Rameshwar tanda
				Basmath	08-08-2017	PHC Kurunda
				Sengaon	10-08-2017	PHCGoregaon
				Aundha	11-08-2017	PHC Jawala
				Kalamnuri	22-08-2017	PHC Wakodi
				Basmath	24-08-2017	PHC Girgaon
				Sengaon	28-08-2017	PHC Kawatha
				Aundha	30-08-2017	PHC Pimpaladari
RKS Coordinator	9	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	6	Basmath	09-08-2017	Sdh basmath,wh basmath ,tho office basmath (3)
				Aundha	10-08-2017	THO Aundha na.,RH Aundha na.(2)
				Hingoli	17-08-2017	PHC sirsam (1)
				Sengaon	22-08-2017	PHC Kapadsingi (1)
				Kalamnuri	24-08-2017	phe Wakodi (1 )
				Sengaon	28-08-2017	Tho sengaon,rh sengaon (2)
DPS (RBSK)	9	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	6	RH Aundha	09-08-2017	Visit RH Aundha Na.
				ZP School Hingni	11-08-2017	RBSK Team Visit & School Visit
				SDH Basmath	18-08-2017	Visit SDH Basmat
				RH Sengaon	22-08-2017	Visit RH Sengaon
				RH Kalamnuri	24-08-2017	Visit RH Kalamnuri
				ZP School Shivani Ku	29-08-2017	RBSK Team Visit & School Visit
				vasmat	09-08-2017	women hospital
				vasmat	11-08-2017	pangrashinde, girgaon
				vasmant	14-08-2017	sdh vasamt

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
DQAC CO (DQAC)	9	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	8	kalamnuri	16-08-2017	wakodi
				kalamnuri	18-08-2017	tho office
				aundha	19-08-2017	pimpaldari
				aundha	22-08-2017	tho office
				hingoli	24-08-2017	bhandegaon
IPHS CO (DQAC)	9	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Aundha	03-08-2017	RH Aundha
				Basmat	04-08-2017	WH Basmath
				Kalamnuri	05-08-2017	RH Kalamnuri
				Basmat	10-08-2017	SDH Basmath
				Kalamnuri	18-08-2017	RH Kalamnuri
				Aundha	22-08-2017	PHC Jawala Bajar
				Basmat	24-08-2017	PHC Girgaon
				Sengaon	29-08-2017	PHC Goregaon
				Kalamnuri	31-08-2017	PHC Dongarkada
Arsh Co. (RKSK)	5	1 PHC & 1 SC Or 1 RH/SDH/WH/DH, 1 FRU	6	Aundha	02-08-2017	RURAL HOSPITAL
				Basmat	09-08-2017	SUB DISTRICT HOSPITAL
				Sengaon	16-08-2017	RURAL HOSPITAL
				Kalamnuri	23-08-2017	RURAL HOSPITAL
				WH Basmath	09-08-2017	WOMENS HOSPITAL
				PHC SIRSAM	30-08-2017	PRIMARY HEALTH CENTER
EMS CO (RKSK)	9	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	21	Sengaon	01-08-2017	Sengaon Rural Hospital
				Basmath	02-08-2017	SDH Basmat
				Aundha	03-08-2017	Rural Health Aundha
				Kalamnuri	04-08-2017	PHC A. Balapur
				Sengaon	05-08-2017	PHC Goregaon
				Basmath	07-08-2017	PHC Hatta
				DH Hingoli	08-08-2017	Basmat SDH
				DH Hingoli	09-08-2017	Siradshahapur PHC
				Sengaon	10-08-2017	RH Aundha
				Kalamnuri	11-08-2017	ALS DH
				Hingoli	14-08-2017	BLS DH
				Aundha	16-08-2017	PHC Phalegaon
				sengaon	18-08-2017	RH Sengaon

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Sengaon	19-08-2017	PHC Sakhara
				Kalamnuri	21-08-2017	RH Kalmanuri
				Kalamnuri	22-08-2017	PHC A. Balapur
				Sengaon	23-08-2017	PHC Goregaon
				Basmath	24-08-2017	PHC Hatta
				Basmath	28-08-2017	Basmat SDH
				Aundha	29-08-2017	Siradshahapur PHC
				Hingoli	30-08-2017	RH Aundha
Leegle CO (PCPNDT)	9	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	8	HINGOLI	05-08-2017	GO TO SESSESION COURT HINGOLI.
				VASMAT	07-08-2017	GO TO SESSION COURT VASMATCR..APP.NO.29/2016
				HINGOLI	12-08-2017	GO TO SESSION COURT .
				AUNDHA	17-08-2017	GO TO JMFC COURT.
				VASMAT	21-08-2017	GO TO SESSION TRAIL.
				AURANGABAD	25-08-2017	GO TO LAW AND JUDICIRARY OFFICE
				VASMAT	28-08-2017	GO TO SESSION COURT .
				SENGAON	31-08-2017	GO TO WITH MS SENGAON
BFO (FMG)	9	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	6	Kalamnuri	03-08-2017	RURAL HOSPITAL
				WH Basmath	05-08-2017	WOMENS HOSPITAL
				Kalamnuri	08-08-2017	PHC AKHADA BALAPUR
				Aundha	10-08-2017	RURAL HOSPITAL
				Basmat	16-08-2017	SUB DISTRICT HOSPITAL
				Sengaon	23-08-2017	RURAL HOSPITAL
THO (Aundha)	9	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Aundha	01-08-2017	sc siddeshwar
				Aundha	02-08-2017	sc Rameshwar
				Aundha	03-08-2017	Sarangwadi
				Aundha	05-08-2017	sc Nageshwadi
				Aundha	08-08-2017	SC Pota bk.
				Aundha	09-08-2017	PHC Pimpaldari
				Aundha	10-08-2017	sc Mardi
				Aundha	11-08-2017	PHC Jawala bazar
				Aundha	12-08-2017	PHC shirad shapur

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO (Basmat)	9	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Basmath	16/08/2017	sc Sawangi (nandgaon)
				Basmath	18/08/2017	sc Jawala bazar
				Basmath	08-08-2017	PHC Visit PHC Kurunda/Girgaon
				Basmath	10-08-2017	VHND Visit Takalgaon
				Basmath	11-08-2017	VHND & SC Visit SC Khandegaon
				Basmath	14-08-2017	VHND & SC Visit SC Pardi Bagal
				Basmath	18-08-2017	VHND & SC Visit SC Dhamangaon
				Basmath	21-08-2017	PHC Visit PHC Hatta
				Basmath	22-08-2017	PHC Visit PHC Hayatnagar
THO (Hingoli)	9	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	10	Hingoli	04-08-2017	PHC Phalegaon and Sirsam
				Hingoli	08-08-2017	SC Maldhamni, Digraswani
				Hingoli	10-08-2017	PHC Tembhorni
				Hingoli	11-08-2017	PHC Sakhara
				Hingoli	14-08-2017	PHC Dongarkada
				Hingoli	16-08-2017	PHC Shiradshahpur
				Hingoli	22-08-2017	PHC Bhandegaon and Narsi
				Hingoli	24-08-2017	SDH Basmath and RH Aundha Na
				Hingoli	29-08-2017	District Hospital Hingoli
				Hingoli	30-08-2017	SC Paheni, Jambhrun Tanda, Malhiwara
<b>Circle Latur</b>						
ADHS ( M ) Latur	12	DHO /CS Office, PHC / SC RH/SDH/DH	8	Nanded	04-08-2017	RH Kandhar
				Nanded	05-08-2017	RH Naigaon RH Billoli
				Osmanabad	10-08-2017	SDH Omerga
				Osmanabad	11-08-2017	WH Osmanabad
				Beed	18-08-2017	SDH Parli
				Beed	19-08-2017	SDH Georai
				Latur	30-08-2017	RH Killari
				Latur	31-08-2017	SDH Nilanga
Statistical Officer Latur Circle	12	DHO /CS Office, PHC / SC RH/SDH/DH	8	Nanded	04-08-2017	Block Loha Block Ahmedpur
				Nanded	05-08-2017	Block Nanded WH Nanded
				Osmanabad	11-08-2017	Block Bhoom & Block Paranda
				Osmanabad	16-08-2017	Block Omerga
				Beed	19-08-2017	Block Ashti
				Beed	24-08-2017	DH Beed NHM Beed
				Latur	29-08-2017	Block Shirur AP
				Latur	31-08-2017	Block Udgir NUHM Udgir SDH Udgir

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Cricle M & E Officer	12	DHO /CS Office, PHC / SC RH/SDH/DH	8	Nanded	04-08-2017	Block Loha Block Ahmedpur
				Nanded	05-08-2017	Block Nanded WH Nanded
				Osmanabad	11-08-2017	Block Bhoom & Block Paranda
				Osmanabad	16-08-2017	Block Omerga
				Beed	19-08-2017	Block Ashti
				Beed	24-08-2017	DH Beed NHM Beed
				Latur	29-08-2017	Block Shirur AP
				Latur	31-08-2017	Block Udgir NUHM Udgir SDH Udgir
Mr. Nitin Khade, Executive Engineer	7	3 DHO /CS Office,1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Beed	01-08-2017	SC Kathoda,Jadhav javla, PHC Navgan Rajuri, Madalmohi, SDH Georai, DH Beed, DHO Office Beed
				Nanded	05-08-2017	PHC Khanapur, Mukramabad, CS Office Nanded.
				Osmanabad	09-08-2017	PHC Terkheda, SNCU WH Osmanabad, SDH Paranda, CS Office Osmanabad.
				Latur	14-08-2017	PHC Jawalga Pomadevi, UPHC Udgir, RH Murud, DHO Office latur.
				Beed	19-08-2017	SC Wadkheltanda, Bagzari, Nagdara, Ambalwadi, Sugaon, PHC Pohner, Nagapur,Rui Dharur, UPHC Parali.
				Nanded	22-08-2017	PHC Chinchordi, WH Nanded, Cs Office Nanded
				Osmanabad	29-08-2017	SNCU SDH Omerga, SDH Tuljapur, SNCU WH Osmanabad, CS Office Osmanabad.
<b>District Latur</b>						
Dr. Navale S G District Health Officer	7	3DHO/CSoffice, 1 PHC & 2 SC OR 1 RH/SDH, 1 FRU & 1 DP PHC	7	Ahmedpur	03-08-2017	THO Ahmedpur, PHC Hadolati, Shirur T
				Ausa	08-08-2017	THO Ausa, PHC Bhada, Lamjana, Ujani
				Jalkot	10-08-2017	THO Jalkot, PHC Atnoor, Wanjarwada
				Nilanga	18-08-2017	THO Nilnga, PHC Halgara, Aurad S
				Renapur	22-08-2017	THO Renapur PHC Pangaon, Kharola
				Chakur	29-08-2017	THO Chakur PHC Chapoli Nalegaon

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Deoni	31-08-2017	THO Deoni, PHC Borol, Walandi
Dr Barure Balaji, DRCHO	1 Taluka Office,1 PHC & 2 SC	DHO /CS Office, PHC / SC RH/SDH/DH	4	Ausa	03-08-2017	Phc Lamjana, SC Kharosa
				Nilanga	10-08-2017	PHC Halgara, SC Hosur
				chakur	24-08-2017	PHC Chapoli, SC Dongraj
				Renapur	31-08-2017	PHC Kharola, SC Talani
District Program Manager Latur	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	5	Ausa	08-08-2017	THO Ausa, PHC Bhada, Lamjana, Ujani
				Jalkot	10-08-2017	THO Jalkot, PHC Atnoor, Wanjarwada
				Udgir	22-08-2017	PHC Handarguli SC Hali, Wadhwana (Kh)
				Ahmedpur	23-08-2017	PHC Hadolti SC Shindgi (Bk), Kumatha (Bk)
				Ahmedpur	30-08-2017	PHC Shirur Tajjband SC Vaigaon, Telgaon
District Monitoring and Evaluation Officer, Latur	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	5	Renapur	01-08-2017	PHC Pangaon, SC kamkheda, Pangaon
				Ausa	02-08-2017	PHC Hasegaon SC Budhada, Kini Thot
				Udgir	22-08-2017	PHC Handarguli SC Hali, Wadhwana (Kh)
				Ahmedpur	23-08-2017	PHC Hadolti SC Shindgi (Bk), Kumatha (Bk)
				Ahmedpur	30-08-2017	PHC Shirur Tajjband SC Vaigaon, Telgaon
					01-08-2017	Latur Women Hospital
					02-08-2017	Ausa Rural Hospital
					03-08-2017	Babhalgaon Rural Hospital
					04-08-2017	Renapur Rural Hospital
					05-08-2017	Jalkot Rural Hospital
					07-08-2017	Kasarshirshi Rural Hospital

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Shri-Jagtap Chandraprakash Dhondiram (EMS-Coordinator) Civil Surgeon Office Latur	24	1	24	Latur	08-08-2017	Nilanga Sub District Hospital
					09-08-2017	Madansuri Primary Health Center
					10-08-2017	Manjara Ayurved College Hospital
					11-08-2017	Chakur Rural Hospital
					12-08-2017	Killari Rural Hospital
					14-08-2017	Nitur Primary Health Center
					16-08-2017	Udgir Sub District Hospital
					18-08-2017	Ahamdpur Rural Hospital
					19-08-2017	Kingaon Primary Health Center
					21-08-2017	Murud Rural Hospital
					22-08-2017	Shirur Anantpal Primary Health Center
					23-08-2017	Lamjana Primary Health Center
					24-08-2017	Belkund Primary Health Center
					26-08-2017	Deoni Rural Hospital
					28-08-2017	Jalkot Rural Hospital
					29-08-2017	Kasarshirshi Rural Hospital
					30-08-2017	Nilanga Sub District Hospital
31-08-2017	Madansuri Primary Health Center					
IPHS Co-Ordinator	5	2	5	Nilanga	04-08-2017	SDH Nilanga
				Renapur	09-08-2017	RH Renapur
				Ahmadpur	18-08-2017	RH Ahmadpur Phc Shirur



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Ausa	22-08-2017	RH Ausa
				Chakur	29-08-2017	RH Chakur PHC Nalegaon
DQAC	12	1	12	Latur	02-08-2018	PHC BOROL
					08-08-2017	PHC HALGARA
					08-08-2017	PHC KHAROLA
					09-08-2017	PHC LAMJANA
					12-08-2017	SHIRUR TAJ
					15-08-2017	PHC WANJARWADA
					16-08-2017	PHC HER
					18-08-2017	WH LATUR
					19-08-2017	SDH UDGIR
					21-08-2017	RH AUSA
					26-08-2017	RH CHAKUR
					28-08-2017	RH MURUD
Rkscodinator	8	2	6	Renapur	06-08-2017	RH Renapur Phc Kahrola
				Latur	08-08-2017	PHc Bori Rh Babalgaon WH Latur
				Ausa	10-08-2017	Phc Javala pamadevi 1 Sc
				Ausa	12-08-2017	Phc Ujani 1 SC
				Chakur	17-08-2017	RH Chakur Phc Chapoli
				Nilanga	20-08-2017	Phc Ambulanga SDH Nilanga
					05-08-2017	PHC Lamjana

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Taluka Health Officer Ausa	10	10	10	Ausa	08-08-2017	PHC Belkund,Ujani, Matola
					11-08-2017	Phc Hasegaon , SC Sarola
					14-08-2017	PHC Jawalgapo,Lamjana
					16-08-2017	PHC Matola , Jawalgapo, SC Talani
					18-08-2017	PHC Bhada , SC Shivali
					22-08-2017	PHC,Ujani,SC Ekambi
					23-08-2017	SC Malkondgi , SC Borphal
					28-08-2017	SC Tapase Chincholi, PHC Lamjana
					30-08-2017	PHC,Belkund ,Jawalgapo,Matola
Block Accountant Ausa	8	17	10	Ausa	08-08-2017	SC Borgaon,Bheta
					10-08-2017	SC Shivali
					11-08-2017	SC Mogarga,Karajgaon
					16-08-2017	SC Karla,PHC Lamjan
					18-08-2017	SC Taka, Chincholi Ka.
					19-08-2017	SC Ekambitanda
					22-08-2017	PHC Lamjana, Matola
					23-08-2017	PHC Bhada
					28-08-2017	PHC Matola
30-08-2017	PHC Belkund					
					08-08-2017	PHC Bekund
					10-08-2017	PHC Matola

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Programe Assittant Ausa	7	7	7	Ausa	11-08-2017	PHC Lamjana
					16-08-2017	PHC Bhada
					18-08-2017	PHC Haegaon
					19-08-2017	PHC Jawalgapo
					22-08-2017	PHC Ujani
Block Community Mobilizer Ausa	11	11	9	Ausa	08-08-2017	SC Bhada ,Borgaon
					10-08-2017	SC Lakhangaon
					11-08-2017	SC Lamjana
					16-08-2017	SC Kinavare
					18-08-2017	SC Ujani ,Ashiv
					19-08-2017	PHC Belkund
					22-08-2017	PHC Jawalga po
					23-08-2017	PHC Hsegaon
28-08-2017	PHC Belkund					
<b>District Osmanabad</b>						
DHO (Dr.H.V.Wadgave)	8	DHO /CS Office, PHC / SC RH/SDH/DH	8	Osmanabad	01-08-2017	PHC Keshegaon, PHC Patoda SC Bhandari
				Omerga	04-08-2017	PHC Yenegur, PHC Jalkot, SC Nandgaon
				Lohara	08-08-2017	PHC Kanegaon, PHC Makani, SC Dhanori
				Tuljapur	11-08-2017	PHC Salgara Di, PHC Naldurg, SC Horti
				Kallamb	18-08-2017	PHC Dahiphal, PHC Moha, SC Khamaswadi

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Paranda	22-08-2017	PHC Asu, PHC Jawala ni, SC Khasapuri
				Washi	29-08-2017	PHC Para, PHC Pargaon, SC Terkheda
				Omerga	30-08-2017	PHC Mulaj, PHC Naichakur, SC Trikoli
<b>DRCHO (Dr.K.K.Mitkari)</b>	9	<b>DHO /CS Office, PHC / SC RH/SDH/DH</b>	11	Omerga	01-08-2017	PHC Naichakur, PHC Mulaj SC Pethsangvi, RH Sastur
				Tuljapur	04-08-2017	PHC Salgara Di, PHC Naldurg, SC Horti
				Omerga	08-08-2017	PHC Aloor, PHC Yenegur, RH Murum
				Lohara	11-08-2017	PHC Makani, PHC Jewali, PHC Patoda
				Osmanabad	16-08-2017	PHC Padoli, PHC Bembali
				Osmanabad	17-08-2017	holiday
				Washi	18-08-2017	PHC Para, PHC Pargaon, SC Indapur
				Bhoom	22-08-2017	PHC Mankeshwar, PHC walwad, THO office
				Osmanabad	23-08-2017	PHC Jagaji, PHC Kond, RH Ter
				Kallamb	29-08-2017	PHC Mangrul Kal.,PHC Dahiphall THO Office
				Paranda	30-08-2017	PHC Shelgaon, PHC Anala SDH Paranda
				Omerga	01-08-2017	PHC Naichakur, PHC Mulaj SC Pethsangvi, RH Sastur
				Tuljapur	04-08-2017	PHC Salgara Di, PHC Naldurg, SC Horti
				Omerga	08-08-2017	PHC Aloor, PHC Yenegur, RH Murum
				Lohara	11-08-2017	PHC Makani, PHC Jewali, PHC Patoda

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
ADHO (Dr. M.R.Panchal)	7	DHO /CS Office, PHC / SC RH/SDH/DH	11	Osmanabad	16-08-2017	PHC Padoli, PHC Bembali
				Osmanabad	17-08-2017	holiday
				Washi	18-08-2017	PHC Para, PHC Pargaon, SC Indapur
				Bhoom	22-08-2017	PHC Mankeshwar, PHC walwad, THO office
				Osmanabad	23-08-2017	PHC Jagaji, PHC Kond, RH Ter
				Kallamb	29-08-2017	PHC Mangrul Kal.,PHC Dahiphal THO Office
				Paranda	30-08-2017	PHC Shelgaon, PHC Anala SDH Paranda
ADHO (Dr.S.S.Phulari)	7	DHO /CS Office, PHC / SC RH/SDH/DH	10	Omerga	01-08-2017	PHC Naichakur, PHC Mulaj SC Pethsangvi, RH Sastur
				Tuljapur	04-08-2017	PHC Salgara Di, PHC Naldurg, SC Horti
				Omerga	08-08-2017	PHC Aloor, PHC Yenegur, RH Murum
				Lohara	11-08-2017	PHC Makani, PHC Jewali, PHC Patoda
				Osmanabad	16-08-2017	PHC Padoli, PHC Bembali
				Washi	18-08-2017	PHC Para, PHC Pargaon, SC Indapur
				Bhoom	22-08-2017	PHC Mankeshwar, PHC walwad, THO office
				Osmanabad	23-08-2017	PHC Jagaji, PHC Kond, RH Ter
				Kallamb	29-08-2017	PHC Mangrul Kal.,PHC Dahiphal THO Office
Paranda	30-08-2017	PHC Shelgaon, PHC Anala SDH Paranda				
				Omerga	01-08-2017	PHC Naichakur, PHC Mulaj SC Pethsangvi, RH Sastur

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
SO (D.D.Kavitate)	9	DHO /CS Office, PHC / SC RH/SDH/DH	11	Tuljapur	04-08-2017	PHC Salgara Di, PHC Naldurg, SC Horti
				Omerga	08-08-2017	PHC Aloor, PHC Yenegur, RH Murum
				Lohara	11-08-2017	PHC Makani, PHC Jewali, PHC Patoda
				Osmanabad	16-08-2017	PHC Padoli, PHC Bembali
				Osmanabad	17-08-2017	holiday
				Washi	18-08-2017	PHC Para, PHC Pargaon, SC Indapur
				Bhoom	22-08-2017	PHC Mankeshwar, PHC walwad, THO office
				Osmanabad	23-08-2017	PHC Jagaji, PHC Kond, RH Ter
				Kallamb	29-08-2017	PHC Mangrul Kal.,PHC Dahiphal THO Office
				Paranda	30-08-2017	PHC Shelgaon, PHC Anala SDH Paranda
MO DTT	11	1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	11	Lohara	03-08-2017	Post Training Evaluation at PHC Makni
				Auranagabad	05-08-2017	Meeting at HFWTC Aurangabad
				Osmanabad	08-08-2017	Post Training Evaluation at SC Sanja & Chikhali
				Kallamb	09-08-2017	Post Training Evaluation at PHC Shiradhon
				Tuljapur	16-08-2017	Post Training Evaluation at PHC Mangrul T
				Tuljapur	19-08-2017	Post Training Evaluation at SC Aarali Bu & Itkal
				Omerga	20-08-2017	Post Training Evaluation at PHC Yeengur
				Washi	24-08-2017	Post Training Evaluation at SC Lakhangaon & PHC Para

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Osmanabad	28-08-2017	Post Training Evaluation at PHC Yedshi
				Bhum	30-08-2017	Post Training Evaluation at SC Girwali
DMO	7	1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	15	Osmanabad	01-08-2017	Office Work Lab tech Meeting
				Osmanabad	02-08-2017	Phc Bebli Patoda visit
				Osmanabad	03-08-2017	Phc pohner visit Lab visit
				Bhoom	05-08-2017	Phc Ambi walad phc vist
				Osmanabad	08-08-2017	Phc Pathrud leet visit
				Osmanabad	09-08-2017	PSMSD Bhoom Block
				Tuljapur	10-08-2017	SDH Tuljapur Phc Mgrul lab visit
				Tuljapur	11-08-2017	Phc Salgra D, Naldurg phv lab visit
				Kallam	16-08-2017	Phc Dahipal ]Phc yermala visit
				washi	18-08-2017	Phc pargaon phc visit
				Omerga	19-08-2017	Phc Mulaj Nc Omerga lab visit
				Omerga	24-08-2017	Phc Mulaj Nc Omerga lab visit
				Omerga	29-08-2017	Phc yenegur Nc Murum visit
				Lohara	30-08-2017	Phc Jevli , Ashta K visit
Parnda	31-08-2017	Phc Jawla , Asu visit NVBDCp				
				Omerga	01-08-2017	PHC Naichakur, PHC Mulaj SC Pethsangvi, RH Sastur

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DAM	7	DHO /CS Office, PHC / SC RH/SDH/DH	10	Tuljapur	04-08-2017	PHC Salgara Di, PHC Naldurg, SC Horti
				Omerga	08-08-2017	PHC Aloor, PHC Yenegur, RH Murum
				Lohara	11-08-2017	PHC Makani, PHC Jewali, PHC Patoda
				Osmanabad	16-08-2017	PHC Padoli, PHC Bembali
				Washi	18-08-2017	PHC Para, PHC Pargaon, SC Indapur
				Bhoom	22-08-2017	PHC Mankeshwar, PHC walwad, THO office
				Osmanabad	23-08-2017	PHC Jagaji, PHC Kond, RH Ter
				Kallamb	29-08-2017	PHC Mangrul Kal.,PHC Dahiphal THO Office
				Paranda	30-08-2017	PHC Shelgaon, PHC Anala SDH Paranda
M&E Officer	11	DHO /CS Office, PHC / SC RH/SDH/DH	11	Omerga	01-08-2017	PHC Naichakur, PHC Mulaj SC Pethsangvi, RH Sastur
				Tuljapur	04-08-2017	PHC Salgara Di, PHC Naldurg, SC Horti
				Omerga	08-08-2017	PHC Aloor, PHC Yenegur, RH Murum
				Lohara	11-08-2017	PHC Makani, PHC Jewali, PHC Patoda
				Osmanabad	16-08-2017	PHC Padoli, PHC Bembali
				Osmanabad	17-08-2017	holiday
				Washi	18-08-2017	PHC Para, PHC Pargaon, SC Indapur
				Bhoom	22-08-2017	PHC Mankeshwar, PHC walwad, THO office
				Osmanabad	23-08-2017	PHC Jagaji, PHC Kond, RH Ter



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Kallamb	29-08-2017	PHC Mangrul Kal.,PHC Dahiphal THO Office
				Paranda	30-08-2017	PHC Shelgaon, PHC Anala SDH Paranda
District AYUSH Officer	10	DHO /CS Office, PHC / SC RH/SDH/DH	14	tuljapur	02-08-2017	GAD Horti Visit
				osmanabad	04-08-2017	GUD Takviki and SC Visit
				kalamb	05-08-2017	GUD Massa visit
				paranda	08-08-2017	GAD Donja visit
				Bhoom	09-08-2017	GAD Terkheda visit
				omerga	11-08-2017	SDH omerga Visit
				kalamb	16-08-2017	RH kalamb visit
				osmanabad	17-08-2017	Pateti Holiday
				Bhoom	18-08-2017	RH bhoom Visit
				paranda	19-08-2017	RH Paranda visit
				osmanabad	22-08-2017	GAD Chilvadi and SC Visit
				washi	23-08-2017	RH Washi vist
				tuljapur	29-08-2017	SDH tuljapur Visit
				bhoom	30-08-2017	GAD ulup vist
				tuljapur	02-08-2017	THO Tuljapur & PHC Naldurga
				osmanabad	04-08-2017	PHC Samudravani

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DCM	8	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	11	Kalamb	05-08-2017	THO Kallamb & PHC Shiradhon
				Bhoom	08-08-2017	THO Bhoom & PHC Walwad
				Lohara	09-08-2017	PHC Jewali, PHC Ashta K
				omerga	11-08-2017	THO omerga & PHC Yenegur
				Bhoom	18-08-2017	THO bhoom Visit
				Lohara	19-08-2017	THO Lohara & Phc Makani
				osmanabad	22-08-2017	Phc, Kond, Phc Padoli
				washi	23-08-2017	THO Washi & Phc Para
				tuljapur	29-08-2017	THO tuljapur &PHC Salgara(m)
ARSH CO ORDINATOR	8	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	8	Tuljapur	02-08-2017	Tuljapur
				Paranda	05-08-2017	SDH Paranda
				Kalamab	09-08-2017	Kalamab
				Omerga	11-08-2017	SDH Omerga
				Kalamab	16-08-2017	RH Kalamb
				Paranda	19-08-2017	Paranda
				Tuljapur	23-08-2017	SDH Tuljapur
				Omerga	29-08-2017	Omerga
				Paranda	03-08-2017	SDH Paranda

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
<b>BFO</b>	<b>8</b>	<b>3 DHO /CS Office, 1 PHC &amp; 2 SC Or 1 RH/SDH, 1 FRU &amp; 1 DP PHC</b>	<b>8</b>	Kalamb	07-08-2017	RH Kalamb
				Omerga	10-08-2017	SDH Omerga
				Tuljapur	14-08-2017	SDH Tulajpur
				Washi	18-08-2017	RH Washi
				Bhoom	22-08-2017	RH Bhoom
				Lohara	24-08-2017	RH Lohara
				Omerga	28-08-2017	Murum
				Osmanabad	30-08-2017	Ter
<b>RKS CO ORDINATOR</b>	<b>9</b>	<b>3 DHO /CS Office, 1 PHC &amp; 2 SC Or 1 RH/SDH, 1 FRU &amp; 1 DP PHC</b>	<b>12</b>	tuljapur	02-08-2017	SDH Tuljapur & PHC Naldurga
				osmanabad	04-08-2017	PHC Samudravani
				kalamb	05-08-2017	RH Kallamb & PHC Shiradhon
				Bhoom	08-08-2017	RH Bhoom & PHC Walwad
				paranda	09-08-2017	SDH Paranda & PHC Javala N
				omerga	11-08-2017	SDH omerga & PHC Yenegur
				Bhoom	18-08-2017	RH bhoom Visit
				Lohara	19-08-2017	RH Lohara & Phc Makani
				osmanabad	22-08-2017	RH Ter & Phc Padoli
				washi	23-08-2017	RH Washi & Phc Para

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				osmanabad	25-08-2017	ganes chaturthi holiday
				tuljapur	29-08-2017	SDH tuljapur &PHC Salgara(m)
District RBSK.Co-Ordinator	10	DHO /CS Office, PHC / SC RH/SDH/DH	8	Kallamb	02-08-2017	RH Kallamb
				Washi	04-08-2017	RH Washi
				Bhoom	08-08-2017	RH Bhoom
				Paranda	11-08-2017	SDH Paranda
				Lohara	16-08-2017	RH Lohara
				Murum	18-08-2017	RH Murum
				Omerga	22-08-2017	SDH Omerga
				Tuljapur	29-08-2017	SDH Tuljapur
				Bhoom	01-08-2017	Sub Centar Hadongri, Arsoli , & Sub Centar Jamb HMIS Meeting
				Bhoom	02-08-2017	Taluka Health Office Bhoom Office Work
				Bhoom	03-08-2017	PHC Pathrud & Mankeshwar HMIS Meeting
				Bhoom	04-08-2017	PHC Ieet & Ambhi HMIS Meeting
				Bhoom	05-08-2017	PHC Walwad Weekly Meeting & HMIS Meeting
				Bhoom	06-08-2017	Sunday
				Bhoom	07-08-2017	Taluka Health Office Bhoom Office Work & Taluka HMIS Meeting
				Bhoom	08-08-2017	Subcentar Wadgao & Sub Center Ambhi Visit

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Taluka Health Officer Bhoom	9	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC		Bhoom	09-08-2017	PMSMA PHC Walwad & PHC Pathrud
				Bhoom	10-08-2017	PHC Ileet Visit & Sub Centar Girwali Visit
				Bhoom	11-08-2017	PHC mankeshwar Visit & Sub Centar Devlali Visit
				Bhoom	12-08-2017	PHC Mankeshwar Weekly Meeting
				Bhoom	13-08-2017	Sunday
				Bhoom	14-08-2017	PHC Walwad OPD & Sub Centar Wadgao (N) Visit
				Bhoom	15-08-2017	Indepance Day
				Bhoom	16-08-2017	Sub Centar Sukata & C.D. Sukata Visit
				Bhoom	17-08-2017	pateti
				Bhoom	18-08-2017	Taluka C.D.A. Meeting & Sub Centar Hadongri Visit
				Bhoom	19-08-2017	PHC Walwad Weekly Meeting
				Bhoom	20-08-2017	Sunday
				Bhoom	21-08-2017	PHC Walwad OPD & Sub Centar Wadgao (N) Visit
				Bhoom	22-08-2017	PHC Walwad Visit MSD & Sub Centar pathsangvi Visit
				Bhoom	23-08-2017	Sub Centar Devlali & sub Centar Arsoli Visit
				Bhoom	24-08-2017	Taluka Health Office Bhoom Office Work
				Bhoom	25-08-2017	Ganesh Chaturthi
Bhoom	26-08-2017	PHC Walwad Weekly Meeting				

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Bhoom	27-08-2017	Sunday
				Bhoom	28-08-2017	PHC Walwad OPD & Sub Centar Wadgao (N) Visit
				Bhoom	29-08-2017	Sub Centar Girwali & Sub Centar Antarwali Visit
				Bhoom	30-08-2017	Taluka Health Office Bhoom Office Work & Taluka Staff Meeting
				Bhoom	31-08-2017	
THO Lohara	9	1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	15	Lohara	02-08-2017	PHC Makani Visit
				Lohara	03-08-2017	PHC Kanegao Visit , NHM MSD
				Lohara	04-08-2017	Hipprga Rava Sub Center Visit
				Lohara	05-08-2017	Dhanori Subcenter Visit
				Lohara	08-08-2017	Jewali D Sub Center Visit
				Lohara	09-08-2017	Wadgaon Sub Center Visit
				Lohara	10-08-2017	Kasti B Sub Center Visit
				Lohara	12-08-2017	PHC Ashata visit
				Lohara	19-08-2017	PHC Jewali Visit
				Lohara	22-08-2017	PHC Kanegao Visit , NHM MSD
				Lohara	23-08-2017	Kasti B Sub Center Visit
				Lohara	24-08-2017	Hipprga Rava Sub Center Visit
				Lohara	26-08-2017	Pandhri Sub Center Visit

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Lohara	29-08-2017	Kasti B Sub Center Visit
				Lohara	31-08-2017	Sub Lohara kh Visit
THO Omerga	9	1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	22	Omerga	01-08-2017	Phc Yenegur Visit F.P. Camp, and PHC HMIS Metting
				Omerga	02-08-2017	Phc Aloor Visit F.P Camp and PHC HMIS Metting
				Omerga	03-08-2017	Phc Naichakur Visit F.P Camp and PHC HMIS Metting
				Omerga	04-08-2017	Phc Mulaj Visit F.P Camp and PHC HMIS Metting
				Omerga	05-08-2017	Arogya Seva Satra Village Gunjoti wadi
				Omerga	07-08-2017	Office Work HMIS Meting ,SDR MDR CDR Metting
				Omerga	08-08-2017	Phc Yenegur Visit , F.P Camp , weakly Metting
				Omerga	09-08-2017	Phc Aloor Visit , F.P Camp , weakly Metting
				Omerga	10-08-2017	Phc Naichakur Visit , F.P Camp , weakly Metting
				Omerga	11-08-2017	Phc Mulaj Visit , F.P Camp , weakly Metting
				Omerga	12-08-2017	Sub Center Visit Chincholi Bhu and IDCF Monitoring
				Omerga	16-08-2017	Phc Aloor Visit , F.P Camp , weakly Metting
				Omerga	17-08-2017	HOLIDAY Parsi Day
				Omerga	18-08-2017	Phc Mulaj Visit , F.P Camp , weakly Metting
				Omerga	19-08-2017	Sub Center Visit Kesar Javalga
Omerga	22-08-2017	Phc Yenegur Visit , F.P Camp , weakly Metting				

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Omerga	23-08-2017	Phc Aloor Visit , F.P Camp , weakly Metting
				Omerga	24-08-2017	Phc Naichakur Visit , F.P Camp , weakly Metting
				Omerga	26-08-2017	Sub Center Visit
				Omerga	29-08-2017	Phc Yenegur Visit , F.P Camp , weakly Metting
				Omerga	30-08-2017	Phc Aloor Visit , F.P Camp , weakly Metting
				Omerga	31-08-2017	Phc Naichakur Visit , F.P Camp , weakly Metting
				Kallamb	03-08-2017	phc shiradhon,sub Karanjalla
				Kallamb	04-08-2017	phc mangrul
				Kallamb	05-08-2017	phc moha
				Kallamb	09-08-2017	phc itkur
				Kallamb	11-08-2017	phc dahiphal
<b>THO Kallam</b>	<b>9</b>	<b>1 PHC &amp; 2 SC Or 1 RH/SDH, 1 FRU &amp; 1 DP PHC</b>	<b>11</b>	Kallamb	19-08-2017	phc yermala
				Kallamb	21-08-2017	Tho office working
				Kallamb	22-08-2017	phc shiradhon
				Kallamb	23-08-2017	Tho office working
				Kallamb	24-08-2017	phc moha
				Kallamb	29-08-2017	phc itkur,sub hasegaon k
				TULJAPUR	02-08-2017	PHC Visit At Katgaon



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO Tuljapur	9	1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	14	TULJAPUR	08-08-2017	PHC Visit at sawargaon
				TULJAPUR	09-08-2017	PHC Visit at salgaraDi
				TULJAPUR	10-08-2017	PHC Visit at Mangrul Tu
				TULJAPUR	11-08-2017	SC Visit at Tamalwadi
				TULJAPUR	15-08-2017	Flag Hosting At Panchayat Samity
				TULJAPUR	18-08-2017	PHC Visit at Jalkot
				TULJAPUR	19-08-2017	Horty Visit
				TULJAPUR	22-08-2017	Nagari Dawakhana Visit At Arli
				TULJAPUR	23-08-2017	SC Visit At Sindphal
				TULJAPUR	24-08-2017	SC Visit At Keshegaon
				TULJAPUR	28-08-2017	PHC Visit KaTGAON & SC Pimpla
				TULJAPUR	29-08-2017	SC Visit At Nandgaon
				TULJAPUR	31-08-2017	SC Visit At Apsinga
<b>District Beed</b>						
DHO	9	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	8	Georai & Beed	02-08-2017	THO Office , PHC & SC Visit
				Majalgaon	04-08-2017	THO Office , PHC & SC Visit
				Ambajogai	08-08-2017	THO Office , PHC & SC Visit
				Kaij	10-08-2017	THO Office , PHC & SC Visit
				Patoda & Aashti	11-08-2017	THO Office , PHC & SC Visit
				Dharur	16-08-2017	THO Office , PHC & SC Visit
				Wadwani & Parali	19-08-2017	THO Office , PHC & SC Visit
				Shirur	22-08-2017	THO Office , PHC & SC Visit

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Dist.M&E Officer	Aug	9	9	KAIJ	02-08-2017	PHC YUSUFWADGAON,SDH KAIJ
				BEED	07-08-2017	PHC CHOUSALA, WH Neknoor
				ASHTI/ Patoda	10-08-2017	PHC DHAMANGAON, Rh Patoda
				BEED/shirur	16-08-2017	PHC TADSONA, Phc shirur
				PARLI/ AMBAJOGAI	17-08-2017	SDH PARLI, PHC GHATNANDUR
				ASHTI	21-08-2017	PHC KADA, RH ASHTI
				BEED/shirur	23-08-2017	PHC TADSONA, Phc shirur
				Georai	24-08-2017	PHC MADALMOHI, SDH GEORAI
				MAJALGAON	29-08-2017	PHC PATHRUD, rh majalgaon, PHC TAKARWAN
RBSK Co-ordinator	8	RBSK Team Review & RBSK Software Training	8	ASHTI	04-08-2017	RH Ashti
				Dharur	09-08-2017	RH Dharur
				MAJALGAON	11-08-2017	RH MAJALGAON,
				PATODA	18-08-2017	RH PATODA,
				Georai	22-08-2017	SDH GEORAI,
				Kaij	24-08-2017	SDH Kaij
				AMBEJOGAI	29-08-2017	RH DHANORA
				wadwani	31-08-2017	RH CHINCHEAN
IPHS Coordinator	Aug		9	KAIJ	02-08-2017	PHC YUSUFWADGAON,SDH KAIJ
				BEED	07-08-2017	PHC CHOUSALA, WH Neknoor
				ASHTI/ Patoda	10-08-2017	PHC DHAMANGAON, Rh Patoda
				BEED/shirur	16-08-2017	PHC TADSONA, Phc shirur
				PARLI/ AMBAJOGAI	17-08-2017	SDH PARLI, PHC GHATNANDUR
				ASHTI	21-08-2017	PHC KADA, RH ASHTI
				BEED/shirur	23-08-2017	PHC TADSONA, Phc shirur
				Georai	28-08-2017	PHC MADALMOHI, SDH GEORAI
				MAJALGAON	29-08-2017	PHC PATHRUD, rh majalgaon, PHC TAKARWAN
				Ambajogai	01-08-2017	PHC Ghatnandur
				Beed	02-08-2017	PHC Chousala
				Beed	03-08-2017	PHC Nalwandi
				Beed	04-08-2017	PHC Rajuri(N)
				Beed	05-08-2017	PHC Pimpalner

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
QA Co NHM Beed ATP Aug -2017	9	1	12	Beed	08-08-2017	PHC Tadsonna
				Majalgaon	09-08-2017	PHC Kitti Adgaon
				Majalgaon	10-08-2017	PHC Pathrud
				Dharur	11-08-2017	PHC Bhogalwadi
				Dharur	18-08-2017	PHC Mohkhed
				Georai	19-08-2017	PHC Chaklamba
				Georai	29-08-2017	PHC Jategaon
<b>District Nanded</b>						
DHO	5	3	10	Mudkhed	06-08-2017	THO Office Mudkhed, PHC Mugat, PHC Rohimpalgaon
				Deglur	08-08-2017	THO Office Deglur, PHC Hanegaon, PHC Markhel
				Ardhapur	10-08-2017	PHC Ardhapur, PHC Malegaon, PHC Ardhapur, PHC Nimgaon
				Naigaon	16-08-2017	PHC Barbada, PHC Kuntur, PHC Manjaram
				Loha	20-08-2017	PHC Sonkhed, PHC Malakoli, PHC Penur
				Mahur	22-08-2017	THO Office Mahur, PHC Ashta, PHC Sindkhed
				Kinwat	23-08-2017	PHC Mandvi, PHC Shivni, PHC Rajgad
				H'Nagar	24-08-2017	PHC Chinchordi, PHC Sarsam
				Dharmabad	27-08-2017	THO Office D'bad, PHC Karkheli, SC Jarikot
				Umri	28-08-2017	THO Office Umri, PHC Sindhi, SC Gortha
CS	5		12	Mudkhed	03-08-2017	RH Barad, RH Mudkhed
				Degloor	06-08-2017	SDH Degloor,
				Biloli	06-08-2017	RH Biloli
				Bhokar	14-08-2017	RH Bhokar,
				Hadgaon	14-08-2017	SDH Hadgaon
				Naogaon	17-08-2017	RH Naigaon,
				Mukhed	17-08-2017	SDH Mukhed
				Dharmabad	17-08-2017	RH Dharmabad,
				Umari	20-08-2017	RH Umari.
				Himayatnagar	23-08-2017	RH Himayatnagar

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Mahoor.	27-08-2017	RH Mahoor
				Kinwat	27-08-2017	RH Mandvi, SDH Gokunda
DRCHO	5	3	11	Umri	06-08-2017	THO Office Umri, PHC Sindhi, SC Gortha
				Dharmabad	08-08-2017	THO Office D'bad, PHC Karkheli, SC Jarikot
				H'Nagar	10-08-2017	PHC Chinchordi, PHC Sarsam
				Naigaon	16-08-2017	PHC Barbada, PHC Kuntur, PHC Manjaram
				Deglur	20-08-2017	THO Office Deglur, PHC Hanegaon, PHC Markhel
				Kinwat	23-08-2017	PHC Mandvi, PHC Shivni, PHC Rajgad
				Mahur	22-08-2017	THO Office Mahur, PHC Ashta, PHC Sindkhed
				Loha	24-08-2017	PHC Sonkhed, PHC Malakoli, PHC Penur
				Ardhapur	27-08-2017	PHC Ardhapur, PHC Malegaon, PHC Ardhapur, PHC Nimgaon
				Mudkhed	28-08-2017	THO Office Mudkhed, PHC Mugat, PHC Rohipimpalgaon
DPM	5	2	5	Himayatnagar	04-08-2017	Sarsam, Rh himayatnagar
				Ardhapur	09-08-2017	Tho ardhapur, PHC ardhapur, Malegaon
				Hadgaon	16-09-2017	THO hadgaon, SDH Hadgaon, PHC Koli
				Loha	23-08-2017	THO Loha, RH Loha, PHC Kapshi
				Biloli	30-08-2017	RH biloli, THO biloli, PHC
				Himayatnagar	04-08-2017	Sarsam, Rh himayatnagar
				Ardhapur	09-08-2017	Tho ardhapur, PHC ardhapur, Malegaon

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DAM	5	2	5	Hadgaon	16-09-2017	THO hadgaon, SDH Hadgaon, PHC Koli
				Loha	23-08-2017	THO Loha, RH Loha, PHC Kapshi
				Biloli	30-08-2017	RH biloli, THO biloli, PHC
Dy. Engi.	9	1	9	Kinwat	04-08-2017	SC Jaldhara Tanda, SDH Gokunda
				Hadgaon	05-08-2017	SDH Hadgaon, RH Bhokar
				H'Nagar	06-08-2017	PHC Chinchordi, PHC Sarsam
				Mukhed	10-08-2017	PHC Mukramabad, SC Hanegaon
				Kandhar	13-08-2017	PHC Petheadaj, RH Kandhar
				Degloor, Mukhed	17-08-2017	PHC Khanapur, PHC Rajura
				Kandhar, LOha	19-08-2017	PHC Osmannager, PHC Kapsi
				Mukhed	25-08-2017	RH Mukhed
				Dhamrbad	27-08-2017	PHC Sagroli, RH Dharmabad
M & E	9	2	4	Dharmabad	03-08-2017	Taluka Dharmabad (4 Institute) SC Yetala, SC Chikna, PHC Karkheli , RH Dharmabad
				Nanded	10-08-2017	Taluka Nanded (3 Institute) SC Talni, PHC Tuppa, PHC Limbgaon ,
				Nanded	18-08-2017	WH Nanded
				Nanded	24-08-2017	Taluka Nanded (3 Institute) SC Sayal, SC Pawdewadi, SC Marlak
DQAC	8	1	4	Umri	07-08-2017	RH UMARI, PHC SINDHI
				Loha	14-08-2017	RH LOHA, PHC SONKHED
				Hadgaon	21-08-2017	SDH Hadgaon, PHC TAMSA
				H'Nagar	28-08-2017	RH HIMAYATNAGAR, PHC CHINCHODI
IPHS	5	2	5	Himayatnagar	04-08-2017	Sarsam, Rh himayatnagar
				Ardhapur	09-08-2017	Tho ardhapur, PHC ardhapur, Malegaon
				Hadgaon	16-09-2017	THO hadgaon, SDH Hadgaon, PHC Koli
				Loha	23-08-2017	THO Loha, RH Loha, PHC Kapshi

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Biloli	30-08-2017	RH biloli, THO biloli, PHC
ASHA Co.	5	2	4	Kandhar	03-08-2017	RH Kandhar, PHC Barul, SC Halda
				Mukhed	07-08-2017	SDH Mukhed, PHC Barhali, SC Wadgaon
				Biloli	27-08-2017	RH Biloli, PHC Lohgaon, SC Gaglegaon
				Hadgaon	30-08-2017	SDH Hadgoan, PHC Tamsa, SC Talegaon
Sickle Cell Co.	5	2	4	Kandhar	03-08-2017	RH Kandhar, PHC Barul, SC Halda
				Mukhed	07-08-2017	SDH Mukhed, PHC Barhali, SC Wadgaon
				Biloli	27-08-2017	RH Biloli, PHC Lohgaon, SC Gaglegaon
				Hadgaon	30-08-2017	SDH Hadgoan, PHC Tamsa, SC Talegaon
RBSK	5	2	8	Ardhapur	11-08-2017	Ardhapur RBSK Team 2
				MNC	14-08-2017	MNC RBSK Team 2
				Biloli	16-08-2017	Biloli RBSK team 2
				Nanded	22-08-2017	Nanded RBSK Team 3
				Kinwat	23-08-2017	Kinwat RBSK Team 2
				Loha	24-08-2017	LohaRBSK Team 3
				Kandar	29-08-2017	Kandhar RBSK Team 2
				Hadgaon	30-08-2017	Hadgaon RBSK Team 2
RBSK	5	2	5	Nanded	04-08-2017	RH Kandhar
				Mudkhed	12-08-2017	RH Dharmabad
				Mukhed	19-08-2017	RH Naigaon
				Loha	25-08-2017	RH Loha
				Umari	30-08-2017	RH Umri
				Nanded	03-08-2017	Nanded DH & Nanded GAC
				Dhamrabad	05-08-2017	RH Dharmabad, RH Biloli

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
EMS	20	2	13	Bhokar	08-08-2017	Bhokar
				Degloor	10-08-2017	SDH Degloor, PHC Hanegaon
				Naigaon	12-08-2017	Mnajram, Naigaon
				Hadgaon & ardhapur	14-08-2017	Tamsa & ardhapur
				Loha	17-08-2017	RH Loha
				Kinwat	19-08-2017	SDH Gokunda, PHC Islapur
				Mahoor	21-08-2017	RH Mahoor
				Mukhed	22-08-2017	SDH Mukhed & PHC barhali
				Kandhar	25-08-2017	PHC baru, RH Kandhar, PHC Kurula,
				Himayatngar	28-08-2017	RH Himayatnagar
				Hadgaon	30-08-2017	PHC Koli & Hadgaon
PCPNDT Legal Counsiler Nanded	7	1	7	Nanded & Ardhapur	04-08-2017	CJM Court Nanded (Dr. Varsha Kadam case in nanded) & JMFC Court Ardhapur (Dr. Ramesh Bole Case in Ardhapur)
				Nanded	06-08-2017	CJM Court Nanded (Dr. sheela Rachewad Case)
				Nanded	07-08-2017	CJM Court Nanded ( Dr. Sudhir Nimkar Case)
				Biloli	09-08-2017	Session court Biloli ( Dr. S.M.Eklare Case)
				Nanded	10-08-2017	Session Court Nanded ( Dr.Ramesh Bole Case)
				Nanded	17-08-2017	CJM Court Nanded (Dr.Zunjare,Dr. Minal Patil,Dr. Gaytri wadekar)
				Nanded	25-08-2017	CJM Court Nanded (Dr.Tanuja Barde case)
BFO	5	1	8	Mukhed	02-08-2017	SDH Mukhed
				H'nagar	05-08-2017	RH H'nagar
				Degloor	08-08-2017	SDH Degloor
				Hadgaon	10-08-2017	SDH Hadgaon
				Naigaon	16-08-2017	RH Naigaon

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Bhokar	22-08-2017	RH Bhokar
				Mudkhed	24-08-2017	RH Barad
				Dharmabad	29-08-2017	RH Dharmabad
<b>Circle Akola</b>						
<b>Dy. Director Of Health Service Akola Circle Akola</b>	7	4 DHO /CS Office 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	17	Akola	01-08-2017	SDH/ RH Visit
				Amravati	02-08-2017	DH/SDH/RH Visit
				Buldhana	03-08-2017	DH/SDH/RH Visit
				Washim	04-08-2017	DH/SDH/RH Visit
				Yavatmal	05-08-2017	SDH/ RH Visit
				Akola/Dharani	08-08-2017	Melghat Visit (Tq.Dharani)
				Dharani/Akola	09-08-2017	Melghat Visit (Tq.Dharani)
				Yavatmal	10-08-2017	PHC/Sub Center Visit.
				Amravati	11-08-2017	PHC/Sub Center Visit.
				Akola	18-08-2017	PHC/Sub Center Visit.
				Washim	19-08-2017	PHC/Sub Center Visit.
				Akola/Chikhaldara	22-08-2017	Melghat Visit (Tq.Chikhaldara)
				Chikhaldara/Akola	23-08-2017	Melghat Visit (Tq.Chikhaldara)
				Buldhana	24-08-2017	PHC/Sub Center Visit.
				Akola/Churani	29-08-2017	Melghat RH Churani Visit.
				Amravati	30-08-2017	PHC/Sub Center Visit.
				Yavatmal	31-08-2017	PHC/Sub Center Visit.
				Akola	02-08-2017	Tho Murtizapur, SDH Murtizapur, PHC Kurankhed
				Amravati	08-08-2017	RH Morshi, PHC Nerpinglai, SC Shirkhed, Rajurwadi



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
ADHS (M)	7	5 DHO /CS Office 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU& 1 DP PHC	7	Buldhana	11-08-2017	SDH Shegaon,PHC Bhongaon,PHC Jawala
				Washim	18-08-2017	CS Office, DHO Office,RH Malegaon, PHC Shirpur, PHC Kenwad, SC Dapuri, SC Sawargaon
				Yavatmal	22-08-2017	Cs Office, DHO Office RH Ghatanji, PHC Parava, Bhambera, Shivani,
				Akola	17-06-2017	RH Akot, PHC Kawasa,
				Amravati	23-08-2017	SDH Dharani, RH Churani
Circle Programme Manager	7	5 DHO /CS Office 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU& 1 DP PHC	7	Akola	02-08-2017	Tho Murtizapur, SDH Murtizapur, PHC Kurankhed
				Amravati	08-08-2017	RH Morshi, PHC Nerpinglai, SC Shirkhed, Rajurwadi
				Buldhana	11-08-2017	SDH Shegaon,PHC Bhongaon,PHC Jawala
				Washim	18-08-2017	CS Office, DHO Office,RH Malegaon, PHC Shirpur, PHC Kenwad, SC Dapuri, SC Sawargaon
				Yavatmal	22-08-2017	Cs Office, DHO Office RH Ghatanji, PHC Parava, Bhambera, Shivani,
				Akola	17-06-2017	RH Akot, PHC Kawasa,
				Amravati	23-08-2017	SDH Dharani, RH Churani
Executive Engineer	7	5 DHO /CS Office 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU& 1 DP PHC	7	Akola	02-08-2017	Tho Murtizapur, SDH Murtizapur, PHC Kurankhed
				Amravati	08-08-2017	RH Morshi, PHC Nerpinglai, SC Shirkhed, Rajurwadi
				Washim	18-08-2017	CS Office, DHO Office,RH Malegaon, PHC Shirpur, PHC Kenwad, SC Dapuri, SC Sawargaon
				Yavatmal	22-08-2017	Cs Office, DHO Office RH Umarkhed,
				Akola	17-06-2017	RH Akot, PHC Kawasa,
				Amravati	23-08-2017	SDH Dharani, RH Churani
				Washim	29-08-2017	DHO Office NHM PHC Medshi.
<b>Distirct Akola</b>						
				Akot	04-08-2017	RH Akot, THO Akot

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
<b>DPM Prashant Thakare</b>	7	<b>1 Taluka Office, 1 PHC &amp; 2 SC Or 1 RH/SDH, 1 FRU &amp; 1 DP PHC</b>	7	Barshitakli	09-08-2017	THO Barshitakli, PHC pinjar, SC rahit, SC titwa
				Balapur	19-08-2017	THO Balapur, PHC Wadegaon, SC Batwadi, SC Tamshi
				Patur	22-08-2017	THO Patur, PHC Sasti, SC Tulanga, SC Khetri
				Murtizapur	23-08-2017	THO Murtizapur, PHC jamthi, SC Hirpur, SC Dahatonda
				Telhara	29-08-2017	THO Danapur, PHC Danapur, SC Soundala
				Akola	30-08-2017	THO Akola, PHC Dahihanda, SC Nairat, SC gandhigram
<b>DAM Dipak malkhede</b>	7	<b>1 Taluka Office, 1 PHC &amp; 2 SC Or 1 RH/SDH, 1 FRU &amp; 1 DP PHC</b>	7	Akola	03-08-2017	PHC Agar, SC ugwa, SC Bhourad
				Telhara	08-08-2017	PHC Danapur, SC Soundala, SC Gadegaon
				Patur	10-08-2017	PHC Patur, SC Khetri, SC Tulanga
				Balapur	11-08-2017	PHC Ural, SC kajikhed, SC Lohara
				Murtizpaur	21-08-2017	PHC Parad, SC Lakpuri, SC Sirso
				Barshitakli	24-08-2017	THO Barshitakli, RH Barshitakli
				Akot	30-08-2017	RH Akot, PHC Sawara
<b>Sickle Cell &amp; Rks Co-ordinator</b>		<b>1 PHC &amp; 3 SC or 1 RH/SDH, 1 FRU &amp; 1 DP PHC</b>	9	Balapur	03-08-2017	PHC Hatrun , RH Balapur
				Akola	05-08-2017	PHC Dahihanda, PHC Kapshi
				Telhara	08-08-2017	PHC Hiwarkhed, PHC Danapur
				Akot	10-08-2017	PHC Kawasa, PHC Sawara
				Barshitakli	15-08-2017	PHC Mahan, PHC Dhaba
				Patur	17-08-2017	PHC Malsur, PHC Babhulgaon
				Murtizapur	21-08-2017	SDH Murtizapur, PHC Parad
				Akola	23-08-2017	PHC Apatapa, PHC Agar

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Akot	29-08-2017	RH Akot, PHC Mundgaon
M&E Sandip Deshmukh	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Balapur	02-08-2017	THO Balapur, PHC Hatrun
				Akot	07-08-2017	THO Akot, PHC Kawasa
				Akola	11-08-2017	PHC Agar, PHC Apatapa
				Patur	18-08-2017	PHC Patur, PHC Sasti
				Barshitakli	19-08-2017	PHC Mahan, PHC Pinjar
				Akot	22-08-2017	THO Akot, PHC Kawasa
				Murtizapur	24-08-2017	THO Murtizapur, PHC jamthi
				Telhara	29-08-2017	PHC Danapur, SC Soundala
				Akot	30-08-2017	MMU Visit
Dypt Eng Ashish Mankhair	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Akot	05-08-2017	PHC Kawasa
				Akola	08-08-2017	DWH Akola
				Balapur	10-08-2017	RH Balapur
				Akot	11-08-2017	RH Akot
				Akot	16-08-2017	PHC Kawasa
				Akola	19-08-2017	NUHM Akot
				Akot	22-08-2017	PHC Kawasa
				Akola	24-08-2017	DWH Akola
				Akot	28-08-2017	NUHM Akot
				Akola	03-08-2017	DWH Akola, Akola
				Akot	07-08-2017	PHC Mundgaon

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
IPHS CO-ORDINATOR Daimi Nishat	8	8	8	Telhara	16-08-2017	PHC Hiwarkhed
				Telhara	19-08-2017	PHC Adgaon
				Murtizapur	21-08-2017	PHC Dhotra
				Patur	22-08-2017	PHC Malsur
				Balapur	24-08-2017	PHC Wadegaon
				Barshitakli	29-08-2017	RH Barshitakli
Juni Eng Pankaj Gudhe	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Akot	05-08-2017	PHC Kawasa
				Akola	08-08-2017	DWH Akola
				Balapur	10-08-2017	RH Balapur
				Akot	11-08-2017	RH Akot
				Akot	16-08-2017	PHC Kawasa
				Akola	19-08-2017	NUHM Akot
				Akot	22-08-2017	PHC Kawasa
				Akola	24-08-2017	DWH Akola
				Akola	03-08-2017	DWH Akola, Akola(Kayakalp)
				Akola	05-08-2017	PHC Apatapa
				Akot	07-08-2017	PHC Mundgaon
				Murtizapur	10-08-2017	PHC Kurum(Kayakalp)
				Patur	11-08-2017	RH Chatari(Kayakalp)

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DQA CO-ORDINATOR Dr U.U. Deshbratar	12	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	12	Balapur	14-08-2017	RH Balapur(Kayakalp)
				Telhara	16-08-2017	PHC Hiwarkhed(NQAS)
				Telhara	19-08-2017	PHC Adgaon(Kayakalp)
				Murtizapur	21-08-2017	PHC Dhotra(Kayakalp)
				Patur	22-08-2017	PHC Malsur(NQAS)
				Akola	24-08-2017	DWH Akola, Akola(Kayakalp)
				Barshitakli	29-08-2017	RH Barshitakli(Kayakalp)
DISTRICT COMMUNITY MOBILIZER Sachin Unawane	7	7	7	Telhara	02-08-2017	PHC Hiwarkhed, PHC Panchagavan
				Akot	08-08-2017	PHC Sawara, PHC Kawasa
				Barshitakli	16-08-2017	THO Barshitakli, PHC mahan
				Murtizpaur	18-08-2017	PHC Parad, PHC PHC Kurum
				Balapur	21-08-2017	PHC Wadegaon, PHC Haturm
				Akola	22-08-2017	PHC Agar, PHC Apatapa
				Patur	29-08-2017	PHC Patur, PHC Malsur
<b>Distirct Amarawati</b>						
DPM	7	7	6	DHARNI	03-08-2017	SCKHAMDA,KATUNGA
				MORSHI	04-08-2017	SDH MORSHI
				WARUD	10-08-2017	SC-PAWANI,HATURNA
				AMRAVATI	16-08-2017	PHC WALGOAN,MAHULI
				TIOSA	18-08-2017	PHC Kurha, Mardi
				MORSHI	17-08-2017	Kapustalni
				BHATKULI	31-08-2017	Ambada
				DARYAPUR	03-08-2017	SDH DARYAPUR
				MORSHI	04-08-2017	RH WARUD
				TALEGAON	07-08-2017	DHULGHAT RLY

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DAM	7	7	7	VARKHED	10-08-2017	PHC MARDI
				DARYAPUR	16-08-2017	RH Chandur Bazar
				ANJANGAON	18-08-2017	RH ANJANGOAN
				DARYAPUR	17-08-2017	SC CHANDIKAPUR,PANORA
M&E	12	12	9	NANDGOAN	07-08-2017	PHC PAPAL
				CHANDUR BZ	07-08-2017	PHC ASEGOAN
				ACHALPUR	10-08-2017	SC ASADPUR
				DARYAPUR	14-08-2017	PHC AMLA
				BHATKULI	17-08-2017	Ambada
				CHANDUR RLY	19-08-2017	RH CHANDUR
				CHIKHALDARA	21-08-2017	SC MOTHA
				ANJANGOAN	24-08-2017	PHC KOKARDA
IPHS Coordinator	12	12	9	MORSHI	07-08-2017	SDH MORSHI
				ACHALPUR	08-08-2017	SC ASADPUR
				DARYAPUR	09-08-2017	PHC AMLA
				NANDGOAN	11-08-2017	PHC MANGRUL
				DHAMANGOAN	14-08-2017	SC Nimboli
				AMRAVATI	16-08-2017	PHC WALGOAN
				AMRAVATI	18-08-2017	SC Kund,walgoan,kathora
				DHAMANGOAN	22-08-2017	THO Dhamangao RLY , PHC Anjansingi
ADHO	10	10	9	DARYAPUR	03-08-2017	PHC AMLA
				MORSHI	04-08-2017	SDH Morshi
				ANJANGAON	07-08-2017	PHC SATEGOAN
				ANJANGAON	10-08-2017	SC PNIMBHARI,PANDHRI
				DARYAPUR	16-08-2017	SC CHANDIKAPUR,PANORA
				NANDGOAN	18-08-2017	PHC PAPAL
				CHANDUR BZ	19-08-2017	PHC ASEGOAN
ACHALPUR	22-08-2017	PHC DHAMANGOAN				

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
				DARYAPUR	24-08-2017	PHC AMLA
DRCHO	10	10	10	BHATKULI	07-08-2017	PHC KHOLAPUR
				CHANDUR RLY	16-08-2017	RH CHANDUR
				TIOSA	18-08-2017	PHC Kurha, Mardi
				CHIKHADARA	18-08-2017	SC MENGHAT,JAMLI
				CHIKHADARA	21-08-2017	SC SATTI,MORGHAD
				TOSA	21-08-2017	THO TIOSA
				WARUD	24-08-2017	THO WARUD
				DHAMANGOAN	24-08-2017	PHC ANJANSINGI
				MORSHI	29-08-2017	PHC HIVARKHED
				DARYAPUR	29-08-2017	PHC YEVEDA
Dist Ayush Officer	7	7	7	DHAMANGOAN	03-08-2017	PHC NIMBOLI
				DHARNI	04-08-2017	PHC BAIRAGAD
				AMRAVATI	07-08-2017	PHC MAHULI
				MORSHI	10-08-2017	PHC HIVARKHED
				MORSHI	16-08-2017	PHC AMBADA
				AJANGAON	18-08-2017	PHC KOKARDA
				Chandur bz	17-08-2017	PHC Karajgoan
SO	7	7	7	MORSHI	03-08-2017	Kapustalni
				BHATKULI	04-08-2017	Ambada
				DARYAPUR	07-08-2017	SDH DARYAPUR
				MORSHI	17-08-2017	RH WARUD
				TALEGAON	21-08-2017	DHULGHAT RLY
				TIOSA	24-08-2017	PHC MARDI
				DARYAPUR	29-08-2017	RH Chandur Bazar
Dy. Engineer	12	12		ANJANGAON	03-08-2017	RH ANJANGOAN
				CHANDUR BZ	04-08-2017	RH Chandur Bazar
				CHANDUR BZ	07-08-2017	PHC B.Thadi
				TIOSA	10-08-2017	PHC Kurha, Mardi
				CHIKHADARA	18-08-2017	SC MENGHAT,JAMLI

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
			9	CHIKHADARA	21-08-2017	SC MEMNA,TARUBHANDHA
				TOSA	21-08-2017	THO TIOSA
				WARUD	24-08-2017	THO WARUD
				DHAMANGOAN	29-08-2017	PHC ANJANSINGI
Jr. Engineer	11	11	11	MORSHI	03-08-2017	PHC HIVARKHED
				ANJANGOAN	04-08-2017	PHC SATEGOAN
				CHIKHALDARA	07-08-2017	SC MEMNA,TARUBHANDHA
				AMRAVATI	10-08-2017	SC BHANKHEDA,YEOTA
				DHARNI	11-08-2017	PHC TEMBURSONDAI
				CHANDUR RLY	16-08-2017	PHC AMLA
				TIOSA	17-08-2017	SC Ambada
				CHIKHALDARA	19-08-2017	PHC SIMADOH
				CHIKHALDARA	21-08-2017	SC MOTHA
				ANJANGOAN	24-08-2017	PHC KOKARDA
District Sickel cell cordt.	12	12	9	ACHALPUR	03-08-2017	PHC PATHROT
				DHARNI	04-08-2017	PHC DHULGHAT
				DHARNI	07-08-2017	PHC HARISAL
				NANDGOAN	07-08-2017	PHC MANGRUL
				DHAMANGOAN	10-08-2017	SC Nimboli
				AMRAVATI	16-08-2017	PHC WALGOAN
				TIOSA	18-08-2017	PHC Kurha
				CHIKHALDARA	17-08-2017	PHC TEMBURSONDAI
				DARYAPUR	21-08-2017	SC KHALLAR
QA Coordinator	12	12	9	CHIKHALDARA	03-08-2017	RH CHURNI
				MORSHI	03-08-2017	THO MORSHI
				WARUD	04-08-2017	THO WARUD
				DARYAPUR	07-08-2017	SDH Daryapur
				DHAMANGAON RLY	10-08-2017	THO DHAMANGAON RLY
				CHIKHALDARA	16-08-2017	PHC TEMBURSONDAI



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				DHARNI	18-08-2017	SC BARUTANDA,DHAKNA
				DHARNI	18-08-2017	PHC KALAMKHAR
				CHANDUR BZ	17-08-2017	PHC TALEGAON Dhashasar
DCM (ASHA)	9	9	9	TIOSA	03-08-2017	SC KURHA,MARDI
				WARUD	04-08-2017	PHC LONI,PUSLA
				ANJANGOAN	07-08-2017	THO ANAJANGAON
				CHIKHALDARA	10-08-2017	RH-CHIKHALDARA
				WARUD	16-08-2017	FRU WARUD
				ACHALPUR	18-08-2017	SDH Achalpur
				AMRAVATI	17-08-2017	SC REAOSA,
				DHAMANGOAN	21-08-2017	SC Nimboli
				TIOSA	28-08-2017	PHC KURHA
Dist Epidemiologist	9	9	6	ACHALPUR	03-08-2017	SC ASADPUR
				CHANDUR BZ	04-08-2017	SC Purmanagar
				WARUD	10-08-2017	SCLINGA
				CHANDUR BZ	16-08-2017	RH CHANDUR
				ACHALPUR	17-08-2017	PHC Dhamangoan
				AMRAVATI	18-08-2017	SC Kund,walgoan,kathora
				DHAMANGAON RLY	21-08-2017	THO Dhamangao RLY , PHC Anjansingi
Dist RBSK Cordt.	9	8	8	BHATKULI	03-08-2017	SC WAIGOAN,ASRA
				DHARNI	04-08-2017	SC SAVLIKHEDA,JAMBU,MALUR
				MORSHI	07-08-2017	SDH Morshi
				ANJANGAON	10-08-2017	PHC SATEGOAN
				ANJANGAON	16-08-2017	SC PNIMBHARI,PANDHRI
				DARYAPUR	18-08-2017	PHC YEODA.CHANDRAPUR
				TIOSA	21-08-2017	SC KARLA,JAVRI
				TIOSA	24-08-2017	PHC Kurha, Mardi
				MORSHI	01-08-2017	Kapustalni
				BHATKULI	07-08-2017	Ambada
				DARYAPUR	10-08-2017	SDH DARYAPUR

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Arsh Counsler	9	8	8	MORSHI	16-08-2017	RH WARUD
				TALEGAON	18-08-2017	DHULGHAT RLY
				VARKHED	24-08-2017	PHC MARDI
				DARYAPUR	29-08-2017	RH Chandur Bazar
				ANJANGAON	29-08-2017	RH ANJANGOAN
PCPNDT Cordt	9	8	8	MORSHI	01-08-2017	Kapustalni
				BHATKULI	07-08-2017	Ambada
				DARYAPUR	10-08-2017	SDH DARYAPUR
				MORSHI	16-08-2017	RH WARUD
				TALEGAON	18-08-2017	DHULGHAT RLY
				TIOSA	24-08-2017	PHC MARDI
				DARYAPUR	29-08-2017	RH Chandur Bazar
				ANJANGAON	29-08-2017	RH ANJANGOAN
<b>Distirct Buldhana</b>						
DHO	11	9PHC & 6 THO Office,1 SC	9	Buldhana	01-08-2017	THO Office
				Chikhali	04-08-2017	Phc Amdapur,Phc Eklara
				Buldana	08-08-2017	THO Offi.Buldana PHC Raipur,SC Raipur
				Khamgaon	11-08-2017	PHC Rohana,sc kanzara,sc s.deshmuk
				Motala	16-08-2017	phc Dhamangaon
				Mehkar	19-08-2017	PHC D Sakarsha
				D.raja	22-08-2017	Phc Aandhera
				Jalgaon jamod	29-08-2017	THO Office Jalgaon,MMU.PHC JAMOD
				Shegaon	31-08-2017	Phc Jalamb
				Malkapur	01-08-2017	SDH Malkapur

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
CS	11	9PHC & 6 THO Office,1 SC	8	Chikhali	04-08-2017	RH Chikhali
				Khamgaon	08-08-2017	SDH Khamgaon
				Motala	11-08-2017	Rh Motala
				Mehkar	16-08-2017	RH Mehkar
				D.raja	19-08-2017	RH .D.Mali
				Jalgaon jamod	22-08-2017	RH Jalgaon Jamod
				Shegaon	29-08-2017	SDH Shegaon
				DRCHO	11	9PHC & 6 THO Office,1 SC
Chikhali	04-08-2017	Phc Amdapur,Phc Eklara				
Buldana	08-08-2017	THO Offi.Buldana PHC Raipur,SC Raipur				
Khamgaon	11-08-2017	PHC Rohana,sc kanzara,sc s.deshmuk				
Motala	16-08-2017	phc Dhamangaon				
Mehkar	19-08-2017	PHC D Sakarsha				
D.raja	22-08-2017	Phc Aandhera				
Jalgaon jamod	29-08-2017	THO Office Jalgaon,MMU.PHC JAMOD				
Shegaon	31-08-2017	Phc Jalamb				
				Malkapur	01-08-2017	SDH Malkapur
				Chikhali	04-08-2017	RH Chikhali
				Buldana	08-08-2017	SDH Khamgaon

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
RMO	11	9PHC & 6 THO Office,12SC	9	Khamgaon	11-08-2017	Rh Motala
				Motala	16-08-2017	RH Mehkar
				Mehkar	19-08-2017	RH .D.Mali
				D.raja	22-08-2017	RH Jalgaon Jamod
				Jalgaon jamod	29-08-2017	SDH Shegaon
				Shegaon	31-08-2017	SDH Sheagon,THO Nandura
DPM	12	9PHC & 6 THO Office,1 SC	9	Malkapur	01-08-2017	THO Office
				Chikhali	04-08-2017	Phc Amdapur,Phc Eklara
				Buldana	08-08-2017	THO Offi.Buldana PHC Raipur,SC Raipur
				Khamgaon	11-08-2017	PHC Rohana,sc kanzara,sc s.deshmuk
				Motala	16-08-2017	Rh Motala ,phc Dhamangaon
				Mehkar	19-08-2017	PHC D Sakarsha,RH Mehkar
				D.raja	22-08-2017	RH .D.Mali,Phc Aandhera
				Jalgaon jamod	29-08-2017	THO Office Jalgaon,MMU.PHC JAMOD
				Shegaon	31-08-2017	SDH Sheagon,Phc Jalamb
				Malkapur	01-08-2017	SDH Malkapur,PHC Nirwel
				Chikhali	04-08-2017	Phc Amdapur,Phc Eklara
				Buldana	08-08-2017	THO Office
				Khamgaon	11-08-2017	Phc Amdapur,Phc Eklara

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DAM	11	9PHC & 6 THO Office,1 SC	9	Motala	16-08-2017	THO Offi.Buldana PHC Raipur,SC Raipur
				Mehkar	19-08-2017	PHC D Sakarsha,RH Mehkar
				D.raja	22-08-2017	RH .D.Mali,Phc Aandhera
				Jalgaon jamod	29-08-2017	THO Office Jalgaon,MMU.PHC JAMOD
				Shegaon	31-08-2017	SDH Sheagon,Phc Jalamb
M&E	11	9PHC & 6 THO Office,1 SC	9	Malkapur	01-08-2017	SDH Malkapur,PHC Nirwel
				Chikhali	04-08-2017	Phc Amdapur,Phc Eklara
				Buldana	08-08-2017	THO Office
				Khamgaon	11-08-2017	Phc Amdapur,Phc Eklara
				Motala	16-08-2017	THO Offi.Buldana PHC Raipur,SC Raipur
				Mehkar	19-08-2017	PHC D Sakarsha,RH Mehkar
				D.raja	22-08-2017	RH .D.Mali,Phc Aandhera
				Jalgaon jamod	29-08-2017	THO Office Jalgaon,MMU.PHC JAMOD
Shegaon	31-08-2017	SDH Sheagon,Phc Jalamb				
sickle Co-ordinator	11	9PHC & 6 THO Office,12SC	9	Malkapur	01-08-2017	THO Office
				Chikhali	04-08-2017	Phc Amdapur,Phc Eklara
				Buldana	08-08-2017	THO Offi.Buldana PHC Raipur,SC Raipur
				Khamgaon	11-08-2017	PHC Rohana,sc kanzara,sc s.deshmuk
				Motala	16-08-2017	Rh Motala ,phc Dhamangaon

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Mehkar	19-08-2017	PHC D Sakarsha,RH Mehkar
				D.raja	22-08-2017	RH .D.Mali,Phc Aandhera
				Jalgaon jamod	29-08-2017	THO Office Jalgaon,MMU.PHC JAMOD
				Shegaon	31-08-2017	SDH Sheagon,Phc Jalamb
<b>ASHA Co-ordinator</b>	<b>12</b>	<b>8 PHC &amp; 1THO Office,3SC</b>	<b>9</b>	Malkapur	01-08-2017	THO Office
				Chikhali	04-08-2017	Phc Amdapur,Phc Eklara
				Buldana	08-08-2017	THO Offi.Buldana PHC Raipur,SC Raipur
				Khamgaon	11-08-2017	PHC Rohana,sc kanzara,sc s.deshmuk
				Motala	16-08-2017	Rh Motala ,phc Dhamangaon
				Mehkar	19-08-2017	PHC D Sakarsha,RH Mehkar
				D.raja	22-08-2017	RH .D.Mali,Phc Aandhera
				Jalgaon jamod	29-08-2017	THO Office Jalgaon,MMU.PHC JAMOD
				Shegaon	31-08-2017	SDH Sheagon,Phc Jalamb
<b>RBSK Co-ordinator</b>	<b>12</b>	<b>8 PHC &amp; 1THO Office,3SC</b>	<b>5</b>	Malkapur	04-08-2017	SDH Malkapur
				Motala	08-08-2017	Rh Motala
				Mehkar	11-08-2017	RH Mehkar
				D.raja	16-08-2017	RH .D.Mali
				Shegaon	19-08-2017	SDH Sheagon
				Malkapur	04-08-2017	SDH Malkapur,PHC Nirwel

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
ARSH Co-ordinator	12	8 PHC & 1THO Office,3SC	5	Motala	08-08-2017	Rh Motala ,phc Dhamangaon
				Mehkar	11-08-2017	PHC D Sakarsha,RH Mehkar
				D.raja	16-08-2017	RH .D.Mali,Phc Aandhera
				Shegaon	19-08-2017	SDH Sheagon,Phc Jalamb
EMS Co-ordinator	12	8 PHC & 1THO Office,3SC	9	Malkapur	01-08-2017	SDH Malkapur,PHC Nirwel
				Chikhali	04-08-2017	Phc Amdapur,Phc Eklara
				Buldana	08-08-2017	THO Buldana PHC Raipur ,SC Raipur
				Khamgaon	11-08-2017	PHC Rohana,sc kanzara,sc s.deshmuk
				Motala	16-08-2017	Rh Motala ,phc Dhamangaon
				Mehkar	19-08-2017	PHC D Sakarsha,RH Mehkar
				D.raja	22-08-2017	RH .D.Mali,Phc Aandhera
				Jalgaon jamod	29-08-2017	THO Office Jalgaon,MMU.PHC JAMOD
Shegaon	31-08-2017	SDH Sheagon,Phc Jalamb				
<b>Distirct Washim</b>						
M&EO	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Washim	02-08-2017	Phc wanoja sc-pedgaon,Poti
				Washim	03-08-2017	Phc Kawatha, SC Asegaon,Tho Office Risod
				Washim	08-08-2017	Phc warla, sc- warla, Ukalipen
				Washim	09-08-2017	MMU Visit Manora RH Manora
				Washim	11-08-2017	Phc kata sc- Tamsi, Tandali bk.
				Washim	22-08-2017	Taluka malegaon phc kiniraja, SC Kawardari
				Washim	23-08-2017	Taluka karanja phc manabha sc- Inza, yewata
				Washim	29-08-2017	Phc poharadevi sc- panchala, vitholi

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Washim	30-08-2017	Phc Jaulka, phc Medshi
DCM	11	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	11	WASHIM	01-08-2017	PHC Tondgaon,
				WASHIM	02-08-2017	Taluka Mangarulpir, PHC wanoja
				WASHIM	03-08-2017	PHC Poharadewi, sc.hatna, waroli
				WASHIM	04-08-2017	Taluka washim PHC warla
				WASHIM	07-08-2017	PHC shendujana
				WASHIM	08-08-2017	Taluka Malegaon PHC Kinhiraja
				WASHIM	10-08-2017	Taluka Karanja
				WASHIM	16-08-2017	Taluka Mangarulpir
				WASHIM	18-08-2017	Taluka Risod
				WASHIM	21-08-2017	Taluka Karanja
				WASHIM	23-08-2017	Taluka Manora
Deputy Engineer	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	WASHIM	01-08-2017	PHC MEDSHI SC BHAURDA SC KOLGAON
				WASHIM	02-08-2017	UPHC WASHIM DH WASHIM SC WARAJAHGIR
				WASHIM	03-08-2017	SC YEOTA PHC MANGULZANAK RH RISOD
				WASHIM	04-08-2017	RH MANGRULPIR PHC SHELUBAZAR PHC ASEGAON
				WASHIM	07-08-2017	Municipal Council Karanja RH KARANJA
				WASHIM	08-08-2017	RH MANORA PHC KUPTA SC INZORI
				WASHIM	10-08-2017	PHC MEDSHI SC BHAURDA SC KOLGAON
				WASHIM	16-08-2017	SC YEOTA PHC MANGULZANAK RH RISOD
				WASHIM	18-08-2017	UPHC WASHIM DH WASHIM SC WARAJAHGIR
				WASHIM	01-08-2017	BSU RISOD
				WASHIM	02-08-2017	BSU KARANJA
				WASHIM	03-08-2017	NUHM UPHC WAHIM
				WASHIM	04-08-2017	DH WASHIM



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Junior Engineer	11	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	11	WASHIM	07-08-2017	RH MANORA
				WASHIM	08-08-2017	SC WARAJAHAGIR
				WASHIM	10-08-2017	BSU RISOD
				WASHIM	16-08-2017	BSU KARANJA
				WASHIM	18-08-2017	PHC SHIRPUR
				WASHIM	21-08-2017	NUHM UPHC WAHIM
				WASHIM	23-08-2017	DH WASHIM
Junior Engineer	11	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	11	WASHIM	01-08-2017	PHC MEDSHI
				WASHIM	02-08-2017	SC KOLGAON
				WASHIM	03-08-2017	SC YEOTA
				WASHIM	04-08-2017	PHC MEDSHI
				WASHIM	07-08-2017	SC KOLGAON
				WASHIM	08-08-2017	SC YEOTA
				WASHIM	10-08-2017	PHC MEDSHI
				WASHIM	16-08-2017	SC KOLGAON
				WASHIM	18-08-2017	PHC MEDSHI
				WASHIM	21-08-2017	SC YEOTA
				WASHIM	23-08-2017	PHC MEDSHI
L.C.PCPNDT	1	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Washim	05-08-2017	Malegaon
	2			Washim	08-08-2017	Mangrulpir
	3			Washim	10-08-2017	Karanja
	4			Washim	16-08-2017	Risod
	5			Washim	18-08-2017	Washim
	6			Washim	22-08-2017	Manora
	7			Washim	24-08-2017	Karanja
	8			Washim	28-08-2017	Washim
	9			Washim	29-08-2017	Malegaon
<b>Distirct Yawatmal</b>						
				zari	03-08-2017	phc shibal,phc mukutban

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
M & E	8	PHC & THO Office/ SDH/RH	7	pandharkawada	05-08-2017	sdh phc khairgaon phc arli
				umarkhed	06-08-2017	phc korta MMU Village
				mahagaon	08-08-2017	phc kali d phc fulsawagi
				digras	12-08-2017	phc harsul rh digras
				arni	15-08-2017	phc sadoba s phc masola rh arni
				kalmab	20-08-2017	phc metikheda phc naza rh kalmab
DAM	7	PHC & THO Office/ SDH/RH	7	DARWHA	04-08-2017	phc darwaha phc borgaon dsh yavatmal
				PUSAD	05-08-2017	phc chondi phc shebalpripri sdh pusad
				KALAMB	06-08-2017	phc naza phc metikheda rh kalamb
				PANDHARKAWA DA	07-08-2017	phc khairgaon phc arli
				WANI	12-08-2017	phc kayar phc shirpur
				ZARIJAMANI	15-08-2017	phc rh zari phc mukutban
				MAHAGAON	20-08-2017	phc fulsawangi
Civil Surgeon	15	RH SDH	9	Sdh Darwaha,Rh Umerkhed,Phc Sondhabi	01-08-2017	Sdh Darwaha,Rh Umerkhed,Phc Sondhabi
				Kalamb,babhulgaon	05-08-2017	Rh Kalamb,rh babhulgaon,
				karanji,Pandharkawada	07-08-2017	Pandharkawada,Rh karanji
				Lohi ,Ner	12-08-2017	Rh Lohi,ner
				Ralegaon,babhulgaon,	14-08-2017	Ralegaon,babhulgaon,
				Digrus Sawana	18-08-2017	Rh Digrus, Sawana
				Maregaon ,Ghatanji	25-08-2017	Maregaon, Ghatanji
				wani	27-08-2017	rh Wani ,

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Arni Sdh Pused	31-08-2017	Rh Arni Sdh usad
<b>Circle Nagpur</b>						
<b>DD nagpur</b>	<b>9</b>	<b>3 DHO /CS Office, 1 PHC &amp; 2 SC Or 1 RH/SDH, 1 FRU &amp; 1 DP PHC</b>	<b>7</b>	Chandrapur	16-08-2017	Visit to DHO/CS,PHC-Patan, SC-Bhari Patan,SC-Hirapur Patan,SC-Jiwati
				Gondia	17-08-2017	Visit to DHO/CS,PHC-Bangaon,SC-Bangaon Aamgaon,SC-Amgaon Bangaon,SC Kikripar
				Wardha	18-08-2017	Visit to DHO/CS,PHC-Kharangaon,SC-Bedhona,SC-Dahegaon Gondi,SC-Malegaon Theka
				Gadchiroli	22-08-2017	Gadchiroli- DHO/CS, PHC-Rangi,SC-Chingali,SC-Jangada,SC-Michagaon
				Bhandara	24-08-2017	Bhandara - DHO/CS,PHC-Andhalgaon,SC-Andhalgaon Mohadi,SC-Dhusala,SC- Dongargaon Andhalgaon
				Nagpur	25-08-2017	Visit to DHO/CS,PHC-Tarasa,SC-Babdev,SC-Chacher,SC-Dudhala
				Wardha	26-08-2017	Visit to DHO/CS- Wardha,PHC-Rohana,SC-Bothali Panjara,SC-Dhanodi,SC- Pachod
				Wardha	11-08-2017	DHO/CS,PHC Vijaygopal,SC Inzala, SC Kandegaon,SC Rohani,SC Vijaygopal

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
ADHS Nagpur	9	7	7	Bhandara	12-08-2017	Visit to RH/THO Sakoli, PHC Sangadi & SC.
				Bhandara	16-08-2017	Visit to RH/THO Sakoli, PHC Sangadi & SC.
				Chandrapur	17-08-2017	DHO/RH/THO Sawali, PHC Londholi, Vyahad, Jibgaon & SC.
				Gadchiroli	19-08-2017	RH/THO Aheri, PHC Dechalipeta, Kamlapur & SC.
				Gadchiroli	24-08-2017	DHO/CS ,PHC Kasansur, SC Kasansur, SC Kondawahi, SC Kotmi
				Nagpur	26-08-2017	DHO/CS, PHC Borkhedi, SC-Borkhedi Nagpur,SC Butibori New
				Bhandara	16-08-2017	Bhandara - DHO/CS ,Sakoli - Visit to SDH/THO Sakoli PHC & SC
Bhandara	17-08-2017	Lakhani- Visit to RH Palandur THO Lakhani, PHC Pipalgaon & SC				
Wardha	18-08-2017	Wardha - DHO/CS Wardha, THO Wardha, PHC- Kharangana, Hamdapur & Sc				

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Manish Nandanwar (Circle Programme Manager)	9	9	9	Nagpur	22-08-2017	Nagpur- Visit to DHO/CS , PHC Kondamendhi, SC- Aroli,SC Dhanoli Kondamendhi, SC Kondamendhi B
				Gadchiroli	24-08-2017	Gadchiroli- DHO/CS Gadchiroli, PHC Porla & SC
				Chandrapur	25-08-2017	Visit to DHO/CS, PHC- Mausi, SC Mendha Mausi,SC Moushi, SC Paharni
				Gondia	26-08-2017	Visit to DHO/CS, PHC Davaniwada, SC- Dawaniwada,SC Dhapewada, SC Navegaon Davaniwada
				Wardha	30-08-2017	Visit to DHO/CS, PHC- Salaikala, SC- Bori Salaikala,SC Garamsur,SC Ghorad
				Chandrapur	31-08-2017	Visit to DHO/CS, PHC-Navegaon Pandav,SC Dongargaon Navegaon,SC Kanpa, SC Kotgaon
				Gadchiroli	02.08.2017 to 05.08.2017	Dongargaon, Maushikhamb, Waddha and churmura, Thakari, According and Check on mts. Gadchiroli- DHO/CS, PHC-Rangi,SC-Chingali,SC-Jangada,SC-Michagaon
				Nagpur	07.08.2017	Visit to SDH Ramtek, PHC Mansar,THO Savner, PHC Patan Sawangi, Khapa, to RH Narkhed, THO Katol, PHC Pachgaon inspection of new construction site visit.
				Wardha	08.08.2017 to 11.08.2017	UPHC Construction of Nandgaon, Takaground, Sanewadi, Labour Room Wardha, Water Supply works Wardha Inspection works and given instruction to concern officers.

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Divisional Executive Engineer, Nagpur	7	Visit to DHO/CS office, PHC/SC OR 1 RH/SDH, 1 FRU, 1PHC	7	Bhandara	18.08.2017 to 19.08.2017	Inspection of works for SC , PHC, DH, RH, SDH of district Bhandara.
				Chandrapur	21.08.2017 to 24.08.2017	Visit to SDH Chimur, PHC Khodsungi, RH Gond Pipari, PHC Dhaba, Tohogaon, THO Pombhurna, PHC Pombhurna, Tadali, Bhadrawati, DH Chandrapur for inspection of site works.
				Gadchiroli	28.08.2017 to 29.08.2017	Dongargaon, Maushikhamb, Waddha and churmura, Thakari, According and Check on mts.
				Gondia	30.08.2017 to 31.08.2017	Visit to RH Arjuni Morgaon, PHC Kesori, RH Goregaon, PHC Kurhadi, Chopra, RH Sadak Arjuni, PHC Pandhari, KhodShivani.
PPP Coordinator	7	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Chandrapur	10-08-2017	Visit to PHC Jiwati & Patan, Dist. Chandrapur
				Gondia	16-08-2017	Visit to PHC Kawarabandh, Bijepar & Darrekasa Dist. Gondia
				Gadchiroli	19-08-2017	Visit to PHC Regadi & Kunghada, Dist. Gadchiroli
				Wardha	23-08-2017	DHO/CS Wardha, RH Seloo, For Awareness of HACC Calls
				Gadchiroli	26-08-2017	Visit to PHC Murumgaon & Pendhari, RH Dhanora, Dist. Gadchiroli

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Nagpur	29-08-2017	Visit to DHO/CS,RH Mouda, SC Kalmna
				Chandrapur	31-08-2017	Visit to Maher Ghar PHC Mandwa, DHO Office Dist. Chandrapur.
<b>District Nagpur</b>						
District Health Officer	9	7	7	Parseoni	03-08-2017	PHC Dorli SC Shiora PHC Navegao Khairi
				Ramtek	11-08-2017	PHC Mansar, SC Mahadula , PHC Hivrabajar
				Saoner	18-08-2017	PHC Chichli, Kelwad SC Bina
				Nagpur	21-08-2017	PHC borkhedi SC Butibori
				Kalmeshwar	23-08-2017	PHC Dhapewada, Mohpa SC Borgaon
				Katol	28-08-2017	PHC Yenva PHC Kondhali
				Narkhed	30-08-2017	PHC Mendhla PHC Mowad SC Bharsingi
District Programme Manager	9	7	7	Kuhi	02-08-2017	PHC Mandhal, PHC Veltur RH KUHI
				Ramtek	08-08-2017	PHC Mansar, Bhandarbodi, SDH Ramtek
				Mauda	14-08-2017	PHC mouda, Tarsa, Kodamendhi, SC Dharmapuri
				Nagpur	16-08-2017	PHC borkhedi SC Butibori
				Kalmeshwar	22-08-2017	PHC Dhapewada, Mohpa SC Borgaon
				Parseoni	29-08-2017	PHC kanhan SC Shiora
				Saoner	30-08-2017	PHC Chichli, Kelwad SC Bina
M & E Officer	4 to 6	2 FRU / SDH,1 SC or 2 PHC & 1 SC or 1 PHC ,2 SC /Out reach & Home Visit	6	Nagpur	03-08-2017	PHC Borkhedi,PHC Vyhad,SC Wadi
				Ramtek	09-08-2017	SDH Ramtek,RH Deolapar, SC Bijewada Khairy
				Kamptee	14-08-2017	SDH Kamptee,PHC Kanhan
				Hingna	18-08-2017	RH Hingna, PHC Raipur & SC Digdoh
				Umred	28-08-2017	RH Umred,PHC Makardhokda , PHC Pachgaon , SC Champa

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Katol	30-08-2017	RH Katol,PHC Kondhali SC Medhepathar
Prajakta Choudhari Sickle cell & Rks Coordinator	6	6	6	Bhiwapur	04-08-2017	Phc Nand & RH Bhiwapur
				Mauda	11-08-2017	1 SC, PHC Tarsa& PHC Khat
				Nagpur	16-08-2017	PHC Vyahad SC Bajargon
				Kuhi	22-08-2017	RH Kuhi , THO kuhi & PHC Weltur
				Narkhed	28-08-2017	RH Narkhed & Phc Sawergon
				Sawner	30-08-2017	HU Sawner & PHC Patansawangi
District Quality Assurance Coordinator	1	5 PHC, 2 SC,2RH/SDH	7	Nagpur	05-08-2017	Raipur/Takalghat
	2			Nerkhed	14-08-2017	Makardhokada/Bela
	3			Kalmeshwar	18-08-2017	Somnala/Nand
	4			Saoner	23-08-2017	Titur/Weltur
	5			Katol	28-08-2017	Gumthala/Gumathi
	6			Ramtek	29-08-2017	Mouda/Kodamendhi
	7			Umred	31-08-2017	Dahegaon Joshi/Dorli
Rajju Paripagar ASHA DCM Z.P.Nagpur	7	7	7	Bhiwapur	04-08-2017	Tho Bhiwapur
				Hingna	11-08-2017	phc Takalghat
				RAMtek	16-08-2017	Phc NAgardhan
				Parshivani	19-08-2017	Phc Dahegav joshi
				Kihi	24-08-2017	Phc Weltur
				Moudha	29-08-2017	PHC Khat
				Katol	31-08-2017	PHC Kondhali
					02-08-2017	PHC Panchgaon site visit
					03-08-2017	PHC Sirsi site visit
					04-08-2017	UPHC Umred site visit
					07-08-2017	PHC Kanhan site visit



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Shri Nitin Madankar Deputy Enginner	16	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	16	Nagpur	08-08-2017	PHC Panchgaon site visit
					10-08-2017	Daga Hospital site visit
					11-08-2017	SC Khapri gandhi site visit
					14-08-2017	PHC Sirsi site visit
					16-08-2017	PHC- Gagner site visit
					19-08-2017	SC- dighori site visit
					21-08-2017	WH Daga Hispital
					23-08-2017	PHC Makardhokda site visit
					24-08-2017	PHC Panchgaon site visit
					28-08-2017	PHC-jalalkheda
					29-08-2017	PHC-Kanholibara
					31-08-2017	PHC- Hiwarabajar site visit
Shri A.R. Bhati Junior Engineer	15	15	15	Nagpur	01-08-2017	WH Daga Hospital
					03-08-2017	PHI Qtr Mata Kacheri
					04-08-2017	PHC- Panchgaon for new work
					05-08-2017	WH Daga Hospital
					08-08-2017	WH Daga Hospital
					09-08-2017	PHC- Panchgaon for new work
					10-08-2017	PHI Qtr Mata Kacheri
					11-08-2017	PHC Sirsi
					16-08-2017	WH Daga Hospital
					19-08-2017	PHC- Panchgaon for new work
					21-08-2017	WH Daga Hospital
					23-08-2017	WH Daga Hospital
24-08-2017	PHC- Panchgaon for new work					

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
					28-08-2017	PHI Qtr Mata Kacheri
					31-08-2017	WH Daga Hospital
Moh. Khalid A. Hafiz Junior Engineer	16	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	16	Nagpur	02-08-2017	UPHC Umred site visit
					03-08-2017	SC Khapri gandhi site visit
					05-08-2017	NEW UPHC Umred
					07-08-2017	SC Khapri gandhi site visit
					09-08-2017	PHC-jalalkheda
					10-08-2017	PHC-Kanholibara
					11-08-2017	UPHC Umred site visit
					14-08-2017	SC Khapri gandhi site visit
					18-08-2017	PHC-jalalkheda
					19-08-2017	PHC-Kanholibara
					21-08-2017	UPHC Umred site visit
					22-08-2017	SC Khapri gandhi site visit
					24-08-2017	PHC-jalalkheda
					28-08-2017	PHC-Kanholibara
					29-08-2017	UPHC Umred site visit
31-08-2017	SC Khapri gandhi site visit					
					01-08-2017	PHC Tarsa
					03-08-2017	PHC- Sirsi site visit
					05-08-2017	PHc Kodamendhi
					08-08-2017	SC- Dighori site visit
					09-08-2017	PHC -Mansar

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Shri Vijay Paunikar Junior Engineer	14	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	14	Nagpur	10-08-2017	SC-Gangner
					11-08-2017	PHC- Sirsi site visit
					16-08-2017	SC- Gagner site visit
					19-08-2017	PHC- Hiwarabajar site visit
					21-08-2017	PHC Mansar
					23-08-2017	PHC- Sirsi site visit
					28-08-2017	PHC Sirsi
					29-08-2017	SC-Gangner
					31-08-2017	SC- Dighori site visit
Block community mobilizer	9	9	9	saoner	08-08-2017	sawarmendha
					10-08-2017	Kocchi SC
					16-08-2017	Khurasgao
					19-08-2017	sironji
					21-08-2017	Phc badegao
					22-08-2017	Phc kelwad
					23-08-2017	Phc khapa
					28-08-2017	Phc patansaongi
					29-08-2017	Phc chicholi
				Ramtek	02-08-2017	PHC Bhandarbodi SC Umari
				Ramtek	03-08-2017	PHC Mansar SC Borda
				Ramtek	04-08-2017	PHC Hiwarabazar PHC Karwahi
				Ramtek	05-08-2017	PHC Nagardhan
				Ramtek	09-08-2017	PHC Bhandarbodi SC Musewadi
				Ramtek	10-08-2017	PHC Mansar SC Khumari
				Ramtek	11-08-2017	PHC Hiwarabazar PHC Karwahi

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Taluka Health Officer,THO Ramtek	17	18	18	Ramtek	12-08-2017	PHC Nagardhan
				Ramtek	16-08-2017	PHC Bhandarbodi SC Shioni
				Ramtek	17-08-2017	PHC Mansar SC Mansar
				Ramtek	18-08-2017	PHC Hiwarabazar PHC Karwahi
				Ramtek	19-08-2017	PHC Nagardhan
				Ramtek	23-08-2017	PHC Bhandarbodi SC Mahadula
				Ramtek	24-08-2017	PHC Mansar SC Patgowari
				Ramtek	25-08-2017	PHC Hiwarabazar PHC Karwahi
				Ramtek	26-08-2017	PHC Nagardhan
				Ramtek	30-08-2017	PHC Bhandarbodi SC Mandri
				Ramtek	31-08-2017	PHC Mansar SC Patgowari
Mr. Shekhar Sontakke Accountant THO Mouda	10	10	10	Mouda	08-08-2017	PHU Niharwani
				Mouda	10-08-2017	Phc Kodamendhi
				Mouda	14-08-2017	VHNSC TUMAN
				Mouda	16-08-2017	VHNSC Babdeo
				Mouda	18-08-2017	VHNSC Dharmapuri
				Mouda	19-08-2017	VHNSC Khidki
				Mouda	22-08-2017	SC Rewral
				Mouda	23-08-2017	SC Nimkheda
				Mouda	30-08-2017	Khat & Tarsa Monthly Meeting
				Mouda	31-08-2017	Mouda & Kodamendhi Monthly Meeting
DEO Hingana,Mr. Prashant K. Kohade (Programme Assistant)	5	PHC- RAIPUR, KANHOLIBARA, TAKALGHAT, ADEGAON	5	PHC Takalghat	08-08-2017	PHC Takalghat, SC Gumgaon
				PHC Raipur	11-08-2017	PHC Kanholibara, SC Amgaon
				PHC Raipur	16-08-2017	SC Nildoh, Digdoh
				PHC Takalghat	22-08-2017	SC Develi pe

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
				PHC Adegaon	30-08-2017	PHC Adegaon, SC Kawdas
Mr. Chandrakant Raut (Accountant Hingana)	5	PHC- RAIPUR, KANHOLIBARA, TAKALGHAT, ADEGAON	5	PHC Takalghat	08-08-2017	SC Kotewada, SC Gumgoan
				PHC Raipur	11-08-2017	PHC Takalghat, SC Asola
				PHC Raipur	16-08-2017	PHC Raipur, Khairipannase
				PHC Takalghat	22-08-2017	PHC Kanholibara, SC Amgaon
				PHC Adegaon	30-08-2017	PHC Adegaon, SC Kawdas
<b>District Wardha</b>						
DHO	6	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	6	Wardha	08-08-2017	PHC Girad
					18-08-2017	PHC Karangana M
					23-08-2017	PHC Zadshi
					29-08-2017	PHC Anji M
					30-08-2017	SC Vaigaon H
					31-08-2017	SC Salod
CS	3	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	3	Wardha	09-08-2017	SDH Hingnaghat
					16-08-2017	RH Seloo
					18-08-2017	RH Samudrapur
RMO	5	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	5	Wardha	11-08-2017	SDH Arvi
					16-08-2017	RH Karanja
					18-08-2017	RH Wadner, SDH Hinganghat
					26-08-2017	RH Pulgaon
					29-08-2017	RH Bhidi
DRCHO	8	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	8	Wardha	13-08-2017	PHC Girad
					16-08-2017	SC Hingani
					18-08-2017	PHC Karangana M
					22-08-2017	SC Virul
					26-08-2017	PHC Zadshi
					29-08-2017	PHC Anji M

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
					30-08-2017	SC Vaigaon H
					31-08-2017	SC Salod
Medical Officer, District Training Centre, Wardha	8	4 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	5	Samudrapur	04-08-2017	PHC-Nandori, SC-Jam
				Wardha	07-08-2017	PHC-Anji
				Seloo	14-08-2017	RH-Seloo
				Samudrapur	17-08-2017	PHC-Mandgaon, SC-Ubda
				Deoli	24-08-2017	PHC-Vijaygopal, SC- Rohani
DPM	9	9	6	Samudrapur	16-08-2017	RH Samudrapur THO Samudrapur
				Arvi	18-08-2017	PHC Karangana M
				Seloo	23-08-2017	PHC Zadshi
				Arvi	24-08-2017	SDH Arvi THO Arvi
				Wardha	29-08-2017	PHC Anji M
				Samudrapur	30-08-2017	SC Waigaon H
Dy.Engg	10	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	10	Hinganghat	02-08-2017	Visit to SDH Hinganghat for Renovation of Labour Room work
				Arvi	04-08-2017	Visit to SDH Arvi for Renovation of Labour Room work
				Wardha	06-08-2017	Visit to DH Wardha for inspection of Land for Day Care Center Work
				deoli	10-08-2017	Visit to PHC Nandgaon for water Supply site Inspection
				karanja	16-08-2017	Visit to RH Karanja For Inspection of Water Supply Work for Refund of Security Deposit
				deoli	18-08-2017	Visit to RH Deoli For Inspection of Water Supply Work for Refund of Security Deposit
				seloo	22-08-2017	Visit to RH Seloo For Inspection of Water Supply Work for Refund of Security Deposit
				Hinganghat	24-08-2017	Visit to SDH Hinganghat For Inspection of Water Supply Work for Refund of Security Deposit
				Arvi	29-08-2017	Visit to PHC- Kh (mo) For Inspection of Water Supply Work for Refund of Security Deposit
Hinganghat	31-08-2017	Visit toUPHC Hinganghat For Inspection of Furniture Work				
					08-08-2017	PHC Girad

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
M&E		3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	8	Wardha	16-08-2017	RH Samudrapur THO Samudrapur
					18-08-2017	PHC Karangana M
					23-08-2017	PHC Zadshi
					24-08-2017	SDH Arvi THO Arvi
					29-08-2017	PHC Anji M
					30-08-2017	SC Vaigaon H
					31-08-2017	SC Salod
JE-1	11	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	13	wardha	01-08-2017	UPHC building fulfail wardha
				hinganghat	03-08-2017	UPHC building nandgaon & takaground & SDH hinganghat lebour room
				Arvi	05-08-2017	SDH Arvi for lebour room renovation
				samudrapur	08-08-2017	RH samudrapur & PHC girad
				hinganghat	10-08-2017	UPHC building nandgaon & takaground & SDH hinganghat lebour room
				wardha	11-08-2017	UPHC building fulfail wardha
				hinganghat	16-08-2017	UPHC building nandgaon & takaground & SDH hinganghat lebour room
				seloo	19-08-2017	RH seloo & PHC
				hinganghat	22-08-2017	UPHC building nandgaon & takaground & SDH hinganghat lebour room
				samudrapur	24-08-2017	PHC & sub center
				Arvi	28-08-2017	SDH Arvi for lebour room renovation
				hinganghat	30-08-2017	UPHC building nandgaon & takaground & SDH hinganghat lebour room
				seloo	31-08-2017	PHC & sub center
				Arvi	01-08-2017	taluka arvi RH , PHC , SC
				Asthi	03-08-2017	taluka asthi RH , PHC , SC

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
JE-2	11	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	13	wardha	05-08-2017	uphc building
				arvi	08-08-2017	taluka arvi RH , PHC , SC
				Karanja	10-08-2017	taluka karanja RH , PHC , SC
				Wardha	11-08-2017	taluka wardha RH , PHC , SC
				Asthi	16-08-2017	taluka asthi RH , PHC , SC
				wardha	19-08-2017	civil hospital wardha
				Karanja	22-08-2017	taluka karanja RH , PHC , SC
				wardha	24-08-2017	civil hospital wardha
				arvi	28-08-2017	taluka arvi RH , PHC , SC
				wardha	30-08-2017	District hospital wardha
				wardha	31-08-2017	taluka wardha RH , PHC , SC
Sickle cell Co-ordinator /RKS Co-ordinator	9	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Wardha	08-08-2017	PHC Girad
					16-08-2017	RH Samudrapur THO Samudrapur
					18-08-2017	PHC Karangana M
					19-08-2017	DH Wardha
					23-08-2017	PHC Zadshi
					24-08-2017	SDH Arvi THO Arvi
					29-08-2017	PHC Anji M
					30-08-2017	SC Vaigaon H
					31-08-2017	SC Salod
PCPNDT Coordinator	10	1	10	Wardha	04-08-2017	RH Pulgaon
					09-08-2017	Ghwardha
					11-08-2017	Ghwardha
					15-08-2017	Ghwardha
					18-08-2017	SDH Hinganghat
					19-08-2017	Ghwardha
					22-08-2017	Ghwardha



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
					25-08-2017	RH Karanja
					27-08-2017	Ghwardha
					30-08-2017	Ghwardha
<b>District Bhandara</b>						
Dr. Prashant Uikey, DHO	1	1 PHC & 2 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Bhandara	02-08-2017	PHC Shahapur, SC Parsodi, Kondhi
	2			Mohadi	08-08-2017	PHC Warthi, SC Satona, Neri
	3			Tumsar	11-08-2017	PHC Nakadongari, SC Ashti, Kawlewada
	4			Pauni	15-08-2017	PHC Sawarla, SC Kanhalgaon, Sindpuri
	5			Sakoli	18-08-2017	PHC Wirshi, SC Shendurwafa, Parsodi
	6			Lakhani	22-08-2017	PHC Salebhata, SC Lakhori, Rajegaon
	7			Lakhandur	25-08-2017	PHC Barwha,, SC Bothali , Lakhandur
Dr. Ravi Dhakate, CS Bhandara	5 to 10	SDH-1, RH-1	6	Mohadi	04-08-2017	RH MOHADI
				Tumsar	09-08-2017	SDH TUMSAR , RH SIHORA
				Pauni	18-08-2017	RH ADYAL , RH PAUNI
				Sakoli	22-08-2017	SDH SAKOLI
				Lakhni	29-08-2017	RH LAKHANI
				Lakhandur	29-08-2017	RH LAKHANDUR
Dr. Chacharkar, RMO (Outrich)	1	1 RH/SDH, 1 FRU & 1 DP	6	Mohadi	03-08-2017	RH MOHADI
	2			Tumsar	08-08-2017	SDH TUMSAR , RH SIHORA
	3			Pauni	11-08-2017	RH ADYAL , RH PAUNI
	4			Sakoli	23-08-2017	SDH SAKOLI
	5			Lakhni	24-08-2017	RH LAKHANI
	6			Lakhandur	30-08-2017	RH LAKHANDUR
Smt. Manwatkar, PHN	1	1 PHC & 2 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Bhandara	04-08-2017	PHC Pahela, SC Chowa, Wakeshwar
	2			Mohadi	07-08-2017	PHC Kardi, SC Nilaj, Mundhari
	3			Tumsar	11-08-2017	PHC Lendezari, SC Bagheda, Chikhali
	4			Pauni	14-08-2017	PHC Kondha, SC Lonara, chichal
	5			Sakoli	18-08-2017	PHC Sangadi, SC Sangadi2, Sasra
	6			Lakhani	21-08-2017	PHC Pohara, SC Channa, Kaneri
	7			Lakhandur	26-08-2017	PHC Sarandi,, SC Masal, Belati

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Dr. Rajesh Bure, DPM	1	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Bhandara	02-08-2017	PHC Shahapur, SC Parsodi, Kondhi
	2			Mohadi	08-08-2017	PHC Warthi, SC Satona, Neri
	3			Tumsar	11-08-2017	PHC Nakadongari, SC Ashti, Kawlewada
	4			Pauni	15-08-2017	PHC Sawarla, SC Kanhalgaon, Sindpuri
	5			Sakoli	18-08-2017	PHC Wirshi, SC Shendurwafa, Parsodi
	6			Lakhani	22-08-2017	PHC Salebhata, SC Lakhori, Rajegaon
	7			Lakhandur	25-08-2017	PHC Barwha,, SC Bothali , Lakhandur
Shri. Rajkumar Lanjewar, DAM	1	1 PHC & 2 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Bhandara	02-08-2017	PHC Shahapur, SC Parsodi, Kondhi
	2			Mohadi	08-08-2017	PHC Warthi, SC Satona, Neri
	3			Tumsar	11-08-2017	PHC Nakadongari, SC Ashti, Kawlewada
	4			Pauni	15-08-2017	PHC Sawarla, SC Kanhalgaon, Sindpuri
	5			Sakoli	18-08-2017	PHC Wirshi, SC Shendurwafa, Parsodi
	6			Lakhani	22-08-2017	PHC Salebhata, SC Lakhori, Rajegaon
	7			Lakhandur	25-08-2017	PHC Barwha,, SC Bothali , Lakhandur
Mrs. D. D. Kature, DM&EO	1	2 FRU / SDH & 1 SC OR 2 PHC & 1 SC, OR 1 PHC, 2 SC / Outreach, home visit, (5 to 7)	7	Bhandara	02-08-2017	PHC Shahapur, SC Parsodi, Kondhi
	2			Mohadi	08-08-2017	PHC Warthi, SC Satona, Neri
	3			Tumsar	11-08-2017	PHC Nakadongari, SC Ashti, Kawlewada
	4			Pauni	15-08-2017	PHC Sawarla, SC Kanhalgaon, Sindpuri
	5			Sakoli	18-08-2017	PHC Wirshi, SC Shendurwafa, Parsodi
	6			Lakhani	22-08-2017	PHC Salebhata, SC Lakhori, Rajegaon
	7			Lakhandur	25-08-2017	PHC Barwha,, SC Bothali , Lakhandur
Dr. Khedikar, DISTRICT AYUSH OFFICER	1	1 SDH/RH	5	Sakoli	04-08-2017	SDH Sakol, PHC sangadi
	2			MOHADI	08-08-2017	RH Mohadi
	3			Tumsar	11-08-2017	SDH Tumsar
	4			Pauni	17-08-2017	RH pauni
	5			Lakhani	22-08-2017	PHC Pohara
Sickleccl co-Ordinator	1	12 Phc, RH 2	9	Lakhandur	07-08-2017	THO & RH Lakhandur & phc Sarandi
	2			Pavni	11-08-2017	THO & RH Pauni Phc Kondha
	3			Sakoli	16-08-2017	Tho,SDH Sakoli & Phc Khamba
	4			Tumsar	22-08-2017	Tho& sdh tumsar & Gobawahi
	5			Mohadi	24-08-2017	Tho & RH Mohadi Tho Phc Kardi
	6			Bhandara	26-08-2017	Tho Bhandara & Phc Shahapur

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
	7			Sakoli	28-08-2017	THO & Sdh Sakoli & phc Sangadi
	8			Lakhni	30-08-2017	THO & RH Lakhni & phc salebhata
	9			Lakhandur	31-08-2017	THO & RH Lakhandur & phc kudegaon
ASHA Co-Ordinator	1	4Tho, 3Rh,1Sdh,12Phc, 3Sc & 2Village	13	Mohadi	01-08-2017	Phc Warthi,Sc Satona & Village Neri
	2			Lakhani	04-08-2017	Tho,Rh Lakhani,Phc Pimpalgaon,Sc & Village Miregaon
	3			Pauni	05-08-2017	Tho,Rh Pauni,Phc Bhuyar & Kondha
	4			Bhandara	06-08-2017	Phc Dhargaon, Khamari & Sc, Village Koka
	5			Sakoli	07-08-2017	Tho,Sdh Sakoli, Phc Sangadi & Gondumari
	6			Tumsar	11-08-2017	Tho,Sdh Tumsar, Phc Dewadi & Chulhad
	7			Lakhandur	12-08-2017	Tho, Rh Lakhandur,Phc Sarandi & Kudegaon
	8			Mohadi	18-08-2017	Phc Betala,Sc& Village Wadegaon
	9			Lakhani	24-08-2017	Phc Salebhata & Kesalwada
	10			Pauni	25-08-2017	Phc Ashagaon & Sawarla
	11			Sakoli	26-08-2017	Phc Khamba & Wirshi
	12			Tumsar	28-08-2017	Sdh & Tho Tumsar
	13			Lakhandur	29-08-2017	Tho & Rh Lakhandur
Shri. Shelekar, District Programme Supervisor Bhandara	1	5 School / 5 AWC	5	lakhandur	04-08-2017	lakhandur
	2			mohadi / tumsar	09-08-2017	mohadi / tumsar
	3			lakani / sakoli	16-08-2017	lakani / sakoli
	4			pauni	22-08-2017	pauni
	5			bhandara	27-08-2017	bhandara
Sapana Bhojar, ARSH CO-ORDINATOR	1	1SDH SAKOLI,1 SDH TUMSAR,1 RH PAUNI	3	Pauni	12-08-2017	RH Pauni,
	2			Tumsar	20-08-2017	SDH Tumsar
	3			Sakoli	25-08-2017	SDH Sakoli
Milind Lede, Dy. Eng.	1	3 DHO/CS Office, 1 PHC & 2 SC or 1 RH/SDH , 1 FRU & 1 DP PHC	7	Bhandara	09-08-2017	PHC Chulhad
	2			Lakhandur	12-08-2017	DH Bhandara
	3			Lakhani	16-08-2017	PHC Kesalwada
	4			Bhandara	19-08-2017	PHC Chulhad
	5			Bhandara	24-08-2017	DH Bhandara
	6			Lakhandur	26-08-2017	PHC Chulhad

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
	7			Lakhani	30-08-2017	PHC Kesalwada
GANESH TEMNBURNE, Junior Engineer	1	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	8	Bhandara	04-08-2017	PHC Kesalwada
	2			Bhandara	05-08-2017	PHC Kesalwada
	3			Bhandara	10-08-2017	DH Bhandara
	4			Bhandara	12-08-2017	PHC Kesalwada
	5			Bhandara	14-08-2017	PHC Kesalwada
	6			Bhandara	18-08-2017	PHC Kesalwada
	7			Bhandara	25-08-2017	DH Bhandara
	8			Bhandara	31-08-2017	DH Bhandara
Shri. Santhoshsing MANJOTE , Junior Engineer	1	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	8	Bhandara	03-08-2017	PHC Chulhad
	2			Bhandara	05-08-2017	PHC Chulhad
	3			Bhandara	07-08-2017	DH Bhandara
	4			Bhandara	11-08-2017	PHC Chulhad
	5			Bhandara	13-08-2017	DEIC Bhandara
	6			Bhandara	18-08-2017	PHC Chulhad
	7			Bhandara	24-08-2017	PHC Chulhad
	8			Bhandara	27-08-2017	PHC Chulhad
Pepndt Legal councillor	5	sonography centre visit	6	BHANDARA	02-08-2017	visit to the Sonography centre
				BHANDARA	05-08-2017	visit to the Sonography centre
				BHANDARA	08-08-2017	visit to the Sonography centre
				BHANDARA	11-08-2017	visit to the Sonography centre
				BHANDARA	13-08-2017	visit to the Sonography centre
				BHANDARA	15-08-2017	visit to the Sonography centre
Dr. Motghare, THO Bhandara	1	1 PHC & 2 SC	13	Bhandara	04-08-2017	Phc shahapur SC kharbi
	2			Bhandara	07-08-2017	Phc Dhargaon SC Madig
	3			Bhandara	08-08-2017	Phcmohaudra
	4			Bhandara	10-08-2017	Phc Khamari
	5			Bhandara	11-08-2017	Phc Pahela
	6			Bhandara	14-08-2017	SC-Pahela
	7			Bhandara	15-08-2017	ALL PHC
	8			Bhandara	18-08-2017	phc khamari

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
	9			Bhandara	22-08-2017	Phc pahela
	10			Bhandara	23-08-2017	ALL Sub Center
	11			Bhandara	24-08-2017	Phc Dhargaon &Sub center
	12			Bhandara	26-08-2017	Phc Khamari, & Sub Center
	13			Bhandara	29-08-2017	Phc Shahapur & Sub Center
Dr. Kureshi, THO P.S.TUMSAR	5	1 PHC & 2 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	5	Tumsar	03-08-2017	PHC Nakadongari, Sc-Mahalgoan, Ashti
				Tumsar	24-08-2017	PHC Dewadi, Sc-Mandad, Kharbi
				Tumsar	17-08-2017	PHC Chulhad, Sc-Wahani, Bapera
				Tumsar	19-08-2017	PHC Gobarwahi, Sc-Mohagoan (K), Sitasawangi
				Tumsar	10-08-2017	PHC Lendezari, Sc- Rongha, Bagheda
Dr. Nandeshwar, THO SAKOLI	1	1 PHC & 2 SC	15	Sakoli	01-08-2017	PHC Sangadi
	2			Sakoli	07-08-2017	PHC Gondumari
	3			Sakoli	08-08-2017	PHC Virshi
	4			Sakoli	10-08-2017	PHC Khamba
	5			Sakoli	13-08-2017	PHC Ekodi
	6			Sakoli	18-08-2017	SC Kumbhali
	7			Sakoli	19-08-2017	SCShivniband
	8			Sakoli	20-08-2017	SC Bodara
	9			Sakoli	20-08-2017	SC Mundipar
	10			Sakoli	24-08-2017	SC Kinhi
	11			Sakoli	24-08-2017	SC Satalwada
	12			Sakoli	26-08-2017	SC Wangi
	13			Sakoli	26-08-2017	SC Palasgaon
	14			Sakoli	28-08-2017	SC Parsodi

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
	15			Sakoli	28-08-2017	SC Sendurwafa
Dr. Meshram, THO Pauni	1	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	8	Pauni	04-08-2017	PHC Sawarla 5th Visit .
	2			Pauni	08-08-2017	PHC Kondha 5th Visit.
	3			Pauni	09-08-2017	PHC Asgaon 5th Visit
	4			Pauni	11-08-2017	PHC Bhuyar 5th Visit .
	5			Pauni	14-08-2017	Sawarla Immunisation Session 1st Visit.
	6			Pauni	18-08-2017	Gose Subcenter 2nd Visit.
	7			Pauni	19-08-2017	Mangali Subcenter 1st Visit.
	8			Pauni	22-08-2017	Kondha Subcenter 2nd Visit.
	Dr. Shende, THO Lakhani			1	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	13
2		Lakhani	02-08-2017	PHC MURMADITUP , SC DIGHORI		
3		Lakhani	04-08-2017	PHC SALEBHATA, SC LAKHORI , SC SOMALWADA		
4		Lakhani	08-08-2016	PHC POHARA ,SC JEWNADA, SC KITADI		
5		Lakhani	10-08-2017	PHC KESALWADA , SC GARADA		
6		Lakhani	14-08-2017	VHNSC MANEGAON ,VHNSC KANERI,VHNSC GURDHA		
7		Lakhani	18-08-2017	ALO, RAJEGAON,SC SALEBHATA		
8		Lakhani	19-08-2017	SC MARHEGAON, VHNSC DHIGHORI, SC MACHARNA		
9		Lakhani	22-08-2017	SC GADEGAON,VHNSC SOMALWADA,		
10		Lakhani	23-08-2017	PHC KESALWADA		
11		Lakhani	28-08-2017	PHC SALEBHATA		
12		Lakhani	30-08-2017	PHC MURMADITUP , SC KHARASHI		
13		LAKHANI	31-08-2017	PHC POHARA SC CHANNA		
	1			Lakhandur	05-08-2017	PHC Kudegaon, SC Moharna & Kudegaon

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
Dr. Naitame, THO Lakhandur	2	1 PHC & 2 SC	7	Lakhandur	08-08-2017	PHC Dighori, SC Dahegaon & Manegaon
	3			Lakhandur	11-08-2017	PHC Sarandi, SC Virli & Masal
	4			Lakhandur	16-08-2017	PHC Barwha, SC Bothali & Tai/bk
	5			Lakhandur	19-08-2017	PHC Sarandi, SC Khairipat, Pahungaon
	6			Lakhandur	22-08-2017	PHC Kudegaon, SC Soni & Madeghat
	7			Lakhandur	29-08-2017	PHC Dighori, SC Dhahegaon & Tawshi
	<b>District Gondia</b>					
District Health Officer	11	PHC 19 RH 5	11	Tirora	05-08-2017	PHC Mundikota.PHC Wadegaon
				Gondia	07-08-2017	PHC Dasgaon. PHC Ekodi,PHC Bhanpur
				Deori	11-08-2017	PHC Ghonadi PHC Kakodi
				Amgaon	13-08-2017	PHC Thana, RH Agaon, PHC Tigaon, Kalimati
				Deori	16-08-2017	PHC Futana, PHC Mulla,PHC satgaon
				Salekasa	18-08-2017	PHC Kawarabandh,PHCBijepar,PHC Darrekasa
				Sadak Arjuni	19-07-2017	PHC Khodshiwani,PHC Shenda,PHC Dawwa
				Goregaon	22-07-2017	PHC Kurhadi, PHC Kawlewada, PHC Chopra
				Arjuni Morgaon	24-07-2017	PHC Keshori, PHC Korambitola, PHC Gothangaon
				Gondia	26-07-2017	PHC Downiwada, PHC Bhanpur
				Arjuni Mor	29-07-2017	RH Navegaon Bandh,PHC Mahagaon
Civil Surgeon	8	8	6	Tiroda	05-08-2017	SDH Tiroda
				Morgaon /Arjuni	08-08-2017	RH Morgaon /Arjuni &Navegaon Bandh
				Salekasa/Amgaon	11-08-2017	RH Salekasa & RH Amgaon
				Goregaon & Sadak/Arjuni	12-08-2017	RH Goregaon & RH Sadak Arjuni
				Gondia	16-08-2017	RH Rajegaon & Woman Hospital Gondia
				Deori	22-08-2017	RH Deori & RH Chichagard
				Sadak arjuni	09-08-2017	PHCPandhari,Sc Malijugga,SC Khadipar,PHC Shenda,Khodshiwani

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DPM	7	20	7	Arjuni Morgaon	13-08-2017	THO Office Arju-Mor ,PHC Mahagaon,Sc Yerandi,Sc Bori, RH Navegaon Bandh, MMU ,PHC Gothangaon.
				Gondia	16-08-2017	PHC Rawanwadi , Sc Asoli, SC Gudma, PHC Kamtha, PHC Ekodi
				Amgaon	18-08-2017	THO Office AmgaonPHC Tigaon, PHC Kalimati Subcenter Dahegaon Manegaon,,sc Girola
				Goregaon	23-08-2017	PHC kawalewada,Sc Chichgaon,sc Shaharwani , ,SC Hirapur ,
				Deori	26-08-2017	THO Deori, RH Deori, PHC Ghonadi RH Deori,MMU Deori SC Kesori,Murdoli
				Salekasa	29-08-2017	THO Salekasa, RH Salekasa,Sc Kahali,MMU Salekasa,PHC Satgaon
Mr Sanket Morghare (DAM)	9	9	7	Sadak arjuni	09-08-2017	PHCPandhari,Sc Malijugga,SC Khadipar,PHC Shenda,Khodshivani
				Arjuni Morgaon	13-08-2017	THO Office Arju-Mor ,PHC Mahagaon,Sc Yerandi,Sc Bori, RH Navegaon Bandh, MMU ,PHC Gothangaon.
				Gondia	16-08-2017	PHC Rawanwadi , Sc Asoli, SC Gudma, PHC Kamtha, PHC Ekodi
				Amgaon	18-08-2017	THO Office AmgaonPHC Tigaon, PHC Kalimati Subcenter Dahegaon Manegaon,,sc Girola
				Goregaon	23-08-2017	PHC kawalewada,Sc Chichgaon,sc Shaharwani , ,SC Hirapur ,
				Deori	26-08-2017	THO Deori, RH Deori, PHC Ghonadi RH Deori,MMU Deori SC Kesori,Murdoli
Salekasa	29-08-2017	THO Salekasa, RH Salekasa,Sc Kahali,MMU Salekasa,PHC Satgaon				



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
District M & E Officer	7	3	7	Gondia	14-08-2017	DH Gondia,BGW Gondia
				Gondia	16-08-2017	PH Kamtha,Sc Khatiya,Sc Paraswada
				Tirora	18-08-2017	PHC Indora,Sc gondmohadi,Sc boda
				Salekasa	19-08-2017	PHC kawarabandh ,Sc Latori,Sc bamhani,MMU Salekasa
				Arjuni morgaon	22-08-2017	PHC Channa bakti,Sc Nimgaon,Sc pimlgaon,MMU Arjuni Morgaon
				Deori	24-08-2017	PHC Futana,Sc borgaon,Sc Parsodi,MMU Deori
				Sadak Arjuni	29-08-2017	PHC Khodsivani,Sc Dalli,Sc Tidka
Dist Ayush Officer	9	3	8	Gondia Block	09-08-2017	.PHU Adasi ,Dhapewada,PHC Kamari,PHU Batana
				Tirora Block	11-08-2017	PHC Mundikota,PHU Sarandi PHC Sukadi Dak
				Goregaon Block	18-08-2017	PHC Kurhadi, PHC Tedha, PHU Gummara, Kawakewada
				Amgaon block	20-08-2017	RH Amgaob PHC Kalimati,PHCThana,PHU Shivani,Girola
				Deori	22-08-2017	PHCMulla,PHU Dongargaon,PHC Kakodi
				Arjuni/Morgaon Block	23-08-2017	RH Navegaon bandh, PHU Itkheda , PHC Mahagaon Dhabepouni
				Gondia Block	26-08-2017	PHC Kamatha,PHU chutiya, PHU chutiya,Phc Morvahi,Rawanwadi
				Salekasa Block	29-08-2017	PHC Kawarabandh ,Bijepar PHU Gandhitola Pipariya
Sickel cell / RKS coordinator	9	9	7	Gondia Block	09-08-2017	.PHU Adasi ,Dhapewada,PHC Kamari,PHU Batana
				Tirora Block	11-08-2017	PHC Mundikota,PHU Sarandi PHC Sukadi Dak
				Goregaon Block	18-08-2017	PHC Kurhadi, PHC Tedha, PHU Gummara, Kawakewada
				Amgaon block	20-08-2017	RH Amgaob PHC Kalimati,PHCThana,PHU Shivani,Girola
				Deori	22-08-2017	PHCMulla,PHU Dongargaon,PHC Kakodi
				Arjuni/Morgaon Block	23-08-2017	RH Navegaon bandh, PHU Itkheda , PHC Mahagaon Dhabepouni
				Gondia Block	26-08-2017	PHC Kamatha,PHU chutiya, PHU chutiya,Phc Morvahi,Rawanwadi
				Gondia Block	09-08-2017	.PHU Adasi ,Dhapewada,PHC Kamari,PHU Batana

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
ASHA (Sanjay Donode)	6	3	8	Tirora Block	11-08-2017	PHC Mundikota,PHU Sarandi PHC Sukadi Dak
				Goregaon Block	18-08-2017	PHC Kurhadi, PHC Tedha, PHU Gummara, Kawakewada
				Amgaon block	20-08-2017	RH Amgaob PHC Kalimati,PHCThana,PHU Shivani,Girola
				Deori	22-08-2017	PHCMulla,PHU Dongargaon,PHC Kakodi
				Arjuni/Morgaon Block	23-08-2017	RH Navegaon bandh, PHU Itkheda , PHC Mahagaon Dhabepouni
				Gondia Block	26-08-2017	PHC Kamatha,PHU chutiya, PHU chutiya,Phc Morvahi,Rawanwadi
				Salekasa	29-08-2017	PHC Kawarabandh ,Bijepar PHU Gandhitola Pipariya
Dist QA Co	12	PHC 08 RH 01	9	Tirora	04-08-2017	PHC Mundikota
				Deori	06-08-2017	RH Deori
				Goregaon	11-08-2017	PHC Soni
				Amgaon	12-08-2017	PHC Thana
				Arjuni/Morgaon	14-08-2017	PHC Mahagaon
				Deori	18-08-2017	PHC Mulla
				Arjuni/Morgaon	22-08-2017	PHC Korambhitola
				Salekasa	26-08-2017	PHC Satgaon
				Gondia	30-08-2017	PHC Dasgaon
IPHS Coordinator	7	9	9	Tirora	04-08-2017	PHC Wadegaon,Sukadi
				Deori	06-08-2017	PHC Kakodi, Ghonadi
				Goregaon	11-08-2017	PHC Chopra,Kawalewada
				Amgaon	12-08-2017	PHC Kalimati,Tigaon
				Arjuni/Morgaon	14-08-2017	PHC Mahagaon
				Deori	18-08-2017	PHC Mulla
				Arjuni/Morgaon	22-08-2017	PHC Korambhitola,Keshori
				Salekasa	26-08-2017	PHC Satgaon,Bijepar

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Gondia	30-08-2017	PHC Dasgaon,Kati
Dist. Cold Chain Technician	12	12	11	Gondia Block	03-08-2017	PHC Dawaniwada
				Amgaon Block	04-08-2017	PHC thana
				Goregaon Block	09-08-2017	PHC Tilli mohgaon
				Tirora block	10-08-2017	SDH Tirora , THO Tiroda
				Amgaon Block	11-08-2017	PHC Kalimati
				Gondia Block	15-08-2017	PHC Rawanwadi
				Tirora block	13-08-2017	PHC Sukadi
				Deori	19-08-2017	RH Deori
				Salekasa	22-08-2017	PHC Satgaon
				Arjuni/Mor Block	28-08-2017	PHC Dhabepawani
				Sadak/Arjuni	31-08-2017	PHC Dawwa
RBSK coordinator	10	10	7	Amgaon	05-08-2017	RH Amgaon
				Goregaon/ Gondia	07-08-2017	RH Goregaon/ Gondia
				Sadak Arjuni	11-08-2017	RH Sadak Arjuni
				Tiroda/Gondia	13-08-2017	SDH Tiroda/ Gondia
				Arjuni morgaon	18-08-2017	RH Arjuni Morgaon
				Salekasa	21-08-2017	RH Salekasa
				Deori	26-08-2017	RH Deori
FMG Accountant	6	PHC 19 RH 5	7	Sadak arjuni	02-08-2017	PHCPandhari,Sc Malijugga,SC Khadipar,PHC Shenda,Khodshivani
				Arjuni Morgaon	04-08-2017	THO Office Arju-Mor ,PHC Mahagaon,Sc Yerandi,Sc Bori, RH Navegaon Bandh, MMU
				Gondia	09-08-2017	PHC Morwahi,Sc Asoli,SC Gudma,PHC Kamtha,PHC Ekodi
				Amgaon	15-08-2017	THO Office AmgaonPHC Tigaon, PHC Kalimati Subcenter Dahegaon Manegaon,,sc Girola

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Goregaon	16-08-2017	PHC kawalewada,Sc Chichgaon,sc Shaharwani ,SC Hirapur ,Kurdadi
				Deori	18-08-2017	THO Deori, RH Deori, PHC Mulla Ghonadi RH Deori,SC Kesori,Murdoli
				Salekasa	22-08-2017	THO Salekasa, RH Salekasa,Sc Kahali,MMU Salekasa,PHC Satgaon
District RCH Officer	7	3	7	Sadak arjuni	09-08-2017	PHCPandhari,Sc Malijugga,SC Khadipar,PHC Shenda,Khodshivani
				Arjuni Morgaon	13-08-2017	THO Office Arju-Mor ,PHC Mahagaon,Sc Yerandi,Sc Bori, RH Navegaon Bandh, MMU
				Gondia	16-08-2017	PHC Morwahi,Sc Asoli,SC Gudma,PHC Kamtha,PHC Ekodi
				Amgaon	18-08-2017	THO Office AmgaonPHC Tigaon, PHC Kalimati Subcenter Dahegaon Manegaon,,sc Girola
				Goregaon	23-08-2017	PHC kawalewada,Sc Chichgaon,sc Shaharwani ,SC Hirapur ,
				Deori	26-08-2017	THO Deori, RH Deori, PHC Mulla Ghonadi RH Deori,MMU Deori SC Kesori,Murdoli
				Salekasa	29-08-2017	THO Salekasa, RH Salekasa,Sc Kahali,MMU Salekasa,PHC Satgaon
					01-08-2017	Chichgadh Rural hospital
					02-08-2017	Sadak Arjuni Rural Hospital
					03-08-2017	Goregaon Rural Hospital
					04-08-2017	Gondia KTS Hospital
					05-08-2017	Dawwa PHC
					08-08-2017	Tirora Sub District Hospital
					09-08-2017	Deori Rural Hospital
					10-08-2017	Salekasa Rural Hospital
					11-08-2017	Nawegaonbandh Rural Hospital
					12-08-2017	Ekodi Primary Health Centre

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
EMS Co-Ordinator	24	13	24	Gondia	14-08-2017	Amgaon Rural Hospital
					16-08-2017	Saundad Rural Hospital
					17-08-2017	Arjuni Morgaon Rural Hospital
					18-08-2017	Chichgadh Rural hospital
					19-08-2017	Sadak Arjuni Rural Hospital
					21-08-2017	Goregaon Rural Hospital
					22-08-2017	Gondia KTS Hospital
					23-08-2017	Dawwa PHC
					24-08-2017	Tirora Sub District Hospital
					26-08-2017	Deori Rural Hospital
					28-08-2017	Salekasa Rural Hospital
					29-08-2017	Nawegaonbandh Rural Hospital
					30-08-2017	Ekodi Primary Health Centre
31-08-2017	Amgaon Rural Hospital					
ARSH coordinator	9	9	3	Tiroda	7,14,22,29 Aug-2017	SDH Tiroda Maitri Cilinic
				Deori	9,16,23,30 Aug-2017	RH Deori Maitri Cilinic
				BGW Gondia	8,14 July- 2017	WH BGW Gondia Maitri Cilinic
Accountant	Maximum	1	5	Tiroda	08-08-2017	RH Tiroda
				Deori	12-08-2017	RH Deori
				salekasa	16-08-2017	RH salekasa
				Goregoan	22-08-2017	RH Goregoan

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Amogoan	26-08-2017	TH Amogoan
Legal Counsellor	Maximum	7	7	Gondia	02-08-2017	court case Cr. Case No 1032/2011, 1031/2011
				Gondia	5/08/2017 to 10/08/2017	Sonography visit
				Gondia	14-08-2017	court case st vs likhar
				Gondia	17-08-2017	cr case no 77/2023 state vs Dr Ashish zarariya
				Gondia	18-08-2017	Walmiki vs Civil surgeon
				Gondia	22-08-2017	Rakesh singh Vs Sanjay Jaiswal
				Gondia	25-08-2017	Sonography visit
<b>District Chandrapur</b>						
District Health Officer	9	1 PHC & 2 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	4	Ballarpur	05-08-2017	PHC Kalaman, SC Manora, SC Shivni Chor
				Pombhurna	18-08-2017	PHC Navegaon More, SC Ghosari, SC Welawa
				Saoli	24-08-2017	PHC Antargaon , PHC Bothali, SC Niphandra, SC Kawathi, SC Palebarsa
				Mul	28-08-2017	PHC Bembal, PHC Chiroli, SC Janala, SC Kelzar
Civil Surgeon	9	2 PHC & 2 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	3	Korpana	08-08-2017	RH Gadchandur, Bramhapuri
				Bramhapuri	16-08-2017	RH Bramhapuri
				Warora	24-08-2017	SDH Warora
DRCHO	7	1 Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	3	Chimur	11-08-2017	THO Office Chimur, PHC Neri
				Nagbhid	21-08-2017	THO Office Nagbhid, PHC Wadhona
				Sindewahi	29-08-2017	THO Office Sindewahi, PHC Mohadinalleshwar
District Program Manager	7	1 Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	3	Chimur	04-08-2017	THO Office Chimur, RH Chimur, PHC Khadsangi
				Nagbhid	18-08-2017	THO Office Sindewahi, RH Sindewahi, PHC Wasera
				Sindewahi	23-08-2017	THO Office Nagbhid, RH Nagbhid, PHC Balapur

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
QA Coorinator	1	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Gondpipari	04-08-2017	PHC Dewada
	2			Rajura	08-08-2017	PHC Wadhona
	3			Nagbhid	09-08-2017	RH Ballarpur
	4			Ballarpur	10-08-2017	SDH Chimur
	5			Mul	11-08-2017	SDH Mul
	6			Chimur	18-08-2017	PHC Bhis
	7			Ballarpur	22-08-2017	PHC Kothari
MODTT	1	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Gondpipari	04-08-2017	PHC Dewada
	2			Rajura	08-08-2017	PHC Wadhona
	3			Nagbhid	09-08-2017	RH Ballarpur
	4			Ballarpur	10-08-2017	SDH Chimur
	5			Mul	11-08-2017	SDH Mul
	6			Chimur	18-08-2017	PHC Bhis
	7			Ballarpur	22-08-2017	PHC Kothari
Deputy Engineer	1	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	11	bhadrawati & Chandrapur	04-08-2017	New construction of UPHC at Bhadrawati & Renovation of day care unit DH
	2			bhadrawati & Chandrapur	07-08-2017	New construction of UPHC at Bhadrawati and SC Chinchala
	3			Warora	09-08-2017	New construction of PHC building at Saori Bid & Phc Gangalwadi
	4			bhadrawati	12-08-2017	New construction of UPHC at Bhadrawati and SC Chinchala
	5			bhadrawati & Chandrapur	16-08-2017	New construction of UPHC at Bhadrawati and SC Chinchala & DEIC building
	6			chandrapur	18-08-2017	New construction of PHC building at Tadali and Construction of DEIC building at DH
	7			Brahmapuri	19-08-2017	New construction of PHC building at Gangalwadi
	8			bhadrawati & Chandrapur	21-08-2017	New construction of UPHC at Bhadrawati and SC Chinchala

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
	9			chandrapur	22-08-2017	New construction of PHC building at Tadali and Construction of DEIC building at DH
	10			Warora	25-08-2017	New construction of PHC building at Saori Bid & Phc Gangalwadi
	11			chandrapur & bhadrawati	29-08-2017	New construction of UPHC at Bhadrawati & Renovation of day care unit DH
Junior Engineer 1	1	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	13	bhadrawati & Chandrapur	02-08-2017	New construction of UPHC at Bhadrawati & Renovation of day care unit DH
	2			bhadrawati & Chandrapur	05-08-2017	New construction of UPHC at Bhadrawati and SC Chinchala
	3			Warora	07-08-2017	New construction of PHC building at Saori Bid
	4			chandrapur	09-08-2017	New construction of PHC building at Tadali and Construction of DEIC building at DH
	5			Warora	11-08-2017	New construction of PHC building at Saori Bid
	6			Brahmapuri	14-08-2017	New construction of PHC building at Gangalwadi
	7			Warora	16-08-2017	New construction of PHC building at Saori Bid
	8			Warora	18-08-2017	New construction of PHC building at Saori Bid
	9			chandrapur & bhadrawati	21-08-2017	New construction of UPHC at Bhadrawati & Renovation of day care unit DH
	10			chandrapur	23-08-2017	New construction of PHC building at Tadali and Construction of DEIC building at DH
	11			chandrapur	26-08-2017	New construction of PHC building at Tadali and Construction of DEIC building at DH
	12			Warora	28-08-2017	New construction of PHC building at Saori Bid
	13			chandrapur	31-08-2017	New construction of PHC building at Tadali and Construction of DEIC building at DH
	1			bhadrawati & Chandrapur	02-08-2017	New construction of UPHC at Bhadrawati & Renovation of day care unit DH
	2			bhadrawati & Chandrapur	05-08-2017	New construction of UPHC at Bhadrawati and SC Chinchala



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number			
Junior Engineer 2	3	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	10	Warora	07-08-2017	New construction of PHC building at Saori Bid			
	4			chandrapur	09-08-2017	New construction of PHC building at Tadali and Construction of DEIC building at DH			
	5			Warora	11-08-2017	New construction of PHC building at Saori Bid			
	6			Brahmapuri	14-08-2017	New construction of PHC building at Gangalwadi			
	7			Warora	16-08-2017	New construction of PHC building at Saori Bid			
	8			Warora	18-08-2017	New construction of PHC building at Saori Bid			
	9			chandrapur & bhadrawati	21-08-2017	New construction of UPHC at Bhadrawati & Renovation of day care unit DH			
	10			chandrapur	23-08-2017	New construction of PHC building at Tadali and Construction of DEIC building at DH			
	IPHS Co-ordinator			1	2	4	Chandrapur	24-08-2017	PHC Ghuggus, PHC Durgapur
				2			Saoli	28-08-2017	RH Saoli , PHC Antergaon
3		Bhadrawati	29-08-2017	PHC Majari, RH Bhadrawati					
4		Chimur	30-08-2017	RH Chimur, PHC Khadsangi					
District Community Mobiliser	1	3 DHO /CS Office, 1 PHC & 2 SC	5	Chimur	21-08-2017	PHC- Khadsangi			
	2			Brahmpuri	22-08-2017	PHC - Mudza			
	3			Sindewahi	23-08-2017	PHC - Wasera			
	4			Pombhurna	24-08-2017	Phc - Navegaon- More			
	5			Rajura	28-08-2017	Phc - Dewada			
DPS (RBSK)	1	Total RBSK Teams 24 in District	4	Chandrapur	24-08-2017	RBSK Team Chandrapur 3			
	2			Saoli	28-08-2017	RBSK Team Saoli 1			
	3			Bhadrawati 1	29-08-2017	RBSK Team Bhadrawati 1			
	4			Chimur	30-08-2017	RBSK Team Chimur 2			
	1			Chandrapur	04-08-2017	DH Chandrapur			

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Sicklecell/RKS coordinator	2	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	5	Gondpipri	08-08-2017	Rh Gondpipri, phc Dhaba 3 sc, 3 villiage
	3			Bramhapuri	11-08-2017	RH Bramhapuri, PHC gangalwadi 3 sc, 3 villiage
	4			Chimur	18-08-2017	RH Phc Khadsangi, Jambhulghat ,Neri 3 sc, 3 villiage
	5			Rajura	29-08-2017	RH Rajura
ARSH Coucellor. & Coordinator, DH Chandrapur	1	1 SDH, 2 RH	3	SDH Warora	22-08-2017	ARSH Clinic Inspection & Outrach Programe Counselling
	2			RH Rajura	14-08-2017	ARSH Clinic Inspection & Outrach Programe Counselling
	3			RH Bramhapuri	23-08-2017	ARSH Clinic Inspection & Outrach Programe Counselling
PCPNDT Legal counselor	1	Sonography center	2	Sindewahi	22-08-2017	PHC
	2			Nagbhid	30-08-2017	PHC
Dist. Cold Chain Technician	1	1 /2 PHC/ R.H/SDH/UHC	11	R.H.Nagbhid, Phc Navegaon Pandav	04-08-2017	Cold Chain Equipment Repair & Maintenance
	2			Phc Rajoli, Phc Pathari	08-08-2017	Cold Chain Equipment Repair & Maintenance
	3			R.H.Rajura , Phc Dewada	10-08-2017	Cold Chain Equipment Repair & Maintenance
	4			Phc Majri, R.H. Bhandrawati	11-08-2017	Cold Chain Equipment Repair & Maintenance
	5			Phc Kalmana, R.H. Ballarpur	18-08-2017	Cold Chain Equipment Repair & Maintenance
	6			UHC - 1 & Phc Chichpalli	19-08-2017	Cold Chain Equipment Repair & Maintenance
	7			Phc Chandankheda ,Phc Mudholi	22-08-2017	Cold Chain Equipment Repair & Maintenance
	8			Phc Sawari,Phc Khadsangi, SDHChimur	24-08-2017	Cold Chain Equipment Repair & Maintenance
	9			Phc Chincholi	28-08-2017	Cold Chain Equipment Repair & Maintenance
	10			Phc Kadholi	29-08-2017	Cold Chain Equipment Repair & Maintenance

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
	11			R.H.Bramhpuri	31-08-2017	Cold Chain Equipment Repair & Maintenance
Taluka Health Officer	1	2 PHC & 1 SC or 3 SC	8	Chimur	03-08-2017	PHC Shankarpur
	2				08-08-2017	PHC Masal, SC Adegaoon
	3				10-08-2017	PHC Neri, SC Vadasi
	4				18-08-2017	SC Doma, SC Hirapur
	5				22-08-2017	PHC Khadsangi
	6				24-08-2017	PHC Bhisi, SC Sawarla
	7				28-08-2017	SC Mahalgaon, SC Jamgaon
	8				29-08-2017	PHC Jambhulghat, SC Sawargaon
Block Accountant	1	3 PHC & 1 SC or 3 SC	7	Chimur	08-08-2017	PHC Neri
	2				14-08-2017	PHC Khadsangi, SC Amarpuri
	3				19-08-2017	PHC Jambhulghat
	4				23-08-2017	SC Kolari, SC Satgaon
	5				26-08-2017	PHC Shankarpur,
	6				29-08-2017	PHC Bhisi, SC Ambeneri
	7				31-08-2017	PHC Masal, SC Talodhi
D. E. O.	1	3 PHC & 1 SC or 3 SC	6	Chimur	07-08-2017	PHC Jambhulghat
	2				11-08-2017	PHC Khadsangi
	3				21-08-2017	PHC Bhisi,
	4				24-08-2017	PHC Neri , SC Khambala
	5				28-08-2017	PHC Shankarpur
	6				30-08-2017	PHC Masal, SC Tekepar
	1				18-08-2017	PHC Shankarpur

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
B. C. M.	2	3 PHC & 1 SC or 3 SC	6		21-08-2017	PHC Jambhulghat
	3				22-08-2017	PHC Neri
	4				23-08-2017	PHC Bhisri
	5				26-08-2017	PHC Khadsangi
	6				29-08-2017	PHC Masal
Taluka Health Officer	1	1 PHC & 1 SC or 3 SC	9		08-08-2017	PHC- Visapur
	2				11-08-2017	SC Shivni
	3				16-08-2017	PHC- Kalmana
	4				18-08-2017	Bamni Grampanchat
	5				21-08-2017	PHC- Kothari
	6				23-08-2017	PHC- Visapur
	7				24-08-2017	PHC- Kalmana
	8				25-08-2017	SC - Nandgaon
	9				29-08-2017	PHC- Visapur
Taluka Account	1	1 PHC & 1 SC or 3 SC	7	Ballarpur	04-08-2017	PHC- Visapur
	2				16-08-2017	SC Shivni
	3				18-08-2017	PHC- Kalmana
	4				23-08-2017	SC Manora
	5				25-08-2017	SC- Palasgaon
	6				29-08-2017	SC- Manora
	7				31-08-2017	PHC- Kothari
	1				11-08-2017	PHC- Kothari
	2				16-08-2017	PHC- Visapur

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Taluka Data Entry Operator	3	1 PHC & 1 SC or 3 SC	7		19-08-2017	PHC- Kalmana
	4				21-08-2017	SC - Nandgaon
	5				25-08-2017	PHC- Kothari
	6				30-08-2017	SC- Manora
	7				31-08-2017	SC- Palasgaon
Block Community Mobilizer	1	1 PHC & 1 SC or 3 SC	9		08-08-2017	SC- Aarwat
	2				11-08-2017	PHC- Kalmana
	3				16-08-2017	SC-Kinhi
	4				18-08-2017	PHC- Visapur
	5				21-08-2017	SC - juni Daheli
	6				23-08-2017	PHC- Visapur
	7				24-08-2017	PHC- Kalmana
	8				25-08-2017	PHC-Kothari
	9				29-08-2017	SC- Palasgaon
THO	1	9 PHC and 28 SC	14		01-08-2017	PHC Chichpalli, SC Lohara, SC Borda
	2				04-08-2017	SC Kolsa, SC Nagala
	3				08-08-2017	PHC Durgapur, SC Bhatali, SC Padmapur
	4				09-08-2017	PHC Ghuggus, SC Ghuggus 1, 2, 3, 4
	5				11-08-2017	SC Pandharkawada, SC Pipari, SC Marda
	6				18-08-2017	PHC Tadali, SC Morwa
	7				19-08-2017	SC Dewada, SC Sakharwahi, SC Yashwantnagar
	8				22-08-2017	PHC Ghuggus, SC Nakoda
	9				23-08-2017	SC Pandharkawada, SC Pipari, SC Marda
	10				24-08-2017	PHC Chichpalli, SC Borda
	11				25-08-2017	SC Kolsa, SC Nagala
	12				29-08-2017	PHC Durgapur, SC Durgapur 2
	13				30-08-2017	SC Bhatali, SC Padmapur

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number				
	14				31-08-2017	PHC Tadali, SC Morwa, SC Sakharwahi				
Accountant	1	4 PHC and 16 SC	9	Chandrapur	11-08-2017	PHC Chichpalli, SC Lohara				
	2				16-08-2017	SC Borda, SC Lohara, Junona				
	3				18-08-2017	PHC Durgapur				
	4				19-08-2017	SC Bhatali, SC Padmapur				
	5				22-08-2017	PHC Tadali, SC Yashwantnagar				
	6				23-08-2017	SC Dewada, SC Morwa, SC Sakharwahi				
	7				25-08-2017	PHC Ghuggus, SC Nakoda				
	8				29-08-2017	SC Marda, SC Pandharkawada, SC Pipari				
	9				30-08-2019	SC Kolsa				
	DEO				1	5 PHC and 8 SC	9	Chandrapur	01-08-2017	PHC Ghuggus
					2				11-08-2017	SC Marda, SC Pipari
3		16-08-2017	PHC Durgapur							
4		18-08-2017	SC Bhatali, SC Padmapur							
5		19-08-2017	PHC Tadali							
6		22-08-2017	SC Sakharwahi, SC Yashwantnagar							
7		24-08-2017	PHC Chichpalli							
8		25-08-2017	SC Borda, SC Lohara							
9		30-08-2017	PHC Durgapur, SC Bhatali, SC Padmapur							
THO		9	1 PHC 1 SUB CENTER OR 3 SUB CENTER	8	Sindewahi				04-08-2017	PHC Mohadi(Nale)
					05-08-2017				SC Kalamgaon	
	08-08-2017				Phc Nawargaon					
	10-08-2017				Sc pethgaon					
	16-08-2017				SC Saradpar					
	18-08-2017				Sc Shiwani					
	19-08-2017				SC Ratnapur					
	24-08-2017				SC PENDHARI					
					07-08-2017	SC PENDHARI				

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Block Accountant	6	2 PHC 3 Sub Center	6		09-08-2017	Phc Gunjewahi SC Ta.Mendha
					11-08-2017	Sc pethgaon
					14-08-2017	SC Khatgaon phc nawargaon
					16-08-2017	SC DONGARGAON
					25-08-2017	SC LOADBORI & PHC WASERA
					07-08-2017	SC PENDHARI
Data Entry Oprator	5	2 PHC 3 Sub Center	4		09-08-2017	Phc Gunjewahi SC Ta.Mendha
					11-08-2017	Sc pethgaon
					12-08-2017	SC Khatgaon
THO	1	5 PHC & 5 SC	10		09-08-2017	PHC Wadhona
	2				09-08-2017	SC Gangasagar Heti
	3			11-08-2017	PHC Navegao pandav	
	4			11-08-2017	SC Kanpa	
	5			11-08-2017	SC Mohadi	
	6			16-08-2017	PHC Balapur	
	7			16-08-2017	SC Mindala	
	8			22-08-2017	PHC Talodhi	
	9			22-08-2017	SC Nanded	
	10			24-08-2017	PHC Moushi	
Accountant	1	2 PHC & 7 SC	9	10-08-2017	PHC Talodhi	
	2			10-08-2017	SC Palasgao	
	3			14-08-2017	PHC Moushi	
	4			14-08-2017	SC Paharni	
	5			18-08-2017	SC Mendha	
	6			18-08-2017	SC Chindhichak	
	7			22-08-2017	SC Govindpur	
	8			22-08-2017	SC Nanded	

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number				
	9			Nagbhid	28-08-2017	SC Kotgao				
DEO	1	2 PHC & 7 SC	9	Nagbhid	11-08-2017	PHC Wadhona				
	2				11-08-2017	SC Girgao				
	3				16-08-2017	PHC Balapur				
	4				16-08-2017	SC Bond				
	5				19-08-2017	SC Kanpa				
	6				19-08-2017	SC Navkhada				
	7				22-08-2017	SC Sawargao				
	8				22-08-2017	SC Gangasagar Heti				
	9				24-08-2017	SC Nanded				
	BCM				1	5 PHC & 4 SC	9	Nagbhid	14-08-2017	SC Mendha
					2				14-08-2017	SC Bond
3		19-08-2017	SC Navkhada							
4		19-08-2017	SC Mohadi							
5		24-08-2017	PHC Balapur							
6		28-08-2017	PHC Talodhi							
7		29-08-2017	PHC Navegao pandav							
8		30-08-2017	PHC Moushi							
9		31-08-2017	PHC Wadhona							
THO( Accesible Area)		1	2 PHC & 1 SC or 3 SC	9	Nagbhid				02-08-2017	PHC Chandankheda, SC Belgaon
		2							08-08-2017	PHC Ghodpeth, SC Checktirwanja
	3	10-08-2017				PHC Mudholi, SC Ashta				
	4	14-08-2017				PHC Majari, SC Nandori				
	5	16-08-2017				PHC Dongargaon, SC Dhanoli				
	6	18-08-2017				SC Mohurli, SC Viloda				
	7	22-08-2017				SC Chalbardi, SC Ghonad				
	8	23-08-2017				SC Patala, SC Kondha				



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
	9				28-08-2017	SC Sagara, SC Waigaon
Block Accountant	1	3 PHC & 1 SC or 3 SC	9	Bhadrawati	02-08-2017	PHC Majari, SC Patala
	2				08-08-2017	PHC Ghodpeth, SC Chalbardi
	3				10-08-2017	PHC Dongargaon, SC Mangali
	4				14-08-2017	PHC Chandankheda, SC Belgaon
	5				16-08-2017	PHC Mudholi, SC Viloda
	6				18-08-2017	SC Nandori, SC Pirali
	7				22-08-2017	SC Dhanoli, SC Waigaon
	8				23-08-2017	SC Ghonad, SC Checktirwanja
	9				28-08-2017	SC Mohurli, SC Sagara
	BCM				1	3 PHC & 1 SC or 3 SC
2		08-08-2017	SC Dhanoli, SC Waigaon			
3		10-08-2017	SC Ghonad, SC Checktirwanja			
4		14-08-2017	PHC Majari, SC Patala			
5		16-08-2017	PHC Ghodpeth, SC Chalbardi			
6		18-08-2017	PHC Dongargaon, SC Mangali			
7		22-08-2017	PHC Chandankheda, SC Belgaon			
8		23-08-2017	PHC Mudholi, SC Viloda			
9		28-08-2017	SC Mohurli, SC Sagara			
Taluka Health Officer		1	1 PHC & 1 SC or 3 SC	9		
	2	02-08-2017				phc Tohogaon
	3	09-08-2017				sc Aksapur
	4	11-08-2017				Sc vithalwada
	5	14-08-2017				sc tohogaon
	6	16-08-2017				sc kudesoli
	7	19-08-2017				sc Nadwardhan
	8	21-08-2017				sc Bhangaram Talodhi

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
	9				28-08-2017	sc Lathi
Taluka Accountend	1	1 PHC & 1 SC or 3 SC	9	Gondpipari	01-08-2017	phc Dhaba
	2				02-08-2017	phc Tohogaon
	3				09-08-2017	sc Nandwardhan
	4				14-08-2017	sc Wedgaon
	5				16-08-2017	sc Lathi
	6				23-08-2017	phc Tohogaon
	7				24-08-2017	Sc vithalwada
	8				28-08-2017	phc Tohogaon
	9				29-08-2017	sc Bhangaram Talodhi
	Taluka Data Entry Oparetor				1	1 PHC & 1 SC or 3 SC
2		02-08-2017	phc Tohogaon			
3		10-08-2017	phc Dhaba			
4		11-08-2017	sc Nadwardhan			
5		14-08-2017	sc Bhangaram Talodhi			
6		18-08-2017	sc karnji/aksapur			
7		19-08-2017	sc Gojoli			
8		23-08-2017	phc Tohogaon			
9		28-08-2017	sc Lathi			
Taluka Health Officer		1	1 PHC & 1 SC or 3 SC	9	Gondpipari	
	2	05-08-2017				SC Bhurkunda, SC Pachgaon
	3	08-08-2017				SC Sonapur, SC Manoli
	4	10-08-2017				SC Chanakha, SC Chunala
	5	14-08-2017				SC Sindhi, SC Vihirgaon
	6	16-08-2017				SC Virur sta, SC Subai
	7	19-08-2017				SC Sasti 1,2,3
	8	22-08-2017				SC Gowari, SC Pellora

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
	9				24-08-2017	PHC Dewada
Taluka Accountend	1	1 PHC & 1 SC or 3 SC	9	Rajura	01-08-2017	PHC Kadholi
	2				07-08-2017	SC Chanakha, SC Chunala
	3				09-08-2017	SC Temburvahi
	4				11-08-2017	PHC Kadholi
	5				16-08-2017	SC Arvi, SC Pandharpouni
	6				21-08-2017	PHC Chincholi
	7				23-08-2017	SC Warur,SC Pachagaon
	8				29-08-2017	PHC Dewada
	9				31-08-2017	SC Vhirgaon, SC Sindhi
	Taluka Data Entry Oparetor				1	1 PHC & 1 SC or 3 SC
2		08-08-2017	SC Pandharpouni			
3		10-08-2017	SC Bhurkunda			
4		14-08-2017	SC Pachagaon			
5		18-08-2017	SC Arvi			
6		22-08-2017	SC Gowari			
7		24-08-2017	SC Subai			
8		28-08-2017	PHC Dewada			
9		30-08-2017	PHC Kadholi			
Block Community Mobilizer		1	1 PHC & 1 SC or 3 SC	9	Rajura	
	2	04-08-2017				SC Sindhi
	3	08-08-2017				SC Subai
	4	10-08-2017				SC Arvi
	5	11-08-2017				SC Murti
	6	22-08-2017				SC Tembhurwahi
	7	23-08-2017				PHC Chincholi
	8	24-08-2017				PHC Dewada

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
	9				31-08-2017	PHC Kadholi
THO	1	1 PHC & 2 SC Or 3SC	9	Mul	05-08-2017	PHC Maroda & SC Chikhali
	2				08-08-2017	PHC Bembal & SC Rajgad
	3				11-08-2017	SC Janala & SC Kosambi
	4				16-08-2017	PHC Rajoli & SC Chimada
	5				22-08-2017	PHC Chirolu & SC Kelzar
	6				24-08-2017	PHC Maroda & PHC Rajoli
	7				28-08-2017	SC Gadisurla & SC Junasurla
	8				29-08-2017	SC Chichala & SC Bhejgaon
	9				31-08-2017	PHC Chirolu & PHC Bembal
	Accountant				1	1 PHC & 2 SC Or 3SC
2		08-08-2017	PHC Chirolu & SC Janala			
3		11-08-2017	SC Nandgaon & SC Rajgad			
4		14-08-2017	SC Bhejgaon & SC Yergaon			
5		22-08-2017	SC Bhadurni & SC Dongargaon			
6		23-08-2017	SC Gadisurla & SC Chichala			
7		28-08-2017	PHC Rajoli & PHC Maroda			
8		30-08-2017	PHC Bembal & SC Gadisurla			
DEO	1	1 PHC & 2 SC Or 3SC	8	Mul	08-08-2017	PHC Bembal & SC Rajgad
	2				10-08-2017	SC Chikhali & SC Chimada
	3				12-08-2017	SC Bhadurni & SC Dongargaon
	4				16-08-2017	PHC Rajoli & PHC Maroda
	5				24-08-2017	SC Chichala & SC Bhejgaon
	6				28-08-2017	PHC Chirolu & SC Janala
	7				29-08-2017	PHC Bembal & SC Gadisurla
	8				31-08-2017	PHC Maroda & SC Bhadurni
	1				08-08-2017	PHC Bembal & SC Rajgad

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
BCM	2	1 PHC & 2 SC Or 3SC	8		10-08-2017	SC Chikhali & SC Chimada
	3				12-08-2017	SC Bhejgaon & SC Yergaon
	4				16-08-2017	SC Gadisurla & SC Chichala
	5				22-08-2017	SC Kelzar & SC Janala
	6				23-08-2017	PHC Bembal
	7				28-08-2017	PHC Chirol
	8				30-08-2017	PHC Maroda & Rajoli
	THO				1	1 PHC & 2 SC Or 3SC
2		03-08-2017	PHC Jibgaon & SC Usegaon			
3		07-08-2017	SC Vihirgaon & Gevara			
4		08-08-2017	PHC Londholi & SC Harabha			
5		14-08-2017	PHC Antargaon			
6		15-08-2017	PHC Bothali & SC Pendhari			
7		21-08-2017	PHC Pathari & SC Palebarsa			
8		23-08-2017	PHC Vyahad & SC Sonapur			
9		28-08-2017	PHC Antargaon			
Accountant	1	1 PHC & 2 SC Or 3SC	9	Saoli	01-08-2017	PHC Vyahad
	2				03-08-2017	PHC Jibgaon & SC Usegaon
	3				07-08-2017	SC Mokhada
	4				08-08-2017	PHC Londholi & SC Harabha
	5				09-08-2017	SC Vyahad ( BJ )
	6				15-08-2017	PHC Bothali & SC Pendhari
	7				21-08-2017	PHC Pathari & SC Palebarsa
	8				23-08-2017	PHC Vyahad & SC Sonapur
	9				28-08-2017	PHC Antargaon
	1				01-08-2017	PHC Lodholi
	2				11-08-2017	PHC Antargaon

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DEO	3	1 PHC & 2 SC Or 3SC	8		16-08-2017	Sub center Khedi, Kawathi
	4				21-08-2017	PHC Londholi & SC Harabha
	5				25-08-2017	PHC Vyahad
	6				28-08-2017	PHC bothali
	7				29-08-2017	SC Harabha
	8				30-08-2017	PHC Antargaon
BCM	1	1 PHC & 2 SC Or 3SC	9		05-08-2017	PHC Lodholi
	2				07-08-2017	SUB Center nifrandra Nimgaon
	3				14-08-2017	s.C Pendhari
	4				17-08-2017	Sub center Khedi, Kawathi
	5				21-08-2017	PHC Londholi & SC Harabha
	6				28-08-2017	PHC Vyahad
	7				28-08-2017	PHC bothali
	8				29-08-2017	PHC Londholi
	9				30-08-2017	PHC Antargaon
Block Accountant	1	1 PHC & 2 SC Or 3SC	9		04-08-2017	SC Wagnakh
	2				05-08-2017	PHC Madheli
	3				08-08-2017	PHC Sawari
	4				10-08-2017	PHC Nagari
	5				15-08-2017	SC Bhatala
	6				17-08-2017	PHUTemurda
	7				21-08-2017	SC Kharwad
	8				22-08-2017	PHU Chikani
	9				28-08-2017	PHU Shegaon bk
	1			Warora	12-08-2017	PHC Madheli
	2				14-08-2017	SC Yensa
	3				17-08-2017	PHU Shegaon bk

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Block Community Mobilizer	4	1 PHC & 2 SC Or 3SC	9		19-08-2017	PHC Sawari
	5				21-08-2017	SC Karanji
	6				24-08-2017	PHC kosarsr
	7				25-08-2017	SC Atmurdi
	8				26-08-2017	SC Wanoja
	9				29-08-2017	PHCMadheli
Taluka Health Officer	1	1 PHC & 1 SC Or 3 SC	9		01-08-2017	SC Ghosari
	2				05-08-2017	PHC Pombhurna
	3				07-08-2017	PHC Navegaon More
	4				14-08-2017	SC Dongahaldi
	5				18-08-2017	PHC Pombhurna
	6				22-08-2017	SC Chintaldhaba
	7				24-08-2017	SC Check Ballarpur
	8				29-08-2017	SC Dewada Kh
	9				31-08-2017	SC Dewada Buj
Accountant	1	1 PHC & 1 SC Or 3 SC	9	Pombhurna	01-08-2017	SC Dewada Buj
	2				05-08-2017	SC Welva
	3				07-08-2017	SC Umari Potdar
	4				14-08-2017	SC Dewada Kh
	5				18-08-2017	PHC Pombhurna
	6				22-08-2017	PHC Navegaon More
	7				24-08-2017	SC Ghosari
	8				29-08-2017	SC Dongahaldi
	9				31-08-2017	SC Check Ballarpur
	1				01-08-2017	SC Dewada Buj
	2				05-08-2017	SC Welva
	3				07-08-2017	SC Umari Potdar

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Block Community Mobilizer	4	1 PHC & 1 SC Or 3 SC	9		14-08-2017	SC Dewada Kh
	5				18-08-2017	PHC Pombhurna
	6				22-08-2017	PHC Navegaon More
	7				24-08-2017	SC Ghosari
	8				29-08-2017	SC Dongahaldi
	9				31-08-2017	SC Check Ballarpur
Taluka Health Officer	1	5-PHC 5-SC	7		08-08-2017	SC-Rui , PHC Gangalwadi
	2				08-10-2017	SC- Torgaon bk , PHC- ARHERNAVARGAON,
	3				08-12-2017	SC Bhuj , PHC Mudza
	4				16/08/2017	SC-Paradgaon , PHC Chaugan
	5				19/08/2017	PHC Gangalwadi
	6				22/08/2017	SC Kalamgaon, PHC Mendki
	7				24/08/2017	PHC Mudza
Accountant	1	5-PHC 3-SC	5	Bramhapuri	08-08-2017	SC-Rui , PHC Gangalwadi
	2				16/08/2017	SC-Paradgaon , PHC Chaugan
	3				19/08/2017	PHC Gangalwadi
	4				22/08/2017	SC Kalamgaon, PHC Mendki
	5				24/08/2017	PHC Mudza
Data Entry Opretor	1	5 PHC 3SC	5		08-12-2017	SC Bhuj , PHC Mudza
	2				16/08/2017	SC-Paradgaon , PHC Chaugan
	3				19/08/2017	PHC Gangalwadi
	4				22/08/2017	SC Kalamgaon, PHC Mendki
	5				24/08/2017	PHC Mudza
Block Community Mobiliser	1	5 PHC 3SC	5		08-08-2017	SC-Rui , PHC Gangalwadi
	2				16/08/2017	SC-Paradgaon , PHC Chaugan
	3				19/08/2017	PHC Gangalwadi
	4				22/08/2017	SC Kalamgaon, PHC Mendki



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
	5				24/08/2017	PHC Mudza
<b>District Gadchiroli</b>						
DHO	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Korchi	01-08-2017	PHC kotgul
				Chamorshi	03-08-2017	PHC Bhendala
				Dhanora	05-08-2017	PHC Pendhari
				Bhamragad	10-08-2017	PHC Laheri
				Armoroi	14-08-2017	PHC Vairagad
				Gadchiroli	17-08-2017	PHC Potegaon
				Aheri	22-08-2017	Phc Mahagoan
				Sironcha	24-08-2017	PHC Tekatdata
				Mulchera	29-08-2017	PHC Adpallimal
CS	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Sironcha	01-08-2017	RH Sironcha
				Korchi	03-08-2017	RH Korchi
				Kurkheda	05-08-2017	SDH Kurkheda
				Mulchera	10-08-2017	RH Mulchera
				Etapalli	14-08-2017	RH Etapalli
				Aheri	17-08-2017	SDH Aheri
				Armoroi	22-08-2017	SDH Armoroi
				Chamorshi	24-08-2017	RH Chamorshi
				Dhanora	28-08-2017	RH Dhanora
DRCHO	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Dhanora	04-08-2017	PHC Murrumgoan
				Etapalli	05-08-2017	PHC Gatta
				Korchi	08-08-2017	MMU Korchi
				Kurkheda	09-08-2017	SDH Kurkheda
				Armoroi	14-08-2017	PHC Delanwadi
				Aheri	16-08-2017	PHC Dechalipetha
				Bhamragad	17-08-2017	PHC Aarewada
				Wadsa	21-08-2017	PHC Koregaon

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Gadchiroli	31-08-2017	PHC Amirza
DEMO	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Sironcha	03-08-2017	PHC Zinganoor
				Etapalli	04-08-2017	PHC Gatta
				Gadchiroli	08-08-2017	PHC Porla
				Kurkheda	09-08-2017	PHC Deulgoan
				Korchi	14-08-2017	MMU korchi
				Bhamragad	16-08-2017	PHC Aarewada
				Dhanora	17-08-2017	MMU Dhanora
				Aheri	21-08-2017	Phc Mahagoan
				Chamorshi	24-08-2017	PHC Amgoan
DPM	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Sironcha	03-08-2017	PHC Zinganoor
				Etapalli	04-08-2017	PHC Gatta
				Gadchiroli	08-08-2017	PHC Porla
				Kurkheda	09-08-2017	PHC Deulgoan
				Korchi	18-08-2017	MMU korchi
				Bhamragad	17-08-2017	PHC Aarewada
				Dhanora	18-08-2017	MMU Dhanora
				Aheri	21-08-2017	Phc Mahagoan
				Chamorshi	24-08-2017	PHC Amgoan
DAM	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Sironcha	03-08-2017	PHC Zinganoor
				Etapalli	04-08-2017	PHC Gatta
				Gadchiroli	08-08-2017	PHC Porla
				Kurkheda	09-08-2017	PHC Deulgoan
				Korchi	18-08-2017	MMU korchi
				Bhamragad	17-08-2017	PHC Aarewada
				Dhanora	18-08-2017	MMU Dhanora
				Aheri	21-08-2017	Phc Mahagoan

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Chamorshi	24-08-2017	PHC Amgoan
M & E	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Sironcha	03-08-2017	PHC Zinganoor
				Etapalli	04-08-2017	PHC Gatta
				Gadchiroli	08-08-2017	PHC Porla
				Kurkheda	09-08-2017	PHC Deulgoan
				Korchi	18-08-2017	MMU korchi
				Bhamragad	17-08-2017	PHC Aarewada
				Dhanora	18-08-2017	MMU Dhanora
				Aheri	21-08-2017	Phc Mahagoan
				Chamorshi	24-08-2017	PHC Amgoan
QA-Co	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Sironcha	03-08-2017	PHC Zinganoor
				Etapalli	04-08-2017	PHC Gatta
				Gadchiroli	08-08-2017	PHC Porla
				Kurkheda	09-08-2017	PHC Deulgoan
				Korchi	18-08-2017	MMU korchi
				Bhamragad	17-08-2017	PHC Aarewada
				Dhanora	18-08-2017	MMU Dhanora
				Aheri	21-08-2017	Phc Mahagoan
				Chamorshi	24-08-2017	PHC Amgoan
RBSK	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Sironcha	03-08-2017	PHC Zinganoor
				Etapalli	04-08-2017	PHC Gatta
				Gadchiroli	08-08-2017	PHC Porla
				Kurkheda	09-08-2017	PHC Deulgoan
				Korchi	18-08-2017	MMU korchi
				Bhamragad	17-08-2017	PHC Aarewada
				Dhanora	18-08-2017	MMU Dhanora
				Aheri	21-08-2017	Phc Mahagoan

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Chamorshi	24-08-2017	PHC Amgoan
RKS	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Sironcha	03-08-2017	PHC Zinganoor
				Etapalli	04-08-2017	PHC Gatta
				Gadchiroli	08-08-2017	PHC Porla
				Kurkheda	09-08-2017	PHC Deulgoan
				Korchi	18-08-2017	MMU korchi
				Bhamragad	17-08-2017	PHC Aarewada
				Dhanora	18-08-2017	MMU Dhanora
				Aheri	21-08-2017	Phc Mahagoan
				Chamorshi	24-08-2017	PHC Amgoan
RKS/Sickcell Co.	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Sironcha	03-08-2017	PHC Zinganoor
				Etapalli	04-08-2017	PHC Gatta
				Gadchiroli	08-08-2017	PHC Porla
				Kurkheda	09-08-2017	PHC Deulgoan
				Korchi	18-08-2017	MMU korchi
				Bhamragad	17-08-2017	PHC Aarewada
				Dhanora	18-08-2017	MMU Dhanora
				Aheri	21-08-2017	Phc Mahagoan
				Chamorshi	24-08-2017	PHC Amgoan
ASHA	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Sironcha	03-08-2017	PHC Zinganoor
				Etapalli	04-08-2017	PHC Gatta
				Gadchiroli	08-08-2017	PHC Porla
				Kurkheda	09-08-2017	PHC Deulgoan
				Korchi	18-08-2017	MMU korchi
				Bhamragad	17-08-2017	PHC Aarewada
				Dhanora	18-08-2017	MMU Dhanora
				Aheri	21-08-2017	Phc Mahagoan

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Chamorshi	24-08-2017	PHC Amgoan
IPHS	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Sironcha	01-08-2017	PHC Zinganoor
				Etapalli	04-08-2017	PHC Gatta
				Gadchiroli	08-08-2017	PHC Porla
				Kurkheda	09-08-2017	PHC Deulgoan
				Korchi	14-08-2017	MMU korchi
				Bhamragad	16-08-2017	PHC Aarewada
				Dhanora	17-08-2017	MMU Dhanora
				Aheri	21-08-2017	Phc Mahagoan
				Chamorshi	24-08-2017	PHC Amgoan
SO	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Sironcha	03-08-2017	PHC Zinganoor
				Etapalli	04-08-2017	PHC Gatta
				Gadchiroli	08-08-2017	PHC Porla
				Kurkheda	09-08-2017	PHC Deulgoan
				Korchi	14-08-2017	MMU korchi
				Bhamragad	16-08-2017	PHC Aarewada
				Dhanora	17-08-2017	MMU Dhanora
				Aheri	21-08-2017	Phc Mahagoan
				Chamorshi	24-08-2017	PHC Amgoan
Junior Engineer- Shri.R.W.Lonare	7	3 RH, 4 PHC	7	Wadsa	03-08-2017	Rh Wadsa
				Dhanora	04-08-2017	PHC Murumgaon
				Kurkheda	08-08-2017	PHC Malewada
				Mulchera	09-08-2017	RH Mulchera
				Armori	14-08-2017	PHC Waddha
				Chamorshi	16-08-2017	Rh Ashti
				Wadsa	17-08-2017	PHC Kurud

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
DAO	6	1 RH/SDH, 1 FRU & 1 DP PHC	6	Dhanora	03-08-2017	RH Dhanora
				Armori	04-08-2017	SDH Armori
				Ashti	08-08-2017	RH Ashti
				Armori	09-08-2017	SDH Armori
				Chamorshi	14-08-2017	RH Chamorshi
				Kurkheda	16-08-2017	SDH kurkheda