

**Circle Thane**

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Circle Program Manager	7	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Murbad	05-12-2017	Rh Murbad,phc Kishore,Phc Mhasa
				Mahad	07-12-2017	Phc Birwadi,Sc Dahiwad
				Ambarnath	13-12-2017	Phc Badlapur, Rh Badlapur
				Bhiwandi	15-12-2017	Phc Chimbipada,Sc Katai,SDh Bhiwandi
				Talsari	19-12-2017	Sdh Bhiwandi,Bhiwandi Corporation
				Palghar	21-12-2017	Phc Edwan,Sc Agarwadi
				Wada	26-12-2017	Phc Gorhe,Sc Galtare
Circle M&E Officer	9	1 PHC/ 3 SC / 1 RH / 1 FRU / 1 DP PHC	9	Murbad	05-12-2017	Rh Murbad,phc Kishore,Phc Mhasa
				Mahad	07-12-2017	Phc Birwadi,Sc Dahiwad
				Ambarnath	13-12-2017	Phc Badlapur, Rh Badlapur
				Bhiwandi	15-12-2017	Phc Chimbipada,Sc Katai,SDh Bhiwandi
				Talsari	19-12-2017	Sdh Bhiwandi,Bhiwandi Corporation
				Palghar	21-12-2017	Phc Edwan,Sc Agarwadi
				Wada	26-12-2017	Phc Gorhe,Sc Galtare
				Shahapur	28-12-2017	phc Tembha,Sdh Shahapur
				Khalapur	30-12-2017	phc Lohop,Sc Nigde

**District Thane**

				Shahapur	04-12-2017	Kinhvali, Shenava, Takipathar
				Murbad	05-12-2017	Saragaon, Dhasai, Shiroshi,moroshi
				Bhiwandi	07-12-2017	Dabhad, Vajreshwari, kunda Pathak
				Kalyan	08-12-2017	Khadavali, Dahagaon
				Bhiwandi	12-12-2017	Divaanjur, Padgha, kon

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DHO	9	9	12	Murbad	13-12-2017	Kishor, Mhasa , Narivali
				Murbad	14-12-2017	Tulai, Shivale
				Bhiwandi	16-12-2017	chimbipada ,Kharbav
				Shahapur	19-12-2017	Vashind, Aajde, Piwali,Pathak
				kalyan, ambernath	20-12-2017	Nilaje, Ajade,, Badlapur, Mangrul
				Shahapur	21-12-2017	Tembha, Kasara, dolkhamb
				Ambernath	29-12-2017	Sonawala, Wangani
CS	6	6	8	Bhiwandi	08-12-2017	SDH Bhiwandi
				Kalyan	12-12-2017	RH Goveli
				Ulhasnagar	13-12-2017	WH, CH
				Murbad	14-12-2017	RH Murbad
				Shahapur	16-12-2017	SDH Shahapur
				Ambernath	19-12-2017	Badalapur, Ambernath MCL,
				Shahapur	20-12-2017	RH Kharadi
ACS	6	6	8	Bhiwandi	08-12-2017	SDH Bhiwandi
				Kalyan	12-12-2017	RH Goveli
				Ulhasnagar	13-12-2017	WH, CH
				Murbad	14-12-2017	RH Murbad
				Shahapur	16-12-2017	SDH Shahapur
				Ambernath	19-12-2017	Badalapur, Ambernath MCL,
				Shahapur	20-12-2017	RH Kharadi
				Murbad	29-12-2017	RH Tokawade
				Bhiwandi	04-12-2017	Padagha, Kon, Divaanjur
				Ambernath	05-12-2017	Chon, Wangani, Sonawala

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DRCHO	9	9	10	Murbad	07-12-2017	Tulai, Saralgaon
				Bhiwandi	08-12-2017	Dhamangaon, Angaon
				Shahapur	12-12-2017	Vashind, Aajde, Piwali,Pathak
				Bhiwandi	13-12-2017	Pimpalghar, Kon
				Kalyan	14-12-2017	Ajide, Manpada
				Murbad	16-12-2017	Dhasai, Vaishakhare
				Murbad	19-12-2017	Devape
				Bhiwandi	20-12-2017	Dhamangaon, Angaon
D. M & E officer	9	9	10	Bhiwandi	07-12-2017	Padagha, Kon, Divaanjur
				Ambernath	08-12-2017	Chon, Wangani, Sonawala
				Murbad	12-12-2017	Tulai, Saralgaon
				Bhiwandi	13-12-2017	Dhamangaon, Angaon
				Shahapur	14-12-2017	Vashind, Aajde, Piwali,Pathak
				Bhiwandi	16-12-2017	Pimpalghar, Kon
				Kalyan	19-12-2017	Ajide, Manpada
				Murbad	20-12-2017	Dhasai, Vaishakhare
				Murbad	21-12-2017	Devape
Bhiwandi	29-12-2017	Dhamangaon, Angaon				
Dam	9	9	9	Bhiwandi	07-12-2017	PHC Kharbav SC Gane
				Kalyan	08-12-2017	PHC Khadavali
				Murbad	12-12-2017	PHC Saralgaon PHC Shiroshi
				Shahapur	13-12-2017	PHC Dolkhamb
				Kalyan	14-12-2017	Ajide, Manpada
				Murbad	16-12-2017	Dhasai, Vaishakhare
				Ambernath	19-12-2017	PHC Mangrul SC vasar

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Bhiwandi	20-12-2017	Dhamangaon, Angaon
				Murbad	21-12-2017	PHC Kishor sc karvale
Asha Co ordinator	9	9	9	Bhiwandi	07-12-2017	Lap, Dabhad
				Bhiwandi	08-12-2017	Pimpalghar, Kon
				Kalyan	12-12-2017	Ajide, Manpada
				Murbad	13-12-2017	Dhasai, Vaishakhare
				Murbad	14-12-2017	Devape
				Ambernath	16-12-2017	Chon
				Ambernath	19-12-2017	Wangani, Kasagaon
				Bhiwandi	20-12-2017	Dhamangaon, Angaon
				Bhiwandi	21-12-2017	Hivali
IPHS Co-ordinator	9	9	9	Bhiwandi	07-12-2017	Lap, Dabhad
				Bhiwandi	08-12-2017	Pimpalghar, Kon
				Kalyan	12-12-2017	Ajide, Manpada
				Murbad	13-12-2017	Dhasai, Vaishakhare
				Murbad	14-12-2017	Devape
				Ambernath	16-12-2017	Chon
				Ambernath	19-12-2017	Wangani, Kasagaon
				Bhiwandi	20-12-2017	Dhamangaon, Angaon
				Bhiwandi	21-12-2017	Hivali
RKS Co-ordinator	9	9	9	Bhiwandi	07-12-2017	PHC Kharbav SC Gane
				Kalyan	08-12-2017	PHC Khadavali
				Murbad	12-12-2017	PHC Saralgaon PHC Shiroshi
				Shahapur	13-12-2017	PHC Dolkhamb
				Kalyan	14-12-2017	Ajide, Manpada

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Murbad	16-12-2017	Dhasai, Vaishakhare
				Ambernath	19-12-2017	PHC Mangrul SC vasar
				Bhiwandi	20-12-2017	Dhamangaon, Angaon
				Murbad	21-12-2017	PHC Kishor sc karvale
Junior Engineer (S.Vdhanashree)	9	9	8	Mumbai	07-12-2017	Visit at Aarogya Bhavan Mumbai.
				Murbad	08-12-2017	Visit at PHC Dhasai, PHC Mhasa, PHC Saralgaon, PHC shiroshi Tal Murbad
				Thane	12-12-2017	Visit at DH Thane..
				Bhiwandi	13-12-2017	Visit at PHC Dabhad, PHC Diva-Anjur, PHC , tal-Bhiwandi
				Kalyan	14-12-2017	Visit at PHC Khadavali Tal- Kalyan
				Ambernath	16-12-2017	Visit at PHC Badlapur,Tal- Ambernath
				Murbad	19-12-2017	Visit at PHC Shiroshi, PHC Dhasai, Tal Murbad
				Murbad	20-12-2017	Visit at PHC Shivale Tal Murbad
Junior Engineer (S.V.Rasal)	11	9	13	Ambernath	07-12-2017	Visit at PHC Badlapur & PHC Mangrul, PHC wangani Tal Ambernath
				Shahapur	08-12-2017	Visit at PHC Kinhavali. Tal Shahapur
				Mumbai	12-12-2017	Visit at Aarogya Bhavan Mumbai.
				Murbad	13-12-2017	Visit at PHC Dhasai, PHC Mhasa, PHC Saralgaon, PHC shiroshi Tal Murbad
				Thane	14-12-2017	Visit at DH Thane..
				Bhiwandi	16-12-2017	Visit at PHC Dabhad, PHC Diva-Anjur, PHC , tal-Bhiwandi
				Kalyan	19-12-2017	Visit at PHC Khadavali Tal- Kalyan
				Ambernath	20-12-2017	Visit at PHC Badlapur,Tal- Ambernath
				Murbad	21-12-2017	Visit at PHC Shiroshi, PHC Dhasai, Tal Murbad
				Murbad	27-12-2017	Visit at PHC Shivale Tal Murbad
				Shahapur	27-12-2017	Visit at PHC Kinhavali,Tal Shahapur.
				Thane	28-12-2017	Visit at DH Thane..
	29-12-2017					

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
<b>District Raigad</b>						
District Programme Manager (Dr. Nilesh Kokare)	7	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	10	Sudhagad Pali	02-12-2017	THO Office Pali PHC Jambhulpada
				Panvel	05-12-2017	Tho office Panvel PHC Ajiwali & Apta
				Mangaon	08-12-2017	SDH Mangaon, PHC Nijampur
				Mahad	11-12-2017	Tho officeMahad RH Mahad PHC Birwadi
				Shrivardhan	16-12-2017	THO Office Shrivardhan PHC B. Panchatan SDH Shrivardhan
				Mhasala	19-12-2017	THO Office Mhasla PHC Khamgaon
				Khalapur	22-12-2017	THO Office Khalaour, RH Chouk, PHC Bargaon
				Karjat	26-12-2017	SDH Karjat Tho office Karjat
				Uran	28-12-2017	RH Uran Tho office Uran
				Pen	30-12-2017	THO office Pen PHC Gadab, PHC Vashi
District Accounts Manager (Mr. Santosh R.Patil)	7	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Pen	05-12-2017	THO Pen, SDH Pen, PHC Gadab
				Karjat	08-12-2017	Tho office Karjat RH , PHC Kalamb
				Tala	12-12-2017	Tho office Tala PHC Tala
				Panvel	13-12-2017	THO Panvel, RH Panvel, PHC Nere
				Uran	19-12-2017	THO Office Uran, RH Uran, PHC Koproli
				Murud	22-12-2017	THO office Murud, RH Murud, PHC Borlimandla
				Mangaon	27-12-2017	Tho office Mangaon, SDH Mangaon, PHC Sai
				Sudhagad Pali	02-12-2017	THO Office Pali PHC Jambhulpada
				Panvel	05-12-2017	Tho office Panvel PHC Ajiwali & Apta
				Mangaon	08-12-2017	SDH Mangaon, PHC Nijampur
				Mahad	11-12-2017	Tho officeMahad RH Mahad PHC Birwadi

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
District M & E Officer (Mrs. Jayashri Mokal)	7	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	10	Shrivardhan	16-12-2017	THO Office Shrivardhan PHC B. Panchatan SDH Shrivardhan
				Mhasala	19-12-2017	THO Office Mhasla PHC Khamgaon
				Khalapur	22-12-2017	THO Office Khalaour, RH Chouk, PHC Borgaon
				Karjat	26-12-2017	SDH Karjat Tho office Karjat
				Uran	28-12-2017	RH Uran Tho office Uran
				Pen	30-12-2017	THO office Pen PHC Gadab, PHC Vashi
District Asha Program Co-ordinator D.C.M (Mr.Hitesh Jadhav)	7	1 -SDH ,2 - THO Office , 3 - PHC 1- RH	7	Mangaon	05-12-2017	THO Mangaon & SDH Mangaon
				Panvel	07-12-2017	THO Office Panvel M.Corp - Panvel
				Karjat	11-12-2017	THO karjat & PHC Kadav
				Roha	14-12-2017	THO Roha PHC Kokban
				Murud	16-12-2017	THO Murud office Phc -Borlimandala
				Mangaon	19-12-2017	THO Mangaon & SDH Mangaon
				Khalapur	22-12-2017	THO Khalapur & Khopoli Corportion Phc Chauk
District Sickcell & RKS Co-ordinator (Smt.Priti Hemant Patil.)	7	1 -SDH ,2 - THO Office , 2 - PHC 1- RH,1-SC	7	Pen	06-12-2017	THO Office Pen , SDH Pen
				Mangaon	11-12-2017	THO Mangaon office PHC - Sai
				Panvel	15-12-2017	THO Office Panvel M.Corp - Panvel
				Khalapur	19-12-2017	THO Khalapur & Khopoli Corportion Phc Chauk
				Murud	22-12-2017	THO Murud office Phc -Borlimandala
				Sudhagad Pali	27-12-2017	Pali THO PHC Jambulpada
				Karjat	30-12-2017	THO Karjat SDH
				Karjat	10-12-2017	Tho Karjat SDH Karjat, RH Kashele, PHC Kalamb
				Panvel	15-12-2017	Tho office Panvel RH Panvel, PHC Nere

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
Ayush Officer (Dr- chetana Patil)	7	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Mahad	16-12-2017	Tho office Mahad RH Mahad
				Mangaon	21-12-2017	Tho officeMangaon SDH Mangaon, PHC Nijampur
				Roha	22-12-2017	THO Office Roha, RH Roha, PHC Kokban,PHC Nagothane
				Pen	29-12-2017	THO office Pen PHC Gadab, PHC Vashi
				Khalapur	30-12-2017	Tho office Khalaour, RH Chouk, PHC Khalapur, PHC Lohop
Mr. Sandip Kadam, Deputy Engineer Raigad	16	SHS MUMBAI/DHO /CS Office, PHC & SC Or RH/SDH, FRU & DP PHC/UPHC	14	Panvel	02-12-2017	New construction of Uphe panvel
				Cidco	05-12-2017	Regarding Kharghar plot 36bB Sec.15
				Ulave Kamothe	06-12-2017	New construction of Uphe ulave and Kamothe
				aarogya bhawan	08-12-2017	for review meeting
				cidco	12-12-2017	Regarding Kharghar plot 36bB Sec.15
				Panvel Kamothe	13-12-2017	New construction of Uphe panvel and Kamothe
				Ulave Kamothe	15-12-2017	New construction of Uphe ulave and Kamothe
				lohop phc	16-12-2017	New Construction of phc lohop
				Kharghar, Kamothe	21-12-2017	New Construction of UPHC Kharghar, Uphe Kamothe
				lohop phc	22-12-2017	New Construction of phc lohop
				pen sdh	27-12-2017	New Construction of pen sdh
				Ulave Kalamboli	28-12-2017	New Construction of UPHC Ulave, Kalamboli
				PHC Lohap	30-12-2017	New Construction of PHC Lohap
				Ulave Kamothe	31-12-2017	New construction of Uphe ulave and Kamothe
<b>Circle Nashik</b>						
				Akole(Ahmednagar)	08-12-2017	PHC Maveshi , SC Ambit , SC Pachanai, Rh-Sakur
				Dhule(Dhule)	12-12-2017	PHC Kheda , SC Kheda , SC Chavgaon



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Circle Program Manager	6	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	6	Yawal (Jalgaon)	15-12-2017	PHC Padalsa , SC Anjale , SC Bhamnod
				Dhadgaon (Nandurbar)	19-12-2017	PHC Rajbardi , SC Shelkuwi , SC Rajbardi.
				Surgara ( Nashik)	22-12-2017	PHC Borgaon , SC Gagbhari , SC Borgaon.
				Trimbak (Nashik)	29-12-2017	PHC Shirasgaon , SC Gavatha , SC Kalmuste..
Circle M & E officer	5 -- 7	5 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	6	Ahmednagar (Block Akole)	08-12-2017	PHC Maveshi , SC Ambient , SC Pachanai, Rh-Sakur
				Dhule (Block Dhule)	12-12-2017	PHC Kheda , SC Kheda , SC Chavgaon
				Jalgaon ( Block Yawal)	15-12-2017	PHC Padalsa , SC Anjale , SC Bhamnod
				Nandurbar (Block Dhadgaon)	19-12-2017	PHC Rajbardi , SC Shelkuwi , SC Rajbardi.
				Nashik (Block Surgana)	22-12-2017	PHC Borgaon , SC Gagbhari , SC Borgaon.
				Nashik (Block Trimbak)	29-12-2017	PHC Shirasgaon , SC Gavatha , SC Kalmuste..
Deputy Director, Nashik Circle.	5 -- 7	5 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	5	Ahmednagar (Block Jamkhed)	05-12-2017	PHC Nanaj, SC Batewadi, RH Jamkhed.
				Dhule (Block Sakri)	08-12-2017	PHC Kudashi, SC Bopkhel, RH Sakri.
				Jalgaon (Block Chopada)	16-12-2017	PHC Dhanora, SDH Chopda, SC Dhanora.
				Nandurbar (Block Taloda)	21-12-2017	PHC Borad, SC Tulaja, SDH Taloda.
				Nashik (Block Deola)	29-12-2017	PHC Khamkheda, SC Bhaur, SC Sawki.
EX. Engineer		5 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	11	Ahmednagar	08-12-2017	DHO,CS Office UCHC Ahmednagar,Rh Shrigonda
				Nandurbar	12-12-2017	DHO,CS Office Nandurbar ,PHC Lonkheda
				Nandurbar	13-12-2017	RH Akkalkuwa,RH Mhasawad
				Nashik	16-12-2017	PHC Naydongari,UPHC Manmad
				Jalgaon	19-12-2017	DHO,CS, Office,DH Jalgaon, PHC Wakadi
				Jalgaon	20-12-2017	PHC Tamaswadi, RH Pachora,SC Tahakali
				Dhule	22-12-2017	DHO<CS, Office Annex Building Aarvi,RH Shirpur
				Buldhana	26-12-2017	DHO,CS, Office Buldhana,DH Buldhana
				Buldhana	27-12-2017	PHC Pimpalgaon Devi,PHC Adgaon Raja
				Ahmednagar	29-12-2017	UPHC Kopargaon RH Kopargaon
				Nashik	30-12-2017	PHC Taharabad,RH Dangsaundane
PPP coordinator	6	Maher ghar/ Dental camp/ Pallative care/ Epilepsy camp/ telemedicine unit /DHO /CS office RH/SDH	7	PHC Jogmodi, Block Igatpuri, Dist. Nashik	12-12-2017	Visit to Maher ghar Scheme, Block Peth, Dist Nashik
				Chinchahol,Block Trambakeshwar	13-12-2017	Visit to Maher ghar Scheme Block Trambak, Dist.Nashik
				RH Kotul, Dist Ahamadnagar	19-12-2017	Visit to Medical & Dental camp, RH Kotul, Dist.Ahamadnagar
				SDH Taloda, Dist.Nandurbar	23-12-2017	Visit to Medical & Dental camp, SDH Taloda, Dist.Nandurbar

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				RH Ghoti, Dist.Nashik	27-12-2017	Visit to Medical & Dental camp, RH Ghoti, Dist.Nashik
				PHC Kahatul, Mandana, Block Shahada	29-12-2017	Visit to Maher ghar Scheme Block Shahada, Dist.Nandurabar
				RH Toranmal, Dist.Nandurbar	30-12-2017	Visit to Medical & Dental camp, RH Toranmal, Dist.Nandurbar
<b>Distirct Dhule</b>						
District Program Manager	8	1Taluka Office, 1 PHC & 1 SC OR 1RH/SDH, 1FRU & 1 DP SC	7	Dhule	09-12-2017	RH Songir PHC Nagaon, Kapadana , Nhyalod , Sc Vishwnath ,Deobhane
				Shirpur	12-12-2017	RH Thalner , PHC Holnanthe , Sc Japora , Sc Bhatpura , Piloda NUHM Shirpur- Warwade Council
				Sakri	15-12-2017	THO Sakri , RH Sakri PHC Tembha , Pimpalgaon , Pimpalner -1 ,Pimpalner -2
				Dhule	19-12-2017	THO Dhule Office, PHC Shirud, PHC Mukti , Sc Fagne , Chichkheda ,Ajang ,
				Shirpur	20-12-2017	PHC Wakwad, PHC Wadi , PHC Boradi ,Sc Warzadi ,
				Shindkheda	27-12-2017	PHC Chimthane , PHC Dhamane ,Sc Kumbale , Virdel
				Dhule	29-12-2017	CS , CTO Dhule, RNTCP, NELP Dhule, Corporation Dhule
District Account Manager	8	1Taluka Office, 1 PHC & 1 SC OR 1RH/SDH, 1FRU & 1 DP SC	7	Dhule	09-12-2017	RH Songir PHC Nagaon, Kapadana , Nhyalod , Sc Vishwnath ,Deobhane
				Shirpur	12-12-2017	RH Thalner , PHC Holnanthe , Sc Japora , Sc Bhatpura , Piloda NUHM Shirpur- Warwade Council
				Sakri	15-12-2017	THO Sakri , RH Sakri PHC Tembha , Pimpalgaon , Pimpalner -1 ,Pimpalner -2
				Dhule	19-12-2017	THO Dhule Office, PHC Shirud, PHC Mukti , Sc Fagne , Chichkheda ,Ajang ,
				Shirpur	20-12-2017	PHC Wakwad, PHC Wadi , PHC Boradi ,Sc Warzadi ,
				Shindkheda	27-12-2017	PHC Chimthane , PHC Dhamane ,Sc Kumbale , Virdel
				Dhule	29-12-2017	CS , CTO Dhule, RNTCP, NELP Dhule, Corporation Dhule

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Sickle cell Co-ordinator	10	1 Taluka Office, 1 PHC & 2 SC OR 1RH/SDH, 1FRU & 1 DP SC	9	Dhule	05-12-2017	RH Songir PHC Nagaon, Kapadana , Nhyalod , Sc Vishwnath ,Deobhane
				Sakri	06-12-2017	THO Sakri , RH Sakri PHC Tembha , Pimpalgaon , Pimpalner -1 ,Pimpalner -2
				Shirpur	08-12-2017	RH Thalner , PHC Holnanthe , Sc Japora , Sc Bhatpura , Piloda NUHM Shirpur- Warwade Council
				Shindkheda	13-12-2017	THO Shindkheda , RH Shindkheda , SDH Dondaicha , Nimgul , Mandane ,Zirve
				Sakri	15-12-2017	RH Pimpalner ,PHC Dahiwel, PHC Kudashi Sc Warsa ,Parsari
				Dhule	19-12-2017	THO Dhule Office, PHC Shirud, PHC Mukti , Sc Fagne , Chichkheda ,Ajang ,
				Shirpur	20-12-2017	PHC Wakwad, PHC Wadi , PHC Boradi ,Sc Warzadi ,
				Shindkheda	27-12-2017	PHC Chimthane , PHC Dhamane ,Sc Kumbale , Virdele
				Dhule	29-12-2017	GMC , Lamkani , PHC Boric , Sc Mehergaon , Nimdale
Deputy Engineer	9	1 Taluka Office, 1 PHC & 2 SC OR 1RH/SDH, 1FRU & 1 DP SC	9	Dhule	05-12-2017	PHC Aarvi Annex Building
				Shindkheda	07-12-2017	PHC Chimthana, Vikharan, Nimgul SDH Dondaicha
				Shindkheda	12-12-2017	RH Shindkheda PHC Betawad
				Shirpur	14-12-2017	PHC Wadi SC Boradi
				Sakri	16-12-2017	PHC Dahiwel, Jaitane, Nawapada RH Sakri
				Dhule	19-12-2017	PHC Aarvi Annex Building
				Shirpur	21-12-2017	PHC Holnathe ,Sangavi SDH Shirpur

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Shidkheda	26-12-2017	PHC Aarvi Annex Building
				Dhule	28-12-2017	PHC Nardana & Nimgul Malpur RH Shidkheda.
				Dhule	05-12-2017	PHC Aarvi Annex Building
				Shidkheda	07-12-2017	PHC Chimthana, Vikharan, Nimgul SDH Dondaicha
				Shidkheda	12-12-2017	RH Shidkheda PHC Betawad
				Shirpur	14-12-2017	PHC Wadi SC Boradi
				Sakri	16-12-2017	PHC Dahiwel, Jaitane, Nawapada RH Sakri
				Dhule	19-12-2017	PHC Aarvi Annex Building
				Shirpur	21-12-2017	PHC Holnathe ,Sangavi SDH Shirpur
				Shidkheda	26-12-2017	PHC Aarvi Annex Building
				Dhule	28-12-2017	PHC Nardana & Nimgul Malpur RH Shidkheda.
IPHS Co.	9	1Taluka Office, 1 PHC & 2 SC OR 1RH/SDH, 1FRU & 1 DP SC	9			
				Shirpur	06-12-2017	PHC Wakwad, SC Palasner & Wakwad
				dhule	08-12-2017	PHC Ner, SC Shirdane, Ner
				sakri	12-12-2017	PHC Tembha, SC Pimpalgoan & Deshirwade
				Shidkheda	14-12-2017	Dhamane, SC Virdel & Chilane
District Asha co-ordinator	7	1Taluka Office, 1 PHC & 2 SC	9	Shirpur	16-12-2017	PHC rohini, PHC bhoite,rohini

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				shindkheda	19-12-2017	PHC Vikhran & Malpur, SC Jogshelu & Vikhran
				sakri	21-12-2017	shirsola phc,dhaner s,sc amla
				dhule	27-12-2017	PHC Kapdana,sc dhanur,kapdana 1
				shindkheda	29-12-2017	PHC betawad sc warud paste
<b>Distirct Nandurbar</b>						
<b>DHO</b>	<b>10</b>	<b>4 SC 4 PHC 2 RH</b>	<b>5</b>	Akkalkuwa	05-12-2017	Tho Office & PHC
						Tho Office & PHC
				Nandurbar	12-12-2017	Tho Office & PHC
				Shahada	11-12-2017	Tho Office & PHC
				Taloda	10-12-2017	Tho Office & PHC
				Dhadgaon	26-12-2017	Tho Office & PHC
<b>DSO</b>	<b>10</b>	<b>4 SC 4 PHC 2 RH</b>	<b>6</b>	Akkalkuwa	6/12/2017 08/12/2017 27/12/2017	Tho Office & PHC
				Dhadgaon	12/12/2017 15/12/2017 28/12/2017	Tho Office & PHC
				Nandurbar	19/12/2017	Tho Office & PHC
				Nawapur	21/12/2017 22/12/2017	Tho Office & PHC
				Shahada	27/12/2017	Tho Office & PHC
				Taloda	19/12/2017	Tho Office & PHC
<b>M &amp; E Officer</b>	<b>5</b>	<b>2 PHC, 2 SC, 1 RH</b>	<b>4</b>	AKKALKUWA	12-01-2017	AKKALKUWA
				DHADGAON	15-01-2017	DHADGAON
				NAVAPUR	20-01-2017	PHC WAWADI AND NAVAPUR BLOCK
				TALODA	22-01-2017	TALODA BLOCK AND PHC
<b>Mr. Mayur K. Deore Deputy Engineer</b>	<b>14</b>	<b>4 PHC, 4 RH</b>	<b>3</b>	Akkalkuwa	6.12.17 10.12.17	RH Akkalkuwa , RH Akkalkuwa ,
				Nandurbar	13.12.2017 18.12.2017 27.12.17	DH Nandurbar, PHC Shanimandal, DH Nandurbar,

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Shahada	17.12.2017 23.12.2017	PHC Purushottam Nagar, PHC Purushottam Nagar
Punam V. Gujar Je. Engineer	14		10	Shahada	1.12.17 2.12.17 3.12.17 11.12.2017 4.12.2017 21.12.2017 22.12.2017 23.12.2017 27.12.2017 28.12.2017 29.12.2017 30.12.2017	<u>Nagarpalika Shahada UPHC,</u> <u>PHC Purshottam Nagar,</u> <u>Nagarpalika Shahada UPHC,</u> <u>PHC Purshottam Nagar,</u> <u>PHC Kalsadi,</u> <u>Nagarpalika Shahada UPHC,</u> <u>Nagarpalika Shahada UPHC,</u> <u>Nagarpalika Shahada UPHC,</u> <u>PHC Purshottam Nagar,</u> <u>PHC Purshottam Nagar,</u> <u>PHC Purshottam Nagar,</u> <u>Nagarpalika Shahada UPHC,</u>
				Nandurbar	9.12.2017 10.12.2017 16.12.17 17.12.17	PHC Lahan Shahada PHC Prakasha RH Kusumwada PHC Aaste.
				Taloda	6.12.2017 7.12.2017 18.12.2017	PHC Shanimandal PHC Natawad PHCBorad
DCM	9	2	6	Dhadgaon	6.12.2017 7.12.2017 18.12.2017	Dhandgaon block a nd Kakarda phc
				Taloda	04-12-2017	Taloda block a nd Borad phc
				Dhadgaon	11-12-2017	Toranmal phc and Subcneter.
				Navapur	14-12-2017	Pratapur phc and subcneter
				Akkalkuwa	15-12-2017	Mandava phc and Subceter visit
				Shahada	21-12-2017	Sarangkheda phc and Subceter visit
				Nandurbar	22-12-2017	Nandurbar block a nd Rakaswada phc
				Taloda	27-12-2017	Taloda block a nd Somaval phc
Shahada	30-12-2017	Shahada block				
Mr. Bhsuhan D Gangurde Je. Engineer	14	1 PHC, 1 SC, 9 RH	3	Akkalkuwa	6.12.17 12.12.17 14.12.2017	RH Akkalkuwa, PHC khapar , RH Akkalkuwa,
				Dhadgaon	18.12.2017 27.12.17	RH Molagi, RH Dhadgaon,
				Navapur	16.12.17 19.12.2017 21.12.2017 23.12.2017 26.12.17	PHC Dogegaon, PHC Pratapur, PHC Chinchapada, RH Khandbara, RH Visarvadi,

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DAM	9	7 PHC, 3 SC, RH 3	6	Dhadgaon	03-12-2017	Dhandgaon block a nd Kakarda phc
				Taloda	05-12-2017	Taloda block a nd phc
				Dhadgaon	09-12-2017	Toranmal phc and Subcneter.
				Navapur	13-12-2017	Pratapur phc and subcneter
				NUHM Nandurbar SHAHADA	20-12-2017	NUHM nandurbar
				Akkalkuwa	18-12-2017	Mandava phc and Subceter visit
DSC	9	2	5	Dhadgaon	15-12-2017	Dhadgaon Block Visit
				Taloda	18-12-2017	Taloda Block Visit
				Shahada	21-12-2017	Shahada Block Visit
				Navapur	22-12-2017	Navapur Block Visit
				Akkalkuwa	27-12-2017	Akkalkuwa Block
<b>Distirct Ahmednagar</b>						
District program manager	5	1 PHC, 2 SC, 1 THO or 1 RH / SDH, 1 FRU, 1 PHC DP	5	Rahata	05-12-2017	RH- Rahata, PHC-Savalivhir, SC- Astagaon, THO offoce
				Karjat	08-12-2017	SDH - Karjat, PHC-, SC -Mahi Jalgaon, PHC- Mirajgaon
				Parner	13-12-2017	PHC-Khadakwadi , SC-Vasunda , SC- Jakhangaon , THO office- Parner
				Nagar	20-12-2017	PHC- Dehere, SC- wadgaon gupta SC- wambori, RH Wambori
				Newasa	19-12-2017	PHC- Shirasgaon, Salabatpur, SC- Galnimb, RH - Newasa
				Sangamner	02-12-2017	THO Office , PHC Jawale Kadlag , PHC Nimgaon Jali, SC Chinchpur
				Nagar	06-12-2017	MMU Visit

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DISTRICT M & E OFFICER	7	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Rahata	12-12-2017	RH LONI, PHC DADH. S/C DURGAPUR, S/C GOGALGAON ,
				Shrirampur	16-12-2017	PHC TAKLIBHAN, S/C KAMALPUR, S/C BHOKAR, S/C KHIRDI
				Newasa	20-12-2017	PHC TOKA, S/C MURME, S/C JALKE, S/C MAKTAPUR
				Nagar	22-12-2017	PHC Chas, SC Kamargaon, SC Pimpalgaon Kauda, SC Akolner
				Jamkhed	26-12-2017	RH Jamkhed, PHC Nanaj, SC Padali
Sickle Cell & RKS Coordinator	8	1 PHC, 2 SC, 1 THO or 1 RH /SDH, 1 FRU, 1 PHC DP	8	Rahuri	11-12-2017	Baragaon Nandur
				Nagar	13-12-2017	Rui Chhatishi
				Jamkhed	14-12-2017	Tho Jamkhed
				Newasa	16-12-2017	Newasa khu
				Shrigonda	19-12-2017	PHC Belwandi
				Sangamner	21-12-2017	RH Sakur
				Parner	27-12-2017	Rui Chhatrapati
				Shevgaon	29-12-2017	THO Shevgaon
RKSK Co-ordinatoer	14	1 PHC, 2 SC, 1 THO or 1 RH /SDH, 1 FRU, 1 PHC DP	14	Ahmednagar	05-12-2017	Bhingar Highschool Bhingar Ahmednagar
					06-12-2017	Ahmednagar Collage Ahmednagar
					07-12-2017	Renavikar Highschool Savadi Ahmednagar
					08-12-2017	Sakharam Mehtre Higshcool Ahmednagar
					11-12-2017	Karanti Nursing Collage Ahmednagar
					13-12-2017	Shri Samrath Highschool Savadi Ahmednagar
					15-12-2017	SDH Karkat
					20-12-2017	RH Koaprgaon
					22-12-2017	RH Sangamner
26-12-2017	SDH Pathrdi					



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
					27-12-2017	New English School Kamargaon Tal.Nagar
					28-12-2017	Noursing Highschool Chas Tal.Nagar
					29-12-2017	New ART Commerce Collage Ahmednagar
					30-12-2017	Government Poliytinec Highschool Ahmednagar
Dr -Shri Shinde S B THO Karjat	16	24 PHC, , 4 THO	19	Karjat	06-12-2017	THO Off Karjat
				Karjat	07-12-2017	PHC Rashin & Kuldharan
				Karjat	08-12-2017	PHC Rashin
				Karjat	09-12-2017	PHC Baradgaon
				Karjat	11-12-2017	PHC Chapadgaon &PHC Mirajgaon
				Karjat	12-12-2017	THO Off Karjat
				Karjat	13-12-2017	PHC Rashin & Kuldharan
				Karjat	14-12-2017	PHC Rashin
				Karjat	15-12-2017	PHC Baradgaon
				Karjat	16-12-2017	PHC Chapadgaon &PHC Mirajgaon
				Karjat	17-12-2017	THO Off Karjat
				Karjat	20-12-2017	PHC Rashin & Kuldharan
				Karjat	21-12-2017	PHC Rashin
				Karjat	22-12-2017	PHC Baradgaon
				Karjat	23-12-2017	PHC Chapadgaon &PHC Mirajgaon
				Karjat	24-12-2017	THO Off Karjat
				Karjat	27-12-2017	PHC Rashin & Kuldharan
				Karjat	28-12-2017	PHC Rashin
				Karjat	29-12-2017	PHC Baradgaon

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
shrigonda DEO	4	1 PHC, 4 SC,	4	shrigonda	08-12-2017	PHC mandygaon sc banpimpri
				shrigonda	14-12-2017	phc loni sc hangewadi
				shrigonda	15-12-2017	phc pimpalgaon sc deodaithan
				shrigonda	21-12-2017	SC PARGAON
Mr.BORUDE SANDEEP GAJANAN(A/C),K ARJAT	5	1 PHC, 2 SC, 1 THO or 1 RH /SDH, 1 FRU, 1 PHC DP	5	KARJAT	06-12-2017	kuldharan phc
				KARJAT	08-12-2017	Chapadgaon phc ,sc mahijalgaon
				KARJAT	13-12-2017	Mirajgaon PHC,sc kokangaon
				KARJAT	15-12-2017	Rashin PHC,SC ambijalgaon
				KARJAT	19-12-2017	Baradgaon su ,SC Sidhatek
BCM	9	5 PHC, Asha 4	9	Kajat	06-12-2017	PHC Mirajgaon
					08-12-2017	PHC Baradgaon Sudrik
					12-12-2017	PHC Chapadgaon
					13-12-2017	PHC Rashin
					15-12-2017	PHC Mirajgaon
					20-12-2017	PHC Kuldharan
					23-12-2017	PHC Baradgaon Sudrik
					26-12-2017	PHC Kuldharan
27-12-2017	PHC Rashin					
DEO	5	1 PHC, 5	5	Kajat	12-12-2017	PHC Rashine
				Kajat	13-12-2017	PHC Chapadgaon
				Kajat	15-12-2017	PHC Mirajgaon
				Kajat	20-12-2017	PHC Kuldharan
				Kajat	28-12-2017	PHC Baradgaon Sudrik

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
<b>Circle Pune</b>						
Circle Programme Manager	8	6	6	Pune	05-12-2017	HACC Telemedicine 104, 102 jssk,
				Solapur	15-12-2017	SDH Pandharpur
				Solapur	16-12-2017	DH Solapur
				Pune	21-12-2017	SDH Baramati
				pune	21-12-2017	RH Chandoli
				Satara	28-12-2017	SDH Phaltan,PHC Taradgaon,SC Kalaj,SC Nandal
Monitoring & Evaluation officer		7	6	Pune	05-12-2017	HACC Telemedicine 104, 102 jssk,
				Solapur	15-12-2017	SDH Pandharpur
				Solapur	16-12-2017	DH Solapur
				Pune	21-12-2017	SDH Baramati
				pune	21-12-2017	RH Chandoli
				Satara	28-12-2017	SDH Phaltan,PHC Taradgaon,SC Kalaj,SC Nandal
Executive Engineer	7	1 DHO/CS Office, 6 PHC & 2 SC Or 11RH/SDH, 1 FRU & 1 DP PHC	12	Kolhapur	02-12-2017	Kolhapur Dist. Site Visit
				Sangli	04-12-2017	PHC Aarag Site Visit
				Satara	05-12-2017	PHC Vadgaon Haveli Site Visit & Satara District Meeting
				Kolhapur	11-12-2017	PHC Minache Site Visit
				Solapur	12-12-2017	Solapur District Site Visit
				Solapur	13-12-2017	Solapur District Site Visit
				Satara	16-12-2017	Satara District Site Visit
				Kolhapur	20-12-2017	Kolhapur District Site Visit
				Sangli	22-12-2017	Sangli District Site Visit
				Solapur	28-12-2017	Solapur District Site Visit
				Solapur	29-12-2017	Solapur District Site Visit

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Sangli	30-12-2017	Sangli District Site Visit
<b>District Pune</b>						
District Program Manager	7	1 Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	3	Ambegaon	26-12-2017	PHC Dimbha,SDH manchar,
				Baramti	27-12-2017	WH Baramati,PHC Morgaon,RH Rui
				Indapur	28-12-2017	PHC Lasurne,RH Nimgaonketki
ASHA Coordinator	9*	3	3	Ambegaon	26-12-2017	PHC Dimbha,SDH manchar,
				Baramti	27-12-2017	WH Baramati,PHC Morgaon,RH Rui
				Indapur	28-12-2017	PHC Lasurne,RH Nimgaonketki
M& E	9	3 Taluka Office, 9 PHC & 5 RH Or 1 RH/SDH, 1 FRU & 1 DP PHC	3	Ambegaon	26-12-2017	PHC Dimbha,SDH manchar,
				Baramti	27-12-2017	WH Baramati,PHC Morgaon,RH Rui
				Indapur	28-12-2017	PHC Lasurne,RH Nimgaonketki
RKS Coordinator	9		3	Ambegaon	26-12-2017	PHC Dimbha,SDH manchar,
				Baramti	27-12-2017	WH Baramati,PHC Morgaon,RH Rui
				Indapur	28-12-2017	PHC Lasurne,RH Nimgaonketki
Deputy Engineer	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	6	Pune Dist	13-12-2017	Water Supply Work Tal-Ambegav Site Visit
					17-12-2017	Nirgudsar PHC & Manchar SNCU Tal-Ambegav Building Site Visit
					21-12-2017	New PHC Construction Bhongwali Tal-Bhor Site Visit.
					23-12-2017	Manchar Tal-Ambegav Sucu Building & Labour Room Work.
					28-12-2017	Pandare PHC Tal-Baramati Building Site Visit
					30-12-2017	DH Ware House Aundh Pune
					01-12-2017	Nirgudsar PHC & Manchar SNCU Tal-Ambegav Building Site Visit
					06-12-2017	New PHC Construction Bhongwali Tal-Bhor Site Visit.
					07-12-2017	Nirgudsar PHC & Manchar SNCU Tal-Ambegav Building Site Visit
					09-12-2017	New PHC Construction Bhongwali Tal-Bhor Site Visit.

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Junior Engineer	14	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	11	Purandar, Velha, Ambegaon, Bhor, Shirur	13-12-2017	Water Supply Work Tal-Ambegav Site Visit
					16-12-2017	New PHC Construction Bhongwali Tal-Bhor Site Visit.
					17-12-2017	Nirgudsar PHC & Manchar SNCU Tal-Ambegav Building Site Visit
					21-12-2017	New PHC Construction Bhongwali Tal-Bhor Site Visit.
					23-12-2017	Manchar Tal-Ambegav Sucu Building & Labour Room Work.
					28-12-2017	Nirgudsar PHC & Manchar SNCU Tal-Ambegav Building Site Visit
					30-12-2017	New PHC Construction Bhongwali Tal-Bhor Site Visit.
Junior Engineer	11	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DH PHC	12	Dist. Pune	01-12-2017	District Hospital Aundh for HEWTC Furniture Work
					03-12-2017	Site visit Rural hospital Chandoli tal khed for BSU work.
					06-12-2017	District Hospital Aundh Ayurvedic Hospital work
					08-12-2017	Site visit to Water Supply work in Taluka Khed PHC Karanjvihire
					10-12-2017	District Hospital Aundh for warehouse work.
					14-12-2017	District Hospital Aundh for warehouse work.
					17-12-2017	For PHC Fursungi for Water supply work.
					20-12-2017	District Hospital Aundh for HEWTC Furniture Work
					23-12-2017	For PHC Fursungi for Water supply work.
					24-12-2017	Site visit Rural hospital Chandoli tal khed for BSU work.
27-12-2017	Site visit to Water Supply work in Taluka Khed PHC Karanjvihire					

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
					30-12-2017	District Hospital Aundh for warehouse work.
Junior Engineer	11	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DH PHC	13	Pune	01-12-2017	PHC Pandare, Tal- Baramati.
					06-12-2017	PHC Takrarwadi, Rui, Bori, Shelgaon, Tal- Indapur.
					07-12-2017	PHC Kalamb, Nimsakhar, Redani, Lakhewadi, Pimari Bk., Kati, Tal- Indapur.
					08-12-2017	PHC Pandare, Tal- Baramati.
					10-12-2017	PHC Shetphalgade, Hingangaon, Tal- Indapur.
					13-12-2017	PHC Panadre, Tal- Baramati.
					16-12-2017	RH Narayangaon, PHC Aptale, Madh, Sawargaon, Tal- Junnar.
					17-12-2017	PHC Nimgaon sawa, Ale, Pimpalwandi, Tal- Junnar.
					20-12-2017	PHC Panadre, Tal- Baramati.
					22-12-2017	PHC Panadre, Tal- Baramati.
					24-12-2017	PHC Panadre, Tal- Baramati.
					27-12-2017	PHC Nimgaon sawa, Ale, Pimpalwandi, Tal- Junnar.
					29-12-2017	PHC Panadre, Tal- Baramati.
				Purandar	02-12-2017	PHC Walha
				UHC	03-12-2017	UHC YCM Hospital
				Indapur	07-12-2017	PHC Bawada
				Mulshi	08-12-2017	PHC Man
				Indapur	12-12-2017	PHC Bijwadi

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
Cold Chail Technician	15	1 Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	14	Mulshi	13-12-2017	PHC Mutha
				Junner	14-12-2017	PHC Inglun
				Haweli	15-12-2017	PHC Uralikanchan
				Haweli	19-12-2017	PHC Khedshivapur
				Maval	20-12-3017	PHC Takwe
				Junner	21-12-2017	PHC Sawargaon
				Junner	27-12-2017	PHC Ale
				Haweli	28-12-2017	PHC Sangarun
				Haweli	29-12-2017	PHC Khanapur
<b>District Satara</b>						
DPM	7	1 Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Karad	07-12-2017	PHC Umbraj, PHC Masur, PHC Indoli
				Mahabaleshwar	10-12-2017	PHC Pachgani, SC Bhilar , SC Machutar
				Wai	16-12-2017	PHC Bhuinj, SC Pachwad, SC Kikali, SC Jamb
				Jaoli	16-12-2017	PHC Kelghar , SC Bhanag, SC Saigaon, SC Kudal
				Koregaon	21-12-2017	PHC Wathar Kiroli, SC Triputi, SC Arvi,
				Khandala	24-12-2017	PHC Lonand, SC Padali, SC Wing, Khed bk
				Man	28-12-2017	PHC Malavadi, SC Bidal, SC Bijawadi, Andhali
DAM	7	1 Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	5	Phaltan	05-12-2017	THO Phaltan, SDH Phaltan, phc Bibi
				Koregaon	12-12-2017	THO Koregaon, RH Koregaon, phc Vathar Kiroli
				Jaoli	16-12-2017	THO Jaoli, RH Medha, Phc Kelghar
				Wai	19-12-2017	THO Jaoli, RH Medha, Phc Kelghar
				Satara	26-12-2017	THO Wai , RH Wai , PHC Bhuinj
				Satara	12-12-2017	PHC Kanher, SC Venanagar, SC Kondave, SC Varave
				Karad	07-12-2017	PHC Umbraj, PHC Masur, PHC Indoli

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
M&E	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	8	Mahabaleshwar	10-12-2017	PHC Pachgani, SC Bhilar , SC Machutar
				Wai	16-12-2017	PHC Bhujinj, SC Pachwad, SC Kikali,SC Jamb
				Jaoli	16-12-2017	PHC Kelghar , SC Bhanag, SC Saigaon, SC Kudal
				Koregaon	21-12-2017	PHC Wathar Kiroli, SC Triputi, SC Arvi,
				Khandala	24-12-2017	PHC Lonand, SC Padali, SC Wing, Khed bk
				Man	28-12-2017	PHC Malavadi, SC Bidal, SC Bijawadi, Andhali
DHO	3 to 10	1 Taluka Office,1 PHC & 2 SC	3	Koregaon	12-12-2017	THO Koregaon,RH Koregaon,phc Vathar Kiroli
				Jaoli	16-12-2017	PHC Kelghar , SC Bhanag, SC Saigaon, SC Kudal
				Man	28-12-2017	PHC Malavadi, SC Bidal, SC Bijawadi, Andhali
DRCHO	10	1 Taluka Office,1 PHC & 2 SC	8	Satara	12-12-2017	PHC Kanher, SC Venanagar, SC Kondave, SC Varave
				Karad	07-12-2017	PHC Umbraj, PHC Masur, PHC Indoli
				Mahabaleshwar	10-12-2017	PHC Pachgani, SC Bhilar , SC Machutar
				Wai	16-12-2017	PHC Bhujinj, SC Pachwad, SC Kikali,SC Jamb
				Jaoli	16-12-2017	PHC Kelghar , SC Bhanag, SC Saigaon, SC Kudal
				Koregaon	21-12-2017	PHC Wathar Kiroli, SC Triputi, SC Arvi,
				Khandala	24-12-2017	PHC Lonand, SC Padali, SC Wing, Khed bk
				Man	28-12-2017	PHC Malavadi, SC Bidal, SC Bijawadi, Andhali
Dist SO	7	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	6	Karad	07-12-2017	PHC Umbraj, PHC Masur, PHC Indoli
				Mahabaleshwar	10-12-2017	PHC Pachgani, SC Bhilar , SC Machutar
				Wai	16-12-2017	PHC Bhujinj, SC Pachwad, SC Kikali,SC Jamb
				Jaoli	16-12-2017	PHC Kelghar , SC Bhanag, SC Saigaon, SC Kudal
				Koregaon	21-12-2017	PHC Wathar Kiroli, SC Triputi, SC Arvi,
				Khandala	24-12-2017	PHC Lonand, SC Padali, SC Wing, Khed bk
Dy Engineer	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	6	MAN	06-12-2017	PHC MARDI
				KARAD	08-12-2017	UPHC KARAD REPAIR WORK
				KHANDALA	16-12-2017	PHC SHIRVAL
				PHALATAN	17-12-2017	PHC SAKHARWADI
				SATARA	23-12-2017	UPHC SATARA



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				PHALATAN	27-12-2017	UPHC PHALTAN
Jr Engineer	11	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	6	MAN	06-12-2017	PHC MARDI
				KHATAV	16-12-2017	PHC MAYANI
				PHALATAN	17-12-2017	PHC SAKHARWADI
				MAN	20-12-2017	PHC TARADGAON
				PHALATAN	23-12-2017	UPHC PHALTAN
				PHALATAN	27-12-2017	UPHC PHALTAN
Jr Engineer	11	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	5	SATARA	09-12-2017	UPHC GODOLI
				WAI	13-12-2017	PHC BAVDHAN
				KHANDALA	16-12-2017	PHC SHIRVAL
				SATARA	23-12-2017	UPHC SATARA
				KHANDALA	28-12-2017	PHC SHIRVAL
Jr Engineer	11	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	4	KARAD	08-12-2017	UPHC KARAD REPAIR WORK
				KARAD	16-12-2017	UPHC KARAD REPAIR WORK
				KARAD	22-12-2017	UPHC KARAD REPAIR WORK
				KARAD	30-12-2017	UPHC KARAD REPAIR WORK
Dist RKS Coordinator	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Karad	12-12-2017	PHC Supane,SC Supane,SC Tambve.
				Koregaon	07-12-2017	PHC Palashi,SC Plashi,SC Deur.
				Khatav	08-12-2017	PHC Nimsod SC Mhasurne & SC Gusale
				Karad	16-12-2017	PHC Yewati,SC Yewati,SC SC Ghogaon.
				Karad	17-12-2017	PHC Kole,SC Kole,SC Wing.
				Phaltan	18-12-2017	PHC Barad and Sc Jawali,Gunaware,Gokhali
				Karad	22-12-2017	PHC Helgaon,SC Hegaon,SC Padali.
				Patan	24-12-2017	PHC Kalgaon and Sc Kalgaon,Kuthare,Kasani
				Khandala	28-12-2017	PHC Shirwal,SC Shirwal,SC Bhate.
ASHA Coordinator	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Satara	12-12-2017	PHC Kanher, SC Venanagar, SC Kondave, SC Varave
				Phaltan	05-12-2017	THO Phaltan,SDH Phaltan,phc Bibi
				Koregaon	12-12-2017	THO Koregaon,RH Koregaon,phc Vathar Kiroli
				Jaoli	16-12-2017	THO Jaoli,RH Medha,Phc Kelghar
				Wai	19-12-2017	THO Jaoli,RH Medha,Phc Kelghar

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Satara	26-12-2017	THO Wai , RH Wai , PHC Bhuij
				Man	28-12-2017	PHC Malavadi, SC Bidal, SC Bijawadi, Andhali
QA Coordinator	9	1 DP PHC & 3 DP SC or 1DP RH/SDH, 1 FRU & 1 DP PHC	12	Patan	12-12-2017	RH patan
				Wai	06-12-2017	RH Wai
				Khandala	07-12-2017	PHC Ahire
				Koregaon	08-12-2017	SC Bhoose
				Khatav	10-12-2017	RH Waduj
				Khatav	16-12-2017	PHC Pusegaon
				Phaltan	16-12-2017	PHC Rajale
				Wai	17-12-2017	PHC Kawathe
				Khatav	18-12-2017	PHC Nimsod
				Khatav	21-12-2017	SC Palshi
				Karad	22-12-2017	PHC Kole
				Khatav	24-12-2017	PHC Mayni
<b>BLOCK LEVEL DATA</b>						
THO Satara	9	2 PHC & 1 SC or 3 SC	8	Satara	08-12-2017	PHC KUMTHE SC BHARATGOAN
				Satara	09-12-2017	PHC LIMB SC SHIVTHAR
				Satara	16-12-2017	PHC KANHER SC VENNANAGAR
				Satara	16-12-2017	PHC NANDGOAN SC VARNE
				Satara	18-12-2017	PHC THOSEGHAR SC RAJAPURI
				Satara	22-12-2017	PHC CHINCHNER SC NIGADI
				Satara	24-12-2017	PHC NAGTHANE
				Satara	25-12-2017	PHC PARALI
Satara Block Accountant	2-Jan	3 PHC & 1 SC or 3 SC	8	Satara	08-12-2017	PHC KUMTHE SC BHARATGOAN
				Satara	09-12-2017	PHC LIMB SC SHIVTHAR
				Satara	16-12-2017	PHC KANHER SC VENNANAGAR
				Satara	16-12-2017	PHC NANDGOAN SC VARNE
				Satara	18-12-2017	PHC THOSEGHAR SC RAJAPURI

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Satara	22-12-2017	PHC CHINCHNER SC NIGADI
				Satara	24-12-2017	PHC NAGTHANE
				Satara	25-12-2017	PHC PARALI
THO Wai	9	2 PHC & 1 SC or 3 SC	9	Wai	01-12-2017	Sc-Velang,Sc-Khavali,Sc-Pasarani
				Wai	06-12-2017	PHC-Malatpur,Sc-Akoshi,Sc-Borgaon
				Wai	07-12-2017	Sc-Degaon,Sc-Shirgaon,Sc-Chindhavali
				Wai	10-07-2017	Sc-Panchwad,Sc-Bhuinj,Sc-Jamb
				Wai	13-12-2017	Sc-Udtare,Sc-Bopegaon,Sc-Surur
				Wai	16-12-2017	PHC-Bhuinj,Bavdhan,Sc-Bhuinj
				Wai	22-12-2017	PHC-Kavathe,Malatpur,Sc-Shendurjane
				Wai	24-12-2017	Sc-Bhogaon,Sc-Lohare,Sc-Dhavadi
				Wai	28-12-2017	Sc-Gulumb,Sc-Chandak,Sc-Kenjal
THO Wai	9	2 PHC & 1 SC or 3 SC	2	Wai	16-12-2017	PHC-Bhuinj,Bavdhan,Sc-Bhuinj
				Wai	22-12-2017	PHC-Kavathe,Malatpur,Sc-Shendurjane
THO Mahabaleshwar	9	2 PHC & 1 SC or 3 SC	6	Mahabaleshwar	12-12-2017	PHC-Taldev, Tapola SC-Tapola
				Mahabaleshwar	09-12-2017	SC-Ahir,Akalpe,Waghavale
				Mahabaleshwar	11-12-2017	PHC-Panchagani SC-Bhilar,Khingar
				Mahabaleshwar	16-12-2017	SC-Parut,Chikhali,Machutar
				Mahabaleshwar	18-12-2017	PHC-Taldev, Tapola SC-Gogave
				Mahabaleshwar	23-12-2017	SC-Kasrud,Kumbharoshi,Dhudhagaon
Mahabaleshwar Block Accountant	2	3 PHC & 1 SC or 3 SC	2	Mahabaleshwar	10-12-2017	PHC-Taldev, Tapola SC-Gogave
				Mahabaleshwar	17-12-2017	PHC-Panchagani,SC-Bhilar,Khingar
				Jaoli	12-12-2017	PHC Kudal, SC Waluth
				Jaoli	07-12-2017	PHC Saigaon, SC Saigaon, Dare Kh.

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO Jawali	9	2 PHC & 1 SC or 3 SC	9	Jaoli	13-12-2017	PHC Kusumbi, SC Gawadi, Bhanang
				Jaoli	16-12-2017	PHC Kusumbi, SC Ganje, Mhate
				Jaoli	20-12-2017	PHC Kudal, SC Humgaon, Hatageghar
				Jaoli	21-12-2017	PHC Bamnoli, SC Tetali
				Jaoli	24-12-2017	PHC Kusumbi, SC Malchoundi, Nizare
				Jaoli	27-12-2017	PHC Saigaon, SC Anewadi, Sartale
				Jaoli	30-12-2017	PHC Kudal, SC Kudal,
Jawali Block Accountant	2	3 PHC & 1 SC or 3 SC	2	Jaoli	07-12-2017	PHC Kudal, PHCSaigaon SC Munawale, SC Dapawadi
				Jaoli	21-12-2017	PHC Kusumbi, PHC Kelghar, SC Saigaon., SC malchoundi
THO Koregaon	9	2 PHC & 1 SC or 3 SC	9	Koregaon	07-12-2017	Tadwale , Kinahi(PHC) Kinhai (SC)
				Koregaon	09-12-2017	Shedurrjane, Bhose, Chilewadi,
				Koregaon	16-12-2017	Tadalwale ,Khed, Jalaganon (All Subcenter)
				Koregaon	16-12-2017	.Palashi (PHC) Wathar Station(PHC) Vikhale (SC)
				Koregaon	17-12-2017	Koregaon , Chimengaon, Ekambe, Triputi(All Subcenter)
				Koregaon	21/12/2017	Palashi, Bichukale, Satararoad , (All Sub center)
				Koregaon	22-03-2017	Deur, Banwadi, Revadi(All Sub center)
				Koregaon	24-03-2017	Sonake, Karjkhope , Naigaon, (All Sub center)
				Koregaon	28-03-2017	Anpatwadi , Dahigaon, Wathar (All Sub center)

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Koregoan Block Accountant	2	3 PHC & 1 SC or 3 SC	2	Koregaon	16-03-2017	Tadwale , Kinahi(PHC) Kinhai (SC)
				Koregaon	21-03-2017	.Palashi (PHC) Wathar Station(PHC) Vikhale (SC)
THO Phaltan	9	2 PHC & 1 SC or 3 SC	9	Phaltan	07-12-2017	Sc Khunte,Sc Jinti,Sc Chodharwadi
				Phaltan	10-12-2017	Phc Barad,Phc Rajale,Sc Mathachiwadi
				Phaltan	16-12-2017	Sc kolki,Sc Sonvadi,Sc Jawali
				Phaltan	17-12-2017	Sc wathar 1 ,Sc Wathar 2, Sc Tathwada
				Phaltan	21-12-2017	Phc Rajale,Phc Sakharwadi,Sc Nimbhore
				Phaltan	22-12-2017	Sc Munjawadi,Sc Gokhali Sc Pawarwadi
				Phaltan	24-12-2017	Phc Bibi,Phc Taradgoan,Sc Adarki
				Phaltan	28-12-2017	Phc Rajale,Phc Sakharwadi,Sc Nimbhore
				Phaltan	30-12-2017	Phc Bibi,Phc Taradgoan,Sc Adarki
Phaltan Block Accountant	2	3 PHC & 1 SC or 3 SC	2	Phaltan	09-12-2017	Phc Rajle
				Phaltan	29-12-2017	Phc Sakharwadi
THO Man	9	2 PHC & 1 SC or 3 SC	9	Man	07-12-2017	PHC Mardi,PHC Palashi SC Ranand
				Man	09-12-2017	PHC Mhaswad, SC Hingani,Divad
				Man	10-12-2017	PHC Malavadi,SC Malvadi,Bijawadi
				Man	16-12-2017	SC Pingali ,Mahimangad
				Man	17-12-2017	SC Bhatki,Injbav
				Man	21-12-2017	SC Kulkjai,shindhi khu.
				Man	23-12-2017	PHC Pulkoti SC Virali
				Man	28-12-2017	SC Gondavale , Naravane
				Man	30-12-2017	SC Pachwad,Mogarale,Dahiwadi
Man Block Accountant	2	3 PHC & 1 SC or 3 SC	2	Man	09-12-2017	PHC Palashi,Mardi, SC Vavarhire
				Man	16-12-2017	PHC Mhaswad,Pulkoti SC Divad

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO Khatav	9	2 PHC & 1 SC or 3 SC	10	Khatav	12-12-2017	PHC Diskal, PHC Pusegaon, PHC Khatav
				Khatav	07-12-2017	PHC Ka.Khatav, PHC Nimsod, Sc Padal
				Khatav	10-12-2017	PHC Nimsod, Sc Holichagaon SC Mhasurne
				Khatav	16-12-2017	PHC Mayani, PHC, Ka Khatav, SC Khatgun
				Khatav	17-12-2017	PHC Diskal PHC Khatav, SC Khatav
				Khatav	21-12-2017	SC Jakhsngson, Sc Jamb, SC Visapur
				Khatav	22-12-2017	Phe Nimsod, Sc Gursale, SC Ladegaon
				Khatav	24-12-2017	SC Pachwad, SC Chitali, SC Mayani
				Khatav	27-12-2017	SC Budh, SC Rajapur, SC Lalgun
				Khatav	28-12-2017	PHC Pusegaon, Diskal, SC Vetane
Khatav Block Accountant	2	3 PHC & 1 SC or 3 SC	6	Khatav	12-12-2017	PHC Pusegaon, Diskal, Khatav, Sc Nidhal
				Khatav	07-12-2017	PHC Ka Khatav, Nimsod, Mayani, Pusesawali
				Khatav	16-12-2017	PHC Mayani, Ka.khatav, Nimsod
				Khatav	17-12-2017	SC Chitali, Chorade, Ladegaon
				Khatav	21-12-2017	PHC Pusegaon, PHC Khatav, SC Visapur
				Khatav	24-12-2017	PHC Pusesawali, Sc Vadgaon, SC Ra.Kurle
THO Karad	9	2 PHC & 1 SC or 3 SC	9	Karad	07-12-2017	PHC Kale, Yewati SC Yewati
				Karad	09-12-2017	SC Ond, Ghogaon, Salshirambe
				Karad	11-12-2017	PHC Rethare, Wadgaon SC Wathar
				Karad	16-12-2017	SC Shere, Dushre, Julewadi
				Karad	18-12-2017	SC Shenoli, Kapil, Karve2
				Karad	21-12-2017	PHC Supane, Kole SC Wing
				Karad	23-12-2017	SC Yerawale, Tarukh, Kole
				Karad	25-12-2017	SC Arewadi, Tambve, Munde

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Karad	30-12-2017	PHC Helgaon,Masur SC Shirawade
Karad Block Accountant	2	3 PHC & 1 SC or 3 SC	2	Karad	17-12-2017	PHC Yewati Kale,Rethare
				Karad	23-12-2017	SC Shere,Dushre,Julewadi
THO Patan	9	2 PHC & 1 SC or 3 SC	9	Patan	12-12-2017	PHC Murud, PHC Tarale, SC Wajroshi
				Patan	12-12-2017	SC Yerad, SC Marul Tr Patan, SC Maneri
				Patan	09-12-2017	SC Dadoli, SC Padloshi, SC Waghjaiwadi
				Patan	10-12-2017	SC Kumbhargaon, SC Gudhe, SC Khale
				Patan	16-12-2017	SC Ghanbi, SC Divshi kh, PHC Keral
				Patan	16-12-2017	SC Kokisare, SC Natoshi, SC Tripudi
				Patan	21-12-2017	PHC Sonawade, SC Addev, SC Belawade
				Patan	23-12-2017	PHC Kalgaon, SC Dhamni, SC Kuthare
				Patan	29-12-2017	SC Nadoli, PHC Malharpeth, SC Mhavshi
Patan Block Accountant	2	3 PHC & 1 SC or 3 SC	2	Patan	09-12-2017	SC Dadoli, SC Padloshi, SC Waghjaiwadi
				Patan	23-12-2017	PHC Kalgaon, SC Dhamni, SC Kuthare
<b>District Solapur</b>						
DHO	11	1 THO & 1 PHC & 3 SC	11	South Solapur	07-12-2017	Phc Boramani, Tho Office, Sc Achegaon, Sc Hattur
				Mangalwedha	12-12-2017	Tho Office, Phc Marwade, Sc Donaj, Sc Mangewadi
				N.Solapur	14-12-2017	Tho office, Phc Mardi
				South Solapur	16-12-2017	Tho Office, Phc Valsang, Sc Achegaon, Sc Aherwadi
				Karmala	19-12-2017	Tho Office, Phc kem
				Akkalkot	20-12-2017	Tho Office, Phc Jeur, Phc Wagadari
				Barshi	21-12-2017	Tho office, Phc Tadwale,
				Pandharpur	22-12-2017	Tho Office
				Karmala	26-12-2017	Tho Office,
				Sangola	28-12-2017	Phc Gheardi, Phc Nazare
				Madha	30-12-2017	Phc Pimplaner Sc Bhosare, Sc Chandaj
				Pandharpur	05-12-2017	Rh Karkamb

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
DRCHO	10	1 THO & 1 PHC & 3 SC	11	N.Solapur	12-12-2017	Tho Office, Phc Kondi,
				Barshi	14-12-2017	Tho Office, Phc Tadwale, Sc Bavi, Sc Agalgaon
				Karmala	16-12-2017	Tho Office, Phc Korti, Sc Kumbhejm, Sc Parewadi
				Barshi	20-12-2017	Tho Office, Phc Gaudgaon
				S.Solapur	21-12-2017	Tho Office,
				Mangalwedha	22-12-2017	Phc Salgar, Phc Andhalgaon
				Akkalkot	26-12-2017	Phc Wagadari, Phc Jeur
				Akkalkot	27-10-2017	Tho Office, Phc Chapalgaon Sc Hannur
				Sangola	28-12-2017	Phc Jawala, Phc Akola, RH Sangola
				South Solapur	30-12-2017	PHC Boramani , Tho Office
ADHO	10	1 THO & 1 PHC & 3 SC	11	South Solapur	07-12-2017	Phc Boramani, Tho Office, Sc Achegaon, Sc Hattur
				Mangalwedha	12-12-2017	Tho Office, Phc Marwade, Sc Donaj, Sc Mangewadi
				N.Solapur	14-12-2017	Tho office, Phc Mardi
				South Solapur	16-12-2017	Tho Office, Phc Valsang, Sc Achegaon, Sc Aherwadi
				Karmala	19-12-2017	Tho Office, Phc kem
				Barshi	20-12-2017	Tho Office, Phc Gaudgaon
				S.Solapur	21-12-2017	Tho Office,
				Mangalwedha	22-12-2017	Phc Salgar, Phc Andhalgaon
				Akkalkot	26-12-2017	Phc Wagadari, Phc Jeur
				Akkalkot	27-10-2017	Tho Office, Phc Chapalgaon Sc Hannur
Sangola	28-12-2017	Phc Jawala, Phc Akola, RH Sangola				
Dist. AYUSH Officer	5	Ayurved Dispensary / SDH/ RH with Ayush facility	5	Barshi	07/12/2017 to 12/12/2017	IMI sessions monitoring
				Karmala	13-12-2017	IMI sessions monitoring
				Karmala	14-12-2017	Ayurved Dispensary, Jinti visit
				Mohol	19-12-2017	Ayurved Dispensary Shetphal
				Barshi	20-12-2017	Ayurved Dispensary Shripatpimpri
				Pandharpur	27-12-2017	Ayurved Dispensary, Shelve
				Barshi	28-12-2017	Ayurved Dispensary, Gadegaon
				Mangalwedha	08-12-2017	Rh Mangalwedha
				N.Solapur	11-12-2017	IMI Survey



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
DPM	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Sangola	14-12-2017	Tho Office, Phc Nazare,
				Barshi	16-12-2017	Tho Office, Phc Vairag, Phc Chikharde
				Malshiras	18-12-2017	PHC Malinagar, PHC Pilliv,
				Pandharpur	22-12-2017	Tho Office, SDH Pandharpur
				Karmala	26-12-2017	Tho Office,
				Mohol	28-12-2017	RH Mohol
				Sangola	30-12-2017	Tho Office, Phc Nazare,
DAM	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Mangalwedha	08-12-2017	Rh Mangalwedha
				N.Solapur	11-12-2017	IMI Survey
				Sangola	14-12-2017	Tho Office, Phc Nazare,
				Barshi	16-12-2017	Tho Office, Phc Vairag, Phc Chikharde
				Malshiras	18-12-2017	PHC Malinagar, PHC Pilliv,
				Pandharpur	22-12-2017	Tho Office, SDH Pandharpur
				Karmala	26-12-2017	Tho Office,
				Mohol	28-12-2017	RH Mohol
				Sangola	30-12-2017	Tho Office, Phc Nazare,
M & E	11	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Mohol	07-12-2017	Phc Kamati, Phc Begampur, Sc Bhambewadi,
				Mohol	08-12-2017	IMI Survey
				Mohol	09-12-2017	IMI Survey
				Sangola	12-12-2017	Tho Office, Phc Ghearadi, Sc Ajnale, Sc Hangirge
				Mangalwedha	16-12-2017	Rh Mangalwedha
				Karmala	20-12-2017	SDH Karmala
				Sangola	26-12-2017	Tho Office,
				Mohol	28-12-2017	RH Mohol
				Sangola	30-12-2017	Tho Office, Phc Nazare,
IPHS Coord	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Mangalwedha	07-12-2017	Phc Andhalgaon, Sc Chokhamelanagar
				Mangalwedha	10-12-2017	Phc Salgar
				N.Solapur	11-12-2017	IMI Survey
				Sangola	14-12-2017	Tho Office, Phc Nazare,
				Barshi	16-12-2017	Tho Office, Phc Vairag, Phc Chikharde

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Mangalwedha	18-12-2017	Rh Mangalwedha
				Karmala	20-12-2017	SDH Karmala
				Sangola	26-12-2017	Tho Office,
				Mohol	28-12-2017	RH Mohol
Asha Co-orinator	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	10	Mangalwedha	08-12-2017	Rh Mangalwedha
				N.Solapur	11-12-2017	IMI Survey
				Sangola	14-12-2017	Tho Office, Phc Nazare,
				Barshi	16-12-2017	Tho Office, Phc Vairag, Phc Chikharde
				Malshiras	18-12-2017	PHC Malinagar, PHC Pilliv,
				Pandharpur	22-12-2017	Tho Office, SDH Pandharpur
				Karmala	26-12-2017	Tho Office,
				Madha	28-12-2017	Tho Office,Phc Modnimb
				Karmala	29-12-2017	Phc Sade
				Akkalkot	30-12-2017	RH Akkalkot,
RKS CO-ORDINATOR	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	10	Mangalwedha	08-12-2017	Rh Mangalwedha
				N.Solapur	11-12-2017	IMI Survey
				Sangola	14-12-2017	Tho Office, Phc Nazare,
				Barshi	16-12-2017	Tho Office, Phc Vairag, Phc Chikharde
				Malshiras	18-12-2017	PHC Malinagar, PHC Pilliv,
				Pandharpur	22-12-2017	Tho Office, SDH Pandharpur
				Karmala	26-12-2017	Tho Office,
				Madha	28-12-2017	Tho Office,Phc Modnimb
				Karmala	29-12-2017	Phc Sade
				Akkalkot	30-12-2017	RH Akkalkot,
<b>Circle Kolhapur</b>						
Assist. Director	7	2 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Sindhudurg	05-12-2017	SDH-Shiroda,RH-Dodamarg
				Sindhudurg	08-12-2017	SDH-Kankawli,RH-Devgad,PHC-Nandgaon
				Sangli	13-12-2017	RH-Jath,Kadegon,CS Office Ratnagiri
				Sangli	19-12-2017	DHO Office Sangli,PHC-Daflapur

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
		PHC		Ratnagiri	22-12-2017	RH-Sangmeshwar,PHC-Sakhrpa,SC-Fansu
				Kolhapur	28-12-2017	RH-Solankur,PHC-Dhamod,RH-Radhanagri
				Kolhapur	30-12-2017	RH-Gaganbawda,PHC-Aslaj
Circle Program Manager	4-6	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Kolhapur	05-12-2017	RH-Kagal,PHC-Pimpalgaon,Sidhnerli
				Sindhudurg	08-12-2017	RH-Pendurkatta,SDH-Sawantwadi
				Sangli	13-12-2017	SDH-K.Mahankal,PHC-Deshing
				Kolhapur	16-12-2017	RH-Chandgad,PHC-Here
				Ratnagiri	20-12-2017	CS Office Ratnagiri,RH-Rajapur
				Sangli	27-12-2017	RH-Chincniwangi,CS Office Sangli
				Sindhudurg	29-12-2017	SDH-Kankawli,PHC-Kasal,Nandgaon
Circle M&E	4-6	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Kolhapur	05-12-2017	RH-Kagal,PHC-Pimpalgaon,Sidhnerli
				Sindhudurg	08-12-2017	RH-Pendurkatta,SDH-Sawantwadi
				Sangli	13-12-2017	SDH-K.Mahankal,PHC-Deshing
				Kolhapur	16-12-2017	RH-Chandgad,PHC-Here
				Ratnagiri	20-12-2017	CS Office Ratnagiri,RH-Rajapur
				Sangli	27-12-2017	RH-Chincniwangi,CS Office Sangli
				Sindhudurg	29-12-2017	SDH-Kankawli,PHC-Kasal,Nandgaon
PPP CO-Ordinator	4-6	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Kolhapur	05-12-2017	RH-Kagal,PHC-Pimpalgaon,Sidhnerli
				Sindhudurg	08-12-2017	RH-Pendurkatta,SDH-Sawantwadi
				Sangli	13-12-2017	SDH-K.Mahankal,PHC-Deshing
				Kolhapur	16-12-2017	RH-Chandgad,PHC-Here
				Ratnagiri	20-12-2017	CS Office Ratnagiri,RH-Rajapur
				Sangli	27-12-2017	RH-Chincniwangi,CS Office Sangli
				Sindhudurg	29-12-2017	SDH-Kankawli,PHC-Kasal,Nandgaon
<b>Distiret Kolhapur</b>						
				Bhudargad	04-12-2017	Patgaon PHC

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DPM	7	1 Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	4	Gadhinglaj	08-12-2017	Mugurwadi PHC
				kagal	20-12-2017	Kapashi PHC
				Panhala	22-12-2017	Kale PHC
DAM	7	1 Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	5	Bhudargad	04-12-2017	Bhudargad Taluka & PHC Kadgaon
				Shahuwadi	06-12-2017	RH Malkapur & PHC Bhedasgaon
				Gaganbawada	11-12-2017	PHC Garivade & Gaganbawada RH
				Karvir	19-12-2017	Karvir Taluka & SDH Bawada
				Kagal	26-12-2017	RH Kagal & PHC Chikhali
M&E	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	5	Ajara	08-12-2017	THO Ajara
				Chandgad	11-12-2017	PHC Here
				Shahuwadi	22-12-2017	Block Level Health Workers Tranning & Meeting & Review of MIS /RCH Portal
				Hatkangale	27-12-2017	Block Level Health Workers Tranning & Meeting & Review of MIS /RCH Portal
				Karvir	28-12-2017	Block Level Health Workers Tranning & Meeting & Review of MIS /RCH Portal
				Radhanagari	02-12-2017	Rashiwade Primary Health Center
				Karvir	04-12-2017	Sangrul Primary Health Center
				Hatkanagale	06-12-2017	Shirol(Pulachi) Primary Health Center
				Shirol	07-12-2017	Takali(Sainik) Primary Health Center
				Karvir	08-12-2017	Ujalaiwadi Highway-Uchagaon PHC

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
EMS CO Ordinator	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	19	Ajara	11-12-2017	Uttur Primary Health Center
				Ajara	13-12-2017	Ajara Rural Hospital
				Shahuwadi	15-12-2017	Amba PHC
				Panhala	16-12-2017	Bajarbhogav Primary Health Center
				Kagal	18-12-2017	Kagal Rural Hospital
				Karvir	19-12-2017	Kasaba Bawada Sub District Hospital
				Panhala	20-12-2017	Kodoli Sub District Hospital
				Karvir	21-12-2017	Kolhapur CPR Hospital
				Karvir	22-12-2017	Kolhapur Savitribai Phule Hospital
				Chandgad	26-12-2017	Kowad Primary Health Center
				Shahuwadi	27-12-2017	Malkapur Rural Hospital
				Chandgad	28-12-2017	Mangaon Primary Health Center
				Kagal	29-12-2017	Murgud Rural Hospital
				Gadhinglaj	30-12-2017	Nesari Rural Hospital
IPHS Coordinator	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	5	Kagal	08-12-2017	RH Kagal
				Malkapur	14-12-2017	Malkapur Rural Hospital
				Gadhinglaj	16-12-2017	SDH Gadhinglaj
				Karvir	22-12-2017	Seva Rughnalay K.Bawada

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Kagal	28-12-2017	Kagal RH
DPS Coordinator	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	6	Panhala	07-12-2017	SDH Kodoli
				Gadhinglaj	09-12-2017	SDH Gadhinglaj
				Hatkangale	15-12-2017	RH Hatkanagale
				Panhala	18-12-2017	RH Panhala
				Karvir	21-12-2017	SDH Gandhinagar
				Gargoti	24-12-2017	RH Gargoti
ARSH Co Coordinator	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	5	Ajara	08-12-2017	Rh Ajara
				Chandgad	12-12-2017	RH Chandgad
				Radhnagari	14-12-2017	RH Solankur
				Panhala	16-12-2017	SDH Kodoli
				Chandgad	22-12-2017	RH Chandgad
				G Bawada	05-12-2017	Ajara Taluka PHC
				Kagal	06-12-2017	Ajara Taluka PHC
				Panhala	07-12-2017	Gagan Bawada Taluka PHC
				Shirol	12-12-2017	Radhangari Taluka PHC
				Sahuwadi	13-12-2017	Shahuwadi Taluka PHC
				Karvir	14-12-2017	Shahuwadi Taluka PHC

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DHO	3 to 10	1 Taluka Office,1 PHC & 2 SC	12	Bhudargad	16-12-2017	Shirol Taluka PHC
				RH Nesari	19-12-2017	Gadhinglaj Taluka & PHC
				Gadhinglaj	20-12-2017	Gadhinglaj Taluka & PHC
				Rh Pargaon	21-12-2017	Karvir Taluka & SDH Bawada
				Chandgad	27-12-2017	Chandgad Taluka & PHC
					28-12-2017	Chandgad Taluka & PHC
				Gadhinglaj	30-12-2017	Bhudargad Taluka & PHC
CS	3 to 10	1 Taluka Office,1 PHC & 2 SC	6	Kagal	08-12-2017	RH Kagal
				Hatkangale	11-12-2017	RH Hatkanagale
				Gargoti	14-12-2017	RH Gargoti
				Radhnagari	16-12-2017	RH Solankur
				Nesari	18-12-2017	RH Nesari
				Gadhinglaj	26-12-2017	SDH Gadhinglaj
A.C.S	3 to 10	1 Taluka Office,1 PHC & 2 SC	7	chandgad	06-12-2017	RH chandgad
				Shahuvadi	07-12-2017	RH Malkapur
				Gadhinglaj	13-12-2017	SDH Gadhinglaj
				Panhala	16-12-2017	SDH kodoli
				Kagal	18-12-2017	RH Murgud

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				GADHINGLAJ	27-12-2017	Nesari RH
				Hatkanagale	29-12-2017	RH Hatkanagale
RMO	7	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	6	Hatkgale	02-12-2017	Vadagaon, RH Pargaon
				Shirol	08-12-2017	Kurundwad Nagarpalika
				Gadhinglaj	11-12-2017	SDH Gadhinglaj
				Chandgad	15-12-2017	RH Chandgad
				Kagal	19-12-2017	RH Kagal
				Panhala	28-12-2017	SDH Kodoli
ADHO	3 to 10	1 RH/SDH, 1 PHC & 2 SC	9	Kagal	02-12-2017	THO Office & All PHC Visit
				Bhudargad	04-12-2017	Bhudargad Taluka & PHC
				Shirol	08-12-2017	Shirol Taluka PHC
				Sahuwadi	11-12-2017	Sahuwadi Taluka & PHC
				Sahuwadi	13-12-2017	Sahuwadi Taluka & PHC
				Karvir	14-12-2017	KarvirTaluka & PHC
				Chandgad	15-12-2017	Chandgad Taluka & PHC
				Chandgad	16-12-2017	Chandgad Taluka & PHC
Radhnagari	22-12-2017	Radhanagari Rural Hospital				
				Bhudargad	02-12-2017	PHC Kekhale Sugarcane Majur Shibir



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DRCHO	3 to 10	1 Taluka Office,1 PHC & 2 SC	6	Kagal	04-12-2017	ALL PhC Vist Kagal NHM Review Meet
				Radhnagari	12-12-2017	Tho level Review Meet
				Hatkanagale	14-12-2017	Tho level Review Meet
				Panhala	21-12-2017	Tho level Review Meet
				Chandgad	28-12-2017	Tho level Review Meet
BFO	3 to 10	1 RH/SDH, 1 PHC & 2 SC	6	Panhala	07-12-2017	SDH Kodoli
				Gadhinglaj	11-12-2017	SDH Gadhinglaj
				Karvir	15-12-2017	Seva Rughnalay K.Bawada
				Kodoli	18-12-2017	RH Panhala
				Karvir	21-12-2017	SDH Gandhinagar
				Kagal	27-12-2017	RH Murgud
SO	9	1 PHC & 3 SC 1 RH/SDH,1 FRU & 1 DP PHC	12	Ajara	05-12-2017	Block Level Health Workers Tranning & Meeting & Review of MIS /RCH Portal
				Chandgad	06-12-2017	Block Level Health Workers Tranning & Meeting & Review of MIS /RCH Portal
				Gadhiglaj	07-12-2017	Block Level Health Workers Tranning & Meeting & Review of MIS /RCH Portal
				HFWTC Kolhapur	15-12-2017	KMC RCH & HMIS Portal Tranning
				G Bawada	16-12-2017	Block Level Health Workers Tranning & Meeting & Review of MIS /RCH Portal
				Bhudargad	19-12-2017	Block Level Health Workers Tranning & Meeting & Review of MIS /RCH Portal
				HFWTC Kolhapur	20-12-2017	KMC RCH & HMIS Portal Tranning

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Radhnagari	21-12-2017	Block Level Health Workers Tranning & Meeting & Review of MIS /RCH Portal
				Shahuwadi	22-12-2017	Block Level Health Workers Tranning & Meeting & Review of MIS /RCH Portal
				Hatkangale	27-12-2017	Block Level Health Workers Tranning & Meeting & Review of MIS /RCH Portal
				Karvir	28-12-2017	Block Level Health Workers Tranning & Meeting & Review of MIS /RCH Portal
				Panhala	29-12-2017	Block Level Health Workers Tranning & Meeting & Review of MIS /RCH Portal
District Ayush Officer	7	1 PHC & 3 SC 1 RH/SDH,1 FRU & 1 DP PHC	4	RH Kagal	13-12-2017	RH Kagal
				RH Hatkangale	16-12-2017	RH Hatkangale
				RH Gargoti	18-12-2017	RH Gargoti
				SDH Kodoli	22-12-2017	SDH Kodoli
Sahayak District Ayush Officer	7	1 RH/SDH,1 FRU & 1	3	Gadhinglaj	11-12-2017	Hamidwad Dispensary
				RH Kagal	13-12-2017	RH Gargoti
				SDH Kodoli	27-12-2017	SDH Kodoli
				Sahuwadi	01-12-2017	PHC Bambavade,Bhedasgaon, RH Malkapur
				Gadhinglaj	02-12-2017	PHC Minche,Thikpurli ,SDH Gadhinglaj
				Hatkangale	05-12-2017	RH Hatkanangale,Shirol,IGM Ichalkaranji
				Karvir	06-12-2017	RH Khupire, SDH K.Bavada
				Ajra	08-12-2017	RH Aajra,PHC Maligre,Bhadvan
				Shahuwadi	12-12-2017	PHC Bambavade,Bhedasgaon, RH Malkapur

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Dy Engineer	9	1 PHC & 3 SC 1RH/SDH,1 RH/SDH,1 FRU & 1 DP PHC	15	Radhnagari	13-12-2017	PHC Minche,Thikpurli
				Chandgad	14-12-2017	RH Chandgad, PHC Kanur
				Hatkangale	18-12-2017	PHC Mahagaon,SC Harli
				Sahuwadi	19-12-2017	PHC Bambavade,Bhedasgaon, RH Malkapur
				Gadhinglaj	20-12-2017	PHC Minche,Thikpurli ,SDH Gadhinglaj
				Gadhinglaj	21-12-2017	PHC Minche,Thikpurli ,SDH Gadhinglaj
				Sahuwadi	26-12-2017	PHC Bambavade,Bhedasgaon, RH Malkapur
				Hatkangale	27-12-2017	PHC Mahagaon,SC Harli
				Chandgad	28-12-2017	RH Chandgad, PHC Kanur
1) Jr Engineer Vinod koli	11	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	13	KARVEER	03-12-2017	kasaba bavada
				SHAHUWADI	07-12-2017	BHEDASGAON
				KARVEER	08-12-2017	kasaba bavada
				SHAHUWADI	10-12-2017	BHEDASGAON
				SHAHUWADI	14-12-2017	BHEDASGAON
				karveer	15-12-2017	kasaba bavada
				SHAHUWADI	17-12-2017	BHEDASGAON
				SHAHUWADI	18-12-2017	BHEDASGAON
				SHAHUWADI	21-12-2017	PHC BHEDASGAON

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				karveer	22-12-2017	kasaba bavada
				KARVEER	24-12-2017	kasaba bavada
				karveer	28-12-2017	kasaba bavada
				SHAHUWADI	29-12-2017	PHC BHEDASGAON
2) Ju Engineer Annasaheb Madiwal	11	1 PHC & 3 SC	14	Shirol	01-12-2017	IGM ICHALKARANJI
				Hatkangale	02-12-2017	RH DATTWAD
				Hatkangale	08-12-2017	IGM ICHALKARANJI
				Shirol	09-12-2017	seva ruanlya Bawada
				Kagal	13-12-2017	THO KAGAL
				karvir	15-12-2017	THO SHIROL
				Karvir	16-12-2017	PHC K.SANGOAN
				Shirol	18-12-2017	THO HATKANAGALE
				Kagal	20-12-2017	RH DATTWAD
				Hatkangale	22-12-2017	IGM ICHALKARANJI
				Shirol	23-12-2017	seva ruanlya Bawada
				Karvir	27-12-2017	PHC DANOLI,RH SHIROL
				Shirol	29-12-2017	RH DATTWAD
				Kagal	30-12-2017	THO HATKANAGALE

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
3)Ju Engineer Manjit Patil	11	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	14	Bhudargad	04-12-2017	PHC MINCHE TAL-BHUDARGAD
				Ajara	05-12-2017	PHC MALIGRE TAL AAJRA
				Bhudargad	07-12-2017	PHC NOOL TAL GADHINGLAJ
				Bhudargad	08-12-2017	PHC ADKUR TAL-CHANDGAD
				Gadhinglaj	11-12-2017	PHC MINCHE TAL-BHUDARGAD
				Bhudargad	12-12-2017	PHC ISPURLI TAL KARVEER
				Ajara	14-12-2017	PHC NOOL TAL GADHINGLAJ
				Bhudargad	15-12-2017	PHC MALIGRE TAL AAJRA
				Gadhinglaj	16-12-2017	RH GARGOTI TAL GADHINGLAJ
				Bhudargad	19-12-2017	PHC MINCHE TAL-BHUDARGAD
				Gadhinglaj	21-12-2017	PHC NOOL TAL GADHINGLAJ
				Bhudargad	22-12-2017	PHC MALIGRE TAL AAJRA
				Gadhinglaj	26-12-2017	PHC MINCHE TAL-BHUDARGAD
				Bhudargad	28-12-2017	PHC ISPURLI TAL KARVEER
MODTT	11	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	4	Bhudargad	08-12-2017	Kale
				Radhnagari	16-12-2017	Bajar Bhogav PHC
				Chandgad	18-12-2017	Hupari
				Panhala	27-12-2017	Pimpalgaon PHC

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
Dist RKS Coordinator	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Chandgad	06-12-2017	PHC Mangaon ,block Chandgad
				Ajara	07-12-2017	PHC Uttur ,Block Ajara
				Sahuwadi	12-12-2017	PHC Paraleninai ,Block Shahuwadi
				Bhudargad	13-12-2017	PHC Kadgaon ,Block Bhudargad
				Radhnagari	14-12-2017	PHC Sarawade ,Block Radhanagari
				Gadhinglaj	19-12-2017	PHC Mahagaon ,Block Gadhinglaj
				Hatkangale	21-12-2017	PHC Alate ,Block Hatkangale
				Gadhinglaj	26-12-2017	PHC Nool ,Block Gadhinglaj
				Shirol	28-12-2017	PHC Jaysingpur ,Block Shirol
DistCommunity Mobiliser	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	8	Panhala	04-12-2017	Block office Panhala
				Hatkangale	06-12-2017	Block Office Hatkangale
				Karvir	12-12-2017	Block office Karvir
				Bhudargad	13-12-2017	Block office Bhudargad
				Shirol	16-12-2017	Block office Shirol
				Kagal	18-12-2017	Block office Kagal
				Ajara	22-12-2017	Block Office Ajara
Gadhinglaj	27-12-2017	Block Office Gadhinglaj				
<b>BLOCK LEVEL DATA</b>						
					04-12-2017	Uttur,Wadakshiyalaya

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO Ajara	9	2 PHC & 1 SC or 3 SC	3	Ajara	08-12-2017	bhadwan,khede
					16-12-2017	sule,kine
Ajara Block Accountant	2	3 PHC & 1 SC or 3 SC	3	Ajara	13-12-2017	Malgre
					18-12-2017	Pernoli.Madilge
					28-12-2017	dhabhil,watangi
THO Bhudargad	9	2 PHC & 1 SC or 3 SC	13	Bhudargad	05-12-2017	PHC Minche kh
					07-12-2017	PHC Madilge bu
					08-12-2017	S C Pushpangar
					12-12-2017	SC Mahasave
					14-12-2017	PHC kadgaon
					15-12-2017	SC Kalanakwadi
					16-12-2017	PHC pimpalgaon
					19-12-2017	S C Mahasarang
					21-12-2017	PHC Patgaon
					22-12-2017	SC Sheloli
					27-12-2017	SC Nadhwade
					29-12-2017	SC Wahapur
					30-12-2017	S C Vengrul
					05-12-2017	PHC Patgaon
					07-12-2017	SC Tambale
					08-12-2017	SC Pushpnagar

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Bhudargad Accountant	2	3 PHC & 1 SC or 3 SC	15	Bhudargad	12-12-2017	PHC Minche kh
					14-12-2017	SC Mahasrang
					15-12-2017	SC Pangire
					16-12-2017	PHC Minche kh
					19-12-2017	SC Shengon
					20-12-2017	SC Donwade
					21-12-2017	PHC Kadgaon
					22-12-2017	PHC Pimpalgaon
					26-12-2017	PHC Madilge bu
					28-12-2017	SC Vesaarde
					29-12-2017	SC Darwad
					30-12-2017	PHC Kadgaon
THO Chandgad	9	2 PHC & 1 SC or 3 SC	6	Chandgad	06-12-2017	PHC - Here
					11-12-2017	PHC -Kanur
					15-12-2017	PHC -Mangaon
					21-12-2017	PHC - Kowad
					27-12-2017	phc - Tudiye
					29-12-2017	PHC- Adkur
Chandgad Block	2	3 PHC & 1 SC or 3 SC	6	Chandgad	07-12-2017	PHC - Kowad
					14-12-2017	PHC - Here
					19-12-2017	PHC -Adkur



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Accountant	2	2 PHC & 1 SC or 3 SC	3	Channarayana	27-12-2017	PHC -kanur
					28-12-2017	PHC - Mangaon
					30-12-2017	PHC -Tudiye
THO Gaganbavada	9	2 PHC & 1 SC or 3 SC	11	Gaganbawada	04-12-2017	THO Office Work
					06-12-2017	THO Office Work & 1SC - Katali
					08-12-2017	1 PHC - Garivade
					12/11/2017	THO Office Work & 2 SC - Borbet & Katali
					19-12-2017	1 PHC - Niwade & 2Sc Asndoli & Mandur
					22-12-2017	2 SC & 2 VHND - Asalaj & Kherivade
					26-12-2017	THO Office Work & 2 SC -Borbet & Baveli
					24-12-2017	1 PHC - Niwade & SC - Mandukali
					26-12-2017	2 PHC - Garivade & SC - Katali
					27-12-2017	THO Office Work
					30-12-2017	1 RH - Gaganbawada
					02-12-2017	PHC Mahagaon PHC Mungurwadi
					04-12-2017	PHC Nool PHC Halkarni
					05-12-2017	PHC Kandewadi PHC Kadgaon
					06-12-2017	Nesari
					07-12-2017	SC Waghrali SC Batkanagale
					12-12-2017	SC Atyal SC Kaulage

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO Gadhinglaj	9	2 PHC & 1 SC or 3 SC	14	Gadhingalj	13-12-2017	PHC Nool
					14-12-2017	SC Hanimnal SC Aurnal
					16-12-2017	SC Harali Bk SC Harali Kh
					19-12-2017	SC Batkanagale
					20/12/2017	SC Nilji SC Mugali
					21-12-2017	SC Sambare SC Hadalage
					26-12-2017	PHC Kanadewadi PHC Kadgaon
					27-12-2017	PHC Mahagaon PHC Mungurwadi
Gadhinglaj Block Accountant	6	3 PHC & 1 SC or 3 SC	8	Gadhingalj	05-12-2017	SC Nool, Jarali
					07-12-2017	SC Aurnal SC Hanimnal
					12-12-2017	SC Aurnal SC Hanimnal
					14-12-2017	SC Vagharali
					19-12-2017	SC Nilji, SC Hebbal
					21-12-2017	PHC Halkarni, PHC Nool
					27-12-2017	PHC Kandewadi
					28-12-2017	PHC Kadgaon, PHC Mahagaon
					05-12-2017	phc ambap,sc manpadale,talsande,kini,ghunki,hupari,talandge
					06-12-2017	phc bhadole & sc bhadole,latvade,wathar,tardal,kabnur,rukadi
					07-12-2017	sc bhendvade,khochi,minche,narande,sawarde,nej,m ajale
					12-11-2017	bhadole,vadgaon,ghunki
					12-12-2017	ambap,padali,pargaon,nilewadi,chavre

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO Hatkanangale	9	2 PHC & 1 SC or 3 SC	15	Hatkanangale	13-12-2017	sawarde,kochi,bhendwade
					14-12-2017	p.kodoli,chandur,ru,ingali
					16-12-2017	hupari,rangoli
					19-12-2017	sajani
					20-12-2017	p.shiroli,halondi
					21-12-2017	hupari,p.kodoli,ru
					26-12-2017	sajani,mangaon,korocho
					27-12-2017	ambap,manpadale,minche
					28-12-2017	kolhapur
					30-12-2017	p.shiroli,halondi,top
Hatkanangale Block Accountant	4	3 PHC & 1 SC or 3 SC	7	Hatkanangale	08-12-2017	herle,atigre
					14-12-2017	hupari,p.kodoli
					18-12-2017	p.shiroli ,nagav
					20-12-2017	ambap,pargav
					21-12-2017	p.shiroli ,nagav
					27-12-2017	alate majhale
					28-12-2017	sajani, mangav
					02-12-2017	1 PHC Shidhnerli
					08-12-2017	1 PHC pimpalgaon Bk,SC
					15-12-2017	1 PHC Shidhnerli,SC
					18-12-2017	1 PHC K.Sangaon

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO Kagal	9	2 PHC & 1 SC or 3 SC	9	Kagal	21-12-2017	1 PHC pimpalgaon Bk,RH Murgud
					22-12-2017	1 PHC K.Sangaon
					26-12-2017	1 PHC Kapashi,SC
					28-12-2017	1 PHC Chikhali,SC
					30-12-2017	1 PHC pimpalgaon Bk,SC
Kagal Block Accountant	2	3 PHC & 1 SC or 3 SC	9	Kagal	02-12-2017	1 PHC Shidhnerli
					08-12-2017	1 PHC pimpalgaon Bk,SC
					15-12-2017	1 PHC Shidhnerli,SC
					18-12-2017	1 PHC K.Sangaon
					21-12-2017	1 PHC pimpalgaon Bk,RH Murgud
					22-12-2017	1 PHC K.Sangaon
					26-12-2017	1 PHC Kapashi,SC
					28-12-2017	1 PHC Chikhali,SC
THO Karveer		3 PHC & 1 SC or 3 SC	9	Karveer	04-12-2017	Bhuye - Shiye, Varange
					08-12-2016	Hasur - Kurukali, Haladi
					11-12-2016	Ispurli - Nandagaon, Parite
					13-12-2017	Kaneri -Washi, Kalamba
					15-12-2017	Vadange - Nagadevwadi, Wakare
					18-12-2017	Mudshingi - Vasagade, Sangawade
					21-12-2017	Shiroli du - Beed, Are

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
					26-12-2017	Sangrul - Amash, Kuditre
					28-12-2017	Unchgaon - Nerli, Unchgaon
Karvir Block Accountant	2	3 PHC & 1 SC or 3 SC	3	Karveer	08-12-2017	Ispurli - Nandagaon, Parite
					15-12-2017	Vadange - Nagadevwadi, Wakare
					22-12-2017	Shiroli du - Beed, Are
THO Panhala	9	2 PHC & 1 SC or 3 SC	14	Panhala	02-12-2017	PHC Borpadale
					05-12-2017	PHC Kekhale
					06-12-2017	PHC Kale
					07-12-2017	PHC Kotoli
					12-12-2017	PHC Padal
					13-12-2017	PHC Bajar Bhogaon
					14-12-2017	SC Padsali
					16-12-2017	SC Nebapur SC Jeur
					19-12-2017	SC Vetavade
					20-12-2017	Sub Centre Bahirewadi
					21-12-2017	Sub Centre Tirpan
					27-12-2017	Sub Centre Punal
					28-12-2017	PHC Borpadale, Kekhale
					29-12-2017	PHC Bajar Bhogaon, Kotoli
					02-12-2017	PHC Kekhale
					05-12-2017	PHC Borpadale

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Panhala Bolck Accountant	9	3 PHC & 1 SC or 3 SC	13	Panhala	06-12-2017	PHC Kale
					07-12-2017	PHC Kotoli
					12-12-2017	PHC Bajar Bhogaon
					13-12-2017	PHC Padal
					14-12-2017	SC Padsali
					16-12-2017	SC Kakhe
					19-12-2017	SC Vetavade
					20-12-2017	SC Bahirewadi
					21-12-2017	PHC Kekhale Borpadale
					26-12-2017	PHC Kotoli ,PHC Padal
					27-12-2017	PHC Kale,Bajar Bhogaon
THO Radhanagari	9	2 PHC & 1 SC or 3 SC	10	Radhanagari	04-12-2017	PHC Dhamod
					03-12-2017	PHC Tikpurli
					07-11-2017	PHC Tarale
					12-12-2017	PHC Sarwade sc Panori Sa Pathan
					16-12-2017	PHC Walwa SC Talashi Titwe
					19-12-2017	PHC Rashiwade
					22-12-2017	SC Durgamanwad SC Tarale kurd
					26-12-2017	SC Baradwadi SC Dhamod
					28-12-2017	SC Narthawade SC aini SC Panori
					30-12-2017	PHC Tikpurli PHC Rashiwade

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Radhanagari Block Accountant	2	3 PHC & 1 SC or 3 SC	2	Radhanagari	11-12-2017	PHC Tikpurli
					22-12-2017	PHC Sarwade
THO Sahuwadi		3 PHC & 1 SC Or 3 SC	9	Shahuwadi	05-12-2017	1 PHC BAMBVADE
					07-12-2017	1 PHC P.NINAI
					12-12-2017	1 PHC MANJARE
					14-12-2017	1 PHC BHEDASAGAON
					16-12-2017	1 PHC AMBA
					20-12-2017	1 PHC BAMBVADE
					21-12-2017	1 PHC MANJARE
					26-12-2017	1 PHC KARANJFEN
					27-12-2017	1 PHC SHITUR
Sahuwadi Accountant		3 PHC & 1 SC Or 3 SC	9	Sahuwadi	07-12-2017	1 PHC AMBA
					12-12-2017	1 PHC MANJARE
					13-12-2017	1 PHC KARANJFEN
					14-12-2017	1 PHC SHITUR
					16-12-2017	1 PHC MANJARE
					19-12-2017	1 PHC KARANJFEN
					20-12-2017	1PHC BAMBVADE
					21-12-2017	1 PHC MAN
26-12-2017	1PHC BAMBVADE					
					01-12-2017	1 PHC MAN

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO Shirol		3 PHC & 1 SC Or 3 SC	13	Shirol	04-12-2017	1PHC BAMBVADE
					06-12-2017	PHC A.alt & SC
					07-12-2017	PHC jaysingpur & SC
					11-12-2017	PHC Takali & SC
					13-12-2017	PHC Ghalwad & SC
					18-12-2017	PHC N.wadi & SC
					20-12-2017	PHC N.wadi & SC
					26-12-2017	PHC Takali & SC
					12/272017	PHC Nandani & SC
					27-12-2017	PHC Takali & SC
					29-12-2017	PHC Danoli & SC
					30-12-2017	PHC A.alt & SC
Shirol Block Accountant	2	3 PHC 1 SC or 3 SC	4	Shirol	08-12-2017	PHC A.lat
					14-12-2017	PHC Danoli
					18-12-2017	PHC Takali
					26-12-2017	PHC J.Pur
<b>Distirct Sangli</b>						
DAM	9	1Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	8	Jath	04-12-2017	PHC Umadi, SC Bilur, SC Balgaon, SC Asangi turk
				Palus	07-12-2017	PHC- Kundal Sc-Palus, Kundal, Tupari
				Atapdi	11-12-2017	PHC- Atapadi Sc Madgule ,Kouthuli
				Tasgaon	13-12-2017	PHC Yelavi, SC shirgaon, rajapur
				Walwa	19-12-2017	PHC Borgaon , SC Banewadi,takari
				Shirala	21-12-2017	PHC Shirala, SC Kande, Ingrul
				K-Mahankal	26-12-2017	PHC- Deshing, SC-Shirdhon, Malangoan



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Khanapur	28-12-2017	RH Vita ,PHC khanapur
IPHS Coordinator	9	1 PHC & 4 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Walwa	04-12-2017	SDH Islampur, PHC Peth
				Shirala	05-12-2017	RH Shirala,PHC Sagaon
				Atpadi	07-12-2017	RH Atpadi PHC Atpadi
				Palus	12-12-2017	RH Palus PHC bhilawadi
				Tasgaon	14-12-2017	RH Tasgaon PHC Shegaon
				Khanapur	16-12-2017	PHC Khanapur RH bhivghat
				Kadegoan	21-12-2017	RH Kadegoan PHC Hingangaon
				Jath	23-12-2017	RH Jath PHC Billur
				Miraj	28-12-2017	PHC Kavlapur PHC khanderajuri
DHO	4 to 10	1 Taluka Office,1 PHC & 2 SC	7	Tasgaon	05-12-2017	RH Tasgaon,PHC manerajuri
				Atpadi	07-12-2017	RH Atpadi,PHC Kharsundi
				Shirala	11-12-2017	RH Shirala,PHC Mangale
				Khanapur	13-12-2017	RH Vita ,PHC khanapur
				Jath	14-12-2017	RH Jath , PHC Daflapur
				K.Mahankal	18-12-2017	RH K.Mahankal,PHC Dhalgaon
				Jath	20-12-2017	PHC Shegaonr,PHC Billur
DRCHO	10	1 Taluka Office,1 PHC & 2 SC	9	K.Mahankal	04-12-2017	PHC Agalgaon SDH Kmahankal
				Palus	07-12-2017	RH Palus PHC kundal
				Tasgaon	11-12-2017	PHC Yelavi, SC shirgaon, rajapur
				Shirala	13-12-2017	PHC Shirala, SC Kande, Ingrul
				Khanapur	19-12-2017	PHC Khanapur, SC Vasumbe, Salshinge
				Walwa	18-12-2017	PHC Walwa, SC Takari, Banewadi
				kavathe mahankal	20-12-2017	PHC- Aaglgaoan,SC- Aaglgaoan, Kuchi, Tisangi
				Palus	21-12-2017	PHC- Kundal Sc-Palus, Kundal, Tupari
				Atapdi	26-12-2017	PHC- Atapadi Sc Madgule ,Kouthuli
CS	4 to 10	1 RH/SDH, 1 PHC & 2 SC	7	Islampur, Ashta	05-12-2017	SDH Islampur, RH Ashta
				Tasgaon, Vita	07-12-2017	RH Tasgaon, RH Vita
				Jath, Madgyal	12-12-2017	RH Jath, RH Madgyal
				Kavthmahankal	15-12-2017	SDH Kavthmahankal
				Shirala, Kokrud	19-12-2017	RH Shirala, RH Kokrud
				Palus, Belanki	21-12-2017	RH Palus, RH Belanki

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Chinchani, Kadegaon	28-12-2017	RH Chinchani, RH Kadegaon
Budget & Finance Officer	6	1 RH /SDH	7	Miraj	07-12-2017	1 RH - Belanki
				Islampur	12-12-2017	1 SDH - Islampur
				Atapadi	16-12-2017	1 RH - Atapadi
				Kadegaon	19-12-2017	1 RH - Kadegaon
				walwa	21-12-2017	1 RH - Ashta
				Atapadi	27-12-2017	1 RH - Bhivghat Karanje
				Shirala	29-12-2017	1 RH - Shirala
RMO	4 to 10	1 RH/SDH, 1 PHC & 2 SC	6	Bhivghat, Atpadi	06-12-2017	RH Bhivghat, RH Atpadi
				Chinchani, Kadegaon	08-12-2017	RH Chinchani, RH Kadegaon
				Belanki	13-12-2017	RH Belanki
				Islampur, Ashta	16-12-2017	SDH Islampur, RH Ashta
				Tasgaon, Vita	20-12-2017	RH Tasgaon, RH Vita
				Jath, Kavthemahankal	27-12-2017	RH Jath, SDH Kavthemhankal
DCM	9	1 PHC & 4 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Atapdi	02-12-2017	PHC- Atapadi Sc Madgule ,Kouthuli
				Palus	04-12-2017	PHC- Kundal Sc-Palus, Kundal, Tupari
				Miraj	05-12-2017	PHC Kavthepiran,SC- Kavathepiran, Dudhagaon,Samadoli
				Tasgaon	19-12-2017	PHC- Wayphale,SC- Wayphale, Jarandi, Dahiwadi
				Jath	20-12-2017	PHC- Shegaon , Sc Shegaon, Mokasiwadi, Baglwadi
				K. Mahankal	21-12-2017	PHC- Aaglgaoon,SC- Aaglgaoon, Kuchi, Tisangi
				Khanapur	22-12-2017	PHC-Khanapur,Sc- Renavi,Ainwadi,Hirwe
				Shirala	27-12-2017	PHC-Antri Sc- Antri, Tadawle, Upawale, Padli
				Walwa	28-12-2017	PHC- Bavchi SC-Bavchi, Mardawadi, Mirjwadi
Dy Engineer	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Tasgaon	04-12-2017	PHC Borgaon
				Atpadi	06-12-2017	PHC /Rh Atapdi
				MIRAJ	07-12-2017	PHC ARAG
				K-MAHANKAL	12-12-2017	PHC RANJANI
				Shirala	14-12-2017	RH shirala,Mandoor
				Palus	18-12-2017	PHC Bhilawadi, Kundal
				MIRAJ	19-12-2017	PHC ARAG
				Walwa	28-12-2017	PHC NERLE/PETH
				Khanapur	30-12-2017	RH Vita

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
(Prashant Gaikwas) Jr Engineer	11	1 PHC & 4 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	11	Jath	04-12-2017	PHC SANKH
				MIRAJ	05-12-2017	DTC SANGLI
				MIRAJ	07-12-2017	PHC ARAG
				K-MAHANKAL	12-12-2017	PHC RANJANI
				Jath	14-12-2017	PHC Umadi
				MIRAJ	16-12-2017	PHC ARAG
				Jath	18-12-2017	RH JATH
				MIRAJ	19-12-2017	PHC ARAG
				MIRAJ	21-12-2017	DTC SANGLI
				MIRAJ	26-12-2017	PHC ARAG
				Jath	28-12-2017	RH JATH
(Pravin Khade) Jr Engineer	11	1 PHC & 4 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	11	Walwa	04-12-2017	PHC NERLE/PETH
				Shirala	05-12-2017	UPHC Islampur,Rh Palus
				Walwa	07-12-2017	PHC Borgaon,Yede.
				Walwa	12-12-2017	PHC Kurlap,Yelur
				Shirala	14-12-2017	RH shirala,Mandoor
				Palus	18-12-2017	PHC Bhilawadi, Kundal
				Walwa,Palus	20-12-2017	SDH Islampur,RH Palus
				Shirala	21-12-2017	PHC Sagaon, Mangale
				Walwa	27-12-2017	PHC Borgaon,Yede.
				Walwa	28-12-2017	PHC NERLE/PETH
				Shirala	30-12-2017	PHC ANTRI,SHIRSHI
(Vijay Patil) Jr Engineer	11	1 PHC & 4 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	11	Tasgaon	04-12-2017	RH Vita
				Atpadi	06-12-2017	PHC /Rh Atpadi
				Khanapur	07-12-2017	RH Vita
				Tasgaon	13-12-2017	PHC WHYPHALE
				Atpadi	14-12-2017	PHC /Rh Atpadi
				Khanapur	18-12-2017	PHC Borgaon
				Khanapur	20-12-2017	RH Vita
				Atpadi	21-12-2017	PHC /Rh Atpadi
				Tasgaon	27-12-2017	PHC Manjarde
				Atpadi	28-12-2017	PHC /Rh Atpadi

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Khanapur	30-12-2017	RH Vita
<b>BLOCK LEVEL DATA</b>						
THO Atpadi	9	2 PHC & 1 SC or 4 SC	9	Atpadi	05-12-2017	PHC Dighanchi SC Dighanchi 1 & 2
					08-12-2017	PHC Kargani SC Kargani
					13-12-2017	SC Gharniki , SC Zare, SC Walvan
					15-12-2017	PHC Kharsundi SC Kharsundi 1 & 2
					16-12-2017	SC Madgule, Sc Kouthuli
					19-12-2017	SC Nimbawade, SC Vitthalapur
					21-12-2017	SC Lingivare , PHC Dighanchi
					22-12-2017	PHC Atpadi , SC Tadawale
					26-12-2017	SC Gomewqadi
THO Jath	9	2 PHC & 1 SC or 4 SC	11	Jath	04-12-2017	PHC Billur
					06-12-2017	PHCWalsang,Nigadi
					08-12-2017	PHCShegaon Awandhi
					12-12-2017	PHC Umadi Balgaon
					14-12-2017	PHC Dafalapur,Sc-Kanthi
					16-12-2017	PHC Yelvi Sc-Ja-bobalad,Sc-Yelvi
					19-12-2017	Walekhindi,Banali
					21-12-2017	PHC Ko-Babalad,Sc-Girgaon
					26-12-2017	PHC Sankh,Sc-Asangi Turk
					28-12-2017	PHC Yelvi,Sc-Kunikonur
30-12-2017	Sankh ,Asangi Turk					
Jat Block Accountant (Ishwar chougule)	2	4 PHC & 1 SC or 4 SC	2	Jath	13-12-2017	phc-Billur phc-Shegaon Sc-Medhegiri,Sc-Awandhi
					21-12-2017	phc - Sankh phc- Yelvi Sc- Daribdchi, Sordi
Riraj Bakshekar (DEO)	2	4 PHC & 1 SC or 4 SC	2	Jath	14-12-2017	phc-Yelvi phc-Shegaon PHC Billur,Phc Ko-Bobalad SC-Basargi
					20-12-2017	phc - Dafalapur,Phc-Sankh,Phc-Umadi,Sc-Aankalgi
					05-12-2017	SC- Kundlapur,SC-Tisangi,SC-Ghatnandre
					08-12-2017	Phc- Agalgaon,SC- Agalgaon,SC-Kuchi
					12-12-2017	Phc- Deshing,SC- Deshing,SC-Kharshing

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO Kavathe Mahankal	9	2 PHC & 1 SC or 4 SC	9	K,Mahankal	15-12-2017	SC-Nagaj,SC-Chorochi,SC-Dudhebhavi
					19-12-2017	SC- Irali,SC-Dhalewadi,SC-Alkud S.
					22-12-2017	Phc - Ranjani,SC-Ranjani,SC-Kokale
					26-12-2017	SC- Hingangaon,SC- Karoli T,SC- Kongnoli
					29-12-2017	Phc-Dhalgaon,SC- K.Mahankal
Kavte Mahankal Block Accountant (Vitthal Mangure)	2	4 PHC & 1 SC or 4 SC	2	K.Mahankal	12-12-2017	Phc- Agalgaon,SC- Agalgaon,SC-Kuchi
					19-12-2017	Phc- Deshing,SC- Deshing,SC-Kharshing
THO Miraj	9	2 PHC & 1 SC or 4 SC	9	Miraj	05-12-2017	PHC Arag SC Badag Lingnur
					08-12-2017	PHC Erandoli SC Bolwad, PHU Malgaon
					12-12-2017	PHC Mhaishal SC Ankali Narwad
					14-12-2017	PHC Bhoose, SC Karoli (M),Kanadwadi
					16-12-2017	PHC KAVALAPUR,SC Bisur, Kharkatwadi
					19-12-2017	PHCNandre, SC M.Digraj, Padmale
					21-12-2017	PHC ERANDOLI,SC Mallewadi, Takali
					27-12-2017	PHC Mhaishal, SC Dhavali
					29-12-2017	PHC Khanderajuri SC Salgar, Shipur, P.wadi
Miraj Block Accountant	2	2 PHC & 4 SC	2	Miraj	16-12-2017	PHC KAVALAPUR,SC Bisur, Kharkatwadi
					27-12-2017	PHC Mhaishal, SC Dhavali
Miraj Block DEO	2	2 PHC & 3 SC or 1 PHU	2	Miraj	14-12-2017	PHC Bhoose, SC Karoli (M),Kanadwadi
					19-12-2017	PHCNandre, SC M.Digraj, Padmale
THO Tasgaon	9	2 PHC & 1 SC or 4 SC	9	Tasgaon	12-06-2017	PHC Chinchani,Manerajuri SC Kumthe Uplavi
					12-08-2017	PHC Hatnur ,Manjarde SC Visapur,Ped
					13/12/2017	PHC Chinchani, Manerajuri SC Nagaon, Kavthe Ekand
					15/12/2017	PHC Savlaj,Waifale SC Dahiwadi,Sidhewadi
					20/12/2017	PHC Yelavi,Borgaon SC Rajapur,Alate
					22/12/2017	PHC Savlaj,Waifale SC Dongersoni,Bastawade
					26/12/2017	PHC Hatnur ,Manjarde SC Gourgaon,Balgawade
					27/12/2017	PHC Yelavi,Borgaon SC Nimani, Yelavi
					29/12/2017	PHC Savlaj,Waifale SC Anjani, Wadgaon

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Tasgaon Block Accountant (Swati Bandgar)	2	4 PHC & 1 SC or 4 SC	2	Tasgaon	12-12-2017	PHC Borgaon SC Alate,Borgoan,Visapur
					19-12-2017	PHC Chinchani,Manerajuri ,Savlaj
Tasgaon DEO(Samina Nadaf)	2	3 PHC & 1 SC or 3 SC	2	Tasgaon	12-12-2017	PHC Borgaon SC Alate,Borgoan,Visapur
					19-12-2017	PHC Chinchani,Manerajuri ,Savlaj
THO Palus	9	2 PHC & 1 SC or 4 SC	9	Palus	05-12-2017	PHU VASAGADE , SC KHATAV
					08-12-2017	PHC KUNDAL , PHC BHILWADI
					12-12-2017	SC RAMANANDNAGAR , SC NAGRALE , SC DUDHONDI
					15-12-2017	SC BAMBWADI , SC SANDGEWADI , SC ANDHALI
					16-12-2017	SC NAGTHANE , SC BURUNGWADI
					19-12-2017	SC PUNADI , SC KHATAV
					22-12-2017	SC TUPARI , SC PUNADI , VISIT
					26-12-2017	SC GHOGAON , PHC KUNDAL
					29-12-2017	SC BURLI , SC NAGTHANE
30-12-2017	PHC BHILWADI , PHC KUNDAL					
THO Walawa	9	2 PHC & 1 SC or 4 SC	9	Walawa	05-12-2017	PHC kameri yelur
					06-12-2017	PHC Nerle Peth
					11-12-2017	PHC kasegaon Sc Tambave
					12-12-2017	SC sakharale sc walwa1
					16-12-2017	PHC Borgaon PHC Yedemachindra
					18-12-2017	SC navekhed Sc narshingpur Sc kapuskhed
					19-12-2017	PHC kurlap SC Chikurde
					26-12-2017	PHC walwa Sc navekhed
					28-12-2017	PHC yelur SC tandulwadi
Walawa Block Accountant (Priyanka Kamble)	2	4 PHC & 1 SC or 4 SC	3	Walawa	19-12-2017	PHC Borgaon Borgaon 1 Borgaon 2
					26-12-2017	PHC kurlap Ethawade bk
					28-12-2017	PHC kasegaon Sc kasegaon
					05-12-2017	Phc Kokrud Sc Rile
					07-12-2017	PHC Sagaon
					12-12-2017	PHC Shirshi Antri Bk
					14-12-2017	PHC Mandur SC Aarala

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO Shirala	9	2 PHC & 1 SC or 4 SC	9	Shirala	19-12-2017	SC Rile Nathowade
					21-12-2017	PHC Charan
					26-12-2017	PHC Antri,Shirshi
					28-12-2017	PHC Mandur Sc Kusaiwadi
					29-12-2017	Phc Charan Mandur
Shirala Block Accountant (Suraj Shah)	2	4 PHC & 1 SC or 4 SC	2	Shirala	14-12-2017	Mandur ,Charan
					28-12-2017	Antri Shirshi
Kadegaon Block Accountant (Krishana Kamble)	2	3 PHC & 1 SC or 3 SC	5	Kadegaon	07-12-2017	Phc-Hingangaon bk,Sc-Belvade
					12-12-2017	PHC - Kheradewangi
					20-12-2017	PHC - Newari
					22-12-2017	Phc-Mo-Vadgaon,SC-Ramapur
					27-12-2017	Sc- vadiyeraibag, vihapur tadsar
<b>Distirct Sindhurg</b>						
DPM	7	1 Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Devgad	05-12-2017	RH Devgad, Phc Padel & Jamsande
				Vaibhavwadi	07-12-2017	Tho Vaibhavwadi, RH Vaibhavwadi, Phc Vaibhavwadi & Umberde
				Dodamarg	12-12-2017	RH Dodamarg, THO Dodamarg & Phc Morgaon
				Vengurle	14-12-2017	THO Vengurle, Phc Adeli SC Dhabholi & Math
				Malvan	16-12-2017	Tho Malvan, Phc Achara, & sc Hadi
				Sawantwadi	19-12-2017	Tho Sawantwadi, Sc Sangeli
				Sawantwadi	21-12-2017	Phc Amboli SC Amboli
				Vaibhavwadi	27-12-2017	MMU Visit in village Tambalghata & Shirala
				Kudal	29-12-2017	Tho Kudal Phc Pandur,Sc Pinguli
DAM	6	1 Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	6	Vaibhavwadi	02-12-2017	RH Vaibhavwadi
				Devgad	05-12-2017	Phc Shirgaon
				Kudal	11-12-2017	Phc Hirlok
				Vengurla	15-12-2017	PHC Redi , SDH Shiroda
				Kankavli	21-12-2017	Phc Varwade

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Sawantwadi	28-12-2017	Phc Amboli
Dy Engineer	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	11	Deogad	02-12-2017	RH Kudal, PHC Mangaon SC Palye, Pikule
				Kudal	05-12-2017	PHC Mond, Padel
				Deogad	07-12-2017	PHC Bhedashi, SC Maneri, Shirange
				Dodamarg	08-12-2017	PHC Phanasgaon, Mithbav
				Kankawali	12-12-2017	RH Vengurla, SC Parule bazar
				Malvan	14-12-2017	RH Dodamarg, RH Kudal
				Vengurla	16-12-2017	PHC Mangaon, SC Palye, Pikule
				Dodamarg & Kudal	19-12-2017	PHC Chowke, RH Malvan, PHC Achara
				Deogad	21-12-2017	PHC Mond, Padel
				Dodamarg	27-12-2017	DH Sindhudurg, PHC Mond
				Deogad	29-12-2017	SDH Kankawali, PHC Achara
Jr Engineer	11	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	11	Dodamarg	02-12-2017	PHC-Morgaon.Bhedashi.SC-Pikule,Palye,Maneri.
				Kudal/Vengurla	05-12-2017	RH - Kudal,Vengurla.PHC-Mangaon.
				Dodamarg	08-12-2017	PHC-Morgaon,Bhedashi,SC- Pikule,Palye.
				Dodamarg	12-12-2017	PHC-Bhedashi,SC- Pikule,Palye, Shirange.
				Kudal	14-12-2017	RH- Kudal & Woomen Hospital,PHC - Mangaon.
				Vengurla	16-12-2017	RH- Vengurla.SDH-Shiroda.PHC-Parula.
				Dodamarg	19-12-2017	SC-Pikule, Palye.Maneri,Shirange.
				Dodamarg	22-12-2017	RH-Dodamarg.PHC-Bhedashi.SC-Maneri.
				Kudal	26-12-2017	RH- Kudal,PHC - Mangaon.
				Dodamarg	28-12-2017	RH-Dodamarg,SC-Maneri,Pikule, Palye.
				KudalVengurla	30-12-2017	RH - Kudal,Vengurla.
				Malvan	02-12-2017	PHC Chouke,SC Devli,Khalchi Devli



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Jr Engineer	11	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	10	Kankavli	05-12-2017	SDH Kankavli,SC Kasral
				Deogad	08-12-2017	PHC Padel,Mond.
				Deogad	11-12-2017	PHC Mond,Mithbav.
				Deogad	15-12-2017	PHC Padel,Mond.
				Malvan	18-12-2017	RH Pendur - Katta
				Deogad	21-12-2017	PHC Mond,Mithbav
				Vaibhavwadi	26-12-2017	SC.Nerle,Bhuiawada,Karool.
				Deogad	28-12-2017	PHC.Mithbav,Mond.
				Kankavli	30-12-2017	SDH Kankavli
Dist RKS Coordinator	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	6	Vaibhavwadi	02-12-2017	RH Vaibhavwadi
				Devgad	05-12-2017	Phc Shirgaon
				Kudal	11-12-2017	Phc Hirlok
				Vengurla	15-12-2017	PHC Redi , SDH Shiroda
				Kankavli	21-12-2017	Phc Varwade
				Sawantwadi	28-12-2017	Phc Amboli
<b>BLOCK LEVEL</b>						
THO Devgad	9	2 PHC & 1 SC or 3 SC	13	Devgad	04-12-2017	PHC Shirgaon
				Devgad	06-12-2017	SC Pendhari & Se Baparde
				Devgad	07-12-2017	PHC Mithabav
				Devgad	12-12-2017	SC Chowkewadi & SC Salashi
				Devgad	13-12-2017	SC Nadan & SC Mutat
				Devgad	16-12-2017	Phc Elaye
				Devgad	19-12-2017	PHC Padel & Sc Pural
				Devgad	20-12-2017	PHC phanasgaon & sc Ponbhurle
				Devgad	21-12-2017	Phc Elaye

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Devgad	22-12-2017	Phc Mond
				Devgad	28-12-2017	Phc Shirgaon & Sc Are
				Devgad	29-12-2017	PHC mithabav & Sc Tambaldeg
				Devgad	30-12-2017	Phc Padel
<b>Devgad Block Accountant</b>	<b>2</b>	<b>3 PHC &amp; 1 SC or 3 SC</b>	<b>6</b>	Devgad	12-12-2017	PHC Shirgaon & Sc Talawde
				Devgad	14-12-2017	PHC Padel & SC Pural, Tirlot
				Devgad	16-12-2017	PHC Mond & Sc Waniwade
				Devgad	19-12-2017	PHC Mithabav & Sc Naringre
				Devgad	21-12-2017	Phc Ilaye & Sc Jamsande
				Devgad	22-12-2017	PHC Phanasgaon & Sc Nad
<b>THO Dodamarg</b>	<b>9</b>	<b>2 PHC &amp; 1 SC or 3 SC</b>	<b>6</b>	Dodamarg	06-12-2017	PHC - S. Bhedshi , SC - Pikule
				Dodamarg	12-12-2017	SC - Zolambe , PHC - Talkat
				Dodamarg	18-12-2017	PHC - Morgaon, SC - Maneri
				Dodamarg	20-12-2017	SC - Kolzar, PHC - Talkat
				Dodamarg	22-12-2017	SC - Kalane , SC - Ayee
				Dodamarg	26-12-2017	S. Bhedshi , SC - Sargave
<b>Dodamarg Block Accountant</b>	<b>2</b>	<b>3 PHC &amp; 1 SC or 3 SC</b>	<b>3</b>	Dodamarg	20-12-2017	S. Bhedshi , SC - Shirange
				Dodamarg	22-12-2017	PHC - Morgaon, SC - Kalane
				Dodamarg	26-12-2017	PHC - Talkat SC - Asniye
<b>THO Kankavli</b>	<b>9</b>	<b>2 PHC &amp; 1 SC or 3 SC</b>	<b>9</b>	Kankavli	05-12-2017	PHC - Phonda, Kanedi SC - Bhirvande
				Kankavli	06-12-2017	PHC - Varvade, Kalsuli SC - Kalmath
				Kankavli	07-12-2017	PHC - Nandgaon, Kasarde SC - Otav
				Kankavli	08-12-2017	SC - Satral, Nandgaon & Karul = 3 SC
				Kankavli	11-12-2017	PHC - Kharepatan SC - Kharepatan, Shidavane
				Kankavli	12-12-2017	PHC - Varvade SC - Harkul Bu, Osargaon

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Kankavli	13-12-2017	SC - Digvale , Phonda no.2 , Vagheri
				Kankavli	14-12-2017	PHC - Nandgaon ,SC - Savdav,Aynal
				Kankavli	15-12-2017	PHC -Kanedi ,SC - Nardave,Harkul Khurd
Kankavli Block Accountant	2	3 PHC & 1 SC or 3 SC	7	Kankavli	08-12-2017	PHC - Phonda
				Kankavli	12-12-2017	PHC - Nandgaon
				Kankavli	13-12-2017	PHC - Kasarde
				Kankavli	14-12-2017	PHC - Kalsuli
				Kankavli	15-12-2017	PHC - Kharepatan
				Kankavli	16-12-2017	PHC - Varvade
				Kankavli	19-12-2017	PHC - Kanedi
THO Vaibhavwadi	9	2 PHC & 1 SC or 3 SC	13	Vaibhavwadi	04-12-2017	SC kusus 1
				Vaibhavwadi	05-12-2017	SC Mangavli 1
				Vaibhavwadi	07-12-2017	SC & PHU Nerle 2
				Vaibhavwadi	12-12-2017	SC Tithavli
				Vaibhavwadi	13-12-2017	SC & PHU Bhuibawada
				Vaibhavwadi	15-12-2017	PHC & SC Umbarde & SC 2
				Vaibhavwadi	16-12-2017	SC Sadure 1
				Vaibhavwadi	19-12-2017	SC Lore 1
				Vaibhavwadi	21-12-2017	SC Kokisare , SC Nadhavde 1
				Vaibhavwadi	22-12-2017	SC kurli 1
				Vaibhavwadi	26-12-2017	SC kumbhawde 1
				Vaibhavwadi	28-12-2017	PHU & SC Achirne 2
				Vaibhavwadi	30-12-2017	PHC Vaibhvadi
				Vaibhavwadi	08-12-2017	RH Vaibhavwadi 1
				Vaibhavwadi	12-12-2017	PHC Vaibhavwadi 1

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Vaibhavwadi Block Accountant	2	3 PHC & 1 SC or 3 SC	6	Vaibhavwadi	15-12-2017	PHC Umbarde 1
				Vaibhavwadi	19-12-2017	SC Sadure 1
				Vaibhavwadi	22-12-2017	SC Akavne 1
				Vaibhavwadi	27-12-2017	SC Nadhavde 1
THO Vengurla	9	2 PHC & 1 SC or 3 SC	9	Vengurla	05-12-2017	PHC Redi, SC Mochamad, SC Asoli
				Vengurla	07-12-2017	PHC Adeli, SC Math, SC Vajrath
				Vengurla	08-12-2017	PHC Parule, SC Parulebazar
				Vengurla	12-12-2017	PHC Redi, SC Shiroda, SC Arawali
				Vengurla	14-12-2017	PHC Adeli, SC Math, SC Vajrath
				Vengurla	16-12-2017	PHC Tulas, SC Asoli
				Vengurla	19-12-2017	PHC Tulas, SC Tulas, SC U'danda
				Vengurla	22-12-2017	PHC Adeli, SC Math, SC Vajrath
				Vengurla	27-12-2017	PHC Parule, SC Mhapan, SC Kelus
Vengurla Block Accountant	2	3 PHC & 1 SC or 3 SC	4	Vengurla	06-12-2017	PHC Tulas, SC Matond, U'danda2, U'Danda 1
				Vengurla	12-12-2017	PHC Adeli, SC vajarth, SC dabholi
				Vengurla	18-12-2017	PHC Redi, SC Kerwada, SC Shiroda
				Vengurla	20-12-2017	PHC Parule, SC kochara, SC parulebazar
<b>Distirct Ratnagiri</b>						
DPM	7	1 Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	3	Khed	08-12-2017	Chorawane, Dhamnand, Talawatpal
				Chiplun	15-12-2017	Tho Chiplun, Pedhambe, Nandiwase
				Rajapur	22-12-2017	Tal, Rajapur, PHC Dhartale, Solgaon, SC Bhoo, Kotapur, Nate, Rajawdi
DAM	7	1 Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	3	Khed	08-12-2017	Chorawane, Dhamnand, Talawatpal
				Chiplun	15-12-2017	Tho Chiplun, Pedhambe, Nandiwase
				Rajapur	22-12-2017	Tal, Rajapur, PHC Dhartale, Solgaon, SC Bhoo, Kotapur, Nate, Rajawdi
				Rajapur	02/12//2017	RH RAJAPUR

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
IPHS Coordinator	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	4	RAJAPUR	12-12-2017	RH RAIPATAN
				LANJA	19-12-2017	RH LANJA
				RATNAGIRI	21-12-2017	RH PALI
DHO	3 To 10	1 Taluka Office,1 PHC & 2 SC	3	Mandangad	02-12-2017	Phc Panderi,Sc-Adakhil,Palwani
				chiplun & Guhagar	07/12/2017 & 08/12/2017	Tiwar,kadawad,Pedhambe,Nandiwase, (Halt),Tho Guhagar,Phc Hedavi,Adur,Palshet,
				Rajapur	12-12-2017	Tho Rajapur,Phc-Karak Karwali ,Parule,Pachal,Karak(Halt)
ADHO	3 To 10	1 Taluka Office,1 PHC & 2 SC	9	Sangameshwar	15-12-2017	Phc-Phungus,Manjar,Pochari
				chiplun	20-12-2017	Tho Chiplun,Talsar,Mundhe,Kumbharli,Shirgaon,
				Sangameshwar	22-12-2017	Phc-Sakharpa,Bhovade,Ozare,Bu.Wanzole
				Dapoli	26-12-2017	Tho Dapoli,Shirhal,Mugij,Pisai
				Khed	28-12-2017	Phc-Shirgaon,Hedali,Khopi
				Ratnagiri	30-12-2017	Phc- Pawas,Ganeshgule,Gavkhadi,Chandor,Purnagad
				SANGMESHWAR	12-12-2017	Phc Sayale
				Ratnagiri	15-12-2017	Phc- Hatkhamba
DRCHO	10	1 Taluka Office,1 PHC & 2 SC	3	Sangameshwar	08-12-2017	Tho San.Phc- Makhajan,Kalambushi,Burambad,Aambav,Karju ve
				Rajapur	15-12-2017	Tal, Rajapur, PHC Dhartale, Solgaon, SC Bhoo, Kotapur, Nate, Rajawdi
				Khed & Mandangad	26/12/2017	Phc Ambawali,Tho Khed, Tho Mandangad
Civil Surgeon	3 To 10	1 RH/SDH, 1 PHC & 2 SC	4	Rajapur	02/12/2017	RH RAJAPUR
				RAJAPUR	12-12-2017	RH RAIPATAN
				LANJA	19-12-2017	RH LANJA
				RATNAGIRI	21-12-2017	RH PALI
				MANDANGAD	08-12-2017	RH MANDANGAD

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
RMO(O)	10	1 RH/SDH, 1 PHC & 2 SC	5	RAJAPUR	15-12-2017	RH RAJAPUR
				RAJAPUR	12-12-2017	RH RAIPATAN
				GUHAGAR	22-12-2017	RH GUHAGAR
				LANJA	26-12-2017	RH LANJA
Dy .Engineer	10	1 RH/SDH, 1 PHC & 2 SC	7	Chiplun & Khed	07-12-2017	Phc Rampur,Tale
				Sangameshwar & Ratnagiri	09-12-2017	Sakharpa,Khanu PHC
				Chiplun & Khed	11-12-2017	Rampur PHC ,Tale PHC
				Sangameshwar & Ratnagiri	13-12-2017	Phc Sakharpa,Khanu & DTTC
				Chiplun & Khed	22-12-2017	Rampur PHC ,Tale PHC
				Sangameshwar & Ratnagiri	25-12-2017	Phc Sakharpa,Khanu & DTTC
				Ratnagiri	27-12-2017	DTTC,Day Care Center,DEIC & Warehouse
Jr. Engineer	11	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Sangameshwar & Ratnagiri	09-12-2017	Sakharpa,Khanu PHC
				Sangameshwar & Ratnagiri	13-12-2017	Phc Sakharpa,Khanu & DTTC
				Sangameshwar & Ratnagiri	25-12-2017	Phc Sakharpa,Khanu & DTTC
				Ratnagiri	27-12-2017	DTTC,Day Care Center,DEIC & Warehouse
				Sangameshwar & Ratnagiri	31-12-2017	Phc Sakharpa,Khanu & DTTC
RKS Co-Ordinator	11	1 RH/SDH, 1 PHC & 2 SC	3	Khed	08-12-2017	Chorawane,Dhamnand,Talawatpal
				Chiplun	15-12-2017	Tho Chiplun,Pedhambe,Nandiwase
				Rajapur	22-12-2017	Tal, Rajapur, PHC Dhartale, Solgaon, SC Bhoo, Kotapur, Nate, Rajawdi
District Community Mobiliser	10	1 RH/SDH, 1 PHC & 2 SC	3	Khed	08-12-2017	Chorawane,Dhamnand,Talawatpal
				Chiplun	15-12-2017	Tho Chiplun,Pedhambe,Nandiwase
				Rajapur	22-12-2017	Tal, Rajapur, PHC Dhartale, Solgaon, SC Bhoo, Kotapur, Nate, Rajawdi
<b>Block level Data</b>						

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
<b>Name of Block Mandangad</b>						
THO (Accessible Area)	9	2 PHC & 1 SC or 3 SC	6	Mandangad	22-12-2017	PHC Devhare SC Mhapral
					26-12-2017	SC Peve, SC Ambvali SC Palwani
					27-12-2017	SC Velas SC Tide SC Dahagaon
					28-12-2017	SC Veshvi SC Ambdave SC Panderi
					29-12-2017	SC Umroli SC Latwan
					30-12-2017	SC Vaoute SC Nargoli
Block Accountant	9	2 PHC & 1 SC or 3 SC	4	Mandangad	12-12-2017	SC peve
					13-12-2017	SC Tide
					14-12-2017	SC Veshavi
					15-12-2017	SC Latwan
<b>Name of Block Guhagar</b>						
THO (Accessible Area)	9	2 PHC & 1 SC or 3 SC	11	Guhagar	01-12-2017	PHC Abloli
					06-12-2017	Chikhali
					10-12-2017	Guhagar
					13-12-2017	Chikhali
					16-12-2017	Guhagar
					18-12-2017	Ratnagiri
					20-12-2017	Chikhali
					21-12-2017	PHC Abloli
					23-12-2017	Chikhali
					27-12-2017	SC Velamb
					30-12-2017	Guhagar
Block Accountant	2	2 PHC & 1 SC or 3 SC	3	Guhagar	01-12-2017	PHC Abloli
					09-12-2017	Chiplun
					18-12-2017	SC Shivane
<b>Name of Block chiplun</b>						
					02-12-2017	PHC Furus
					04-12-2017	Palvan
					05-12-2017	SC Durgewadi
					06-12-2017	SC Gudhe
					07-12-2017	PHC Wahal

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO (Accessible Area)	9	2 PHC & 1 SC or 3 SC	22	Chiplun	08-12-2017	Talvade
					12-12-2017	Gulavane
					12-12-2017	SC Margtamhane
					13-12-2017	Dugve
					14-12-2017	Talsar
					15-12-2017	SC Kutare
					16-12-2017	SC Asurde
					18-12-2017	Dervan
					19-12-2017	SC Veer
					20-12-2017	Murtavade
					21-12-2017	PHC Rampur
					22-12-2017	PHC Kapare
					26-12-2017	SC Nayashi
					27-12-2017	SC Kalvande
					28-12-2017	Margtamhane
Block Accountant	9	2 PHC & 1 SC or 3 SC	7	Chiplun	02-12-2017	PHC Furus
					18-12-2017	Dervan
					19-12-2017	SC Veer
					20-12-2017	Murtavade
					21-12-2017	PHC Rampur
					22-12-2017	PHC Kapare
					27-12-2017	SC Kalvande
<b>Name of Block Ratnagiri</b>						
					02-12-2017	SC Niwali
					05-12-2017	SC Tarwal



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO (Accessible Area)	9	2 PHC & 1 SC or 3 SC	17	Ratnagiri	06-12-2017	SC Bhoke
					07-12-2017	Phc Kotawade
					08-12-2017	PHC Pawas
					12-12-2017	Phc Khanu
					13-12-2017	SC Ganpatipule
					14-12-2017	SC Nadiwade
					15-12-2017	SC Ganeshgule
					16-12-2017	Phc Hatkhamba
					19-12-2017	SC Dorle
					20-12-2017	SC Kapadgaon
					21-12-2017	SC Bondye
					27-12-2017	Phc Jakadevi
					28-12-2017	Phc Watad
Block Accountant	2	3 PHC & 1 SC or 3 SC	5	Ratnagiri	07-12-2017	Phc Pawas
					14-12-2017	Phc Jakadevi
					16-12-2017	SC Kolisare
					20-12-2017	SC Gavkhadi
					22-12-2017	Phc Kotawade
					28-12-2017	Phc Watad
<b>Circle Aurangabad</b>						
CPM	7	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	4	Parbhani	06-12-2017	PHC chatori RH Palam
				Hingoli	15-12-2017	RH Aundha nagnath
				Jalna	21-12-2017	RH Mantha Tho Mantha
				Abad	29-12-2017	RH Bikin RH khultabad
				Aurangabad	03-12-2017	PHC Charthana and return to Aurangabad
				Aurangabad	05-12-2017	SC Dhambori, SC Georaisemi.
				Aurangabad	06-12-2017	SC Kingaon, SC Ridhora, & Return Journey to Aurangabad

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
1Executive Engineer	16	16	16	Aurangabad	07-12-2017	Inspection of Works at PHC Siddeshwar, New SC Hatta and return journey to Aurangabad
				Aurangabad	08-12-2017	SC Asolwadi, SC Durgsawangi, SC Borishikari, and return journey to Aurangabad
				Aurangabad	12-12-2017	New sc Parsoda, New PHC Jarandi and return journey.
				Aurangabad	13-12-2017	PHC Siddhanathwadgaon, SC Naygavan, return journey
				Jalna	15-12-2017	Inspection of SC Kinhola and review of IDW works and return journey to Aurangabad
				Aurangabad	19-12-2017	PHC Jarandi, PHC Bazarsawangi, New SC Kumbephal
				Aurangabad	20-12-2017	SC Dongaon, SC Nandgaon and return journey to Aurangabad
				Hingoli	21-12-2017	PHC Kawtha, SC Sathephal Halt
				Hingoli	22-12-2017	SC Palsi, NHM IDW Z. P. Hingoli
				Aurangabad	27-12-2017	SC Kunjkhedra and SC Shivrai and return journey to Aurangabad
				Aurangabad	28-12-2017	SC Lamkhana, SC Purangaon and return journey to Aurangabad
				Aurangabad	29-12-2017	Review of IDW work at NHM Idw Z.P. Pabhani and return journey to Auranabad
				Aurangabad	30-12-2017	DEIC Jalna, Skilled lab Jalna return journey to Aurangabad
<b>District Aurangabad</b>						
Dr. V B KHATGAONKAR (District Health Officer)	9	3 DHO /CS Office, 1 PHC & 2 SC & 1 DP PHC	9	KANNAD	05-12-2017	KANNAD BLOCK
				SOYEGAON	07-12-2017	SOYGAON BLOCK
				KANNAD	12-12-2017	SILLOD BLOCK
				PAITHAN	14-12-2017	PAITHAN BLOCK
				VAIJAPUR	16-12-2017	VAIJAPUR BLOCK
				AURANGABAD	19-12-2017	Aurangabad Block,
				PHULAMBRI	22-12-2017	Phulambri Block,
				GANGAPUR	27-12-2017	GANGAPUR BLOCK

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				KHULTABAD	30-12-2017	KHULTABAD BLOCK
Dr. G. M. Gaikwad (Civil Surgeon, Aurangabad)	10	1 RH/SDH, 1 FRU & 1	9	Phulambri	05-12-2017	RH Phulambri
				SILLOD	07-12-2017	SDH Sillod
				Soegaon	12-12-2017	RH Soegaon
				Paithan	14-12-2017	RH Pachod
				Kannad	16-12-2017	RH Deogaon R
				Paithan	19-12-2017	HU Paithan
				Kannad	22-12-2017	RH Pishor
				Paithan	27-12-2017	RH Bidkin
				Aurangabad	30-12-2017	RH Karmad
Dr. D B GHOLAP (DRCHO)	9	3 DHO /CS Office, 1 PHC & 2 SC & 1 DP PHC	9	KANNAD	05-12-2017	KANNAD BLOCK
				SOYEGAON	07-12-2017	SOYGAON BLOCK
				KANNAD	12-12-2017	SILLOD BLOCK
				PAITHAN	14-12-2017	PAITHAN BLOCK
				VAIJAPUR	16-12-2017	VAIJAPUR BLOCK
				AURANGABAD	19-12-2017	Aurangabad Block, PHC Ladsawangi
				PHULAMBRI	22-12-2017	Phulambri Block, PHC Aland
				GANGAPUR	27-12-2017	GANGAPUR BLOCK
				KHULTABAD	30-12-2017	KHULTABAD BLOCK
				PHULAMBRI	02-12-2017	PHC GOLATGAON
				KHULTABAD	06-12-2017	PHC WARUDKAZI

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Dr. MADAGE PATIL (ADHO)	9	3 DHO /CS Office, 1 PHC & 2 SC & 1 DP PHC	8	PHULAMBRI	13-12-2017	PHC BABRA
				PHULAMBRI	14-12-2017	PHC GANORI
				VAIJAPUR	20-12-2017	PHC LADSAWANGI
				PHULAMBRI	25-12-2017	PHC LASURSTATION
				GANGAPUR	27-12-2017	GANGAPUR BLOCK
				AURANGABAD	28-12-2017	PHC GADANA
Dr. Vinayak Mundhe (District Program Manager)	9	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	KHULTABAD	03-12-2017	PHC VERUL
				AURANGABAD	04-12-2017	Rh Karmad/New Civil Hospital
				GANGAPUR	10-12-2017	PHC Lasurstation,
				PHULAMBRI	16-12-2017	PHC Aland
				KHULTABAD	21-12-2017	PHC Gadana
				SILLOD	23-12-2017	rh Ajanta
				PAITHAN	27-12-2017	PHC Pimpalwadi
				PHULAMBRI	28-12-2017	PHC Bazar sawangi
T.R. Kashid (D.M & E O)	9	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	KHULTABAD	03-12-2017	PHC VERUL
				AURANGABAD	04-12-2017	Rh Karmad/New Civil Hospital
				GANGAPUR	10-12-2017	PHC Lasurstation,
				PHULAMBRI	16-12-2017	PHC Aland
				KHULTABAD	21-12-2017	PHC Gadana
				SILLOD	23-12-2017	rh Ajanta

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				PAITHAN	27-12-2017	PHC Pimpalwadi
				PHULAMBRI	28-12-2017	PHC Bazar sawangi
				SOYEGAON	30-12-2017	PHC JARANDI
Sampada Chavan (DCM)	9	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	KHULTABAD	03-12-2017	PHC VERUL
				AURANGABAD	04-12-2017	Rh Karmad/New Civil Hospital
				GANGAPUR	10-12-2017	PHC Lasurstation,
				PHULAMBRI	16-12-2017	PHC Aland
				KHULTABAD	21-12-2017	PHC Gadana
				SILLOD	23-12-2017	rh Ajanta
				PAITHAN	27-12-2017	PHC Pimpalwadi
				PHULAMBRI	28-12-2017	PHC Bazar sawangi
				SOYEGAON	30-12-2017	PHC JARANDI
Shri. ANIL CHAVAN (D.Y Eng.)	10	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	11	PHULAMBRI	02-12-2017	PHC BAZARSAWANGI SC RIDHORA,KOLTE TAKLI
				AURANGABAD	05-12-2017	SC NAYGAVAN
				GANGAPUR/VAIJAPUR	09-12-2017	SC DONGAON /PERSODA
				GANGAPUR/VAIJAPUR	13-12-2017	PHC Siddhanath wadgaon
				AURANGABAD	15-12-2017	SC NAYGAVAN
				PHULAMBRI	18-12-2017	PHC BAZARSAWANGI,SC RIDHORA,KOLTE TAKLI
				GANGAPUR/VAIJAPUR	20-12-2017	SC Dhamori SC Dongaon
				SILLOD/PHULAMBRI	22-12-2017	SC RIDHORA,KOLTE TAKLI. GEVRAI SEMI
				GANGAPUR/VAIJAPUR	25-12-2017	PHC Siddhanath wadgaon DHAMORI

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				PHULAMBRI	27-12-2017	PHC BAZARSAWANGI,SC RIDHORA,KOLTE TAKLI.
				GANGAPUR/VAIJAPUR	29-12-2017	SC SIDDHNATHWADGAON,DONGAON PARSODA
Krishna M. Suradkar (Budget & Finance Officer) Aurangabad	5	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	8	AURANGABAD	03-12-2017	Rural Hospital Karmad
				SILLOD	04-12-2017	Sub Dist. Hospital Sillod
				SOYGAON	10-12-2017	Rural Hospital Soygaon / Ajantha
				PAITHAN	16-12-2017	Health Unit Paithan
				PHULAMBRI	21-12-2017	Rural Hospital Phulambri
				Kannad	23-12-2017	Rural Hospital Pishor/ Kannad
				GANGAPUR	27-12-2017	Rural Hospital Gangapur
				VAIJAPUR	28-12-2017	Sub Dist. Hospital Vijapur
Murlidhar Varma (Adolescent Health Counselor)	10	7 RH, 2 SDH, 2 PHC	10	Aurangabad	05-12-2017	RH-Karmad
				Sillod	06-12-2017	RH- Ajantha
				Phulambri	07-12-2017	RH-Phulambri
				Gangapur	09-12-2017	PHC- Lasurstation
				Aurangabad	12-12-2017	PHC-Daulatabad
				Paithan	13-12-2017	PHC- Balanagar
				Kannad	14-12-2017	RH- Pishor
				Soygaon	16-12-2017	PHC-Sawaldbara
				Khultabad	19-12-2017	PHC-Bazarsawangi
				Aurangabad	20-12-2017	PHC-Golatgaon
				AURANGABAD	02-12-2017	Waluj Police Station

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
EMS COORDINATOR	23	PHC & EMS AMBULANCE	22	PAITHAN	04-12-2017	Adul Primary Health Center
				SILLOD	05-12-2017	Ajintha Rural Hospital
				PHULAMBRI	06-12-2017	Aland Primary Health Center
				AURANGABAD	07-12-2017	Aurangabad N11 hospital
				AURANGABAD	08-12-2017	Bansilal Nagar AMC Hospital
				GANGAPUR	11-12-2017	Bhendala Primary Health Center
				PAITHAN	12-12-2017	Bidkin Rural Hospital
				AURANGABAD	13-12-2017	Chikalthana ESIS Hospital
				AURANGABAD	14-12-2017	Daulatabad Primary Health Center
				KANNAD	15-12-2017	Devgaon Rural Hospital
				PAITHAN	16-12-2017	Dhorkin Sub Center
				SOYGAON	18-12-2017	Fardapur Sub Center
				GANGAPUR	19-12-2017	Gangapur Sub District hospital
				AURANGABAD	20-12-2017	Ghati Government Medical college
				KANNAD	21-12-2017	Hatnur Primary Health Center
				GANGAPUR	22-12-2017	Jikthan Primary Health Center
				KANNAD	26-12-2017	Kannad Rural Hospital
				AURANGABAD	27-12-2017	Karmad Rural Hospital
				KHULTABAD	28-12-2017	Khultabad Rural Hospital
				VAIJAPUR	29-12-2017	Lasur Station Primary Health Center
				PAITHAN	30-12-2017	Paithan Health Unit

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Shri.Sameer Jhangeer Choudhary (Jr.Eng.)	10	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	11	PHULAMBRI	02-12-2017	PHC BAZARSAWANGI SC RIDHORA,KOLTE TAKLI
				AURANGABAD	05-12-2017	SC NAYGAVAN
				GANGAPUR/VAIJAPUR	09-12-2017	SC DONGAON /PERSODA
				GANGAPUR/VAIJAPUR	13-12-2017	PHC Siddhanath wadgaon
				AURANGABAD	15-12-2017	SC NAYGAVAN
				PHULAMBRI	18-12-2017	PHC BAZARSAWANGI,SC RIDHORA,KOLTE TAKLI.
				GANGAPUR/VAIJAPUR	20-12-2017	SC Dhamori SC Dongaon
				SILLOD/PHULAMBRI	22-12-2017	SC RIDHORA,KOLTE TAKLI. GEVRAI SEMI
				GANGAPUR/VAIJAPUR	25-12-2017	PHC Siddhanath wadgaon DHAMORI
				PHULAMBRI	27-12-2017	PHC BAZARSAWANGI,SC RIDHORA,KOLTE TAKLI.
				GANGAPUR/VAIJAPUR	29-12-2017	SC SIDDHNATHWADGAON,DONGAON PARSODA
THO AURANGABAD	7	IPHC and 2SC Or 3SC	9	Aurangabad	02-12-2017	PHC Warudkazi
				Aurangabad	08-12-2017	PHC Pimpiraja
				Aurangabad	10-12-2017	PHC Goltgaon
				Aurangabad	14-12-2017	PHC Pimpiraja
				Aurangabad	16-12-2017	S.C. Gerner ;Khodegaon
				Aurangabad	22-12-2017	PHC Kachaner
				Aurangabad	23-12-2017	PHC Ladsawangi
				Aurangabad	28-12-2017	S.C. Adgaon Bk
				Aurangabad	30-12-2017	S.c. chowka
				Aurangabad	02-12-2017	PHC Daultabad, S.C. Abdimandi



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Block ACCOUNTANT AURANGABAD	7	IPHC and 2SC Or 3SC	9	Aurangabad	08-12-2017	PHC Pimpiraja
				Aurangabad	10-12-2017	PHC Warudkazi
				Aurangabad	14-12-2017	PHC Goltgaon
				Aurangabad	16-12-2017	PHC Kachaner
				Aurangabad	22-12-2017	PHC Ladsawangi
				Aurangabad	23-12-2017	RH Karmad
				Aurangabad	28-12-2017	S.C. Adgaon Bk
				Aurangabad	30-12-2017	S.c. chowka
BCM PAITHAN	10	IPHC and 2SC Or 3SC	13	Rjapur	05-12-2017	immunization visit
				phc balanager	06-12-2017	immunization visit
				takli	07-12-2017	immunization visit
				krjkheda	12-12-2017	hbnc visit
				mudhlwadi	13-12-2017	immunization visit
				tho office gangapur	15-12-2017	bf supervision
				hirdhpuri	19-12-2017	immunization visit
				phc balanager	21-12-2017	asha meeting
				tho office gangapur	22-12-2017	bf supervision
				phc pimpalwadi	23-12-2017	asha meeting
				phc vihamandwa	26-12-2017	asha meeting
				phc niljgaon	27-12-2017	asha meeting
tho office gangapur	29-12-2017	bf supervision				

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO KANNAD	20	2	20	Kannad	02-12-2017	Z P AURANGABAD
				Kannad	04-12-2017	MD NHM VISIT
				Kannad	06-12-2017	MD NHM VISIT
				Kannad	07-12-2017	AURANGABAD
				Kannad	08-12-2017	CHIKHALTHAN / HATNUR
				Kannad	11-12-2017	Z P AURANGABAD
				Kannad	12-12-2017	Z P AURANGABAD
				Kannad	13-12-2017	VADNER / BHARAMBA
				Kannad	14-12-2017	AURALA / CHAPANER
				Kannad	15-12-2017	AURANGABAD
				Kannad	18-12-2017	CHINCHOLI / KARANJKHED
				Kannad	19-12-2017	Z P AURANGABAD
				Kannad	20-12-2017	NAGAD
				Kannad	21-12-2017	AURALA / CHAPANER
				Kannad	22-12-2017	Z P AURANGABAD
				Kannad	23-12-2017	WADNER / ANDHANER
				Kannad	26-12-2017	NACHANVEL
				Kannad	27-12-2017	Z P AURANGABAD
				Kannad	28-12-2017	KARANJKHED / NACHANVEL
Kannad	29-12-2017	Z P AURANGABAD				
<b>District Jalna</b>						
				Jafrabad	07-12-2017	PHC Khasgaon, Dongaon, Warud

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
District Health Officer, Jalna	11	3 THO Office/ 3 PHC & 2 SC / VHNSC	11	Bhokardan	08-12-2017	PHC Jalgaon Sapkal, Anwa , SC Wakadi
				Ambad	12-12-2017	THO Ambad PHC Sukhapuri, Shahagad, Gondi
				Jalna	14-12-2017	PHC Sevali, Karla, Manegaon, Viregoan
				Badnapur	16-12-2017	THO Banapur PHC Shelgaon, SC Rajewadi
				Bhokardan	19-12-2017	PHC Rajur,Anwa, Dhawada
				Ghansawangi	21-12-2017	PHC Rani Unbchegaon, Tirathpuri, Ku. Pimpalgaon
				Badnapur	22-12-2017	PHC Somthana, Dabhadi, SC Kandari, Badnapur
				Partur	27-12-2017	PHC Watur, Ashti, Satona,
				Jafrabad	30-12-2017	PHC Dongaon and Mahora SC Akola Dev
CS	5	2 FRU / 1 SDH+1WH 1 Non FRU/RH	3	Ambad & Ghansawangi	04.10.2017	SDH Ambad (FRU/L-3) & RH Ghansawangi
				Mantha & Partur	11.10.2017	RH Mantha (FRU/L3) And RH Partur
				Jalna	25.10.2017	RH Ner and WH Jalna(FRU/L-3)
Add. District Health , Jalna	8	1 RH/SDH, 2FRU & 1 SC OR 2 PHC & 1 SC OR 1 PHC-2 SC / HOME VISIT	8	AMBAD	05-12-2017	PHC Dhangarpimpri, Jamkhed and SC Parner RI Sessions Monitoring
				JALNA	07-12-2017	PHC Viregaon, Sewali, Manegaon SC Ner, Baji Umrad, Ram Nagar - FP Camp monitoring , RI Sessions Monitoring
				Mantha	13-12-2017	PHC Dahiphal Khandare SC Kendhali, Wazarsarkate RI Sessions Monitoring and RCH Programe Monitoring
				Bhokardan	15-12-2017	PHC Kedarkheda, Rajur SC Baranjala, Chandai Th, Chandai tep, RI Sessions Monitoring and FP Camp Monitoring
				Partur	19-12-2017	PHC Shristi, Ashti, SC Shingona, Daithan, Loni - FP Camp Monitoring and RCH Programe Monitoring
				BADNAPUR	22-12-2017	PHC Shelgaon, SC Dhopteshwar, Akola Nikalak - FP Cam and RI Saessions Monitoring
				Jafrabad	26-12-2017	PHC Dongaon, Mahora and SC Asai, Kumbhar Zari - FP Camp and RCH Programe Monitoring

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Ghansawangi	29-12-2017	PHC Ranjani, Rani Unchegaon - SC Karadgaon, Panewadi FP Camp and RCH Programe Monitoring
District RCH Officer, Jalna	8	1 RH/SDH, 2FRU & 1 SC OR 2 PHC & 1 SC OR 1 PHC-2 SC / HOME VISIT	8	Badnapur	05-12-2017	PHC Shelgaon- FP Camp Monitoring & PHC Dabhadi RI Sessions Monitoring
				Bhokardan	08-12-2017	RI Sessions Monitoring & PHC Kedarkheda RCH Monitoring
				Ghansawangi	12-12-2017	PHC Ranjani RI Sessions Monitoring & PHC Kumbharpimpalgaon Visit
				AMBAD	15-12-2017	Ambad Block FP Camp Visit & RI sessions Monitoring
				JALNA	19-12-2017	Jalna Block FP Camp Visit & RI Monitoring
				Jafrabad	22-12-2017	PHC khasgaon RI Sessions Monitoring & PHC Mahora RCH review
				Mantha	26-12-2017	PHC Dhoksal & PHC Patoda RCH review
				Partur	29-12-2017	Partur Block FP Camp Visit
Medical Officer, DTT , Jalna	7	PHC	7	Ghansawangi	07-11-2017	PHC Raja Takli
				Mantha	09-11-2017	PHC D.Khandare
				JALNA	15-11-2017	PHC Manegaon & P.Pimpalgaon
				Ambad	18-11-2017	PHC Jamkhed, Wadigodri and Shahagad
				Partur	23-11-2017	PHC Ashti and Shrishti
				Bhokardan	27-11-2017	PHC Walsawngi
				Badnapur	29-11-2017	PHC Dabhadi & Somthana
Statistical Officer, Jalna	5	1 RH/SDH, 2FRU & 1 SC OR 2 PHC & 1 SC OR 1 PHC-2 SC / HOME VISIT	5	PARTUR	08-12-2017	THO Badnapur, RH Badnapur, SC
				BHOKARDAN	15-12-2017	RH BHOKARDAN , PHC ANWA, SC
				GHANSAWANGI	22-12-2017	RH GHANSAWANGI , Phc TIRTPURI ,SC

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
		1 PHC-2 SC / HOME VISIT		MANTHA	29-12-2017	THO Ambad, SDH Ambad, PHC D.Pimpalgaon and SC
				Jalna	30-12-2017	MMU / EMS VISIT
District Programme Maneger, Jalna	5	1 RH/SDH, 2FRU & 1 SC OR 2 PHC & 1 SC OR 1 PHC-2 SC / HOME VISIT	5	PARTUR	08-12-2017	THO Badnapur, RH Badnapur, SC
				BHOKARDAN	15-12-2017	RH BHOKARDAN , PHC ANWA, SC
				GHANSAWANGI	22-12-2017	RH GHANSAWANGI , Phc TIRTPURI ,SC
				MANTHA	29-12-2017	THO Ambad, SDH Ambad, PHC D.Pimpalgaon and SC
				Jalna	30-12-2017	MMU / EMS VISIT
District Account Maneger, Jalna	5	1 RH/SDH, 2FRU & 1 SC OR 2 PHC & 1 SC OR 1 PHC-2 SC / HOME VISIT	5	PARTUR	08-12-2017	THO Badnapur, RH Badnapur, SC
				BHOKARDAN	15-12-2017	RH BHOKARDAN , PHC ANWA, SC
				GHANSAWANGI	22-12-2017	RH GHANSAWANGI , Phc TIRTPURI ,SC
				MANTHA	29-12-2017	THO Ambad, SDH Ambad, PHC D.Pimpalgaon and SC
				Jalna	30-12-2017	MMU / EMS VISIT
District Monitoring & Evaluation Officer, Jalna	5	1 RH/SDH, 2FRU & 1 SC OR 2 PHC & 1 SC OR 1 PHC-2 SC / HOME VISIT	5	PARTUR	08-12-2017	THO Badnapur, RH Badnapur, SC
				BHOKARDAN	15-12-2017	RH BHOKARDAN , PHC ANWA, SC
				GHANSAWANGI	22-12-2017	RH GHANSAWANGI , Phc TIRTPURI ,SC
				MANTHA	29-12-2017	THO Ambad, SDH Ambad, PHC D.Pimpalgaon and SC
				Jalna	30-12-2017	MMU / EMS VISIT
				PARTUR	08-12-2017	THO Badnapur, RH Badnapur, SC
				BHOKARDAN	15-12-2017	RH BHOKARDAN , PHC ANWA, SC

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
IPHS CO-ordinator, Jalna	5	1 RH/SDH, 1 FRU & 2 PHC , 2 SC	5	GHANSAWANGI	22-12-2017	RH GHANSAWANGI , Phc TIRTPURI ,SC
				MANTHA	29-12-2017	THO Ambad, SDH Ambad, PHC D.Pimpalgaon and SC
				Jalna	30-12-2017	MMU / EMS VISIT
District programme co-ordinator,RBSK	5	1 RH/SDH, 2FRU & 1 SC OR 2 PHC & 1 SC OR 1 PHC-2 SC / HOME VISIT	5	PARTUR	08-12-2017	THO Badnapur, RH Badnapur, SC
				BHOKARDAN	15-12-2017	RH BHOKARDAN , PHC ANWA, SC
				GHANSAWANGI	22-12-2017	RH GHANSAWANGI , Phc TIRTPURI ,SC
				MANTHA	29-12-2017	THO Ambad, SDH Ambad, PHC D.Pimpalgaon and SC
				Jalna	30-12-2017	MMU / EMS VISIT
DCM	6	DH,SDH,DWH,PHC,SC	8	BADNAPUR	05-12-2017	THO Badnapur, RH Badnapur, PHC Somthana
				MANTHA	07-12-2017	THO Mantha, RH Mantha,SC
				GHANSAWANGI	12-12-2017	PHC Tirthpuri,PHC Ranjani
				AMBAD	14-12-2017	THO Ambad, SDH Ambad, PHC D.Pimpalgaon and SC
				JALNA	20-12-2017	Jalna District Hospital,THO Jalna, PHC Sewali
				BHOKARDAN	22-12-2017	THO Bhokardan,RH Bhokardan,PHC Rajur
				PARTUR	26-12-2017	RH Partur ,THO Partur, PHC Watur, SC Rohina
				JAFRABAD	29-12-2017	PHC Mahora, PHC Dongaon
				Badnapur	02-12-2017	PHC Somthana
				Badnapur	07-12-2017	RH Badnapur
				Bhokardan	08-12-2017	RH Bhokardan

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
District Quality Assurance Co-ordinator	8	1 DH / WH , 1 SDH ,2 RH , 8 PHCs / SC	8	Ambad	12-12-2017	SDH Ambad
				Partur	18-12-2017	RH Partur
				Bhokardan	19-12-2017	PHC R.Pimpalgaon
				Partur	21-12-2017	PHC Watur
				Bhokardan	22-12-2017	PHC Walsawangi
Deputy Engineer	11	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	10	Jalna	05-12-2017	Kumbhephal
				Badnapur	07-12-2017	Kinhola
				Ambad	08-12-2017	SDH Ambad
				Partur	12-12-2017	RH Partur
				Badnapur	14-12-2017	RH Badnapur
				Mantha	19-12-2017	RH Mantha
				Ambad	21-12-2017	Jamkhed
				Badnapur	26-12-2017	Kinhola
				Ghansawangi	28-12-2017	RH Ghansawangi
				Mantha	30-12-2017	RH Mantha
RKSK Counselor,Jalna	13	5 RH/SDH, 1FRU & 1 SC OR 1 PHC & 1 SC	5	PARTUR	12-12-2017	THO Badnapur, RH Badnapur, SC
				BHOKARDAN	16-12-2017	RH BHOKARDAN , PHC ANWA, SC
				GHANSAWANGI	17-12-2017	RH GHANSAWANGI , Phc TIRTPURI ,SC
				MANTHA	24-12-2017	THO Ambad, SDH Ambad, PHC D.Pimpalgaon and SC

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Jalna	25-12-2017	Outreach visit
Junior Engineer 1	13	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	14	Partur	02-12-2017	RH Partur
				Mantha	04-12-2017	RH Mantha
				Mantha	05-12-2017	RH Mantha
				Partur	07-12-2017	Satona
				Bhokrdan	08-12-2017	Hasnabad
				Bhokrdan	12-12-2017	Re Pimpalgaon
				Partur	13-12-2017	Ashti
				Mantha	15-12-2017	RH Mantha
				Jafrabad	16-12-2017	Khasgaon
				Jafrabad	18-12-2017	Mahora
				Partur	20-12-2017	RH Partur
				Partur	21-12-2017	Satona
				Mantha	22-12-2017	RH Mantha
				Bhokrdan	27-12-2017	Re Pimpalgaon
Bhokrdan	28-12-2017	Hasnabad				
Mantha	30-12-2017	RH Mantha				
				partur	04-12-2017	phc Aashti, sreshthi, Rh partur, phc sewli
				DVS	05-12-2017	jalna DVS, CIVIL HOSPITAL



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Cold Chain Technician N.H.M Jalna	7	RH- 4,PHC- 12, DVS-1,WH-civil-01, wh-1, SDH-01, D.V.S 1	7	JALNA	08-12-2017	Corporation Health Post panivesh ,ramnagar
				ghansawngi	11-12-2017	phc rani unchegaon.raja takli, tirthpuri,rh ghansawngi
				mantha	13-12-2017	rh mantha, phc Dhoksal, patoda, Dkhandare
				Badnapur	14-12-2017	phc somthana , wakulani,Rh badnapuir
				Bhokardan	15-12-2017	phc Aanva, phc j sapkal, Rh bhokardan
Junior Engineer 2	13	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	13	Badnapur	02-12-2017	Kinhola
				Ghansawangi	07-12-2017	Ghansawangi
				Jalna	08-12-2017	Kumbhephal
				Badnapur	09-12-2017	Kinhola
				Jalna	11-12-2017	Kumbhephal
				Badnapur	13-12-2017	Kinhola
				Jalna	15-12-2017	Kumbhephal
				Badnapur	20-12-2017	Kinhola
				Ghansawangi	22-12-2017	Ghansawangi
				Badnapur	25-12-2017	Kinhola
				ambad	26-12-2017	Ambad
				Jalna	28-12-2017	Kumbhephal
				Badnapur	29-12-2017	Kinhola
				JALNA	06-09-2017	PHC SEWALI

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No. of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO , Jalna	6	4 SC , 2 PHC	6	JALNA	13-09-2017	PHC VIREGAON
				JALNA	20-09-2017	SC SONDEV
				JALNA	15-09-2017	SC PIRKALYAN
				JALNA	20-09-2017	SC WAGHRUL
				JALNA	28-09-2017	SC WAZER
District Quality Assurance Team	4	4 RH	4	Bhokardan	05-12-2017	PHC Hasnabad
				Jafrabad	26-12-2017	PHC Khasgaon
				Bhokardan	28-12-2017	RH Bhokardan
				Badnapur	30-12-2017	RH Badnapur
<b>District Hingoli</b>						
District Helth Officer	9	1 Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	8	Kalamnuri	02-12-2017	PHC Potra
				Basmat	05-12-2017	PHC Hayatnagar
				Sengaon	08-12-2017	PHC Kapadshingi
				Aundha	12-12-2017	PHC Lohara
				Kalamnuri	15-12-2017	PHC Masod
				hingoli	19-12-2017	PHC Falegaon
				Sengaon	22-12-2017	PHC Sakhara
				Sengaon	27-12-2017	PHC Goregaon
Cs	8	1 RH/SDH	8	Sengaon	05-12-2017	RH Sengaon
				Hingoli	07-12-2017	UHP Hingoli
				Basmath	12-12-2017	SDH Basmath
				Basmath	14-12-2017	WH Basmath
				Aundha	19-12-2017	RH Aundha

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Basmath	21-12-2017	UHP Basmath
				Kalamnuri	27-12-2017	RH Kalamnuri
				Kalamnuri	29-12-2017	RH Akhada Balapur
RMO (O)	8	1 RH/SDH	8	Basmath	04-12-2017	SDH Basmath
				Basmath	06-12-2017	WH Basmath
				Aundha	08-12-2017	RH Aundha
				Basmath	13-12-2017	UHP Basmath
				Kalamnuri	15-12-2017	RH Kalamnuri
				Kalamnuri	20-12-2017	RH Akhada Balapur
				Sengaon	22-12-2017	RH Sengaon
				Hingoli	28-12-2017	UHP Hingoli
DRCHO & THO Hingoli	9	1 Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	11	Hingoli	12-05-2017	PHC Phalegaon
				Hingoli	12-07-2017	SC Gadibori
				Hingoli	12-08-2017	SC Bhatsawangi
				Hingoli	12-12-2017	DH Hingoli
				Basmath	14/12/2017	WH Basmath
				Kalamnori	16/12/2017	RH Kalamnuri
				Sengaon	19/12/2017	RH Sengaon
				Aundha	21/12/2017	THO Office Aundha Na
				Basmath	26/12/2017	THO office, Basmath
				Sengaon	28/12/2017	THO office, Sengaon
DPM (NHM)	9	1 Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	5	Hingoli	07-12-2017	PHC Narsi Na
				Sengaon	12-12-2017	THO Office Sengoan ,RH Sengoan
				Kalamnuri	16-12-2017	PHC Dogarkada

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
		PHC		Basmath	19-12-2017	SC Satephal,
				Hingoli	28-12-2017	PHC Sirsam
DAM	9	1 Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	5	Sengaon	11-12-2017	PHC Goregaon, SC Malshelu
				Kalamnuri	16-12-2017	PHC Dogarkada
				Basmath	20-12-2017	PHC Tembhuri, Hayatnagar
				Aundha na.	27-12-2017	PHC Jawala bajar ,tho office aundha na.
				Basmath	29-12-2017	Phc Kurunda
M&E	9	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	5	Basmat	13-12-2017	THO Office/urban health post/WH
				sengaon	14-12-2017	THO Office Sengaon, PHC Narsi
				Kalamnuri	16-12-2017	PHC Wakodi, THO Offic Kalamnuri/ RH Kalamnuri
				Aundha	27-12-2017	THO Office Aundhana/ RH Aundha
				hingoli	29-12-2017	UHP Hingoli/PHC Bhandegaon
DCM (ASHA Coordinator)	9	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Aundha	05-12-2017	PHC Jawala
				Kalamnuri	07-12-2017	SC Kille wadgaon
				Basmath	12-12-2017	PHC Tembhurani
				Sengaon	15-12-2017	PHC Goregaon
				Aundha	19-12-2017	PHC Shirad
				Kalamnuri	22-12-2017	SC Krushnapur
				Basmath	26-12-2017	PHC Girgaon
				Sengaon	27-12-2017	PHC Kurunda
				Aundha	28-12-2017	SC Lakh
RKS Coordinator	9	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Sengaon	11-12-2017	PHC Goregaon, SC Malshelu
				Sengaon	13-12-2017	RH Sengaon, THO Office Sengaon.
				Hingoli	14-12-2017	PHC Falegaon
				Kalamnuri	16-12-2017	PHC Dogarkada

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
		PHC		Basmth	19-12-2017	UPHC Basmath,WH Basmath
				Sengaon	26-12-2017	PHC Kapadsingi
				Basmath	29-12-2017	Phe Kurunda
DPS (RBSK)	9	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	5	SDH Basmath	08-12-2017	Visit SDH Basmat
				RH Sengaon	13-12-2017	Visit RH Sengaon
				RH Kalamnuri	19-12-2017	Visit RH Kalamnuri
				AWC Nandapur	22-12-2017	RBSK Team Visit & AWC Visit
				RH Aundha	27-12-2017	Visit RH Aundha Na.
DQAC CO (DQAC)	9	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Hingoli	04-12-2017	PHC Pimpaladri
				Kalamnuri	07-12-2017	PHC potra
				Basmath	09-12-2017	PHC pangrashinde
				Sengaon	18-12-2017	PHC goregaon
				Aundha	19-12-2017	PHC Pimpaladri
				Kalamnuri	22-12-2017	PHC bhandegaon
				Basmath	26-12-2017	PHC potra
				Sengaon	27-12-2017	WH vasamt
				Aundha	30-12-2017	RH aundha
IPHS CO (DQAC)	9	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Kalamnuri	02-12-2017	PHC Rameswartanda
				Aundha	05-12-2017	PHC Jawala Bajar
				Basmat	07-12-2017	SDH Basmath
				Sengaon	12-12-2017	PHC Kawtha
				Kalamnuri	14-12-2017	RH Kalmnuri
				Aundha	19-12-2017	Shiradshpur
				Basmat	21-12-2017	WH Basmath
				Kalamnuri	27-12-2017	PHC Potra

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Basmat	29-12-2017	PHC Girgaon
Arsh Co. (RKS)	5	1 PHC & 1 SC Or 1 RH/SDH/WH/DH, 1 FRU	7	Kalamnuri	06-12-2017	RH Kalamnuri
				Aundha	13-12-2017	RH Aundha
				Basmat	20-12-2017	SDH Basmath
				Basmat	20-12-2017	WH Basmath
				Sengaon	26-12-2017	RH Sengaon
				Kalamnuri	27-12-2017	PHC Sirsam
				Basmat	29-12-2017	PHC Narsi ( Na )
EMS CO (RKS)	9	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	18	Sengaon	11-12-2017	RH Sengaon
				kalamnuri	12-12-2017	RH kalamnuri
				Sengaon	13-12-2017	Sakhra PHC
				sengaon	14-12-2017	Goregaon PHC
				Basmath	15-12-2017	PHC Hatta
				Basmath	16-12-2017	SDH Basmath
				Aundha	18-12-2017	PHC Shiradshahapur
				Aundha	19-12-2017	RH Aundha
				Kalamnuri	20-12-2017	PHC A.Balapur
				Hingoli	21-12-2017	PHC Falegaon
				Hingoli	22-12-2017	ALS DH
				Hingoli	23-12-2017	ALS DH
				Sengaon	25-12-2017	RH Sengaon
				kalamnuri	26-12-2017	RH kalamnuri
Sengaon	27-12-2017	Sakhra PHC				
sengaon	28-12-2017	Goregaon PHC				
Basmath	29-12-2017	PHC Hatta				

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Basmath	30-12-2017	SDH Basmath
Leegle CO (PCPNDT)	9	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	4	HINGOLI	09-12-2017	GO TO JFMC COURT HINGOLI.
				VASMAT	06-12-2017	GO TO SESSION COURT FORCE.APP.NO.29/2016
				HINGOLI	15-12-2017	GO TO SESSION COURT .
				AUNDHA	18-12-2017	GO TO JMFC COURT.
				VASMAT	23-12-2017	GO TO SESSION TRAIL.
				AURANGABAD	28-12-2017	GO TO LAW AND JUDICIRARY OFFICE
				VASMAT	30-12-2017	GO TO SESSION COURT .
BFO (FMG)	9	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	6	Aundha	04-12-2017	RH Aundha
				Kalamnuri	08-12-2017	RH Kalamnuri
				Kalamnuri	12-12-2017	RH Akhada Balapur
				Sengaon	15-12-2017	RH Sengaon
				Basmath	22-12-2017	SDH Basmath
				Basmath	29-12-2017	WH Basmath
THO (Basmat)	9	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	13	Basmath	05-12-2017	PHC Visit Kurunda
				Basmath	06-12-2017	VHND Day & SC Visit Ridhora
				Basmath	07-12-2017	VHND Day & SC Visit Babhulgaon
				Basmath	08-12-2017	PHC Visit Hayatnagar & VHND Day Viregaon
				Basmath	18-12-2017	VHND Day & SC Visit Babhulgaon & Village Reulgaon
				Basmath	19-12-2017	PHC Hatta Visit
				Basmath	21-12-2017	VHND Day Village Chandgavan
				Basmath	22-12-2017	VHND Day & SC Visit Aral
				Basmath	26-12-2017	VHND Day Village Bori Sawant
				Basmath	27-12-2017	PHC Visit Girgaon
				Basmath	28-12-2017	PHC Visit Pangra Shinde

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Basmath	29-12-2017	PHC Visit Tembhumri
				Basmath	30-12-2017	WH & SDH Basmath Visit
THO (Kalamnuri)	9	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	11	Kalamnuri	02-12-2017	phc A.Balapur
				Kalamnuri	05-12-2017	PHC wakodi
				Kalamnuri	06-12-2017	PHU Nandapur
				Kalamnuri	08-12-2017	PHC Ra.Tanda
				Kalamnuri	12-12-2017	SC Bolda
				Kalamnuri	13-12-2017	SC Pethwadgaon, PHC potra
				Kalamnuri	15-12-2017	PHC Dongarkada
				Kalamnuri	19-12-2017	SC Shewala
				Kalamnuri	20-12-2017	PHC wakodi
				Kalamnuri	27-12-2017	SC Kandli
				Kalamnuri	29-12-2017	PHC Dongarkada
<b>Circle Akola</b>						
Dy. Director Of Health Service Akola Circle Akola	7	4 DHO /CS Office 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	18	Amravati	02-12-2017	SDH/ RH Visit
				Akola	05-12-2017	DH/SDH/RH Visit
				Akola	06-12-2017	DH/SDH/RH Visit
				Yavatmal	07-12-2017	DH/SDH/RH Visit
				Akola	08-12-2017	SDH/ RH Visit
				Akola/Dharni	12-12-2017	Melghat Visit (Dharni Tq.)
				Dharni/Akola	13-12-2017	Melghat Visit (Dharni Tq.)
				Akola	14-12-2017	Divissional Meeting
				Akola	15-12-2017	PHC/Sub Center Visit.
				Washim	16-12-2017	PHC/Sub Center Visit.
				Buldhana	19-12-2017	PHC/Sub Center Visit.
				Akola/Chikhaldara	20-12-2017	Melghat Visit (Chikhaldara Tq.)
				Chikhaldara/Akola	21-12-2017	Melghat Visit (Chikhaldara Tq.)



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Amravati	22-12-2017	PHC/Sub Center Visit.
				Yavatmal	26-12-2017	SDH/ RH Visit
				Buldhana	27-12-2017	THO Meeting PHC/Sub Center Visit
				Amravati	28-12-2017	PHC/Sub Center Visit.
				Churani	29-12-2017	Melghat RH Churni
Executive Engineer.	7	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Yavatmal	02-12-2017	DHO office, SC Chikhali SNCU Pusad, RH Umerkhed.
				Akola/Amravati	06-12-2017	PHC Kawasa NUHM work Akot & Achalpur.
				Washim	08-12-2017	DH Washim, RH Kamargaon, PHC Medashi, Shirpur.
				Amravati	12-12-2017	DHO office SDH Achalpur - Labour Room, SNCU, HDU & DEIC At Amravati.
				Washim	21-12-2017	SC Yeota , SC Bhaurad, SC Wara Jahagir,
				Yavatmal	27-12-2017	DHO office & Review of NHM works IDW Cell.
				Akola	29-12-2017	DHO Akola, SC Kutasa ,Labour Room RH Akot.
<b>Distret Akola</b>						
DISTRICT COMMUNITY MOBILIZER Sachin Unawane	7	7	7	Akot	04-12-2017	PHC Kawasa, PHC Sawara
				Balapur	09-12-2017	PHC Wadegaon, PHC Sasti
				Telhara	14-12-2017	PHC Hiwarkhed, PHC Adgaon
				Akola	19-12-2017	PHC Agar, PHC Dahihanda
				Barshitakli	21-12-2017	PHC Kapshi, PHC Pinjar
				Murtizapur	26-12-2017	PHC Jamathi, PHC Kurum
				Patur	30-12-2017	PHC Malsur, PHC Alegaon
DPM Prashant Thakare	7	1 Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Akola	04-12-2017	PHC Dahihanda, SC Nairat, SC Gandhigram
				Telhara	07-12-2017	PHC Hiwarkhed, SC Hingni, SC Hiwarkhed 2
				Patur	14-12-2017	PHC Sasti, SC Pimpalkhuta, SC Tulanga
				Balapur	19-12-2017	PHC Ural, SC Nimbha, SC Lohara

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Murtizapur	21-12-2017	SDH Murtizapur, THO Murtizapur
				Akot	26-12-2017	RH Akot, THO Akot
				Barshitakli	30-12-2017	PHC Dhaba, SC Lohagad, SC Rajanda
Sickle Cell & Rks Co-ordinator		1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Akola	05-12-2017	PHC Apatapa
				Murtizapur	07-12-2017	SDH Murtizapur
				Patur	12-12-2017	PHC Babulgaon Sc Tandali
				Barshitakli	15-12-2017	RH Barshitakli, PHC Mahan
				Akot	19-12-2017	PHC Kawsa, PHC Sawra
				Patur	21-12-2017	PHC Malsur, PHC Alegaon
				Telhara	26-12-2017	PHC Adgaon, PHC Hiwarkhed
				Akola	28-12-2017	PHC Kapshi, PHC Patur
				Balapur	30-12-2017	RH Balapur
M&E Sandip Deshmukh	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Akola	05-12-2017	CS Akola, WH Akola
				Telhara	08-12-2017	PHC Hiwarkhed, PHC Danapur
				Murtizpaur	12-12-2017	SDH Murtizpaur
				Akola	15-12-2017	PHC Dahihanda, PHC Kurenkhed
				Balapur	18-12-2017	RH Balapur
				Barshitakli	20-12-2017	PHC Dhaba, PHC Pinjar
				Balapur	22-12-2017	RH Balapur
				Patur	27-12-2017	PHC Malsur, PHC Alegaon
				Akola	30-12-2017	PHC Agar
				Akola	04-12-2017	PHC Dahihanda, SC Nairat, SC Gandhigram

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
Dypt Eng Ashish Mankhair	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Telhara	06-12-2017	PHC Hiwarkhed, SC Hingni, SC Hiwarkhed 2
				Murtizapur	11-12-2017	PHC Jamathi, PHC Kurum
				Patur	14-12-2017	PHC Sasti, SC Pimpalkhuta, SC Tulanga
				Balapur	19-12-2017	PHC Ural, SC Nimbha, SC Lohara
				Murtizapur	21-12-2017	SDH Murtizapur, THO Murtizapur
				Akot	26-12-2017	RH Akot, THO Akot
				Barshitakli	28-12-2017	PHC Dhaba, SC Lohagad, SC Rajanda
				Akola	30-12-2017	PHC Apatapa, PHC Agar
IPHS CO- ORDINATOR Daimi Nishat	8	8	8	Akot	03-12-2017	RH Akot
				Patur	05-12-2017	PHC Malsur, PHC Alegaon
				Akola	08-12-2017	PHC Agar, PHC Apatapa
				Balapur	11-12-2017	RH Balapur
				Balapur	14-12-2017	PHC Hatrun, PHC Sasti
				Barshitakli	18-12-2017	PHC Mahan, PHC Pinjar
				Murtizapur	21-12-2017	SDH Murtizapur
				Telhara	23-12-2017	PHC Hiwarkhed, PHC Danapur
Juni Eng Pankaj Gudhe	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Akola	05-12-2017	PHC Agar, PHC Apatapa
				Murtizapur	07-12-2017	PHC Jamathi, PHC Kurum
				Telhara	11-12-2017	RH Telhara
				Patur	15-12-2017	PHC Malsur, PHC Alegaon
				Akot	18-12-2017	PHC Sawara, PHC Mundgaon
				Murtizapur	19-12-2017	SDH Murtizapur

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Barshitakli	21-12-2017	RH barshitakli
				Akola	26-12-2017	PHC kanheri Sarap, PHC Kurekhed
				Balapur	29-12-2017	PHC Hatrun, PHC Sasti
<b>DQA CO-ORDINATOR Dr U.U. Deshbratar</b>	<b>10</b>	<b>1 PHC &amp; 3 SC or 1 RH/SDH, 1 FRU &amp; 1 DP PHC</b>	<b>10</b>	Akola	02-12-2017	PHC Dahihanda, SC Nairat
				Balapur	05-12-2017	PHC Wadegaon
				Telhara	16-12-2017	PHC Danapur, RH Telhara
				Barshitakli	18-12-2017	PHC Mahan, SC Titwa
				Akot	19-12-2017	PHC Sawara, SC Panaj
				Murtizapur	21-12-2017	SDH Murtizapur
				Akola	22-12-2017	WH Akola, CS Akola
				Telhara	26-12-2017	PHC Adgaon, SC Bhili
				Patur	28-12-2017	PHC Patur
				Barshitakli	30-12-2017	PHC Kanheri, RH Barshitakli
<b>Distirct Amarawati</b>						
<b>DPM</b>	<b>7</b>	<b>7</b>	<b>7</b>	DHARNI	02-12-2017	PHC KALAMKHAR
				CHANDUR BZ	04-12-2017	PHC TALEGAON Dhashasar
				TIOSA	11-12-2017	SC KURHA,MARDI
				WARUD	13-12-2017	PHC LONI,PUSLA
				ANJANGOAN	14-12-2017	THO ANAJANGAON
				CHIKHALDARA	18-12-2017	RH-CHIKHALDARA
				WARUD	28-12-2017	FRU WARUD
				ACHALPUR	02-12-2017	SDH Achalpur
				AMRAVATI	05-12-2017	SC REAOSA,

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DAM	7	7	7	DHAMANGOAN	07-12-2017	SC Nimboli
				TIOSA	11-12-2017	PHC KURHA
				ACHALPUR	13-12-2017	SC ASADPUR
				CHANDUR BZ	20-12-2017	SC Purnanagar
				WARUD	28-12-2017	SCLINGA
M&E	12	9	9	CHANDUR BZ	06-12-2017	RH CHANDUR
				DHARNI	07-12-2017	SCKHAMDA,KATUNGA
				MORSHI	11-12-2017	SDH MORSHI
				WARUD	13-12-2017	SC-PAWANI,HATURNA
				AMRAVATI	18-12-2017	PHC WALGOAN,MAHULI
				TIOSA	21-12-2017	PHC Kurha, Mardi
				MORSHI	21-12-2017	Kapustalni
				BHATKULI	26-12-2017	Ambada
				DARYAPUR	26-12-2017	SDH DARYAPUR
IPHS Coordinator	12	9	9	MORSHI	02-12-2017	RH WARUD
				TALEGAON	07-12-2017	DHULGHAT RLY
				VARKHED	11-12-2017	PHC MARDI
				DARYAPUR	14-12-2017	RH Chandur Bazar
				ANJANGAON	16-12-2017	RH ANJANGOAN
				DARYAPUR	21-12-2017	SC CHANDIKAPUR,PANORA
				NANDGOAN	26-12-2017	PHC PAPAL
				CHANDUR BZ	28-12-2017	PHC ASEGOAN
				ACHALPUR	30-12-2017	SC ASADPUR
				DARYAPUR	02-12-2017	PHC AMLA
				BHATKULI	02-12-2017	Ambada

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
ADHO	10	9	9	CHANDUR RLY	07-12-2017	RH CHANDUR
				CHIKHALDARA	11-12-2017	SC MOTHA
				ANJANGOAN	13-12-2017	PHC KOKARDA
				DHARNI	18-12-2017	SCKHAMDA,KATUNGA
				MORSHI	18-12-2017	SDH MORSHI
				ACHALPUR	21-12-2017	SC ASADPUR
				DARYAPUR	27-12-2017	PHC AMLA
DRCHO	10	10	10	NANDGOAN	02-12-2017	PHC MANGRUL
				DHAMANGOAN	05-12-2017	SC Nimboli
				MORSHI	07-12-2017	Kapustalni
				BHATKULI	11-12-2017	Ambada
				DARYAPUR	13-12-2017	SDH DARYAPUR
				MORSHI	18-12-2017	RH WARUD
				TALEGAON	18-12-2017	DHULGHAT RLY
				TIOSA	20-12-2017	PHC MARDI
				DARYAPUR	26-12-2017	RH Chandur Bazar
				ANJANGAON	27-12-2017	RH ANJANGOAN
Dist Ayush Officer	7	7	7	CHANDUR BZ	02-12-2017	RH Chandur Bazar
				CHANDUR BZ	04-12-2017	PHC B.Thadi
				TIOSA	11-12-2017	PHC Kurha, Mardi
				CHIKHADARA	13-12-2017	SC MENGHAT,JAMLI
				CHIKHADARA	14-12-2017	SC MEMNA,TARUBHANDHA
				TOSA	18-12-2017	THO TIOSA
				WARUD	28-12-2017	THO WARUD
				DHAMANGOAN	04-12-2017	PHC ANJANSINGI

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
SO	7	7	7	MORSHI	06-12-2017	PHC HIVARKHED
				ANJANGOAN	07-12-2017	PHC SATEGOAN
				CHIKHALDARA	18-12-2017	SC MEMNA,TARUBHANDHA
				AMRAVATI	20-12-2017	SC BHANKHEDA,YEOTA
				DHARNI	26-12-2017	PHC TEMBURSONDAI
				CHANDUR RLY	29-12-2017	PHC AMLA
Dy. Engineer	12	9	9	TIOSA	02-12-2017	SC Ambada
				CHIKHALDARA	04-12-2017	PHC SIMADOH
				CHIKHALDARA	11-12-2017	SC MOTHA
				ANJANGOAN	13-12-2017	PHC KOKARDA
				DHARNI	14-12-2017	SC KOKMAR,NANDURI
				ACHALPUR	18-12-2017	PHC PATHROT
				DHARNI	20-12-2017	PHC DHULGHAT
				DHARNI	22-12-2017	PHC HARISAL
				NANDGOAN	28-12-2017	PHC MANGRUL
Jr. Engineer	11	11	11	DHAMANGOAN	02-12-2017	SC Nimboli
				AMRAVATI	02-12-2017	PHC WALGOAN
				TIOSA	07-12-2017	PHC Kurha
				CHIKHALDARA	08-12-2017	PHC TEMBURSONDAI
				DARYAPUR	11-12-2017	SC KHALLAR
				CHIKHALDARA	13-12-2017	RH CHURNI
				MORSHI	18-12-2017	THO MORSHI
				WARUD	21-12-2017	THO WARUD
				DARYAPUR	21-12-2017	SDH Daryapur
				DHAMANGAON RLY	26-12-2017	THO DHAMANGAON RLY

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				CHIKHALDARA	28-12-2017	PHC TEMBURSONDAI
District Sickel cell cordt.	12	9	9	DHARNI	02-12-2017	SC BARUTANDA,DHAKNA
				DARYAPUR	02-12-2017	SDH DARYAPUR
				MORSHI	06-12-2017	RH WARUD
				TALEGAON	07-12-2017	DHULGHAT RLY
				VARKHED	11-12-2017	PHC MARDI
				DARYAPUR	13-12-2017	RH Chandur Bazar
				ANJANGAON	16-12-2017	RH ANJANGOAN
				MORSHI	18-12-2017	Kapustalni
				BHATKULI	20-12-2017	Ambada
QA Coordinator	12	9	9	DARYAPUR	02-12-2017	SDH DARYAPUR
				MORSHI	05/12/2017	RH WARUD
				TALEGAON	06-12-2017	DHULGHAT RLY
				TIOSA	07-12-2017	PHC MARDI
				DARYAPUR	11-12-2017	RH Chandur Bazar
				ANJANGAON	13-12-2017	RH ANJANGOAN
				CHANDUR BZ	15-12-2017	RH Chandur Bazar
				CHANDUR BZ	18-12-2017	PHC B.Thadi
				TIOSA	22-12-2017	PHC Kurha, Mardi
DCM (ASHA)	9	9	9	CHIKHADARA	05-12-2017	SC MENGHAT,JAMLI
				CHIKHADARA	07-12-2017	SC MEMNA,TARUBHANDHA
				TOSA	11-12-2017	THO TIOSA
				WARUD	13-12-2017	THO WARUD
				DHAMANGOAN	15-12-2017	PHC ANJANSINGI
				DARYAPUR	19-12-2017	PHC YEVDA



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				DHAMANGOAN	20-12-2017	PHC NIMBOLI
				DHARNI	21-12-2017	PHC BAIRAGAD
				AMRAVATI	30-12-2017	PHC MAHULI
				MORSHI	02-12-2017	PHC HIVARKHED
				MORSHI	06-12-2017	PHC AMBADA
				AJANGAON	11-12-2017	PHC KOKARDA
				Chandur bz	13-12-2017	PHC Karajgoan
				ACHALPUR	18-12-2017	PHC Dhamangoan
				AMRAVATI	18-12-2017	SC Kund,walgoan,kathora
				DHAMANGAON RLY	20-12-2017	THO Dhamangao RLY , PHC Anjansingi
				BHATKULI	02-12-2017	SC WAIGOAN,ASRA
				DHARNI	05-12-2017	SC SAVLIKHEDA,JAMBU,MALUR
				MORSHI	07-12-2017	SDH Morshi
				ANJANGAON	11-12-2017	PHC SATEGOAN
				ANJANGAON	13-12-2017	SC PNIMBHARI,PANDHRI
				DARYAPUR	18-12-2017	PHC YEODA.CHANDRAPUR
				TIOSA	20-12-2017	SC KARLA,JAVRI
				TIOSA	26-12-2017	PHC Kurha, Mardi
				MORSHI	02-12-2017	Kapustalni
				BHATKULI	07-12-2017	Ambada
				DARYAPUR	11-12-2017	SDH DARYAPUR
				MORSHI	13-12-2017	RH WARUD
				TALEGAON	18-12-2017	DHULGHAT RLY
				VARKHED	26-12-2017	PHC MARDI
				DARYAPUR	27-12-2017	RH Chandur Bazar
<b>Dist Epidemiologist</b>	<b>7</b>	<b>7</b>	<b>7</b>			
<b>Dist RBSK Cordt.</b>	<b>8</b>	<b>8</b>	<b>8</b>			
<b>Arsh Counsler</b>	<b>8</b>	<b>8</b>	<b>8</b>			

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				ANJANGAON	27-12-2017	RH ANJANGOAN
PCPNDT Cordt	8	8	8	MORSHI	05-12-2017	Kapustalni
				BHATKULI	07-12-2017	Ambada
				DARYAPUR	11-12-2017	SDH DARYAPUR
				MORSHI	13-12-2017	RH WARUD
				TALEGAON	18-12-2017	DHULGHAT RLY
				TIOSA	26-12-2017	PHC MARDI
				DARYAPUR	27-12-2017	RH Chandur Bazar
				ANJANGAON	27-12-2017	RH ANJANGOAN
<b>Distirt Buldhana</b>						
DPM	12	9PHC & 6 THO Office,1 SC	9	MOTALA	01-12-2017	TALUKA MOTALA,BORAKHEDI
				BULDANA	07-12-2017	PHC HATDI
				DE RAJA	12-12-2017	PHC ADHERA
				S RAJA	16-12-2017	PHC SA KHEDRA
				MEHKAR	20-12-2017	PHC JANEPHAL
				MEHKAR	22-12-2017	PHC DONGAON
				NADURA	27-12-2017	PHC W BHOLAJI
				NADURA	26-12-2017	PHC NADURA
				S RAJA	29-12-2017	PHC K RAJA
DAM	11	9PHC & 6 THO Office,1 SC	9	MOTALA	01-12-2017	TALUKA MOTALA,BORAKHEDI
				BULDANA	07-12-2017	PHC HATDI
				DE RAJA	12-12-2017	PHC ADHERA
				S RAJA	16-12-2017	PHC SA KHEDRA
				MEHKAR	20-12-2017	PHC JANEPHAL
				MEHKAR	22-12-2017	PHC DONGAON
				NADURA	27-12-2017	PHC W BHOLAJI
				NADURA	26-12-2017	PHC NADURA
				S RAJA	29-12-2017	PHC K RAJA
M&E	11	9PHC & 6 THO Office,1 SC	9	MOTALA	01-12-2017	TALUKA MOTALA,BORAKHEDI
				BULDANA	07-12-2017	PHC HATDI
				DE RAJA	12-12-2017	PHC ADHERA
				S RAJA	16-12-2017	PHC SA KHEDRA
				MEHKAR	20-12-2017	PHC JANEPHAL

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				MEHKAR	22-12-2017	PHC DONGAON
				NADURA	27-12-2017	PHC W BHOLAJI
				NADURA	26-12-2017	PHC NADURA
				S RAJA	29-12-2017	PHC K RAJA
sickle Co-ordinator	11	9PHC & 6 THO Office,12SC	9	MOTALA	01-12-2017	TALUKA MOTALA,BORAKHEDI
				BULDANA	07-12-2017	PHC HATDI
				DE RAJA	12-12-2017	PHC ADHERA
				S RAJA	16-12-2017	PHC SA KHEDRA
				MEHKAR	20-12-2017	PHC JANEPHAL
				MEHKAR	22-12-2017	PHC DONGAON
				NADURA	27-12-2017	PHC W BHOLAJI
				NADURA	26-12-2017	PHC NADURA
				S RAJA	29-12-2017	PHC K RAJA
ASHA Co-ordinator	12	8 PHC & 1THO Office,3SC	9	MOTALA	01-12-2017	TALUKA MOTALA,BORAKHEDI
				BULDANA	07-12-2017	PHC HATDI
				DE RAJA	12-12-2017	PHC ADHERA
				S RAJA	16-12-2017	PHC SA KHEDRA
				MEHKAR	20-12-2017	PHC JANEPHAL
				MEHKAR	22-12-2017	PHC DONGAON
				NADURA	27-12-2017	PHC W BHOLAJI
				NADURA	26-12-2017	PHC NADURA
				S RAJA	29-12-2017	PHC K RAJA
RBSK Co-ordinator	12	8 PHC & 1THO Office,3SC	9	MOTALA	01-12-2017	TALUKA MOTALA,BORAKHEDI
				BULDANA	07-12-2017	PHC HATDI
				DE RAJA	12-12-2017	PHC ADHERA
				S RAJA	16-12-2017	PHC SA KHEDRA
				MEHKAR	20-12-2017	PHC JANEPHAL
				MEHKAR	22-12-2017	PHC DONGAON
				NADURA	27-12-2017	PHC W BHOLAJI
				NADURA	26-12-2017	PHC NADURA
				S RAJA	29-12-2017	PHC K RAJA
RKSK Co-ordinator	12	8 PHC & 1THO Office,3SC	9	MOTALA	01-12-2017	TALUKA MOTALA,BORAKHEDI
				BULDANA	07-12-2017	PHC HATDI
				DE RAJA	12-12-2017	PHC ADHERA
				S RAJA	16-12-2017	PHC SA KHEDRA
				MEHKAR	20-12-2017	PHC JANEPHAL

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
				MEHKAR	22-12-2017	PHC DONGAON
				NADURA	27-12-2017	PHC W BHOLAJI
				NADURA	26-12-2017	PHC NADURA
				S RAJA	29-12-2017	PHC K RAJA
IPHS Co-ordinator	12	8 PHC & 1THO Office,3SC	9	MOTALA	01-12-2017	TALUKA MOTALA,BORAKHEDI
				BULDANA	07-12-2017	PHC HATDI
				DE RAJA	12-12-2017	PHC ADHERA
				S RAJA	16-12-2017	PHC SA KHEDRA
				MEHKAR	20-12-2017	PHC JANEPHAL
				MEHKAR	22-12-2017	PHC DONGAON
				NADURA	27-12-2017	PHC W BHOLAJI
				NADURA	26-12-2017	PHC NADURA
				S RAJA	29-12-2017	PHC K RAJA
<b>Distirct Washim</b>						
Dist.Sickle cell/RKS Co-Ordintor	1	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Washim	02-12-2017	THO Risod, PHC Kenwad, SC Haral Rithad,RH
	2			Washim	07-12-2017	THO Malegaon, PHC Mendshi , Shirpur,SC
	3			Washim	12-12-2017	THO Magrulpir, PHC selu bajar, PHC kasola,
	4			Washim	13-12-2017	PHC Mangrul Zanak, SC Mahagaon, Gobhni
	5			Washim	16-12-2017	THO Risod, PHC Mop, SC Borkhedi, Shelukhadse
	6			Washim	21-12-2017	THO Manora, PHC SHENDURJANA, PHC Asegaon,
	7			Washim	26-12-2017	RH Karanja, THO karanja, PHC Manbha KARANJA SC Wai
	8			Washim	28-12-2017	THO Karanja, PHC Umbhrda bajar, SC Lohgaon, Kamtha
	9			Washim	30-12-2017	
District ayush Officer	9	9	9	Washim	02-12-2017	Rahati
				Washim	08-12-2017	Kenwad
				Washim	13-12-2017	R H Karanja
				Washim	15-12-2017	Kupta
				Washim	20-12-2017	Gowardhan
				Washim	22-12-2017	RH Mpir
				Washim	27-12-2017	Asegaon
				Washim	28-12-2017	Medshi
				Washim	30-12-2017	Amkheda

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DCM	11	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	11	WASHIM	01-12-2017	(ASHA DAY) Washim, Malegaon, Risod
				WASHIM	02-12-2017	THO Risod, PHC Kenwad, SC Haral Rithad, RH
				WASHIM	07-12-2017	THO Malegaon, PHC Mendshi, Shirpur, SC
				WASHIM	12-12-2017	THO Magrulpir, PHC selu bajar, PHC kasola,
				WASHIM	13-12-2017	PHC Mangrul Zanak, SC Mahagaon, Gobhni
				WASHIM	16-12-2017	THO Risod, PHC Mop, SC Borkhedi, Shelukhadse
				WASHIM	21-12-2017	THO Manora, PHC SHENDURJANA, PHC Asegaon,
				WASHIM	26-12-2017	THO karanja, PHC Manbha KARANJA SC Wai
				WASHIM	27-12-2017	THO Karanja, PHC Umbhrda bajar, SC Lohgaon, Kamtha
				WASHIM	28-12-2017	THO Washim, PHC Tondgaon SC
				WASHIM	29-12-2017	Taluka Manora
M&E	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Washim	05-12-2017	Phc Poha, Rh Karanja, Tho Office Karanja
				Washim	07-12-2017	Phc Kata, SC kondala, Phc Kinhiraja, Phc Jaulka
				Washim	12-12-2017	Phc Poharadevi, SC Asola, Tho Office Manora
				Washim	15-12-2017	MMU Vist
				Washim	15-12-2017	Phc Kawatha, SC Asegaon, Rh Risod, Tho Office Risod
				Washim	19-12-2017	RH Malegaon, Tho Malegaon, Phc Medshi
				Washim	21-12-2017	Tho Mangrulpir, Phc Kasola (PMSMA)
				Washim	28-12-2017	Phc Kenwal, SC Chandas, SC Netansa, Phc Mangulzanak
				Washim	29-12-2017	Phc Tondgaon, SC Rajgaon, Phc Warla, SC Ukali pen
	1			Washim	04-12-2017	Washim
	2			Washim	06-12-2017	Karanja

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
L.C. PCPNDT	3	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Washim	08-12-2017	Washim
	4			Washim	12-12-2017	Risod
	5			Washim	15-12-2017	Karanja
	6			Washim	19-12-2017	Malegaon
	7			Washim	22-12-2017	Karanja
	8			Washim	28-12-2017	Manora
	9			Washim	29-12-2017	Mangrulpir
DISTRICT QUALITY ASSURANCE CO-ORDINATOR	12	IPHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	10	WASHIM	02-12-2017	RH KARANJA
				WASHIM	05-12-2017	PHC -JAULKA
				WASHIM	07-12-2017	PHC KENWAD
				WASHIM	08-12-2017	PHC SHENDURJANA
				WASHIM	12-12-2017	PHC SHELUBAZAR
				WASHIM	14-12-2017	PHC ASEGAON
				WASHIM	16-12-2017	PHC DHANAJ
				WASHIM	19-12-2017	RH MANGRULPIR
				WASHIM	27-12-2017	RH MALEGAON
				WASHIM	30-12-2017	PHC TONDGAON
District Program Officer	1	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Washim	02-12-2017	THO Risod, PHC Mop, SC Borkhedi, Shelukhadse
	2			Washim	04-12-2017	THO Mangrulpir, PHC Kasola, SC Manoli
	3			Washim	06-12-2017	RH Karanja, THO karanja, M.C. KARANJA
	4			Washim	08-12-2017	THO Karanja, PHC Dhanaj, SC Dhotra, Kamtha
	5			Washim	12-12-2017	THO Risod, PHC Kawatha, SC Haral Rithad
	6			Washim	14-12-2017	THO Washim, M.C. Washim, PHC Pardi
	7			Washim	16-12-2017	THO Malegaon, PHC Jaulka, Kinhiraja,
	8			Washim	18-12-2017	THO Manora, PHC SHENDURJANA, PHC Asegaon,
	9			Washim	20-12-2017	PHC Mangrul Zanak, SC Mahagaon, Gobhni

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Deputy Engineer	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	WASHIM	02-12-2017	Municipal Council Karanja RH KARANJA
				WASHIM	04-12-2017	RH MANGRULPIR PHC SHELUBAZAR PHC ASEGAON
				WASHIM	06-12-2017	SC YEOTA PHC MANGULZANAK RH RISOD
				WASHIM	08-12-2017	UPHC WASHIM DH WASHIM SC WARAJAHGIR
				WASHIM	12-12-2017	PHC MEDSHI SC BHAURDA SC KOLGAON
				WASHIM	14-12-2017	UPHC WASHIM DH WASHIM SC WARAJAHGIR
				WASHIM	16-12-2017	SC YEOTA PHC MANGULZANAK RH RISOD
				WASHIM	18-12-2017	PHC MEDSHI SC BHAURDA SC KOLGAON
				WASHIM	20-12-2017	RH MANORA PHC KUPTA SC INZORI
Junior Engineer	11	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	11	WASHIM	02-12-2017	UPHC WASHIM
				WASHIM	04-12-2017	PHC SHIRPUR
				WASHIM	06-12-2017	DH WASHIM
				WASHIM	08-12-2017	SC BHAURAD
				WASHIM	12-12-2017	RH MANGRULPIR
				WASHIM	14-12-2017	RH RISOD
				WASHIM	16-12-2017	RH KARANJA
				WASHIM	18-12-2017	PHC MANGULZANAK
				WASHIM	20-12-2017	PHC KAWTHA
				WASHIM	21-12-2017	PHC MOP
				WASHIM	22-12-2017	PHC KATA
<b>Distirtc Yawatmal</b>						
				zari	08-12-2017	phc shibla phc mukutban
				ner	11-12-2017	rh ner phc manikwada phc bargaon

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DAM	7	PHC & THO Office/ SDH/RH	7	ghatangi	13-12-2017	rh ghatangi phc parwa phc shiwani
				maregaon	14-12-2017	phc mardi phc wagaon
				mahagaon	17-12-2017	rh sawana phc mahagaon phc fulsawani
				umarkhed	19-12-2017	rh umarkhed phc korta phc mudawa
				pusad	20-12-2017	phc rampur phc parwa
M & E	8	PHC & THO Office/ SDH/RH	7	zari	08-12-2017	phc shibla phc mukutban
				ner	11-12-2017	rh ner phc manikwada phc bargaon
				ghatangi	13-12-2017	rh ghatangi phc parwa phc shiwani
				wani	14-12-2017	phc shirpur phc kayar
				mahagaon	17-12-2017	rh sawana phc mahagaon phc fulsawani
				umarkhed	19-12-2017	rh umarkhed phc korta phc mudawa
				darwha	20-12-2017	phc saykheda phc bori
<b>Circle Latur</b>						
ADHS ( M ) Latur	12	DHO /CS Office, PHC / SC RH/SDH/DH	8	Beed	06-12-2017	WH Nejknoor
				Nanded	14-12-2017	RH Loha THO Loha NUHM Nanded
				Nanded	15-12-2017	NHM Nanded MS & THO PIP 2017-18 workshop
				Osmanabad	16-12-2017	NHM Osmanabad MS & THO PIP 2017-18 workshop
				Beed	20-12-2017	NHM Beed MS & THO PIP 2017-18 workshop
				Latur	21-12-2017	NHM Latur MS & THO PIP 2017-18 workshop
				Osmanabad	22-12-2017	RH Sastur
				Latur	30-12-2017	RH Ahmedpur
				Beed	08-12-2017	SDH Parali THO Parali NHM Beed
				Nanded	14-12-2017	RH Loha THO Loha NUHM Nanded
				Nanded	15-12-2017	NHM Nanded MS & THO PIP 2017-18 workshop



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
Statistical Officer Latur Circle	12	DHO /CS Office, PHC / SC RH/SDH/DH	8	Osmanabad	16-12-2017	NHM Osmanabad MS & THO PIP 2017-18 workshop
				Beed	20-12-2017	NHM Beed MS & THO PIP 2017-18 workshop
				Latur	21-12-2017	NHM Latur MS & THO PIP 2017-18 workshop
				Osmanabad	22-12-2017	RH Sastur
				Latur	30-12-2017	RH Ahmedpur
Cricle M & E Officer	12	DHO /CS Office, PHC / SC RH/SDH/DH	8	Beed	08-12-2017	SDH Parali THO Parali NHM Beed
				Nanded	14-12-2017	RH Loha THO Loha NUHM Nanded
				Nanded	15-12-2017	NHM Nanded MS & THO PIP 2017-18 workshop
				Osmanabad	16-12-2017	NHM Osmanabad MS & THO PIP 2017-18 workshop
				Beed	20-12-2017	NHM Beed MS & THO PIP 2017-18 workshop
				Latur	21-12-2017	NHM Latur MS & THO PIP 2017-18 workshop
				Osmanabad	22-12-2017	RH Sastur
Latur	30-12-2017	RH Ahmedpur				
Mr. Nitin Khade, Executive Engineer	7	3 DHO /CS Office,1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Nanded	02-12-2017	PHC Chinchordi, WH Nanded, DHO Office Nanded
				Beed	08-12-2017	SC Kathoda,Jadhav javla, Madalmohi, Rui Dharur, DH Beed, DHO Office Beed
				Latur	13-12-2017	PHC Jawalga Pomadevi, UPHC Udgir, RH Murud, DHO Office latur.
				Osmanabad	17-12-2017	PHC Kond , PHC Terkheda, SNCU WH Osmanabad, CS Office Osmanabad.
				Nanded	21-12-2017	PHC Khanapur, Mukramabad, CS Office Nanded.
				Beed	24-12-2017	SC Bagzari, Nagdara, Ambalwadi, Sugaon, PHC Pohner, Nagapur,Dharmapuri, UPHC Parali.
				Osmanabad	30-12-2017	SNCU SDH Omerga, SDH Tuljapur, CS Office Osmanabad.
				Beed	07-12-2017	CS, DHO & THO Beed
				Nanded	09-12-2017	CS, DHO & THO Nanded
				Osmanabad	14-12-2017	CS, DHO & THO Osmanabad

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
PPP Co-ordinator	8	DHO /CS Office, PHC / SC RH/SDH/DH	8	Latur	16-12-2017	CS, DHO & THO Latur
				Nanded	21-12-2017	RH, THO Mahoor, PHC Wai Bajar
				Nanded	22-12-2017	PHC Wanola, SDH Gokunda, THO Kinwat, PHC Bodhadi
				Osmanabad	22-12-2017	SDH Paranda & THO Paranda
				Beed	28-12-2017	SDH Kaij & THO Kaij
<b>District Latur</b>						
Dr. Navale S G District Health Officer	7	3DHO/CSOffice, 1 PHC & 2 SC OR 1 RH/SDH, 1 FRU & 1 DP PHC	7	Ausa	06-12-2017	PHC Ujani,Belkund
				Nilanga	13-12-2017	PHC Panchincholi, Kasar B,
				Udgir	16-12-2017	PHC Her ,Devarjan
				Renapur	20-12-2017	PHC Poharegoan, Pangoan
				Jalkot	22-12-2017	PHC Wanjarwada, Atnoor
				Latur	27-12-2017	PHC Bori,Bhatangali,
				Shirur A	29-12-2017	PHC Shirur a, Sakol.
Dr Barure Balaji, DRCHO	1 Taluka Office,1 PHC & 2 SC	DHO /CS Office, PHC / SC RH/SDH/DH	4	Renapur	06-12-2017	PHC Bitargaon,SC Bitargaon
				Shirur Anantpal	14-12-2017	PHC Sakol SC Digol
				Udgir	22-12-2017	PHC Nalgir,Her SC Banshelki
				Ausa	29-12-2017	PHC Hasegaon,Lamjana
District Program Manager Latur Hemant Salunke	7	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	4	Chakur	07-12-2017	PHC Chapoli,Janwal SC Shivankhed
				Latur	16-12-2017	PHC Bori,Bhatangali,Chikurda
				Renapur	20-12-2017	PHC Pangaon SC Pangaon
				Jalkot	27-12-2017	THO Jalkot PHC Atnoor
District Monitoring and Evaluation Officer, Latur	7	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	5	Ahamdpur	13-12-2017	PHC Andhori,Hadolti
				Deoni	16-12-2017	THO Office PHC Walandi SC Dhanegaon
				Jalkot	19-12-2017	PHC Jalkot SC Jalkot,Wanajarwada
				Udgir	22-12-2017	THO Office PHC Handarguli SC Wadhvana (Kh)
				Renapur	29-12-2017	THO Office PHC Karepur ,Kharola
				RENAPUR	05.12.2017	PHC BITARGAON, SC-1

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
District Account Manager	3	2	3	RENAPUR	13.11.2017	THO RENAPUR RH RENAPUR
				Shirur A	22.11.2017	PHC S ANANTPAL THO S ANANTPAL
Shri. Kawade S. DY ENGG	9	3 DHO /CS Office, 1PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Ausa	01-12-2017	PHC Jawalga Po
				Latur	05-12-2017	Murud
				Udgir	11-12-2017	Udgir
				Latur	13-12-2017	Murud
				Ausa	15-12-2017	PHC Lamjana
				Renapur	19-12-2017	Renapur
				Udgir	22-12-2017	Udgir
				Latur	27-12-2017	Murud
				Ausa	29-12-2017	PHC Jawalga Po
Shri. Patil B.D. Jr ENGG	11	1 PHC or 3 SC	11	Udgir	01-12-2017	PHC Handerguli
				Ausa	04-12-2017	PHC Jawalga Po
				Nilanga	07-12-2017	Nilanga
				Udgir	11-12-2017	PHC Handerguli
				Udgir	14-12-2017	PHC Handerguli
				Udgir	18-12-2017	Udgir
				Udgir	19-12-2017	PHC Handerguli
				Udgir	21-12-2017	Udgir
				Ausa	27-12-2017	PHC Belkund
				Nilanga	28-12-2017	SDH Nilanga
Ausa	31-12-2017	PHC Jawalga				
				Udgir	04-12-2017	SDH Udgir
				Renapur	06-12-2017	RH -Renapur
				Latur	07-12-2017	RH-Murud
				Udgir	08-12-2017	Udgir

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
Shri. Waghmare S.J. Jr ENGG	11	1 PHC or 3 SC	11	Ahmadpur	11-12-2017	RH-Ahmadpur
				Latur	13-12-2017	RH-Murud
				Ahmadpur	15-12-2017	PHC- Andhori
				Udgir	18-12-2017	Deverjan
				Latur	22-12-2017	RH-Murud
				Ahmadpur	27-12-2017	RH Ahmadpur
				Udgir	29-12-2017	Deverjan
Shri. Gayakwad S.T.	11	1 PHC or 3 SC	11	Ausa	01-12-2017	PHC Jawalga Po
				Ausa	04-12-2017	PHC Jawalga Po
				Ausa	06-12-2017	PHC Jawalga Po
				Ausa	08-12-2017	PHC Jawalga Po
				Ausa	12-12-2017	PHC Jawalga Po
				Ausa	14-12-2017	PHC Jawalga Po
				Ausa	18-12-2017	PHC Jawalga Po
				Ausa	20-12-2017	PHC Jawalga Po
				Ausa	27-12-2017	PHC Jawalga Po
				Ausa	29-12-2017	PHC Jawalga Po
					02-12-2017	Latur Women Hospital
					04-12-2017	Ausa Rural Hospital
					05-12-2017	Renapur Rural Hospital
					06-12-2017	Babhalgaon Rural Hospital
					07-12-2017	Jalkot Rural Hospital
					08-12-2017	Nilanga Sub District Hospital
					09-12-2017	Manjara Ayurved College Hospital Latur
					11-12-2017	Kasarshirshi Rural Hospital
					12-12-2017	Madansuri Primary Health Center

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Shri-Jagtap Chandraprakash Dhondiram (EMS-Coordinator) Civil Surgeon Office Latur	23		23	Latur	13-12-2017	Killari Rural Hospital
					14-12-2017	Lamjana Primary Health Center
					15-12-2017	Belkund Primary Health Center
					16-12-2017	Murud Rural Hospital
					18-12-2017	Kingaon Primary Health Center
					19-12-2017	Ahamdpur Rural Hospital
					20-12-2017	Chakur Rural Hospital
					21-12-2017	Nitur Primary Health Center
					22-12-2017	Udgir Sub District Hospital
					26-12-2017	Deoni Rural Hospital
					27-12-2017	Shirur Anantpal Primary Health Center
					28-12-2017	Jalkot Rural Hospital
					29-12-2017	Kasarshirshi Rural Hospital
					30-12-2017	Madansuri Primary Health Center
Budget & Finance Officer - CS Office, Latur	5	1	6	Deoni	05-12-2017	RH Deoni
				Jalkot	08-12-2017	RH Jalkot
				Nilanga	12-12-2017	RH Kasarshirsi
				Latur	15-12-2017	RH Babhalgaon
				Latur	20-12-2017	RH Murud
				Latur	27-12-2017	WH Latur
IPHS Co-Ordinator	5	2	6	Deoni	08-12-2017	RH Deoni
				Jalkot	12-12-2017	RH Jalkot
				Nilanga	15-12-2017	RH Kasar Shirshi
				Udgir	19-12-2017	SDH Udgir
				Chakur	21-12-2017	PHC Nalegaon
				Nilanga	27-12-2017	SDH Nilanga
				Udgir	08-12-2017	SDH Udgir

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Arsh Co-Ordinator	5	2	4	Latur	12-12-2017	RH Murud
				Nilanga	15-12-2017	SDH Nilanga
				Ahmedpur	19-12-2017	RH Ahmedpur
Dr.Kapse.P.S THO JALKOT	16	PHC 5 &RH 1 SC 6 &vhnsc 2	16	JALAKOT	02-12-2017	PHC Wanjarada, PHC Atnur
				JALAKOT	05-12-2017	Jalkot ,chrea, wnjareada
				JALAKOT	08-12-2017	Jalkot, Gutti, Latur
				JALAKOT	11-12-2017	PHC Wanjarada, PHC Atnur
				JALAKOT	12-12-2017	SC Patoda ,Sonwala
				JALAKOT	14-12-2017	SC Patoda Bk
				JALAKOT	16-12-2017	PHC Atnur , Phc Wanjarwada
				JALAKOT	19-12-2017	PHC Wanjarwada, SC Chera
				JALAKOT	20-12-2017	Malhiprga ,ghonsi atnoor
				JALAKOT	22-12-2017	Latur,Jalkot , Latur
				JALAKOT	23-12-2017	Jalkot, Atnoor, Latur
				JALAKOT	26-12-2017	SC Ghawan, SC Gutti
				JALAKOT	27-12-2017	Latur,Jalkot , Latur
				JALAKOT	28-12-2017	SC Mahipparga, Mangrul
				JALAKOT	29-12-2017	Jalkot,Wanjarwad,Latur
JALAKOT	30-12-2017	SC Patoda Bk				
Shri Jadhav V.J. Accountant THO.jalkot	15	PHC 7 & 1 RH & SC 5 /VHNSC 6	15	JALAKOT	08-12-2017	PHC Wanjarwada , SC Chera
				JALAKOT	11-12-2017	SC Jagalpur
				JALAKOT	12-12-2017	SC Ghonshi
				JALAKOT	14-12-2017	SC Patoda Bk
				JALAKOT	16-12-2017	SC Mahipparga, Mangrul
				JALAKOT	19-12-2017	SC Kolnoor
				JALAKOT	20-12-2017	PHC Atnur ,SC Ghonshi
				JALAKOT	22-12-2017	Rh Jalkot

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				JALAKOT	23-12-2017	PHC Atnur ,SC Ghawan
				JALAKOT	26-12-2017	PHC Wanjarwada
				JALAKOT	27-12-2017	PHC Atnoor
				JALAKOT	28-12-2017	PHC Atnur
				JALAKOT	29-12-2017	PHC Wanjarwada
				JALAKOT	30-12-2017	PHC Atnur , Phc Wanjarwada
				JALAKOT	29-12-2017	PHC Wanjarwada, SC Chera
Shri Athane .S.N Programme Assistant jalkot	14	PHC 2 & 1 RH& SC 8	14	JALAKOT	05-12-2017	SC Kunki
				JALAKOT	08-12-2017	PHC Atnur ,SC Ghonshi
				JALAKOT	11-12-2017	Rh Jalkot
				JALAKOT	12-12-2017	PHC Atnur ,SC Ghawan
				JALAKOT	14-12-2017	SC Gutti
				JALAKOT	16-12-2017	SC Malhipparga
				JALAKOT	19-12-2017	Rh Jalkot
				JALAKOT	20-12-2017	PHC Wanjarwada
				JALAKOT	22-12-2017	SC Ghonshi
				JALAKOT	23-12-2017	SC Patoda Bk
				JALAKOT	26-12-2017	SC Tiruka
				JALAKOT	27-12-2017	SC Gawan
				JALAKOT	28-12-2017	PHC Wanjawada
				JALAKOT	29-12-2017	PHC Atnoor
				JALAKOT	05-12-2017	PHC Wanjarada, PHC Atnur
				JALAKOT	08-12-2017	Jalkot, Atnoor, Latur
				JALAKOT	11-12-2017	PHC Atnur ,SC Ghonshi
				JALAKOT	12-12-2017	Rh Jalkot
				JALAKOT	14-12-2017	PHC Atnur ,SC Ghawan
				JALAKOT	16-12-2017	SC Chera

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Shri Chavan .K.S. BCM THO Office jalkot	16	PHC 6 & 8 village 47	15	JALAKOT	19-12-2017	Latur
				JALAKOT	20-12-2017	PHC Wanjarwada
				JALAKOT	22-12-2017	SC Jagalpur
				JALAKOT	23-12-2017	SC Ghonshi
				JALAKOT	26-12-2017	SC Patoda Bk
				JALAKOT	27-12-2017	SC Tiruka
				JALAKOT	28-12-2017	SC Gutti
				JALAKOT	29-12-2017	SC Malhipparga
				JALAKOT	30-12-2017	Rh Jalkot
<b>District Osmanabad</b>						
DHO (Dr.H.V.Wadgave)	8	DHO /CS Office, PHC / SC RH/SDH/DH	13	osmanabad	01-12-2017	Eid A Milad
				osmanabad	04-12-2017	PHC Dhoki, PHC Jagaji
				tuljapur	06-12-2017	PHC Shiradhon, PHC Mangrul K
				kallam	07-12-2017	PHC walwad, PHC Ambhi
				osmanabad	12-12-2017	PHC Mulaj, Yeneguru
				osmanabad	13-12-2017	PHC Andur , PHC Mangrul
				kallam	15-12-2017	PHC Asu, Anala
				osmanabad	19-12-2017	PHC Dhahiphal, Yermala
				osmanabad	20-12-2017	PHC Samudrawani, Pohner
				washi	21-12-2017	PHC Para, Pargaon
				osmanabad	27-12-2017	PHC Makni, Ashta
				kallam	28-12-2017	PHC Ambhi, Anala
				osmanabad	30-12-2017	tirth, barul,devsinga and phc Andur visit
				Bhoom	02-12-2017	RH Bhoom



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
CS (Dr.E.D.Male)	8	DHO /CS Office,	11	Paranda	06-12-2017	SDH Paranda
				Washi	08-12-2017	RH Washi
				Omerga	13-12-2017	SDH Omerga
				Kalmab	15-12-2017	RH Kalmab
				Lohra	20-12-2017	RH Lohara
				Murun	22-12-2017	RH Murum
				Ter	26-12-2017	RH Ter
				Osmanabad	27-12-2017	WH.Osmanabad
				Tuljapur	28-12-2017	SDH Tuljapur
				Lohara	30-12-2017	Sasur
				RMO (Dr.Shinde)	8	DHO /CS Office,
Omerga	06-12-2017	SDH Omerga				
Osmanabad	08-12-2017	Ter				
Kalmab	13-12-2017	RH Kalmab				
Washi	16-12-2017	RH Washi				
Lohara	19-12-2017	RH Lohara				
Paranda	21-12-2017	SDH Paranda				
Tuljapur	27-12-2017	SDH Tuljapur				
Lohara	30-12-2017	Sastur				
				osmanabad	01-12-2017	Eid A Milad
				osmanabad	04-12-2017	PHC Dhoki, PHC Jagaji

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DRCHO (Dr.K.K.Mitkari)	9	DHO /CS Office, PHC / SC RH/SDH/DH	14	Kallamb	06-12-2017	PHC Shiradhon, PHC Mangrul K
				bhoom	07-12-2017	PHC walwad, PHC Ambhi
				omerga	12-12-2017	PHC Mulaj, Yeneguru
				bhoom	13-12-2017	PHC Andur , PHC Mangrul
				paranda	15-12-2017	PHC Asu, Anala
				Kallamb	19-12-2017	PHC Dhahiphal, Yermala
				osmanabad	20-12-2017	PHC Samudrawani, Pohner
				washi	21-12-2017	PHC Para, Pargaon
				lohara	27-12-2017	PHC Makni, Ashta
				bhoom	28-12-2017	PHC Ambhi, Anala
				tuljapur	30-12-2017	tirth, barul,devsinga and phc Andur visit
ADHO (Dr.S.S.Phulari)	7	DHO /CS Office, PHC / SC RH/SDH/DH	8	Tuljapur	08-12-2017	PHC Mangrul , Salgara D
				Lohara	09-12-2017	Jewali, Ashta K MSD Visit
				Lohara	14-12-2017	PHC Kanegaon, Makni
				Washi	19-12-2017	PHC Pargaon
				Paranda	21-12-2017	PHC Jawla
				Lohara	22-12-2017	MSD Ashta K,Jewali
				Kallamb	28-12-2017	PHC Mangrul K
				osmanabad	29-12-2017	PHC Bembli
				osmanabad	01-12-2017	Eid A Milad
				osmanabad	04-12-2017	PHC Dhoki, PHC Jagaji

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
SO (D.D.Kavitake)	9	DHO /CS Office, PHC / SC RH/SDH/DH	13	Kallamb	06-12-2017	PHC Shiradhon, PHC Mangrul K
				bhoom	07-12-2017	PHC walwad, PHC Ambhi
				omerga	12-12-2017	PHC Mulaj, Yeneguru
				bhoom	13-12-2017	PHC Andur , PHC Mangrul
				paranda	15-12-2017	PHC Asu, Anala
				Kallamb	19-12-2017	PHC Dhahiphal, Yermala
				osmanabad	20-12-2017	PHC Samudrawani, Pohner
				washi	21-12-2017	PHC Para, Pargaon
				lohara	27-12-2017	PHC Makni, Ashta
				bhoom	28-12-2017	PHC Ambhi, Anala
				tuljapur	30-12-2017	tirth, barul,devsinga and phc Andur visit
DMO	7	1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	18	Bhoom	05-12-2017	Phc Ieet Pathrudvisit
				Bhoom	06-12-2017	phc Ieet Bhoom rh
				Kallam	07-12-2017	phc visit shiradhon Kallam
				Kallam	08-12-2017	phc Yermal Itkur visit
				Osmanabad	12-12-2017	Jagji , swani Phc visit
				Osmanabad	13-12-2017	Phc bebli patoda Lab visit
				Tuljapur	14-12-2017	Phc Mangul T sdh tuljapur
				Lohara	15-12-2017	phc Maknni lohara visit
				Lohara	16-12-2017	Phc Jevli Ashta K visit
				Parnda	19-12-2017	Phc Anala shelgaon visit

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Osmanabad	20-12-2017	Phc Asu Sdh Parnda visit
				Omerga	21-12-2017	Phc yengur Nioght clinic Murum visit
				Bhoom	22-12-2017	Phc visit Bhoom Block MSD
				Omerga	26-12-2017	Nc Omerga Aloor phc visit
				Omerga	27-12-2017	Nc Murun yenegur phc visit
				washi	28-12-2017	Phc Pargaon washi lab visit
				washi	29-12-2017	Phc para Itkur visit
				Tuljapur	30-12-2017	Phc Naldurg Andoor visit
DAM	7	DHO /CS Office, PHC / SC RH/SDH/DH	10	osmanabad	06-12-2017	PHC Padoli
				Tuljapur	08-12-2017	PHC Mangrul , Salgara D
				Lohara	09-12-2017	Jewali, Ashta K MSD Visit
				Lohara	14-12-2017	PHC Kanegaon, Makni
				Washi	19-12-2017	PHC Pargaon
				Paranda	21-12-2017	PHC Jawla
				Lohara	22-12-2017	MSD Ashta K,Jewali
				Kallamb	28-12-2017	PHC Mangrul K
				osmanabad	29-12-2017	PHC Bembli
				osmanabad	30-12-2017	office work
				osmanabad	01-12-2017	Eid A Milad
				osmanabad	04-12-2017	PHC Dhoki, PHC Jagaji
				Kallamb	06-12-2017	PHC Shiradhon, PHC Mangrul K

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number				
M&E Officer	11	DHO /CS Office, PHC / SC RH/SDH/DH	12	bhoom	07-12-2017	PHC walwad, PHC Ambhi				
				omerga	12-12-2017	PHC Mulaj, Yeneguru				
				bhoom	13-12-2017	PHC Andur , PHC Mangrul				
				paranda	15-12-2017	PHC Asu, Anala				
				Kallamb	19-12-2017	PHC Dhahiphal, Yermala				
				osmanabad	20-12-2017	PHC Samudrawani, Pohner				
				washi	21-12-2017	PHC Para, Pargaon				
				lohara	27-12-2017	PHC Makni, Ashta				
				bhoom	28-12-2017	PHC Ambhi, Anala				
				tuljapur	30-12-2017	tirth, barul,devsinga and phc Andur visit				
							9	osmanabad	06-12-2017	PHC Padoli
								Tuljapur	08-12-2017	PHC Mangrul , Salgara D
Lohara	09-12-2017	Jewali, Ashta K MSD Visit								
Lohara	14-12-2017	PHC Kanegaon, Makni								
Washi	19-12-2017	PHC Pargaon								
Paranda	21-12-2017	PHC Jawla								
Lohara	22-12-2017	MSD Ashta K,Jewali								
Kallamb	28-12-2017	PHC Mangrul K								
osmanabad	29-12-2017	PHC Bembli								
				Tuljapur	03-12-2017	Tuljapur				
				Paranda	04-12-2017	SDH Paranda				

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
ARSH CO ORDINATOR	8	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	8	Kalamab	07-12-2017	Kalamab
				Omerga	11-12-2017	SDH Omerga
				Paranda	14-12-2017	Paranda
				Kalamab	16-12-2017	Kalamab
				Tuljapur	20-12-2017	SDH Tuljapur
				Omerga	28-12-2017	Omerga
BFO	8	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Paranda	02-12-2017	SDH Paranda
				Kalamb	05-12-2017	RH Kalamb
				Omerga	07-12-2017	SDH Omerga
				Tuljapur	11-12-2017	SDH Tulajpur
				Washi	14-12-2017	RH Washi
				Bhoom	16-12-2017	RH Bhoom
				Lohara	24-12-2017	RH Lohara
				Omerga	20-12-2017	Murum
RKS CO ORDINATOR	9	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	osmanabad	06-12-2017	PHC Padoli
				Tuljapur	08-12-2017	PHC Mangrul , Salgara D
				Lohara	09-12-2017	Jewali, Ashta K MSD Visit
				Lohara	14-12-2017	PHC Kanegaon, Makni
				Washi	19-12-2017	PHC Pargaon
				Paranda	21-12-2017	PHC Jawla

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Lohara	22-12-2017	MSD Ashta K,Jewali
				Kallamb	28-12-2017	PHC Mangrul K
				osmanabad	29-12-2017	PHC Bembli
District PCPNDT legal advisor	8	DHO /CS Office, PHC / SC RH/SDH/DH	6	lohara	04-12-2017	rcc no 4\2013
				omerga	08-12-2017	omerga jmfc court case
				bhoom	16-12-2017	cri. Appeal dr karde vs state
				lohara	18-12-2017	jmfc lohara court case
				BHOOM	22-12-2017	cri. Appeal dr karde vs state
				lohara	30-12-2017	jmfc lohara court case
District RBSK.Co-Ordinator	10	DHO /CS Office, PHC / SC RH/SDH/DH	7	kallam	05-12-2017	SDH kallam
				Bhoom	07-12-2017	RH Bhoom
				Washi	12-12-2017	RH washi
				Tuljapur	14-12-2017	SDH Tuljapur
				lohara	19-12-2017	RH Lohara
				Murum	21-12-2017	RH Murum
				Osmanabad	21-12-2017	RH Ter
				Lohara	02-12-2017	PHC Jewali Visit
				Lohara	05-12-2017	Sub Tawashigad Visit
				Lohara	06-12-2017	Sub Salegaon Visit
				Lohara	07-12-2017	PHC Jewali Visit
				Lohara	09-12-2017	PHC Kanegaon PMMSA Visit

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO Lohara	9	1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	17	Lohara	12-12-2017	PHC Makani Visit
				Lohara	13-12-2017	SC Achler Visit
				Lohara	14-12-2017	SC Dastapur Visit
				Lohara	16-12-2017	Sc Maradi Visit
				Lohara	19-12-2017	PHC Ashata Visit
				Lohara	20-12-2017	SC Kasti B k Visit
				Lohara	21-12-2017	Sub Tawashigad Visit
				Lohara	22-12-2017	PHC Jewali PMMSA Visit
				Lohara	23-12-2017	PHC Jewali Visit
				Lohara	27-12-2017	Hippрга Rava Sub Center Visit
				Lohara	28-12-2017	SC Udatpur Visit
				Lohara	30-12-2017	SC Holi Visit
				Omerga	01-12-2017	HOLIDAY - Ead a Milad
				Omerga	02-12-2017	VHND Visit - Murali
				Omerga	05-12-2017	Phc Yenegur Visit / F.P Camp / Weekly Meeting
				Omerga	06-12-2017	Phc Aloor Visit / F.P Camp / Weekly Meeting
				Omerga	07-12-2017	Phc Naichakur Visit / F.P Camp / Weekly Meeting
				Omerga	08-12-2017	Phc Mulaj Visit / F.P Camp / Weekly Meeting
				Omerga	09-12-2017	PHC Visit - Yenegur
				Omerga	12-12-2017	Phc Yenegur Visit / F.P Camp / Weekly Meeting
				Omerga	13-12-2017	Phc Aloor Visit / F.P Camp / Weekly Meeting



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO Omerga	9	1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	22	Omerga	14-12-2017	Phc Naichakur Visit / F.P Camp / Weekly Meeting
				Omerga	15-12-2017	Phc Mulaj Visit / F.P Camp / Weekly Meeting
				Omerga	16-12-2017	PHC Aloor Visit
				Omerga	19-12-2017	Phc Yenegur Visit / F.P Camp / Weekly Meeting
				Omerga	20-12-2017	Phc Aloor Visit / F.P Camp / Weekly Meeting
				Omerga	21-12-2017	Phc Naichakur Visit / F.P Camp / Weekly Meeting
				Omerga	22-12-2017	Phc Mulaj Visit / F.P Camp / Weekly Meeting
				Omerga	23-12-2017	PHC Mulaj Visit
				Omerga	25-12-2017	HOLIDAY - Xmas
				Omerga	26-12-2017	Phc Yenegur Visit / F.P Camp / Weekly Meeting
				Omerga	27-12-2017	Phc Aloor Visit / F.P Camp / Weekly Meeting
				Omerga	28-12-2017	Phc Naichakur Visit / F.P Camp / Weekly Meeting
				Omerga	29-12-2017	Phc Mulaj Visit / F.P Camp / Weekly Meeting
				TULJAPUR	01-12-2017	Eid A Milad
				TULJAPUR	04-12-2017	PHC Visit At Salgara Di
				TULJAPUR	06-12-2017	PHC Visit At Mangrul TU
				TULJAPUR	07-12-2017	Immunisation Visit At PHC Andoor
				TULJAPUR	08-12-2017	Immunisation Visit At Arali
				TULJAPUR	12-12-2017	PHC Visit At Sawargaon
				TULJAPUR	13-12-2017	PHC Visit At Katgaon

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO Tuljapur	9	1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	17	TULJAPUR	14-12-2017	Immunisation Visit At Barul
				TULJAPUR	15-12-2017	Immunisation Visit At Kakramba
				TULJAPUR	16-12-2017	Immunisation Visit At Khanapur
				TULJAPUR	19-12-2017	Immunisation Visit At Itkal
				TULJAPUR	20-12-2017	Immunisation Visit At Tamalwadi
				TULJAPUR	21-12-2017	PHC Visit At Jalkot
				TULJAPUR	22-12-2017	PHC Visit At Mangrul TU
				TULJAPUR	27-12-2017	Sub Center Visit At Apsinga
				TULJAPUR	28-12-2017	Immunisation Visit At Masala
				TULJAPUR	30-12-2017	PHC Visit At Naldurg
THO Osmanabad	9	1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	16	Osmanabad	01-12-2017	Eid A- Milad
				Osmanabad	02-12-2017	PHC Dhoki SC K. Tadwala
				Osmanabad	04-12-2017	Office Work/ Curier Meeting
				Osmanabad	05-12-2017	PHC Bembli SC Ruibhar
				Osmanabad	07-12-2017	PHC Jagaji, SC Ter Palsap, Kini
				Osmanabad	08-12-2017	PHC Keshegaon SC Guadgaon
				Osmanabad	13-12-2017	PHC Yedshi, SC Kumalwadi
				Osmanabad	15-12-2017	PHC Padoli SC Takli B. Chikhali
				Osmanabad	16-12-2017	PHC Samudrawani SC Sanja, Sarola,
				Osmanabad	18-12-2017	PHC Patoda SC Bhandari, Takviki
Osmanabad	20-12-2017	PHC Kond SC Yeoti, Arni				

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Osmanabad	21-12-2017	PHC Pohner, SC Chilwadi
				Osmanabad	25-12-2017	Khrismas
				Osmanabad	27-12-2017	SC Khanapur, Kaudgaon, Ghatangri, Sonegaon
				Osmanabad	28-12-2017	PHC Dhoki, SC Khamgaon
				Osmanabad	30-12-2017	PHC Yedshi, SC Alni
<b>District Beed</b>						
				Georai	05-12-2017	THO Office , PHC & SC Visit
				Ambajogai	06-12-2017	THO Office , PHC & SC Visit
				Wadwani	07-12-2017	THO Office , PHC & SC Visit
				Majalgaon	14-12-2017	THO Office , PHC & SC Visit
				Ashti	15-12-2017	THO Office , PHC & SC Visit
				Dharur	16-12-2017	THO Office , PHC & SC Visit
			13	Shirur	19-12-2017	THO Office , PHC & SC Visit
				Parali	20-12-2017	THO Office , PHC & SC Visit
				Patoda	21-12-2017	THO Office , PHC & SC Visit
				Kaij	27-12-2017	THO Office , PHC & SC Visit
				Shirur	28-12-2017	THO Office , PHC & SC Visit
				Wadwani	29-12-2017	THO Office , PHC & SC Visit
				Georai/Majalgaon	30-12-2017	THO Office , PHC & SC Visit
				Aashti	05-12-2017	THO Office , PHC & SC Visit
				Wadwani	07-12-2017	THO Office , PHC & SC Visit
				Ambajogai	12-12-2017	THO Office , PHC & SC Visit

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DRCHO	9	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Parali	14-12-2017	THO Office , PHC & SC Visit
				Dharur	16-12-2017	THO Office , PHC & SC Visit
				Beed	19-12-2017	THO Office , PHC & SC Visit
				Shirur	21-12-2017	THO Office , PHC & SC Visit
				Georai	27-12-2017	THO Office , PHC & SC Visit
				Kaij	30-12-2017	THO Office , PHC & SC Visit
CIVIL SURGEON	9		9	AMBEJOGAI	02-12-2017	RH DHANORA
				MAJALGAON	05-12-2017	RH majalgaon, RH TALKHED
				DHARUR	07-12-2017	RH DHARUR
				PARLI / WADWANI	12-12-2017	SDH PARLI, RH CHINCHWAN
				Patoda	14-12-2017	RH PATODA
				kaij	16-12-2017	sdh KAIJ, RH NANDURGHAT
				Ashti	19-12-2017	RH ASHTI
				BEED	21-12-2017	RH neknoor, wh neknoor
				Georai	17-12-2017	sdh georai
RMO ( O )	9		9	AMBEJOGAI	05-12-2017	RH DHANORA
				MAJALGAON	07-12-2017	RH majalgaon, RH TALKHED
				DHARUR	12-12-2017	RH DHARUR
				PARLI / WADWANI	14-12-2017	SDH PARLI, RH CHINCHWAN
				Patoda	16-12-2017	RH PATODA
				kaij	19-12-2017	sdh KAIJ, RH NANDURGHAT
				Ashti	21-12-2017	RH ASHTI
				BEED	27-12-2017	RH neknoor, wh neknoor

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Georai	30-12-2017	sdh georai
IPHS Coordinator	DEC		9	BEED/shirur	06-12-2017	PHC TADSONA, Phc shirur
				KAIJ	07-12-2017	PHC YUSUFWADGAON,SDH KAIJ
				PARLI/AMBAJOGAI	12-12-2017	SDH PARLI, PHC GHATNANDUR
				ASHTI	13-12-2017	PHC kada, RH ASHTI
				MAJALGAON	16-12-2017	PHC PATHRUD, rh majalgaon, PHC TAKARWAN
				Georai	19-12-2017	PHC umapur, Talwada
				BEED	20-12-2017	PHC CHOUSALA, WH Neknoor
				ASHTI/ Patoda	22-12-2017	PHC dhamangaon, Rh Patoda
				Georai	29-12-2017	PHC Madalmohi, sdh georai
RBSK Co-ordinator	8	RBSK Team Review & RBSK Surgery Camp Planning	8	Ashti	05-12-2017	RH Ashti
				AMBEJOGAI	08-12-2017	RH Dhanora
				Dharur	12-12-2017	RH Dharur
				Kaij	15-12-2017	SDH Kaij
				Shirur	19-12-2017	RH Raimoha
				Georai	21-12-2017	SDH GEORAI,
				wadwani	26-12-2017	RH Chinchwan
				Majalgaon	30-12-2017	RH Majalgaon
Dist. M&E Officer	July		9	Ambajogai	05-12-2017	PHC- Ghatnandur, SC- Deola,Somnath borgaon
				Ashti	07-12-2017	PHC- Dhmangaon ,RH- Ashti
				Georai	12-12-2017	PHC-Madalmohi, SC- Hiwarwadi,Khalegaon
				Georai	14-12-2017	SDH- Georai
				Beed	16-12-2017	PHC- Nalwandi, SC- Shivni,Wangi

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Beed	19-12-2017	PHC-Chousala SC-Manzari,Pali
				Ashti	21-12-2017	PHC- Takalshing, SC-Bramhagaon,Khadkat
				Dharur	27-12-2017	RH - Dharur
				Majalgaon	30-12-2017	PHC- Gangamasla SC- Abegaon.
RKS Co - NHM Beed ATP Dec -2017	9	1	7	Kaij	05-12-2017	PHC Vida ,RH Nandurghat, SDH Kaij
				Ashti	08-12-2017	RH Ashti PHC Dhamangaon,Suleman D-
				Dharur	12-12-2017	RH Dharur PHC Mohakhed Bhogalwadi
				Shirur	15-12-2017	RH Raimoha PHC Shirur PHC Khlapuri
				Majalgaon	18-12-2017	PHC Kitti Adgaon,PHC Gangamasla RH Majalgaon
				Georai	22-12-2017	SDH Georai PHC Nipani ja.Madlmohi,
				Ambajogai	27-12-2017	RH Dhanora, PHC Apegaon Bardapur
DPM - NHM Beed ATP December - - 2017	9	1	7	kaij	02-12-2017	PHC Vida ,RH Nandurghat, SDH Kaij
				Majalgaon	05-12-2017	PHC Kitti Adgaon,PHC Gangamasla RH Majalgaon
				Ashti	07-12-2017	RH Ashti PHC Dhamangaon,Suleman D-
				Georai	12-12-2017	SDH Georai PHC Nipani ja.Madlmohi,
				Shirur	15-12-2017	RH Raimoha PHC Shirur PHC Khlapuri
				Dharur	20-12-2017	RH Dharur PHC Mohakhed Bhogalwadi
				Ambajogai	21-12-2017	RH Dhanora, PHC Apegaon Bardapur
				kaij	22-12-2017	PHC Vida ,RH Nandurghat, SDH Kaij
DAM - NHM Beed ATP December - - 2017	9	1	7	kaij	02-12-2017	PHC Vida ,RH Nandurghat, SDH Kaij
				Majalgaon	05-12-2017	PHC Kitti Adgaon,PHC Gangamasla RH Majalgaon
				Ashti	07-12-2017	RH Ashti PHC Dhamangaon,Suleman D-
				Georai	12-12-2017	SDH Georai PHC Nipani ja.Madlmohi,

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
EMS Co-ordinator 2017	20	Visit to each Facility for MEMS 108 Ambulance Inspection	22	Shirur	15-12-2017	RH Raimoha PHC Shirur PHC Khlapuri
				Dharur	20-12-2017	RH Dharur PHC Mohakhed Bhogalwadi
				Ambajogai	21-12-2017	RH Dhanora, PHC Apegaon Bardapur
				kaij	22-12-2017	PHC Vida ,RH Nandurghat, SDH Kaij
EMS Co-ordinator	20	Visit to each Facility for MEMS 108 Ambulance Inspection	22	SHIRUR KASAR	02-12-2017	Shirur Primary Health Center
				PARLI	04-12-2017	Sirsala Primary Health Center
				MAJALGAON	05-12-2017	Talkhed Rural Hospital
				GEORAI	06-12-2017	Umapur Primary Health Center
				WADWANI	07-12-2017	Wadwani Primary Health Center
				PATODA	08-12-2017	Amalner Primary Health Center
				AMBAJOGAI	11-12-2017	Ambajogai Medical college
				ASHTI	12-12-2017	Ashti Rural Hospital
				BEED	13-12-2017	Beed District Hospital
				BEED	14-12-2017	Beed District Hospital
				BEED	15-12-2017	Chousala Primary Health Center
				DHARUR	16-12-2017	Dharur Rural Hospital
				GEORAI	18-12-2017	Georai Sub District Hospital
				KAIJ	19-12-2017	Kaij Rural Hospital
				GEORAI	20-12-2017	Madalmohi Primary Health Center
				MAJALGAON	21-12-2017	Majalgaon Rural Hospital
BEED	22-12-2017	Neknur Women Hospital				
PARLI	26-12-2017	Parli Vaijinath Sub District Hospital				
PATODA	27-12-2017	Patoda Rural Hospital				

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				SHIRUR KASAR	28-12-2017	Shirur Primary Health Center
				PARLI	29-12-2017	Sirsala Primary Health Center
				MAJALGAON	30-12-2017	Talkhed Rural Hospital
Deputy Egnineer, NHM, IDW Beed ATP Dec -2017	16	1	1	Georai	01-12-2017	New Construction of PHC @ Madalmohi Tq. Georai Site Visit.
			2	Dharur	02-12-2017	New Construction of Ruidharur Tq. Dharur Site Visit.
			3	Latur	04-12-2017	Executive Engineer, NHM Beed
			4	Parli	07-12-2017	New Construction of PHC @ Pohner Tq. Parli & PHC @ Nagapur Tq. Parli
			5	Shirur	09-12-2017	New Construction of PHC @ Madalmohi Tq. Georai.
			6	Georai	11-12-2017	New Construction at. Kathoda & Padalshingi Tq. Georai.
			7	Kaij	15-12-2017	SC @ Anandgaon Sarni Site Supervision.
			8	Georai	16-12-2017	New Construction of PHC @ Madalmohi Tq. Georai.
			9	Parli	20-12-2017	PHC Dharmapuri Tq. Parli Site Supervision
			10	Ambjogai	21-12-2017	New Construction SC @ Bagzari Tq. Amhajogai Site Visit.
			11	Ambjogai	22-12-2017	New Construction SC @ Ambalwadi Tq. Ambajogai Site Supervision.
			12	Beed	24-12-2017	New Construction at. Pimpalwadi Tq. Beed Site Visit.
			13	Georai	26-12-2017	New Construction at. Kathoda & Padalshingi Tq. Georai.
			14	Dharur	28-12-2017	New Const . PHC Ruidharur Tq. Dharur Site Visit.
			15	Dharur	29-12-2017	New Construction PHC Nagapur Tq. Parli Site Visit.
			16	Kaij	30-12-2017	New Construction SC Jadhav - jawla Tq. Kaij Site Supervision.
				Ashti	02-12-2017	Sc Vahira Site Supervision
				Kaij	04-12-2017	Suprevison of new construction at Anandgaon Sarni
				Ashti	06-12-2017	R. H Ashti & PHC Dhamangaon inspection
				Patoda	08-12-2017	PHC Amalner Tq. Patoda Inspection .



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Shri. Wagh Nandkumar Ramrao , Junioor Engineer, NHM IDW, BEED ATP - Dec - 2017 (SSP)	16	1	14	Beed	07-12-2017	PHC Nalwandi Tq. Beed Work Inspection.
				Ashti	12-12-2017	sc at Vahira site supervision
				Kaij	14-12-2017	Sc at jadhavjvala site supervision
				Kaij	16-12-2017	Supervision of new constr.at Anandgoan SARNI
				Ashti	18-12-2017	Suprevison of new construction at vahira.
				Kaij	20-12-2017	SC Anandgaon Sarni PHC Bansarola inspection.
				Ashti	21-12-2017	Suprevison of new construction at vahira.
				Ashti	26-12-2017	SC At Anandgaon Sarni Site Supervision
				Kaij	28-12-2017	Sc at jadhavjvala site supervision
				Kaij	30-12-2017	Supervision of new constr.at Anandgoan SARNI
Kalyan Nagre, Junioor Engineer, NHM Beed ATP December -2017	17	16	1	Beed	01-12-2017	New Construction of PHC @ Limbarui Tq. Beed Site Supervision.
			2	Georai	02-12-2017	New Construction SC @ Kathoda Tq. Georai & SC @ Padalsingi Tq. Georai
			3	Latur	04-12-2017	Latur EE Office
			4	Georai	07-12-2017	New Construction Navgan Rajuri Tq. Beed
			5	Beed	09-12-2017	New Construction PHC @ Nalwandi Tq. Beed Site Supervision.
			6	Majalgaon	11-12-2017	PHC Pathrud Tq. Majalgaon inspecntion
			7	Beed	15-12-2017	New Consturction Sc Pimpalwadi tq. Beed site Supervision.
			8	Shirur	16-12-2017	New Construction of SC Matori Tq. Shirur Site Supervision
			9	Georai	20-12-2017	New Construction of PHC @ Madalmohi Tq. Georai Site Supervision.
			10	Georai	21-12-2017	New Construction of PHC @ Madalmohi Tq. Georai Site Supervision.
			11	Beed	22-12-2017	New Construction PHC @ Nalwandi Tq. Beed Site Supervision.
			12	Georai	24-12-2017	New Construction of PHC @ Madalmohi Tq. Georai Site Supervision.
			13	Beed	26-12-2017	SC Pimpalwadi tq. Beed New Const. Site Supervision.

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
			14	Shirur	28-12-2017	PHC Khalapuri Tq. Shirur Land Supervision
			15	Georai	29-12-2017	New Construction SC @ Kathoda Tq. Georai & SC @ Padalsingi Tq. Georai
			16	Shirur	30-12-2017	PHC Matori Land Visit.
			17	Beed	31-12-2017	Beed Office.
Kalyan Nagre, Junioor Engineer, NHM Beed ATP Dec -2017	16	16	1	Dharur	01-12-2017	New Construction PHC Ruidharur Tq. Dharur Finishing work Start &Markout Entrance Gate.
			2	Beed	02-12-2017	Dy. Enginner Work.
			3	Beed	04-12-2017	Dy. Enginner Work.
			4	Latur	07-12-2017	EE Sir Estimate Checking.
			5	Parli	09-12-2017	PHC Pohner / nagpur Site Visit.
			6	Ambajogai	11-12-2017	SC Sugaon / Bagzari site visit Electrical work in final stage.
			7	Ambajogai	15-12-2017	PHC Ruidharur Tq. Dharur Site Supervision.
			8	Beed	16-12-2017	Dy. Enginner Work.
			9	Parli	20-12-2017	PHC Pohner tq. Parli Site Visit.
			10	Parli	21-12-2017	PHC Nagpur tq. Parli Site Visit.
			11	Parli	22-12-2017	PHC Ruidharur Tq. Dharur Site Supervision.
			12	Ambajogai	24-12-2017	Sc Sugaon / wadkhel tanda / Ambalwadi site Visit.
			13	Dharur	26-12-2017	PHC Ruidharur Site Visit.
			14	Parli	28-12-2017	PHC Ruidharur Site Visit.
			15	Ambajogai	29-12-2017	SC Ambalwadi Tq. Ambajogai Site Supervision.
			16	Parli	30-12-2017	PHC Nagpur tq. Parli Site Visit.
			17	Beed	31-12-2017	PHC Dharmapuri Tq. Parli Site Supervision.
				BEED	06-12-2017	Tho Office
				PATODA	07-12-2017	Tho Office PHC Naigaon

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
RKSK Co-ordinator	14	Visit to each Facility for RKSK Program Emplimentation	11	WADWANI	08-12-2017	Tho Office PHC Wadwani
				MAJALGAON	09-12-2017	Tho Office PHC Pathrud
				PARLI	11-12-2017	SDH-PARLI (1)Tho office
				DHARUR	12-12-2017	RH-DHARUR (1) Tho office
				AMBAJOGAI	13-12-2017	Tho Office
				KAIJ	14-12-2017	Tho Office
				SHIRUR KASAR	15-12-2017	Tho Office PHC Shirur
				ASHTI	16-12-2017	Tho Office & Rh
				GEORAI	18-12-2017	SDH ,Tho office, PHC Madalmohi
District Community Mobilizer ATP December -2017	9	1	11	Ambajogai	01-12-2017	BLOCK Leavel ASHA DAY (Programme)
				Dharur	05-12-2017	BCM & BF Meeting (Asha Software ) & Review
				Parali (V)	07-12-2017	BCM & BF Meeting (Asha Software ) & Review
				Georai	12-12-2017	BCM & BF Meeting (Asha Software ) & Review
				Majalgaon	15-12-2017	THO Majalgaon (BCM ,BF Meeting) PHC Kitiadgaon
				Shirur	20-12-2017	BCM & BF Meeting (Asha Software ) & Review
<b>District Nanded</b>						
DPM	5	2	5	Mudkhed		PHC Mugat, PHC Rohipimpalgaon
				Degloor		PHC Shahapur, SDH Degloor
				Mukhed		PHC Sawargaon SDH Mukhed
				Mukhed		PHC Sawarmal
				Hadgaon		THO Hadgaon, SDH Hadgaon, PHC Koli
DAM	5	2	5	Himayatnagar	04-12-2017	Sarsam, Rh himayatnagar
				Ardhapur	09-12-2017	Tho ardhapur, PHC ardhapur, Malegaon
				Hadgaon	16-12-2017	THO hadgaon, SDH Hadgaon, PHC Koli
				Loha	23-12-2017	THO Loha, RH Loha, PHC Kapshi
				Biloli	30-12-2017	RH biloli, THO biloli, PHC

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
Dy. Engi.	9	1	9	Kinwat	04-12-2017	SC Jaldhara Tanda, SDH Gokunda
				Hadgaon	05-12-2017	SDH Hadgaon, RH Bhokar
				H'Nagar	06-12-2017	PHC Chinchordi, PHC Sarsam
				Mukhed	10-12-2017	PHC Mukramabad, SC Hanegaon
				Kandhar	13-12-2017	PHC Petheadaj, RH Kandhar
				Degloor, Mukhed	17-12-2017	PHC Khanapur, PHC Rajura
				Kandhar, LOha	19-12-2017	PHC Osmanager, PHC Kapsi
				Mukhed	25-12-2017	RH Mukhed
				Dhamrbad	27-12-2017	PHC Sagroli, RH Dharmabad
M & E	9	2	5	Deglur	03-12-2017	PHC Hanegaon, SC
				Deglur	10-12-2017	PHC Markhedl, SC
				Deglur	18-12-2017	PHC Shahapur, SDH Degloor
				Mukhed	24-12-2017	PHC Sawargaon SDH Mukhed
				Mukhed	27-12-2017	PHC Sawarmal , SC
IPHS	5	2	5	Himayatnagar	04-12-2017	Sarsam, Rh himayatnagar
				Ardhapur	09-12-2017	Tho ardhapur, PHC ardhapur, Malegaon
				Hadgaon	16-12-2017	THO hadgaon, SDH Hadgaon, PHC Koli
				Loha	23-12-2017	THO Loha, RH Loha, PHC Kapshi
				Biloli	30-12-2017	RH biloli, THO biloli, PHC
ASHA Co.	5	2	5	Himayatnagar	04-12-2017	Sarsam, Rh himayatnagar
				Ardhapur	09-12-2017	Tho ardhapur, PHC ardhapur, Malegaon
				Hadgaon	16-12-2017	THO hadgaon, SDH Hadgaon, PHC Koli
				Loha	23-12-2017	THO Loha, RH Loha, PHC Kapshi
				Biloli	30-12-2017	RH biloli, THO biloli, PHC
Sickle Cell Co.	5	2	5	Bhokar	11-12-2017	RH/THO/ PHC
				Mudeked	16-12-2017	SDH/THO/ PHC/CD
				Hadgaon	20-12-2017	RH/THO/ PHC
				Degloor	22-12-2017	RH/THO/ PHC
				Biloil	24-12-2017	RH/THO/ PHC

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
RBSK	5	2	7	Biloli	16-12-2016	Biloli team No 2
				Nanded	17-12-2016	Nanded Team no 2
				Mukhed	18-12-2016	Mukhed Team no4
				Mudkhed	22-12-2016	Mudkhed team no 1
				Hadagaon	23-12-2016	Hadagaon TeamNo 1
				Loha	24-12-2016	Loha Team no 2
				Dharmbad	25-12-2016	Dharmbad
				Degloor	29-12-2016	Degloor Team no 3
RKSK	5	2	5	Nanded	04-12-2017	RH Kandhar
				Mudkhed	09-12-2017	RH Dharmabad
				Mukhed	16-12-2017	RH Naigaon
				Loha	23-12-2017	RH Loha
				Umari	30-12-2017	RH Umri
EMS	20	2	15	Nanded Local	03-12-2017	Nanded DH & WH
				Mudkhed	04-12-2017	RH Mudkhed
				Auranagabad meeting	07-12-2017	Hon. MD sir meeting
				Biloli	09-12-2017	RH Biloli
				Dharmabad	11-12-2017	RH Dharmabad
				Deglur	30-12-2017	SDH Degloor, PHC Hanegaon
				Mahur	16-12-2002	RH Mahur
				Umari	17-12-2017	RH Umri
				Mahoor	20-12-2017	RH Mahoor
				Naigaon	22-12-2017	RH Naigaon, PHC Manjram
				Kandhar	24-12-2017	RH Kandhar, PHC Kurula, PHC Barul
				Bhokar / Himayatnagar	27-12-2017	RH Bhokar/ RH Himayatnagar
				Ardhapur	27-12-2017	PHC ardhapur
				Hadgaon	29-12-2017	SDH Hadgaon, PHC Koli
Kinvat	30-12-2017	SDH Gokunda, PHC Islapur				
				Nanded	08-12-2017	CJM Court Nanded ( Dr. Varsha kadam Case)

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
PCPNDT Legal Counsiler Nanded	4	2	4	Nanded	09-12-2017	CJM Court Nanded (Dr. Gopal Battalwar Case)
				Nanded	17-12-2017	JMFC Court Ardhapur (Dr. Ramesh Bole case)
				Nanded	24-12-2017	CJM Court Nanded (Dr.Zunjare,Dr. Dev,Dr.Patil,Dr. Wadekar case)
BFO	5	1	8	Degloor	01-12-2017	SDH Degloor
				Biloli	09-12-2017	RH Biloli
				Bhokar	14-12-2017	RH Bhokar
				Naigoan	16-12-2017	RH Naigoan
				Mukhed	21-12-2017	SDH Mukhed
				Kandhar	24-12-2017	RH Kandhar
				Mudkhed	28-12-2017	RH Barad
				Nanded	30-12-2017	WH Nanded
<b>Circle Nagpur</b>						
Dr. Sanjay Jaiswal (Dy. Director, Health Services, Nagpur)	9	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	8	Bhandara	06-12-2017	Bhandara - DHO/CS ,Sakoli - Visit to SDH/THO Sakoli PHC & SC
				Bhandara	08-12-2017	Lakhani- Visit to RH Palandur THO Lakhani, PHC Pipalgaon & SC
				Wardha	11-12-2017	Wardha - DHO/CS Wardha, THO Wardha, PHC-Kharangana, Hamdapur & Sc
				Nagpur	12-12-2017	Nagpur- Visit to DHO/CS , PHC Kondamendhi, SC- Aroli,SC Dhanoli Kondamendhi, SC Kondamendhi B
				Gadchiroli	15-12-2017	Gadchiroli- DHO/CS Gadchiroli, PHC Porla & SC
				Chandrapur	16-12-2017	Visit to DHO/CS, PHC- Mausli, SC Mendha Mausli,SC Moushi, SC Paharni
				Gondia	27-12-2017	Visit to DHO/CS, PHC Davaniwada, SC-Dawaniwada,SC Dhapewada, SC Navegaon Davaniwada
				Wardha	29-12-2017	Visit to DHO/CS, PHC- Salaikala, SC-Bori Salaikala,SC Garamsur,SC Ghorad
				Gondia	15-12-2017	Visit to RH Arjuni Morgaon, PHC Kesori, RH Goregaon, PHC Kurhadi, Chopra, RH Sadak Arjuni, PHC Pandhari, KhodShivani.
				Bhandara	20-12-2017	Work site inspection visit to DH Bhandara.

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Dr. R.S. Farooqui (Dy. Assistant Director, Nagpur)	7	7	6	Chandrapur	21-12-2017	Visit to SDH Chimur, PHC Khodsungi, RH Gond Pipari, PHC Dhaba, Tohogaon, THO Pombhurna, PHC Pombhurna.
				Nagpur	22-12-2017	Visit to SDH Ramtek, PHC Mansar,THO Savner, PHC Patan Sawangi, Khapa, to RH Narkhed, THO Katol.
				Nagpur	26-12-2017	PHC- Mansar,SC-Bondri,SC-Borda Mansar,SC-Kandri Mansar
				Chandrapur	27-12-2017	Visit to DHO/CS, PHC- Wadhona,SC-Gangasagar Heti,SC Girgaon Wadhona
Manish Nandanwar (Circle Programme Manager)	9	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Nagpur	04-12-2017	DHO/CS PHC-Tarasa, SC-Babdev, SC-Chacher, SC-Dudhala
				Gondia	05-12-2017	DHO/CS, PHC Mulla, SC Dawaki, SC Deori-1, SC Deori-2,
				Gondia	06-12-2017	DHO/CS,PHC- Bhanapur, SC- Bhanpur,SC Dhakani,SC Dongargaon Bhanapur
				Bhandara	07-12-2017	DHO/CS PHC Muramadi (Tup), SC Dighori Muramadi, SC Kharashi, SC Kolari Muramadi
				Bhandara	11-12-2017	DHO/CS PHC- Pohara,SC Channa,SC Gurdha,SC Jewanala
				Wardha	15-12-2017	DHO/CS,PHC Vijaygopal,SC Inzala, SC Kandegaon,SC Rohani,SC Vijaygopal
				Nagpur	26-12-2017	DHO/CS, PHC Borkhedi, SC-Borkhedi Nagpur,SC Bothali, SC Butibori New
				Gadchiroli	27-12-2017	DHO/CS ,PHC Kasansur, SC Jawawandi, SC Kasansur, SC Kondawahi, SC Kotmi
Chandrapur	29-12-2017	DHO/CS,PHC- Maroda, Maroda Mul SC, SC Bhadurni, SC Chinchala				
				Gadchiroli	04.12.2017 to 08.12.2017	Dongargaon, Maushikhamb, Waddha and churmura, Thakari, According and Check on mts. Gadchiroli- DHO/CS, PHC-Rangi,SC-Chingali,SC-Jangada,SC-Michagaon
				Nagpur	11-12-2017	Visit to SDH Ramtek, PHC Mansar,THO Savner, PHC Patan Sawangi, Khapa, to RH Narkhed, THO Katol. PHC Pachgaon inspection of new construction site visit.

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Divisional Executive Engineer, Nagpur	7	Visit to DHO/CS office, PHC/SC OR 1 RH/SDH, 1 FRU, 1PHC	8	Wardha	12-12-2017	UPHC Construction of Nandgaon, Takaground, Sanewadi, Labour Room Wardha, Water Supply works Wardha Inspection works and given instruction to concen officers.
				Bhandara	13-12-2017	Inspection of works for SC , PHC, DH, RH, SDH of district Bhandara.
				Chandrapur	15.12.2017 to 16.12.2017	Visit to SDH Chimur, PHC Khodsungi, RH Gond Pipari, PHC Dhaba, Tohogaon, THO Pombhurna, PHC Pombhurna, Tadali, Bhadrawati, DH Chandrapur for inspection of site works.
				Gadchiroli	18.12.2017 to 22.12.2017	Dongargaon, Maushikhamb, Waddha and churmura, Thakari, According and Check on mts.
				Gondia	26.12.2017 to 29.12.2017	Visit to RH Arjuni Morgaon, PHC Kesori, RH Goregaon, PHC Kurhadi, Chopra, RH Sadak Arjuni, PHC Pandhari, KhodShivani.
				Bhandara	30-12-2017	Work site inspection visit to DH Bhandara.
Divisional Monitoring & Evaluation Officer,	9	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Nagpur	04-12-2017	DHO/CS PHC-Tarasa, SC-Babdev, SC-Chacher, SC-Dudhala
				Gondia	05-12-2017	DHO/CS, PHC Mulla, SC Dawaki, SC Deori-1, SC Deori-2,
				Gondia	06-12-2017	DHO/CS.PHC- Bhanapur, SC- Bhanpur,SC Dhakani,SC Dongargaon Bhanapur
				Bhandara	07-12-2017	DHO/CS PHC Muramadi (Tup), SC Dighori Muramadi, SC Kharashi, SC Kolari Muramadi
				Bhandara	11-12-2017	DHO/CS PHC- Pohara,SC Channa,SC Gurdha,SC Jewanala
				Wardha	12-12-2017	DHO/CS,PHC Vijaygopal,SC Inzala, SC Kandegaon,SC Rohani,SC Vijaygopal



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Nagpur	26-12-2017	DHO/CS, PHC Borkhedi, SC-Borkhedi Nagpur, SC Bothali, SC Butibori New
				Gadchiroli	27-12-2017	DHO/CS ,PHC Kasansur, SC Jawawandi, SC Kasansur, SC Kondawahi, SC Kotmi
				Chandrapur	29-12-2017	DHO/CS,PHC- Maroda, Maroda Mul SC, SC Bhadurni, SC Chinchala
PPP Coordinator	7	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Gondia	05-12-2017	RH Deori, Dist. Gondia.
				Chandrapur	08-12-2017	RH Gadchandur, Dist. Chanrapur.
				Gondia	14-12-2017	RH Navegaon Bandh, Dist. Gondia.
				Wardha	16-12-2017	DHO/CS Wardha, PHC Goul, RH Deoli & RH Selu For Awareness of HACC Calls
				Gadchiroli	20-12-2017	Visit to DHO Gadchiroli & PHC Potegaon & Amirza Dist. Gadchiroli
				Nagpur	27-12-2017	Visit to DHO/CS, SDH Hingna
				Chandrapur	29-12-2017	Visit to Maher Ghar PHC Mandwa, RH Rajura, Dist. Chandrapur.
<b>District Nagpur</b>						
Smt. Deepika Gorde District Programme Manager	9	7	7	Kuhi	04-12-2017	PHC Mandhal, PHC Veltur RH KUHI
				Ramtek	06-12-2017	PHC Mansar, Bhandarbodi, SDH Ramtek
				Mauda	11-12-2017	PHC mouda, Tarsa, Kodamendhi, SC Dharnapuri
				Nagpur	14-12-2017	PHC borkhedi SC Butibori
				Kalmeshwar	19-12-2017	PHC Dhapewada, Mohpa SC Bargaon
				Parseoni	22-12-2017	PHC kanhan SC Shiora
				Saoner	26-12-2017	PHC Chichli, Kelwad SC Bina

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Shree. Rajendra Kakde (M & E Officer)	4 to 6	2 FRU / SDH,1 SC or 2 PHC & 1 SC or 1 PHC ,2 SC /Out reach & Home Visit	6	Nagpur	04-12-2017	PHC Borkhedi,PHC Vyhad,SC Wadi
				Ramtek	08-12-2017	SDH Ramtek,RH Deolapar, SC Bijewada Khairy
				Kamptee	14-12-2017	SDH Kamptee,PHC Kanhan
				Hingna	19-12-2017	RH Hingna, PHC Raipur & SC Digdoh
				Umred	22-12-2017	RH Umred,PHC Makardhokda , PHC Pachgaon , SC Champa
				Katol	26-12-2017	RH Katol,PHC Kondhali SC Medhepathar
ARSH COORDINATOR (Ku Reena Bobade)	3	2 SDH,1 RH ,	3	SDH KAMPTEE	07-12-2017	Kamptee
				RH UMRED	11-12-2017	Umred
				SDH RAMTEK	15-12-2017	Ramtek
Prajkta Choudhari Sickle cell & Rks Coordinator	6	6	6	Bhiwapur	04-12-2017	Phc Nand & RH Bhiwapur
				Mauda	08-12-2017	1 SC, PHC Tarsa& PHC Khat
				Nagpur	13-12-2017	PHC Vyahad SC Bajargon
				Kuhi	18-12-2017	RH Kuhi , THO kuhi & PHC Weltur
				Narkhed	22-12-2017	RH Narkhed & Phc Sawergon
				Sawner	28-12-2017	HU Sawner & PHC Patansawangi
District Quality Assurance Coordinator	7	5 PHC, 2 SC,2RH/SDH	7	Nagpur	04-12-2017	Raipur/Takalghat
				Nerkhed	08-12-2017	Makardhokada/Bela
				Kalmeshwar	12-12-2017	Somnala/Nand
				Saoner	15-12-2017	Titur/Weltur
				Katol	18-12-2017	Gumthala/Gumathi
				Ramtek	26-12-2017	Mouda/Kodamendhi
				Umred	29-12-2017	Dahegaon Joshi/Dorli
					04-12-2017	PHC Panchgaon site visit
					05-12-2017	PHC Sirsi site visit
					06-12-2017	UPHC Umred site visit

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Shri Nitin Madankar Deputy Enginner	17	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	17	Nagpur	08-12-2017	PHC Kanhan site visit
					11-12-2017	PHC Panchgaon site visit
					13-12-2017	Daga Hospital site visit
					14-12-2017	SC Khapri gandhi site visit
					15-12-2017	PHC Sirsi site visit
					16-12-2017	PHC- Gagner site visit
					19-12-2017	SC- dighori site visit
					20-12-2017	WH Daga Hispital
					22-12-2017	PHC Makardhokda site visit
					26-12-2017	PHC Panchgaon site visit
					27-12-2017	PHC-jalalkheda
					28-12-2017	PHC-Kanholibara
					29-12-2017	PHC- Hiwarabajar site visit
30-12-2017	PHC Panchgaon site visit					
Shri A.R. Bhati Junior Engineer	11	15	15	Nagpur	02-12-2017	WH Daga Hospital
					05-12-2017	PHI Qtr Mata Kacheri
					06-12-2017	PHC- Panchgaon for new work
					07-12-2017	WH Daga Hospital
					11-12-2017	WH Daga Hospital
					12-12-2017	PHC- Panchgaon for new work
					13-12-2017	PHI Qtr Mata Kacheri
					14-12-2017	PHC Sirsi
					16-12-2017	WH Daga Hospital
					19-12-2017	PHC- Panchgaon for new work
20-12-2017	WH Daga Hospital					

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
					22-12-2017	WH Daga Hospital
					26-12-2017	PHC- Panchgaon for new work
					27-12-2017	PHI Qtr Mata Kacheri
					29-12-2017	WH Daga Hospital
Moh. Khalid A. Hafiz Junior Engineer	17	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	17	Nagpur	04-12-2017	UPHC Umred site visit
					05-12-2017	SC Khapri gandhi site visit
					07-12-2017	NEW UPHC Umred
					08-12-2017	SC Khapri gandhi site visit
					12-12-2017	PHC-jalalkheda
					13-12-2017	PHC-Kanholibara
					14-12-2017	UPHC Umred site visit
					15-12-2017	SC Khapri gandhi site visit
					18-12-2017	PHC-jalalkheda
					19-12-2017	PHC-Kanholibara
					20-12-2017	UPHC Umred site visit
					21-12-2017	SC Khapri gandhi site visit
					26-12-2017	PHC-jalalkheda
					27-12-2017	PHC-Kanholibara
					28-12-2017	UPHC Umred site visit
29-12-2017	SC Khapri gandhi site visit					
30-12-2017	UPHC Umred site visit					
					02-12-2017	PHC Tarsa
					05-12-2017	PHC- Sirsi site visit
					07-12-2017	PHc Kodamendhi
					11-12-2017	SC- Dighori site visit

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Shri Vijay Paunikar Junior Engineer	15	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	15	Nagpur	12-12-2017	PHC -Mansar
					13-12-2017	SC-Gangner
					14-12-2017	PHC- Sirsi site visit
					16-12-2017	SC- Gagner site visit
					19-12-2017	PHC- Hiwarabajar site visit
					20-12-2017	PHC Mansar
					22-12-2017	PHC- Sirsi site visit
					27-12-2017	PHC Sirsi
					28-12-2017	SC-Gangner
					29-12-2017	SC- Dighori site visit
					30-12-2017	PHC Mansar
P V MULEY PROG ASSISTANT (DEO) NARKHED	5	7	7	Narkhed	12-12-2017	PHC Mendhala
				Narkhed	15-12-2017	SC TINKHED
				Narkhed	19-12-2017	PHC Jalalkheda
				Narkhed	22-12-2017	PHC Sawargaon
				Narkhed	27-12-2017	SC SINDHI
				Narkhed	29-12-2017	PHC Mowad
				Narkhed	29-12-2017	SC LOHARI SAWANGA
<b>District Wardha</b>						
				Seloo	02-12-2017	Tho-Seloo , PHC- Hamadapur SC-Kopara , Palasgaon
				Deoli	06-12-2017	THO-Deoli PHC -Vijaygopal SC- Kandeगाon,Rohani, SC-Nacangaon SC-Sonora
				Hinganghat	08-12-2017	THO-Hinganghat PHC-Burkoni SC-Sawali wagh,Ajansara
				Seloo	14-12-2017	THO-Seloo PHC-Salaikala SC-Garamsur, Hingani

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
DHO	3 To 10	1 Taluka Office,1 PHC & 2 SC	9	Arvi	17-12-2017	Tho-Arvi PHC-Jalgaon SC-Wardhmaneri, Sawalapur
				Karanja	20-12-2017	THO-Karanja , PHC- Kannamwargradm SC-Masod ,Thanegaon
				Wardha	22-12-2017	Tho- Wardha PHC-Talegaon (Talatule) SC-Selsura, Wadad
				Ashti	27-12-2017	THO-Ashti PHC- Sahur SC- Thar ,Talegaon (Shyam.)
				Samudrapur	30-12-2017	Tho- Samudrapur PHC- Girad SC-Peth, Mangrul
CS		3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	6	Wardha		RH Pulgoan
					12-12-2017	
						SDH Arvi
					19-12-2017	
						RH Bhidi
					22-12-2017	
						RH Wadner
26-12-2017						
	RH Seloo					
28-12-2017						
	RH Samudrapur					
29-12-2017						
DRCHO	9	4 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Ashti	04-12-2017	PHC Sahur
				Ashti	05-12-2017	PHC-Sahur
				Karanja	11-12-2017	PHC-Kannamwargram
				Deoli	12-12-2017	PHC-Vijaygopal
				Arvi	13-12-2017	PHC-Kharangana (M)

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Ashti	14-12-2017	PHC-Sahur
				Arvi	16-12-2017	SDH-Arvi
				Deoli	26-12-2017	RH-Pulgaon
				Karanja	27-12-2017	RH-Karanja
Medical Officer, District Training Centre, Wardha	7	4 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	4	Hinganghat	05-12-2017	PHC-Burkoni , SC- Wagholi
				Arvi	12-12-2017	PHC- Kharangana (M), SC- Panwadi
				Samudrapur	19-12-2017	PHC-Mandgaon SC-Kandali
				Wardha	27-12-2017	PHC-Talegaon (Ta)
District Accounts Manager		3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Wardha	11-12-2017	PHC Girad
					15-12-2017	PHC Kannamwar
					19-12-2017	SDH Arvi
					22-12-2017	PHC Deoli
					26-12-2017	PHC Nandori
					28-12-2017	PHC Sindi Railway
					29-12-2017	RH Pulgoan
					12-12-2017	DH Wardha

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Monitoring and evaluation officer		3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Wardha	14-12-2017	PHC Giroli
					10-12-2017	SC Andori
					16-12-2017	SC Manikwada
					19-12-2017	RH Samudrapur
					21-12-2017	SDH Hinganghat
					26-12-2017	PHC Allipur
					28-12-2017	SC Shekapur bai
					30-12-2017	PHC Kangaon
District Quality Assurance Co-ordinator	9	4 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Ashti	04-12-2017	PHC Sahur
				Ashti	05-12-2017	PHC-Sahur
				Karanja	11-12-2017	PHC-Kannamwargram
				Deoli	12-12-2017	PHC-Vijaygopal
				Arvi	13-12-2017	PHC-Kharangana (M)
				Ashti	14-12-2017	PHC-Sahur
				Arvi	16-12-2017	SDH-Arvi
				Deoli	26-12-2017	RH-Pulgaon



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Karanja	27-12-2017	RH-Karanja
				Seloo	01-12-2017	Seloo Rural Hospital
				Wardha	02-12-2017	Talegaon Primary Health Center
				Hinganghat	03-12-2017	Wadner Rural Hospital
				Wardha	04-12-2017	Wardha District Hospital
				Arvi	05-12-2017	Arvi Sub District Hospital
				Deoli	06-12-2017	Bhidi RH
				Hinganghat	07-12-2017	Hinganghat Sub District Hospital
				Karanja	08-12-2017	Karanja Rural Hospital
				Arvi	09-12-2017	Kharangana Primary Health Center
				Deoli	10-12-2017	Pulgaon Rural Hospital
				Seloo	11-12-2017	Seloo Rural Hospital
				Arvi	12-12-2017	Talegaon Primary Health Center
				Hinganghat	13-12-2017	Wadner Rural Hospital
				Wardha	14-12-2017	Wardha District Hospital

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
EMS Co-Ordinator	31	1	30	Arvi	15-12-2017	Arvi Sub District Hospital
				Deoli	16-12-2017	Bhidi RH
				Hinganghat	17-12-2017	Hinganghat Sub District Hospital
				Karanja	18-12-2017	Karanja Rural Hospital
				Arvi	19-12-2017	Kharangana Primary Health Center
				Deoli	20-12-2017	Pulgaon Rural Hospital
				Seloo	21-12-2017	Seloo Rural Hospital
				Arvi	22-12-2017	Talegaon Primary Health Center
				Hinganghat	23-12-2017	Wadner Rural Hospital
				Wardha	24-12-2017	Wardha District Hospital
				Arvi	25-12-2017	Arvi Sub District Hospital
				Deoli	26-12-2017	Bhidi RH
				Hinganghat	27-12-2017	Hinganghat Sub District Hospital
				Karanja	28-12-2017	Karanja Rural Hospital
				Arvi	29-12-2017	Kharangana Primary Health Center
Deoli	30-12-2017	Pulgaon Rural Hospital				

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
DCM ASHA	1	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Samudrapur	12-02-2017	Phc Mandgaon & block
	2			Hinganghat	12-07-2017	PHC Kangaon
	3			Deoli	13-12-2017	Phc Deoli
	4			Ashti	16-12-2017	Phc Ashti
	5			Arvi	23-12-2017	PHC Jalgaon
	6			wardha	26-12-2017	PHC kharagna gode
	7			wardha	28-12-2017	Phc Anji
	8			Karanja	29-12-2017	PHC Kannamwargram
	9			Sello	30-12-2017	PHC hamdapur
					01-12-2017	PHC Kharangana Mo.
					02-12-2017	SC Rasulabad
					05-12-2017	SC Bedhona
					06-12-2017	SC Nandpur
					07-12-2017	PHC Kharangana Mo.
					08-12-2017	Chincholi
					09-12-2017	SC Pimpalkhuta

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
Taluka Health Officer,ARVI	15	1 Dho Office Meeting 4Phc visit Visit 3Village Visit 12Sc	20	ARVI	10-12-2017	PHC Rohana
					13-12-2017	DHO Office Wardha
					14-12-2017	SC Shirpur
					15-12-2017	SC Malegaon T.
					16-12-2017	Maneri
					17-12-2017	PHC Jalgaon
					19-12-2017	SC Pipari
					20-12-2017	SC Virul
					21-12-2017	Sarkaspur
					23-12-2017	SC Pachod
					26-12-2017	SC Wardhmaneri
					29-12-2017	SC Saldhara
					30-12-2017	SC Takarkheda
				Hinganghat	02-11-2017	taluka Hinganghat RH , PHC , SC
				Seloo	05-11-2017	taluka Seloo RH , PHC , SC
				samudrapur	07-07-2017	taluka samudrapur RH , PHC , SC

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
JE-1	11	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	11	deoli	12-11-2017	taluka deoli RH , PHC , SC
				Hinganghat	14-11-2017	taluka Hinganghat RH , PHC , SC
				Seloo	16-11-2017	taluka Seloo RH , PHC , SC
				samudrapur	18-11-2017	taluka samudrapur RH , PHC , SC
				deoli	20-11-2017	taluka deoli RH , PHC , SC
				Hinganghat	22-11-2017	taluka Hinganghat RH , PHC , SC
				samudrapur	27-11-2017	taluka samudrapur RH , PHC , SC
				Seloo	28-11-2017	taluka Seloo RH , PHC , SC
JE-2	11	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	11	Wardha	02-11-2017	taluka wardha RH , PHC , SC
				Asthi	05-11-2017	taluka asthi RH , PHC , SC
				wardha	07-07-2017	civil hospital wardha
				Karanja	12-11-2017	taluka karanja RH , PHC , SC
				wardha	14-11-2017	civil hospital wardha
				arvi	16-11-2017	taluka arvi RH , PHC , SC
				Arvi	18-11-2017	taluka arvi RH , PHC , SC
				Asthi	20-11-2017	taluka asthi RH , PHC , SC

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				wardha	22-11-2017	uphc building
				arvi	27-11-2017	taluka arvi RH , PHC , SC
				Karanja	28-11-2017	taluka karanja RH , PHC , SC
Sickle cell Co-ordinator /RKS Co-ordinator		3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Wardha	12-12-2017	DH Wardha
					14-12-2017	PHC Giroli
					10-12-2017	SC Andori
					16-12-2017	SC Manikwada
					19-12-2017	RH Samudrapur
					21-12-2017	SDH Hinganghat
					26-12-2017	PHC Allipur
					28-12-2017	SC Shekapur bai
					30-12-2017	PHC Kangaon
	1			KHARANGANA-WARDHA	01-12-2017	KHARANGNA AWC-ANGANWADI AND SCHOOL VISIT PLANED AS PER RBSK TEAM SUPERVISORY VISIT
	2			PULGAON-WARDHA	04/12/2017	PULGAON ANGANWADI AND SCHOOL VISIT PLANED AS PER RBSK TEAM SUPERVISORY VISIT
	3			SMUDRAPUR-WARDHA	06-12-2017	SMUDRAPUR AWC ANGANWADI VISIT AND SCHOOL PLANED AS PER RBSK TEAM SUPERVISORY VISIT
	4			ARVI-WARDHA	08-12-2017	ARVI AWC ANGANWADI AND SCHOOL VISIT PLANED AS PER RBSK TEAM SUPERVISORY VISIT

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
RBSK CO-ORDINATOR	5	PHC-04 SDH-5 RH-4	13	ASHTI-WARDHA	09-12-2017	ASHTI AWC ANGANWADI AND SCHOOL VISIT PLANED AS PER RBSK TEAM SUPERVISORY VISIT
	6			BHIDI-WARDHA	12-12-2017	BHIDI AWC ANGANWADI AND SCHOOL VISIT PLANED AS PER RBSK TEAM SUPERVISORY VISIT
	7			WADNER-WARDHA	14-12-2017	WADNER ANGANWADI AND SCHOOL VISIT PLANED AS PER RBSK TEAM SUPERVISORY VISIT
	8			HINGANGHAT - WARDHA	16-12-2017	HINGANGHAT VISIT PLANED AS PER RBSK TEAM SUPERVISORY VISIT TO ANGANWADI AND SCHOOL
	9			KHARANGANA-WARDHA	19-12-2017	KHARANGANA AWC-ANGANWADI AND SCHOOL VISIT PLANED AS PER RBSK TEAM SUPERVISORY VISIT
	10			SELOO-WARDHA	21-12-2017	SELOO AWC-ANGANWADI AND SCHOOL VISIT PLANED AS PER RBSK TEAM SUPERVISORY VISIT
	11			KARANJA-WARDHA-	23-12-2017	KARANJA AWC-ANGANWADI AND SCHOOL VISIT PLANED AS PER RBSK TEAM SUPERVISORY VISIT
	12			DORLI-WARDHA	26-12-2017	DORLI AWC-ANGANWADI AND SCHOOL VISIT PLANED AS PER RBSK TEAM SUPERVISORY VISIT
	13			WATHODA-WARDHA	28-12-2017	WATHODA AWC-ANGANWADI AND SCHOOL VISIT PLANED AS PER RBSK TEAM SUPERVISORY VISIT
					12-04-2017	Pavnar Borgaon Meghe
					12-05-2017	Waifad Dahegaon Mi
					12-06-2017	Madni,Wadhath
					12-07-2017	Waigaon,Mirapur
					12-08-2017	Lonsawlu,Waifad
					12-09-2017	Anji,Mandva

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Taluka Health Officer	8	2 DHO /CS Office, 4 PHC & 10 SC	20	Wardha	12-11-2017	Padgaon Salod ,Selsura
					12-12-2017	dhotra Ka, Neri
					13-12-2017	Umri Meghe,Belgaon
					14-12-2017	Neri, Waigaon, Wadhath
					16-12-2017	Talegaon Ta Kharanganan go
					18-12-2017	Dahegaon St,Selukate
					19-12-2017	Nalwadi, Pipri Meghe
					20-12-2017	Madni Sevagram
					21-12-2017	Waigaon, salad hi
					23-12-2017	Anji
					26-12-2017	Anji,Waifad
					27-12-2017	Kharangana Gode
					28-12-2017	Talegaon
					06-12-2017	Burkoni
					08-12-2017	Khangaon



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Dr.P.M.Naik Taluka Health Officer, Hinganghat	1	3 PHC & 6 S.C.	11	Hinganghat	09-12-2017	Pohana
					13-12-2017	Wagholi
					15-12-2017	Girad/Kora/Khapri
					20-12-2017	Mandgaon/Ramnagar/Nirgudi
					24-12-2017	Nandori
					27-12-2017	Nandori/Narayanpur
					28-12-2017	Mandgaon/Ramnagar/Nirgudi
					30-12-2017	Mandgaon/Bhosa/Kandhali
THO Ashti	10	2 PHC & 2 SC or 41Phu/Wardha Dist Level-1	10	Sahur	01-12-2017	PHC Sahur
				Ashti	06-12-2017	Sub Antora
				Sahur	07-12-2017	Sub Tarasawanga
				Wadha	13-12-2017	District Wardha
				Sahur	17-12-2017	Disp. & Sub Delwadi
				Ashti	19-12-2017	Disp Shirsole
				Sahur	21-12-2017	Sub Belora
				Sahur	26-12-2017	Sub Bargaon Tumni

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Ashti	28-12-2017	Sub Thar
				Sahur	31-12-2017	PHC Sahur
<b>Programme Ass./Data Entry Opertaor</b>	<b>9</b>	<b>2 DHO /, 4 PHC &amp; 10 SC</b>	<b>12</b>	Wardha	12-02-2017	Kharanganan go
					09-12-2017	Mandva
					11-12-2017	Salod ,Selsura
					12-12-2017	dhotra Ka,
					14-12-2017	Waigaon,
					16-12-2017	Talegaon Ta
					19-12-2017	Pipri Meghe
					20-12-2017	Madni Sevagram
					21-12-2017	Waigaon, salod hi
					23-12-2017	Anji
					27-12-2017	Kharangana Gode
					29-12-2017	Talegaon
					23-12-2017	PHC Giroli

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DEO Deoli	11	11	11	Deoli	27-12-2017	PHC Vijaygopal
					07-12-2017	PHC Gaul
					09-12-2017	PHC Nachangaon
					11-12-2017	SC Adegaon
					18-12-2017	SC Husanapur
					15-12-2017	SC Dahegaon
					14-12-2017	SC Sarul
					13-12-2017	SC Kandegaon
					08-12-2017	Wardha
<b>District Bhandara</b>						
Dr. Kamlesh Bhandari, DHO	1	1 PHC & 2 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Bhandara	05-12-2017	PHC PAHELA, SC MANEGAON, DAWDIPAR
	2			Mohadi	08-12-2017	PHC KARADI, SC PALORA JAMBHORA
	3			Tumsar	12-12-2017	PHC LENDEZARI, SC HARDOLI, LOHARA, MMU
	4			Pauni	15-12-2017	PHC KONDHA, SC SALEWADA, NERLA
	5			Sakoli	19-12-2017	PHC SANGADI, SC SHIWANIBANDHA KUMBHALI
	6			Lakhani	22-12-2017	PHC POHARA, SC KITALI, JEWNALA
	7			Lakhandur	26-12-2017	PHC DIGHORI, SC DAHEGAON, SAKHARA
Dr. Ravi Dhakate, CS Bhandara	5 to 10	SDH-1, RH-1	6	Mohadi	06-12-2017	RH MOHADI
				Tumsar	12-12-2017	SDH TUMSAR, RH SIHORA
				Pauni	14-12-2017	RH ADYAL, PAUNI RH
				Sakoli	19-12-2017	SDH SAKOLI
				Lakhni	22-12-2017	RH LAKHANI
				Lakhandur	27-12-2017	RH LAKHANDUR

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
Dr. Madhuri Mathurkar, DRHO	1	1 PHC & 2 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Bhandara	06-12-2017	PHC PAHELA, PHU MANEGAON
	2			Mohadi	08-12-2017	PHC Jamb, ANDHALGAON
	3			Tumsar	13-12-2017	PHC DEWHADI, GP, ANGANWADI
	4			Lakhani	17-12-2017	PHC SALEBHAT, KESALWAD
	5			Sakoli	20-12-2017	PHC WIRSHI, Khamba
	6			Mohadi	28-12-2017	PHC KARADI, SC DEWHADA
	7			Bhandara	30-12-2017	SHAHAPUR, SC KHARBI
Dr. Chacharkar, RMO (Outrich)	1	1 RH/SDH, 1 FRU & 1 DP	6	Mohadi	14-12-2017	RH MOHADI
	2			Tumsar	15-12-2017	SDH TUMSAR , RH SIHORA
	3			Pauni	19-12-2017	RH ADYAL , PAUNI RH
	4			Sakoli	20-12-2017	SDH SAKOLI
	5			Lakhni	26-12-2017	RH LAKHANI
	6			Lakhandur	29-12-2017	RH LAKHANDUR
Smt. Mesan, PHN	1	1 PHC & 2 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Bhandara	03-12-2017	PHC MOHDURA, SC GANESHAPUR, BELA
	2			Mohadi	07-12-2017	PHC Jamb, SC Ussra, Kandri
	3			Tumsar	10-12-2017	PHC Gobarwahi, SC Mohgaon khurd, Sitasawangi
	4			Pauni	14-12-2017	PHC Asgaon, SC Walani, Bramhani
	5			Sakoli	17-12-2017	PHC Khamba , SC Sakoli, Pindkepar
	6			Lakhani	22-12-2017	RH Lakhani, PHCPimpalgaon, SC ShiwaniMogara
	7			Lakhandur	28-12-2017	PHC Sarandi, SC Taibuj, Bhagadi
Dr. Rajesh Bure, DPM	1	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Bhandara	05-12-2017	PHC PAHELA, SC MANEGAON, DAWDIPAR
	2			Mohadi	08-12-2017	PHC KARADI, SC PALORA JAMBHORA
	3			Tumsar	12-12-2017	PHC LENDEZARI, SC HARDOLI, LOHARA, MMU
	4			Pauni	15-12-2017	PHC KONDHA, SC SALEWADA, NERLA
	5			Sakoli	19-12-2017	PHC SANGADI , SC SHIWANIBANDHA KUMBHALI
	6			Lakhani	22-12-2017	PHC POHARA, SC KITALI, JEWNALA
	7			Lakhandur	26-12-2017	PHC DIGHORI, SC DAHEGAON, SAKHARA
	1			Bhandara	05-12-2017	PHC PAHELA, SC MANEGAON, DAWDIPAR
	2			Mohadi	06-12-2017	PHC KARADI, SC PALORA JAMBHORA

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Shri. Rajkumar Lanjewar, DAM	3	1 PHC & 2 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	7	Tumsar	12-12-2017	PHC LENDEZARI, SC HARDOLI, LOHARA, MMU
	4			Pauni	15-12-2017	PHC KONDHA, SC SALEWADA, NERLA
	5			Sakoli	19-12-2017	PHC SANGADI, SC SHIWANIBANDHA KUMBHALI
	6			Lakhani	22-12-2017	PHC POHARA, SC KITALI, JEWNALA
	7			Lakhandur	26-12-2017	PHC DIGHORI, SC DAHEGAON, SAKHARA
Mrs. D. D. Kature, DM&EO	1	2 FRU / SDH & 1 SC OR 2 PHC & 1 SC, OR 1 PHC, 2 SC / Outreach, home visit, (5 to 7)	7	Bhandara	05-12-2017	PHC PAHELA, SC MANEGAON, DAWDIPAR
	2			Mohadi	08-12-2017	PHC KARADI, SC PALORA JAMBHORA
	3			Tumsar	12-12-2017	PHC LENDEZARI, SC HARDOLI, LOHARA, MMU
	4			Pauni	15-12-2017	PHC KONDHA, SC SALEWADA, NERLA
	5			Sakoli	19-12-2017	PHC SANGADI, SC SHIWANIBANDHA KUMBHALI
	6			Lakhani	22-12-2017	PHC POHARA, SC KITALI, JEWNALA
	7			Lakhandur	26-12-2017	PHC DIGHORI, SC DAHEGAON, SAKHARA
Dr. Khedikar, DISTRICT AYUSH OFFICER	1	1 SDH/RH	5	Pauni	12-12-2017	RH Pauni
	2			Tumsar	15-12-2017	SDH Tumsar
	3			Mohadi	19-12-2017	RH Mohadi
	4			Sakoli	22-12-2017	SDH Sakoli
	5			Bhandara	26-12-2017	DH Bhandara
Sickcell co-ordinator	9	9	7	Mohadi	6-12-2017	Phe Jamb, Sc Dhop & Village salai (Khu)
				Bhandara	08-12-2017	Phe Mohadura,Sc Kothurna & Village Lawesar
				Tumsar	14-12-2017	Tho,Sdh Tumsar,Phe Dewadi & Sc Mandhal
				Pauni	17-12-2017	Tho,Rh Pauni Phe Kondha & Sc Lonara
				Lakhani	22-12-2017	Phe Kesalwada & Salebhata
				Mohadi	23-12-2017	Phe Karadi & Betala
				Lakhanur	24-12-2017	Phe Sarandi & Kudegaon
ASHA Co-Ordinator	1	4Tho, 3Rh,1Sdh,12Phc, 3Sc & 2Village	8	Mohadi	03-12-2017	Phe Jamb, Sc Dhop & Village salai (Khu)
	2			Bhandara	08-12-2017	Phe Mohadura,Sc Kothurna & Village Lawesar
	3			Tumsar	14-12-2017	Tho,Sdh Tumsar,Phe Dewadi & Sc Mandhal
	4			Pauni	17-12-2017	Tho,Rh Pauni Phe Kondha & Sc Lonara
	5			Lakhani	20-12-2017	Phe Kesalwada & Salebhata
	6			Mohadi	23-12-2017	Phe Karadi & Betala

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
	7			Lakhanur	24-12-2017	Phe Sarandi & Kudegaon
	8			Lakhani	28-12-2017	Tho & Rh Lakhani
Shri. Shelekar, District Programme Supervisor Bhandara	5	5 School / 5 AWC	6	tumsar	07-12-2017	tumsar
				tumsar	08-12-2017	tumsar
				tumsar	09-12-2017	tumsar
				tumsar	11-12-2017	tumsar
				tumsar	12-12-2017	tumsar
				tumsar	14-12-2017	tumsar
Sapana Bhojar, ARSH CO- ORDINATOR	1	1SDH SAKOLI,1 SDH TUMSAR,1 RH PAUNI	3	Pauni	13-12-2017	RH Pauni,
	2			Tumsar	20-12-2017	SDH Tumsar
	3			Sakoli	28-12-2017	SDH Sakoli
Milind Lede, Dy. Eng.	1	3 DHO/CS Office, 1 PHC & 2 SC or 1 RH/SDH , 1 FRU & 1 DP PHC	7	Bhandara	09-12-2017	PHC Chulhad
	2			Lakhandur	05-12-2017	DH Bhandara
	3			Lakhani	16-12-2017	PHC Kesalwada
	4			Bhandara	19-12-2017	PHC Chulhad
	5			Bhandara	24-12-2017	DH Bhandara
	6			Lakhandur	26-12-2017	PHC Chulhad
	7			Lakhani	30-12-2017	PHC Kesalwada
GANESH TEMNBURNE, Junior Engineer	1	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Bhandara	03-12-2017	PHC Kesalwada
	2			Bhandara	06-12-2017	PHC Kesalwada
	3			Bhandara	10-12-2017	DH Bhandara
	4			Bhandara	14-12-2017	PHC Kesalwada
	5			Bhandara	17-12-2017	PHC Kesalwada
	6			Bhandara	20-12-2017	PHC Kesalwada
	7			Bhandara	22-12-2017	DH Bhandara
	8			Bhandara	27-12-2017	DH Bhandara
	9			Bhandara	29-12-2017	PHC Kesalwada
	1			Bhandara	01-12-2017	PHC Chulhad
	2			Bhandara	07-12-2017	PHC Chulhad
	3			Bhandara	13-12-2017	DH Bhandara

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Shri. Santhoshing MANJOTE , Junior Engineer	4	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	8	Bhandara	16-12-2017	PHC Chulhad
	5			Bhandara	21-12-2017	DEIC Bhandara
	6			Bhandara	23-12-2017	DEIC Bhandara
	7			Bhandara	28-12-2017	PHC Chulhad
	8			Bhandara	30-12-2017	DEIC Bhandara
Pepndt Legal councillor	5	sonography centre visit	8	BHANDARA	05-12-2017	visit to the Sonography centre
				BHANDARA	06-12-2017	visit to the Sonography centre
				BHANDARA	08-12-2017	visit to the Sonography centre
				BHANDARA	11-12-2017	visit to the Sonography centre
				BHANDARA	13-12-2017	visit to the Sonography centre
				BHANDARA	15-12-2017	visit to the Sonography centre
				BHANDARA	17-12-2017	visit to the Sonography centre
				BHANDARA	19-12-2017	visit to the Sonography centre
Budget and Finance Officer	1	1 RH SDH	9	Bhandara	14-12-2017	RH Mohadi
	2			Bhandara	16-12-2017	SDH Tumsar
	3			Bhandara	17-12-2017	RH Sihora
	4			Bhandara	18-12-2017	RH Lakhani
	5			Bhandara	23-12-2017	SDH Sakoli
	6			Bhandara	24-12-2017	RH Palandur
	7			Bhandara	28-12-2017	RH Pauni
	8			Bhandara	29-12-2017	RH Lakhandur
	9			Bhandara	30-12-2017	RH Adyal
Dr. Motghare, THO	1	1 PHC & 2 SC	8	Bhandara	04-12-2017	All Phc
	2			Bhandara	06-12-2017	ALL Sub Center & Phc Dhargaon,
	3			Bhandara	07-12-2017	ALL Sub Center & Phc Mohadura,
	4			Bhandara	09-12-2017	ALL Sub Center & Phc Shahapur
	5			Bhandara	14-12-2017	ALL Sub Center & Phc Khamari,
	6			Bhandara	20-12-2017	ALL Sub Center
	7			Bhandara	24-12-2017	ALL Sub Center & Phc Pahela,
	8			Bhandara	25-12-2017	phc shahapur

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO Mohadi	3 to 10	1 PHC , 2 SC & 2 GP	5	Jamb	03-12-2017	Ussara Any Dispensary S.C
				Jamb	04-12-2017	Kalmana S.C Betala PHC
				Jamb	05-12-2017	Mundri S.C /GP Mundri /Any Dispensary
				Jamb	06-12-2017	Wadegaon S.C /GP Hardoli SC /Dispensary
				Jamb	07-12-2017	Satona SC / GP Warthi PHC
Dr. Kureshi, THO P.S.TUMSAR	5	1 PHC & 2 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	5	Tumsar	08-12-2017	PHC Nakadongari, Sc -Dongari Bz,Kawlewada
				Tumsar	11-12-2017	PHC Dewadi, Sc - Paraswada -P,Dewadi
				Tumsar	13-12-2017	PHC Gobarwahi Sc- Mehegoan,Mitewani
				Tumsar	15-12-2017	PHC Lendezari,Sc- Rongha,Bagheda
				Tumsar	17-12-2017	PHC Chullhad, Sc- Bapera,Hardoli
Dr. Nandeshwar, THO SAKOLI	1	1 PHC & 2 SC	15	Sakoli	01-12-2017	PHC Virshi
	2			Sakoli	04-12-2017	PHC Khamba
	3			Sakoli	06-12-2017	PHC Gondumari
	4			Sakoli	12-12-2017	PHC Sangadi
	5			Sakoli	14-12-2017	PHC Ekodi
	6			Sakoli	18-12-2017	SC Pindkepar
	7			Sakoli	18-12-2017	SC Sakoli 2
	8			Sakoli	20-12-2017	SC Wangi
	9			Sakoli	20-12-2017	SC Palasgaon
	10			Sakoli	22-12-2017	SC Umari
	11			Sakoli	22-12-2017	SC Sendurwafa
	12			Sakoli	26-12-2017	SC Vhirgaon
	13			Sakoli	26-12-2017	SC Sasara
	14			Sakoli	28-12-2017	SC Ghanod
	15			Sakoli	28-12-2017	SC Mundipar
Dr. Meshram, THO Pauni	1	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	8	Pauni	01-12-2017	PHC Bhuyar 8th Visit .
	2			Pauni	07-12-2017	PHC Kondha 8th Visit.
	3			Pauni	08-12-2017	Gudegaon Immunisation Session 1st Visit.
	4			Pauni	11-12-2017	Bhuyar Immunisation Session 1st Visit.
	5			Pauni	13-12-2017	PHC Asgaon 8th Visit .



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
	6			Pauni	15-12-2017	PHC Sawarla 8th Visit .
	7			Pauni	17-12-2017	Adyal,Salewada,Pilandri Subcenter 1st Visit.
	8			Pauni	24-12-2017	Lonara Subcenter 1st Visit.
Dr. Shende, THO Lakhani	1	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	13	Lakhani	04-12-2017	PHC MURMADI/TUP,SC MARHEGAON, SC PALANDUR
	2			Lakhani	06-12-2017	SC GURDHA ,SC MACHARENA
	3			Lakhani	08-12-2017	PHC POHARA SC KANERI,JEVNADA
	4			Lakhani	11-12-2017	PHC KESALWADA, SC GARADA ,SC GADEGAON
	5			Lakhani	13-12-2017	PHC SALEBHATA ,SC RAJEGAON,SC LAKHORI
	6			Lakhani	14-12-2017	PHCMURMADI/TUP,SC KHARASHI, SC KOLARI
	7			Lakhani	16-12-2017	PHCPIMPALGAON, SC MIREGAON ,
	8			Lakhani	18-12-2017	SC DHIGHORI, KHARASHI,
	9			Lakhani	20-12-2017	SHIVANI, .VHNSC MIREGAON, BHUGAON MENDA
	10			Lakhani	22-12-2017	SC,KITADI,SC PIMPALGAON
	11			Lakhani	26-12-2017	SC LAKHANI 1 ,CS CHANNA
	12			Lakhani	28-12-2017	SC GURDHA ,SC MACHARENA
	13			LAKHANI	30-12-2017	SC SOMALWADAI,VHNS MASLMETA
Dr. Naitame, THO Lakhandur	1	1 PHC & 2 SC	7	Lakhandur	03-12-2017	PHC Barwaha, SC Pimpalgaon & Lakhandur
	2			Lakhandur	08-12-2017	PHC Kudegaon SC Moharna & Kirmati
	3			Lakhandur	11-12-2017	PHC Sarandi, SC Pahungaon & Virli
	4			Lakhandur	14-12-2017	PHC Dighori, SC Tawshi & Sakhara
	5			Lakhandur	18-12-2017	PHC Kudegaon, SC Madeghat & Puyar
	6			Lakhandur	22-12-2017	PHC Barwaha, SC Bothali & Jaitpur
	7			Lakhandur	28-12-2017	PHC Sarandi, SC Belati & Masal
<b>District Gondia</b>						
District Health Officer	9	PHC 19 RH 5	9	Tirora	07-12-2017	PHC Sukadi dak PHC Wadegaon
				Gondia	08-12-2017	PHC Dawaniwada. PHC Ekodi,Subcenter
				Deori	10-12-2017	PHC Phutana PHC Ghonadi
				Amgaon	14-12-2017	PHC Thana, PHC , Kalimati
				Salekasa	17-12-2017	PHC Kawarabandh,,PHC Darrekasa

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Sadak Arjuni	21-12-2017	PHC Khodshiwani,PHC Shenda,
				Goregaon	23-12-2017	PHC Kurhadi, PHC Kawlewada,
				Arjuni Morgaon	27-12-2017	PHC Keshori, PHC Korambitola, PHC Gothangaon
				Gondia	29-12-2017	PHC Bhanpur ,PHC Kati, Rawanwadi
Civil Surgeon	8	8	6	Tiroda	07-12-2017	SDH Tiroda
				Morgaon /Arjuni	12-12-2017	RH Morgaon /Arjuni &Navegaon Bandh
				Salekasa/Amgaon	14-12-2017	RH Salekasa & RH Amgaon
				Goregaon & Sadak/Arjuni	13-12-2017	RH Goregaon & RH Sadak Arjuni
				Gondia	23-12-2017	RH Rajegaon & Woman Hospital Gondia
				Deori	26-12-2017	RH Deori & RH Chichagard
Mr Sanket Morghare (DAM)	9	9	8	Sadak arjuni	09-12-2017	PHCPandhari,PHC Shenda,Khodshivani
				Goregaon	14-12-2017	PHC kawalewada,PHC Kurhadi
				Gondia	16-12-2017	PHC Rawanwadi , PHC Kamtha,
				Amgaon	18-12-2017	THO Office AmgaonPHC Tigaon, PHC Kalimati Subcenter Dahegaon Manegaon,,sc Girola
				Arjuni Morgaon	24-12-2017	THO Office Arju-Mor ,PHC Mahagaon,RH Navegaon Bandh, MMU
				Tirora	26-12-2017	SDH Tirora,PHC Indora,PHC Sukadi
				Deori	27-12-2017	THO Deori, RH Deori, PHC Ghonadi
				Salekasa	30-12-2017	THO Salekasa, RH Salekasa,Sc Kahali,MMU Salekasa
				Gondia	07-12-2017	PHC Rawanwadi ,Sc Sawari, SC Nagara
				Amgaon	20-12-2017	Phc thana ,Sc Gortha,Sc Dahegaon.
				Tirora	22-12-2017	Sc Pindakepar,Sc Mangezari ,Phc Sukadi

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
District M & E Officer	7	3	7	Arjuni Morgaon	24-12-2017	Phe Korambhitola Sc Wadegaon,Sc Budhewada,MMU Arjuni Morgaon
				Sadak Arjuni	28-12-2017	Sc Kokana,Sc Chikhali,Rh Sadak Arjuni
				Salekasa	29-12-2017	PHC Satgaon, MMU Salekasa, SC Girola
				Deori	30-12-2017	PHC Ghonadi, SC Singandoh, MMU Deori
Dist Ayush Officer	9	3	7	Gondia Block	12-12-2017	.PHU Adasi ,Dhapewada,PHC Kamari,PHU Batana
				Goregaon Block	14-12-2017	PHC Kurhadi, PHC Tedha, PHU Gummara, Kawakewada
				Amgaon block	16-12-2017	RH Amgaon PHC Kalimati,PHCThana,PHU Shivani,Girola
				Salekasa Block	109/12/2017	PHC Kawarabandh ,Bijepar PHU Gandhitola Pipariya
				Deori	21-12-2017	PHCMulla,PHU Dongargaon,PHC Kakodi
				Arjuni/Morgaon Block	26-12-2017	RH Navegaon bandh, PHU Itkheda , PHC Mahagaon Dhabepouni
				Tirora Block	28-12-2017	PHC Mundikota,PHU Sarandi PHC Sukadi Dak
Sickel cell / RKS coordinator	9	9	7	Gondia Block	12-12-2017	.PHU Adasi ,Dhapewada,PHC Kamari,PHU Batana
				Goregaon Block	14-12-2017	PHC Kurhadi, PHC Tedha, PHU Gummara, Kawakewada
				Amgaon block	16-12-2017	RH Amgaon PHC Kalimati,PHCThana,PHU Shivani,Girola
				Gondia Block	19-12-2017	PHC Kawarabandh ,Bijepar PHU Gandhitola Pipariya
				Deori	21-12-2017	PHCMulla,PHU Dongargaon,PHC Kakodi
				Arjuni/Morgaon Block	26-12-2017	RH Navegaon bandh, PHU Itkheda , PHC Mahagaon Dhabepouni
				Tirora Block	28-12-2017	PHC Mundikota,PHU Sarandi PHC Sukadi Dak
				Gondia Block	12-12-2017	.PHU Adasi ,Dhapewada,PHC Kamari,PHU Batana
				Goregaon Block	14-12-2017	PHC Kurhadi, PHC Tedha, PHU Gummara, Kawakewada
				Amgaon block	16-12-2017	RH Amgaon PHC Kalimati,PHCThana,PHU Shivani,Girola

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
ASHA (Sanjay Donode)	6	3	7	Gondia Block	19-12-2017	PHC Kawarabandh ,Bijepar PHU Gandhitola Pipariya
				Deori	21-12-2017	PHCMulla,PHU Dongargaon,PHC Kakodi
				Arjuni/Morgaon Block	26-12-2017	RH Navegaon bandh, PHU Itkheda , PHC Mahagaon Dhabepouni
				Tirora Block	28-12-2017	PHC Mundikota,PHU Sarandi PHC Sukadi Dak
Dist QA Co	12	SDH:01 RH:02 PHC:09	12	Tirora	04-12-2017	SDH Tirora
				Amgaon	06-12-2017	RH Amgaon
				Gondia	07-12-2017	PHC Ekodi
				Amgaon	11-12-2017	PHC Thana
				Arjuni Mor	13-12-2017	PHC Mahagaon
				Salekasa	14-12-2017	PHC Ekodi
				Arjuni Mor	19-12-2017	PHC Korambhitola
				Gondia	20-12-2017	PHC Dasgaon
				Arjuni Mor	21-12-2017	RH Arjuni Mor
				Goregaon	26-12-2017	PHC Chopra
				Gondia	28-12-2017	PHC Dasgaon
IPHS Coordinator	6	6	9	Tirora	09-12-2017	PHC Indora,SDH Tirora.
				Salekas	14-12-2017	RH Salekasa, PHC Shenda,
				Deori	16-12-2017	RH Deori, PHC Mulla
				Gondia	18-12-2017	RH Rajegaon. PHC Kati
				Arjuni/Morgaon	24-12-2017	PHC Keshori,

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Deori	26-12-2017	PHC Ghonadi
				Arjuni/Morgaon	27-12-2017	PHC Keshori,RH Arjuni morgaon
				Salekasa	30-12-2017	PHC Satgaon ,Bijepar
				Gondia	31-12-2017	PHC Dasgaon,PHC Ekodi
Dist. Cold Chain Technician	12	12	10	Gondia Block	04-12-2017	PHC Kati
				Amgaon Block	06-12-2017	PHC Tigaon
				Goregaon Block	09-12-2017	PHC Chopra
				Tirora block	12-12-2017	SDH Tirora , THO Tiroda
				Amgaon Block	14-12-2017	PHC Kalimati
				Gondia Block	16-12-2017	PHC Rawanwadi
				Tirora block	20-12-2017	PHC Sukadi
				Deori	22-12-2017	RH Deori
				Salekasa	26-12-2017	PHC Satgaon
				Arjuni/Mor Block	27-12-2017	PHC Dhabepawani
RBSK coordinator	10	10	7	Amgaon	04-12-2017	RH Amgaon
				Goregaon/ Gondia	07-12-2017	RH Goregaon/ Gondia
				Sadak Arjuni	11-12-2017	RH Sadak Arjuni
				Tiroda/Gondia	15-12-2017	SDH Tiroda/ Gondia
				Arjuni morgaon	18-12-2017	RH Arjuni Morgaon
				Salekasa	22-12-2017	RH Salekasa
				Deori	27-12-2017	RH Deori

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
FMG Accountant	6	PHC 19 RH 5	7	Sadak arjuni	06-12-2017	PHCPandhari,,PHC Shenda,Khodshivani
				Arjuni Morgaon	09-12-2017	THO Office Arju-Mor ,PHC Mahagaon, RH Navegaon Bandh, MMU
				Gondia	12-12-2017	PHC Morwahi,Sc Asoli,SC Gudma,PHC Kamtha,PHC Ekodi
				Amgaon	16-12-2017	THO Office AmgaonPHC Tigaon, PHC Kalimati
				Goregaon	24-12-2017	PHC kawalewada,
				Deori	27-12-2017	THO Deori , PHC Mulla Ghonadi RH DeoriSC Kesori,Murdoli
				Salekasa	29-12-2017	PHC Satgaon
EMS Co-Ordinator	23	13	23	Gondia	04-12-2017	Saundad Rural Hospital
					05-12-2017	Arjuni Morgaon Rural Hospital
					06-12-2017	Chichgadh Rural hospital
					07-12-2017	Sadak Arjuni Rural Hospital
					08-12-2017	Goregaon Rural Hospital
					09-12-2017	Dawwa PHC
					11-12-2017	Gondia KTS Hospital
					12-12-2017	Salekasa Rural Hospital
					13-12-2017	Tirora Sub District Hospital
					14-12-2017	Deori Rural Hospital
					15-12-2017	Nawegaonbandh Rural Hospital
					16-12-2017	Ekodi Primary Health Centre
					18-12-2017	Amgaon RH
19-12-2017	Arjuni Morgaon Rural Hospital					

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
					20-12-2017	Chichgadth Rural hospital
					21-12-2017	Sadak Arjuni Rural Hospital
					22-12-2017	Goregaon Rural Hospital
					23-12-2017	Dawwa PHC
					26-12-2017	Amgaon RH
					27-12-2017	Salekasa Rural Hospital
					28-12-2017	Tirora Sub District Hospital
					29-12-2017	Deori Rural Hospital
					30-12-2017	Nawegaonbandh Rural Hospital
<b>Legal Counsellor</b>	<b>Maximum</b>	<b>10</b>	5	Gondia	02-12-2017	Walmiki vs Civil surgeon
				Nagpur	05-12-2017	Nagpur High Cout and MAT
				Gondia	12-12-2017	State Vs Dr. Rajesh Likhari
				Gondia	14-12-2017	Sonography visit
				Gondia	18-12-2017	Sonography visit
<b>Taluka Health Officer</b>	<b>10</b>	<b>3</b>	10	Gondia	05-12-2017	PHC Bhanpur,SC Nagra,,SC Kudwa
					06-12-2017	PHC Kamtha,SC Lambatola,Chhipiya
					07-12-2017	PHC Dasgaon, SC Sonbihiri,Pandhrabodi
					12-12-2017	PHC Dawaniwada,SC Dhapewada,Navegaon
					15-12-2017	PHC Khamari,SC Adasi,,SC Karanja
					18-12-2017	PHC Morwahi,SC Gudma,Navargaonkhurd
					20-12-2017	PHC Kati,Korni,SC Banathar

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
					22-12-2017	PHC Rawanwadi,SC Katangi,SC Garra
					27-12-2017	PHC Ekodi,SC Dandegaon,SC Gangazari
					29-12-2017	PHC Morwahi,SC Datora,SC Batana
Accountant	24	2	9	Gondia	08-12-2017	PHC Kati, SC Birsola
		3		Gondia	09-12-2017	PHC Dasgaon, SC Pandaraboi, SC Makdi
		2		Gondia	15-12-2017	PHC Ecodi, SC Dhamnewada
		2		Gondia	16-12-2017	PHC Dawaniwada, SC Ratnara
		3		Gondia	21-12-2017	PHC Morwahi, Sc Asoli, SC Dattora
		3		Gondia	19-12-2017	PHC Kamtha, Sc Khatiya, SC Parswada
		3		Gondia	26-12-2017	SC Navargaon, SC kamtha, SC Chhipiya
		3		Gondia	28-12-2017	SC Banathr, Sc Korn, SC Rawanwadi
		3		Gondia	29-12-2017	PHU Murdada, SC Navegaon
DEO	8	2	8	Gondia	11-12-2017	PHC Dasgaon, SC Sonbihiri,
					14-12-2017	PHC Dawaniwada,SC Dhapewada,
					18-12-2017	PHC Khamari,SC Adasi,,
					20-12-2017	PHC Morwahi,SC Gudma
					22-12-2017	PHC Kati,Korni
					25-12-2017	PHC Rawanwadi,SC Katangi
					27-12-2017	PHC Ekodi,SC Dandegaon
					29-12-2017	PHC Kamtha,SC Lambatola
		3			01-12-2017	chikhali, garada, thana



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Block Co-ordinator (ASHA),Tirora BCM	9	3	16	Block-Tirora	04-12-2017	Birsi, sarandi, Borgoan
		2			06-12-2017	paldongari, Karti,
		3			08-12-2017	kawlewada, Marartola, poojaritola
		2			12-12-2017	Kachewani, Khaibodi,
		2			14-12-2017	Lakhegoan,Borgoan
		3			16-12-2017	Kodelwara,
		2			18-12-2017	Gondiya
		1			20-12-2017	Paraswada ,Bagholi
		2			21-12-2017	Mendha, Berdipar
		2			22-12-2017	PHC Mundikota Meeting
		1			25-12-2017	PHC wadegoan Meeting
		1			26-12-2017	PHC Indora Meeting
		1			27-12-2017	PHC Sukadi Meeting
		1			28-12-2017	sarra,Kodelwara
		1			29-12-2017	Pindkepar
		Arjuni mor Acc			13	4
5	Arjuni/Mor		12-12-2017	PHC Gothangaon SC Pratapgadh ,Sc Gothangaon,SC Nawegaonbandh. SC Mungali		
5	Arjuni/Mor		16-12-2017	PHC Mahagaon, PHU Itkheda, SC Itkheda, SC Mahagaon, SC Yerandi		
5	Arjuni/Mor		19-12-2017	PHC Keshori. SC Rajoli,SC Parastola, SC Ilada SC Chicholi		
5	Arjuni/Mor		21-12-2017	PHU Barabhati, SC Barabhati, SC Kumbhitola, SC Kholi, SC Bonde		
3	Arjuni/Mor		22-12-2017	PHC Korambhitola,SC Korambhi, SC Korambhitola		

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
		6		Arjuni/Mor	25-12-2017	SC Tadgaon, SCMorgaon, SC Dhabetekadi, SC Mahurkuda, SCBudhewada, PHU Zarpada
		4		Arjuni/Mor	26-12-2017	PHC Channabakti, SC Channa, SC Bakti, SC Nimgaon
		4		Arjuni/Mor	29-12-2017	PHU Bondgaondevi, SC Bondgaondevi, SC Dongargaon, SC Silezari
arjuni mor Deo	13	5	8	Arjuni/Mor	11-12-2017	PHC Dhabepawani, SC Zasinagar, SC Pawani, SC Nawegaonbandh. SC Mungali
		3		Arjuni/Mor	13-12-2017	PHC Gothangaon SC Pratapgadh ,Sc Gothangaon,
		4		Arjuni/Mor	16-12-2017	PHC Mahagaon, SC Itkheda, SC Mahagaon, SC Yerandi
		5		Arjuni/Mor	20-12-2017	PHC Keshori. SC Rajoli,SC Parastola, SC Ilada SC Chicholi
		5		Arjuni/Mor	22-12-2017	PHU Barabhati, SC Barabhati, SC Kumbhitola, SC Kholi, SC Bonde
		4		Arjuni/Mor	25-12-2017	PHC Korambhitola,SC Korambhi, SC Korambhitola,SC Dhabetekadi
		5		Arjuni/Mor	26-12-2017	SC Tadgaon, SCMorgaon, SC Mahurkuda, SCBudhewada, PHU Zarpada
		5		Arjuni/Mor	27-12-2017	PHC Channabakti, SC Dongargaon, SC Silezari, SC Bhivkhidaki, SC Pimpalgaon
DEO amgaon	14	2	7	Amgaon	05-12-2017	PHC Tigaon,SC Kopitola
		2		Amgaon	07-12-2017	SC Gortha,SC Chirchadbandh
		2		Amgaon	08-12-2017	PHC Thana, SC Dahegaon,
		2		Amgaon	15-12-2017	SC Pangaon, kopitola
		2		Amgaon	19-12-2017	,Nansari, SC Girola
		2		Amgaon	22-12-2017	SC Padampur,Anjora
		2		Amgaon	26-12-2017	SC Bhosa, SC katurli
<b>District Chandarpur</b>						
District Health Officer	9	1 PHC & 2 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	4	Bramhapuri	04-12-2017	PHC Mudza, Gangalwadi, Arhernavargaon
				Gondpipari	12-12-2017	THO Gondpipari, PHC Tohogaon
				Warora	22-12-2017	THO Warora, PHC Madheli & Nagri
				Mul	26-12-2017	SDH Mul, PHC Chiroli, Rajoli

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Civil Surgeon	9	2 PHC & 2 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	3	Ballarpur	07-12-2017	RH Ballarpur
				Warora	19-12-2017	SDH Warora
				Gadchandur	26-12-2017	RH Gadchandur
DRCHO	6	1 Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	5	Pune	04-12-2017	Yashada Pune FW workshop
				Saoli	12-12-2017	THO Saoli, PHC Londholi, Jibgaon
				Mul	18-12-2017	PHC Rajoli, Maroda
				Pombhurna	22-12-2017	PHC Navegaon more, THO Pombhurna
				Rajura	30-12-2017	THO Rajura, PHC Dewada
District Program Manager	3	1 Taluka Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	3	Bhadrawati, Warora	07-12-2017	RH Bhadrawati PHC Ghodpeth, SDH Warora RCH Saori
				Korpana, Jiwati	15-12-2017	PHC Mandwa, PHC Patan
				Sindewahi	28-12-2017	THO Sindewahi. PHC Gunjewahi, Wasera
QA Coorinator	1	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	6	Gondpipari	05-12-2017	PHC Gangalwadi
	2			Rajura	06-12-2017	PHC Wadhona
	3			Nagbhid	07-12-2017	RH Ballarpur
	4			Sindewahi	08-12-2017	PHC M.Nareshwar
	5			Chandrapur	12-12-2017	PHC Durgapur
	6			Ballarpur	13-12-2017	PHC Kothari
MODTT	1	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	6	Gondpipari	05-12-2017	PHC Gangalwadi
	2			Rajura	06-12-2017	PHC Wadhona
	3			Nagbhid	07-12-2017	RH Ballarpur
	4			Sindewahi	08-12-2017	PHC M.Nareshwar
	5			Chandrapur	12-12-2017	PHC Durgapur
	6			Ballarpur	13-12-2017	PHC Kothari
	1			Warora	02-12-2017	New construction of PHC building at Saori Bid & Phc Gangalwadi
	2			bhadrawati & Chandrapur	05-12-2017	New construction of UPHC at Bhadrawati and DEIC building
	3			Chinchala	07-12-2017	New construction of SC at Chinchala

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Deputy Engineer	4	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	12	bhadrawati	12-12-2017	New construction of UPHC at Bhadrawati and SC Chinchala
	5			Brahmapuri	14-12-2017	New construction of PHC building at Gangalwadi
	6			bhadrawati & Chandrapur	16-12-2017	New construction of UPHC at Bhadrawati and SC Chinchala
	7			chandrapur	18-12-2017	New construction of PHC building at Tadali and Construction of DEIC building at DH
	8			Brahmapuri	20-12-2017	New construction of PHC building at Gangalwadi
	9			bhadrawati & Chandrapur	22-12-2017	New construction of UPHC at Bhadrawati and SC Chinchala & DEIC building
	10			chandrapur	26-12-2017	New construction of PHC building at Tadali and Construction of DEIC building at DH
	11			Warora	28-12-2017	New construction of PHC building at Saori Bid & Phc Gangalwadi
	12			Brahmapuri	30-12-2017	New construction of PHC building at Gangalwadi
	Junior Engineer 1			1	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	12
2		Brahmapuri	05-12-2017	New construction of PHC building at Gangalwadi		
3		chandrapur & bhadrawati	07-12-2017	New construction of UPHC at Bhadrawati & Renovation of day care unit DH		
4		chandrapur	11-12-2017	New construction of PHC building at Tadali and Construction of DEIC building at DH		
5		Warora	13-12-2017	New construction of PHC building at Saori Bid		
6		Tadali & Chandrapur	15-12-2017	New construction of PHC building at Tadali and Construction of DEIC building at DH		
7		chandrapur	16-12-2017	New construction of PHC building at Tadali and Construction of DEIC building at DH		
8		Brahmapuri	19-12-2017	New construction of PHC building at Gangalwadi		
9		Tadali & Chandrapur	21-12-2017	New construction of PHC building at Tadali and Construction of DEIC building at DH		
10		chandrapur	26-12-2017	New construction of PHC building at Tadali and Construction of DEIC building at DH		
11		Brahmapuri	28-12-2017	New construction of PHC building at Gangalwadi		
12		Warora	29-12-2017	New construction of PHC building at Saori Bid		
	1			Tadali	02-12-2017	New construction of PHC building at Tadali
	2			chandrapur & bhadrawati	05-12-2017	New construction of UPHC at Bhadrawati & Construction of DEIC building at DH
	3			Warora	08-12-2017	New construction of PHC building at Tadali and Construction of DEIC building at DH
	4			Tadali & Chinchala	12-12-2017	New construction of SC at Chinchala & Tadali phc

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Junior Engineer 2	5	1 PHC & 3 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	11	chandrapur & bhadrawati	14-12-2017	New construction of UPHC at Bhadrawati & Construction of DEIC building at DH
	6			chandrapur	16-12-2017	Renovation of day care unit DH
	7			chandrapur & bhadrawati	18-12-2017	New construction of UPHC at Bhadrawati & Renovation of day care unit DH
	8			Warora	21-12-2017	New construction of PHC building at Tadali and Construction of DEIC building at DH
	9			chandrapur	26-12-2017	Construction of DEIC building at DH
	10			Chinchala	28-12-2017	New construction of SC at Chinchala
	11			chandrapur	30-12-2017	Construction of DEIC building at DH
IPHS Co-ordinator	1	2	3	Mul	27-12-2017	SDH MUL, PHC RAJOLI
	2			Saoli	28-12-2017	PHC ANTERGAON
	3			Sindewahi	29-12-2017	RH SINDEWAHI , PHC NAVERGAON
District Community Mobiliser	1	3 DHO /CS Office, 1 PHC & 2 SC	5	Chimur	22-12-2017	PHC- Khadsangi
	2			Brahmpuri	23-12-2017	PHC - Mudza
	3			Sindewahi	26-12-2017	PHC - Wasera
	4			Pombhurna	28-12-2017	Phc - Navegaon- More
	5			Rajura	30-12-2017	Phc - Dewada
DPS (RBSK)	1	Total RBSK Teams 24 in District	3	Mul	27-12-2017	RBSK Team Mul
	2			Saoli	28-12-2017	RBSK Team Saoli 1
	3			Sindewahi	29-12-2017	RBSK Team Sindewahi
Sicklecell/RKS coordinator	1	3 DHO /CS Office, 1 PHC & 2 SC Or 1 RH/SDH, 1 FRU & 1 DP PHC	8	chandrapur	01-12-2017	DH, CS/DHO Office
	2			Mul	05-12-2017	SDH Mul, Phc chirol, 2 sc, 2 villiage
	3			Bramhapuri	08-12-2017	RH Bramhapuri, PHC gangalwadi 3 sc, 3 villiage
	4			Sawali	12-12-2017	RH Sawali, Phc Vyahad, pathari,antargoan 3 sc, 3 villiage
	5			Chimur	15-12-2017	RH Chimur Phc Khadsangi, Jambhulghat ,Neri 3 sc, 3 villiage
	6			Bhadravati	19-12-2017	Rh Bhadravati Phc Ghodpeth, Dongargoan, Mudholi,3 sc, 3 villiage
	7			Warora	22-12-2017	SDH Warora Phc Kosarsar, Nagri ,Madheli 3 sc, 3 villiage
	8			Ballarpur	27-12-2017	RH Ballarpur, PHC Visapur 3 sc, 3 villiage

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
ARSH Cousellor & Co-ordinator	1	1 SDH, 2 RH	3	Warora	20-12-2017	ARSH Clinic SDH Warora
	2			Rajura	18-12-2017	ARSH Clinic RH Rajura
	3			Bramhapuri	21-12-2017	ARSH Clinic RH Bramhapuri
PCPNDT Legal counselor	1	Sonography center	2	Nagbhid	22-12-2017	PHC
	2			Warora	23-12-2017	PHC
Dist. Cold Chain Technician	1	1/2 PHC/ R.H/SDH/UHC	11	R.H.Nagbhid, Phc Navegaon Pandav	06-12-2017	Cold Chain Equipment Repair & Maintenance
	2			Phc Rajoli, Phc Pathari	08-12-2017	Cold Chain Equipment Repair & Maintenance
	3			R.H.Rajura , Phc Dewada	12-12-2017	Cold Chain Equipment Repair & Maintenance
	4			Phc Majri, R.H. Bhandrawati	14-12-2017	Cold Chain Equipment Repair & Maintenance
	5			Phc Kalmana, R.H. Ballarpur	15-12-2017	Cold Chain Equipment Repair & Maintenance
	6			UHC - 1 & Phc Chichpalli	19-12-2017	Cold Chain Equipment Repair & Maintenance
	7			Phc Chandankheda ,Phc Mudholi	21-12-2017	Cold Chain Equipment Repair & Maintenance
	8			Phc Sawari,Phc Khadsangi, SDHChimur	22-12-2017	Cold Chain Equipment Repair & Maintenance
	9			Phc Chincholi	27-12-2017	Cold Chain Equipment Repair & Maintenance
	10			Phc Kadholi	28-12-2017	Cold Chain Equipment Repair & Maintenance
	11			R.H.Bramhpuri	29-12-2017	Cold Chain Equipment Repair & Maintenance
Taluka Health Officer	1	1 PHC & 1 SC or 3 SC	9		02-12-2017	PHC- Visapur
	2				05-12-2017	PHC- Kothari
	3				07-12-2017	gilbili Grampanchant
	4				12-12-2017	SC Shivni
	5				14-12-2017	PHC- Kalmana
	6				19-12-2017	SC Manora
	7				21-12-2017	SC- Palasgaon
	8				26-12-2017	Kalmana Grampanchat
	9				28-12-2017	SC - Bamni
	1				08-12-2017	PHC- Visapur

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Taluka Account	2	1 PHC & 1 SC or 3 SC	7	Ballarpur	12-12-2017	SC Shivni
	3				15-12-2017	PHC- Kalmna
	4				20-12-2017	SC Manora
	5				22-12-2017	SC- Palasgaon
	6				27-12-2017	SC- Manora
	7				29-12-2017	PHC- Kothari
Taluka Data Entry Oparetor	1	1 PHC & 1 SC or 3 SC	7		12-12-2017	PHC- Kothari
	2				14-12-2017	PHC- Visapur
	3				17-12-2017	PHC- Kalmna
	4				20-12-2017	SC - Nandgaon
	5				22-12-2017	PHC- Kothari
	6				27-12-2017	SC- Manora
	7				30-12-2017	SC- Palasgaon
Block Community Mobilizer	1	1 PHC & 1 SC or 3 SC	9	02-12-2017	SC - Nandgaon	
	2			05-12-2017	PHC- Kothari	
	3			07-12-2017	SC- Manora	
	4			12-12-2017	SC Shivni	
	5			14-12-2017	PHC- Kalmna	
	6			19-12-2017	SC Manora	
	7			21-12-2017	SC- Palasgaon	
	8			26-12-2017	SC-Bamni	
	9			28-12-2017	PHC- Visapur	
Taluka Health Officer	1	5-PHC SC	6	05-12-2017	SC-Ekara , PHC Mendki	
	2			06-12-2017	SC-Bhuj , PHC- Mudza	
	3			12-12-2017	SC Adyal, Bhagwanpur	
	4			13-12-2017	SC-Sondri, SC-Chincholi	

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
	5			Bramhapuri	20-12-2017	PHC-ArherNavargaon
	6				21-12-2017	PHC-Mendki, PHC-Gangalwadi, PHC-Mudza
Accountant	1	5-PHC 3-SC	5		05-12-2017	SC-Sondri, SC-Chincholi
	2				12-12-2017	PHC-Mendki, PHC-Gangalwadi, PHC-Mudza
	3				13-12-2017	PHC-ArherNavargaon
	4				20-12-2017	SC Adyal,
	5				21-12-2017	SC-Ekara , PHC Mendki
Data Entry Opretor	1	5 PHC 3SC	4		05-12-2017	SC-Sondri, SC-Chincholi
	2				12-12-2017	PHC-Mendki, PHC-Gangalwadi, PHC-Mudza
	3				13-12-2017	PHC-ArherNavargaon
	4				20-12-2017	SC Adyal,
Block Community Mobiliser	1	5 PHC 3SC	6		05-12-2017	SC-Ekara , PHC Mendki
	2				06-12-2017	SC-Bhuj , PHC- Mudza
	3				12-12-2017	SC Adyal, Bhagwanpur
	4				13-12-2017	SC-Sondri, SC-Chincholi
	5				20-12-2017	PHC-ArherNavargaon
	6				21-12-2017	PHC-Mendki, PHC-Gangalwadi, PHC-Mudza
THO	1	9 PHC and 28 SC	15		02-12-2017	PHC Ghuggus, SC Ghuggus 1, 2, 3, 4
	2				07-12-2017	SC Pandharkawada, SC Pipari, SC Marda
	3				08-12-2017	PHC Durgapur, SC Bhatali, SC Padmapur
	4				12-12-2017	PHC Chichpalli, SC Nagala
	5			13-12-2017	SC Kolsa, SC Lohara	
	6			15-12-2017	SC Borda, SC Junona	
	7			16-12-2017	PHC Tadali, SC Yashwantnagar	
	8			19-12-2017	SC Morwa, SC Sakharwahi, SC Dewada	
	9			20-12-2017	PHC Ghuggus, SC Nakoda	



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
	10				21-12-2017	SC Pipari, SC Marda
	11				22-12-2017	PHC Durgapur, SC Bhatali, SC Padmapur
	12				26-12-2017	SC Dewada, SC Morwa, SC Sakharwahi
	13				28-12-2017	PHC Chichpalli, SC Borda
	14				29-12-2017	SC Kolsa, SC Nagala
	15				30-12-2017	PHC Tadali, SC Morwa
Accountant	1	4 PHC and 16 SC	9	Chandrapur	12-12-2017	PHC Durgapur, SC Bhatali, SC Padmapur
	2				13-12-2017	PHC Chichpalli, SC Lohara
	3				15-12-2017	SC Kolsa, SC Nagala
	4				16-12-2017	PHC Ghuggus, SC Nakoda
	5				19-12-2017	SC Marda, SC Pandharkawada, SC Pipari
	6				20-12-2017	PHC Tadali, SC Yashwantnagar
	7				22-12-2017	SC Morwa, SC Sakharwahi, SC Dewada
	8				27-12-2017	PHC Ghuggus, SC Ghuggus 1, 2, 3, 4
	9				29-12-2017	PHC Durgapur, SC Padmapur
DEO	1	5 PHC and 8 SC	9		02-12-2017	PHC Chichpalli, SC Lohara
	2				12-12-2017	PHC Durgapur, SC Padmapur
	3				13-12-2017	PHC Ghuggus
	4				15-12-2017	PHC Tadali
	5				16-12-2017	SC Kolsa, SC Nagala
	6				20-12-2017	PHC Chichpalli, SC Borda
	7				22-12-2017	PHC Durgapur, SC Bhatali
	8				27-12-2017	PHC Ghuggus, SC Pandharkawada
	9				29-12-2017	PHC Tadali, SC Yashwantnagar
	1				04-12-2017	PHC Masal
	2				06-12-2017	PHC Neri

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Taluka Health Officer	3	2 PHC & 1 SC or 3 SC	9	Chimur	08-12-2017	PHC Khadsangi
	4				13-12-2017	PHC Shankarpur, SC Kolari
	5				16-12-2017	SC Talodhi, SC Tejepar
	6				18-12-2017	PHC Jambhulghat, SC Lohara
	7				20-12-2017	PHC Bhis
	8				22-12-2017	SC Mahalgaon, SC Jamgaon
	9				27-12-2017	PHC Masal
Block Accountant	1	3 PHC & 1 SC or 3 SC	7		12-12-2017	PHC Khadsangi
	2				15-12-2017	PHC Neri
	3				19-12-2017	PHC Masal
	4				21-12-2017	PHC Shankarpur
	5				22-12-2017	SC Bothali, SC Amarpuri
	6				27-12-2017	PHC Bhis
	7				29-12-2017	PHC Jambhulghat
D. E. O.	1	3 PHC & 1 SC or 3 SC	6	02-12-2017	PHC Jambhulghat	
	2			14-12-2017	PHC Masal	
	3			18-12-2017	PHC Bhis	
	4			21-12-2017	PHC Shankarpur	
	5			26-12-2017	PHC Neri	
	6			30-12-2017	PHC Khadsangi	
B. C. M.	1	3 PHC & 1 SC or 3 SC	6	15-12-2017	PHC Masal	
	2			20-12-2017	PHC Bhis	
	3			21-12-2017	PHC Khadsangi	
	4			22-12-2017	PHC Shankarpur	
	5			26-12-2017	PHC Jambhulghat	
	6			28-12-2017	PHC Neri	

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Taluka Health Officer	1	1 PHC & 1 SC or 3 SC	9		02-12-2017	phc Dhaba
	2				04-12-2017	phcTohogaon
	3				07-12-2017	sc Vithalwada
	4				11-12-2017	phcTohogaon
	5				14-12-2017	sc Nadwardhan
	6				18-12-2017	Sc Bhangaram Talodhi
	7				20-12-2017	SC karnji/aksapur
	8				22-12-2017	sc Lathi
	9				26-12-2017	phc kudesaoili
Taluka Accountant	1	1 PHC & 1 SC or 3 SC	9	Gondpipari	02-12-2017	phc Tohogaon
	2				08-12-2017	Phc dhaba
	3				12-12-2017	Sc Bhangaram Talodhi
	4				14-12-2017	sc Nandwardhan
	5				15-12-2017	sc Lathi
	6				18-12-2017	sc chak darur
	7				20-12-2017	phc Tohogaon
	8				22-12-2017	SC karnji/aksapur
	9				26-12-2017	phc Tohogaon
Taluka Data Entry Oporetor	1	1 PHC & 1 SC or 3 SC	9		02-12-2017	phc Tohogaon
	2				13-12-2017	sc wedgaon
	3				15-12-2017	Sc Dhaba
	4				18-12-2017	sc Nandwardhan
	5				20-12-2017	sc Lathi
	6				22-12-2017	sc chak darur
	7				26-12-2017	phc Tohogaon
	8				28-12-2017	SC karnji/aksapur

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
	9				30-12-2017	phc Dhaba
TMO	9	1 PHC & 8 SC	9		05-12-2017	PHC Jiwati
					06-12-2017	Tekamadwa
					09-12-2017	Shedwahi
					11-12-2017	Lambori
					18-12-2017	Wani
					18-12-2017	kekezari
					27-12-2017	PHC Patan
					27-12-2017	Shengaon
					27-12-2017	Nandappa
Accountant	9	1 PHC & 8 SC	9		02-12-2017	PHC Patan
					02-12-2017	kumbezari
					08-12-2017	Lambori
					08-12-2017	Bhari
					08-12-2017	Shengaon
					14-12-2017	Nokewada
					14-12-2017	Nagrala
					27-12-2017	Pudiyam Mohda
					27-12-2017	Tekamadwa
DEO	9	1 PHC & 8 SC	9	Jiwati	12-12-2017	Paramdoli
					12-12-2017	Nokewada
					16-12-2017	kekezari
					16-12-2017	kumbezari
					16-12-2017	Wani
					17-12-2017	PHC Patan
					21-12-2017	Hirapur

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number					
					27-12-2017	Shengaon					
					27-12-2017	Nadappa					
BCM	9	1 PHC & 8 SC	9		12-12-2017	Paramdoli					
					12-12-2017	Nokewada					
					16-12-2017	kekezari					
					16-12-2017	kumbezari					
					16-12-2017	Wani					
					21-12-2017	PHC Patan					
					21-12-2017	Hirapur					
					27-12-2017	Shengaon					
					27-12-2017	Nadappa					
					Taluka Medical Officer	1	2 PHC and 7 SC	9		01-12-2017	PHC Naranda
						2				05-12-2017	PHC Virur gadegaon
3	05-12-2017	SC Bakhardi									
4	05-12-2017	SC Kodshi									
5	15-12-2017	SC Lakhmapur									
6	15-12-2017	SC Wansadi									
7	27-12-2017	SC Korpana									
8	30-12-2017	SC Matha									
9	30-12-2017	SC Piparda									
Accountant	1	2 PHC and 7 SC	9	Korpana	02-12-2017	PHC Virur gadegaon					
	2				02-12-2017	PHC Mandwa					
	3				11-12-2017	SC Bakhardi					
	4				11-12-2017	SC Wansadi					
	5				11-12-2017	SC Pipari					
	6				16-12-2017	SC Bhoygaon					

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
	7				16-12-2017	SC Antargaon
	8				29-12-2017	SC Yergavhan
	9				29-12-2017	SC Piparda
BCM	1	1 PHC and 7 SC	9		02-12-2017	PHC Virur gadegaon
	2				02-12-2017	PHC Mandwa
	3				11-12-2017	SC Bakhardi
	4				11-12-2017	SC Wansadi
	5				11-12-2017	SC Pipari
	6				16-12-2017	SC Bhoysgaon
	7				16-12-2017	SC Antargaon
	8				29-12-2017	SC Yergavhan
	9				29-12-2017	SC Piparda
THO	1	1 PHC & 2 SC Or 3SC	9		06-12-2017	PHC Maroda & SC Bhadurni
	2				08-12-2017	PHC Bembal & SC Rajgad
	3				09-12-2017	SC Janala & SC Kosambi
	4				11-12-2017	PHC Rajoli & SC Chimada
	5				14-12-2017	PHC Chiroli & SC Kelzar
	6				16-12-2017	PHC Maroda & PHC Rajoli
	7				19-12-2017	SC Gadisurla & SC Junasurla
	8				22-12-2017	SC Chichala & SC Bhejgaon
	9				26-12-2017	PHC Chiroli & PHC Bembal
Accountant	1	1 PHC & 2 SC Or 3SC	8		02-12-2017	PHC Maroda & PHC Rajoli
	2				05-12-2017	PHC Chiroli & SC Janala
	3				08-12-2017	SC Nandgaon & SC Rajgad
	4				12-11-2017	SC Bhejgaon & SC Yergaon
	5				15-12-2017	SC Bhadurni & SC Dongargaon

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
	6			Mul	19-12-2017	SC Gadisurla & SC Chichala
	7				21-12-2017	PHC Rajoli & PHC Maroda
	8				28-12-2017	PHC Bembal & SC Gadisurla
DEO	1	1 PHC & 2 SC Or 3SC	8		05-12-2017	PHC Bembal & SC Rajgad
	2				08-12-2017	SC Chikhali & SC Chimada
	3				12-11-2017	SC Bhadurni & SC Dongargaon
	4				15-12-2017	PHC Rajoli & PHC Maroda
	5				19-12-2017	SC Chichala & SC Bhejgaon
	6				21-12-2017	PHC Chiroli & SC Janala
	7				26-12-2017	PHC Bembal & SC Gadisurla
	8			29-12-2017	PHC Maroda & SC Bhadurni	
BCM	1	1 PHC & 2 SC Or 3SC	8	05-12-2017	PHC Bembal & SC Rajgad	
	2			08-12-2017	SC Chikhali & SC Chimada	
	3			12-11-2017	SC Bhejgaon & SC Yergaon	
	4			15-12-2017	SC Gadisurla & SC Chichala	
	5			19-12-2017	SC Kelzar & SC Janala	
	6			21-12-2017	PHC Bembal & SC Junasurla	
	7			26-12-2017	PHC Chiroli & Janala	
	8			28-12-2017	PHC Maroda & Rajoli	
THO	1	5 PHC & 5 SC	10	08-12-2017	PHC Balapur	
	2			08-12-2017	SC Pardi thavare	
	3			12-12-2017	PHC Navegao Pandav	
	4			12-12-2017	SC Mohadi	
	5			12-12-2017	SC Dongargao	
	6			15-12-2017	PHC Talodhi	
	7			15-12-2017	SC Kojbi	

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
	8			Nagbhid	19-12-2017	PHC Moushi
	9				19-12-2017	SC Paharni
	10				21-12-2017	PHC Wadhona
Accountant	1	2 PHC & 7 SC	9		11-12-2017	PHC Wadhona
	2				11-12-2017	SC Girgao
	3				14-12-2017	PHC Talodhi
	4				14-12-2017	SC Nanded
	5				14-12-2017	SC Pardi thavare
	6				21-12-2017	SC Jivnapur
	7				21-12-2017	SC Kotgao
	8				26-12-2017	SC Minthur
	9				26-12-2017	SC Sawargao
DEO	1	2 PHC & 7 SC	9		12-12-2017	PHC Balapur
	2				12-12-2017	SC Bond
	3				14-12-2017	PHC Wadhona
	4			14-12-2017	SC Girgao	
	5			18-12-2017	SC Navkhada	
	6			18-12-2017	SC Minthur	
	7			20-12-2017	SC Govindpur	
	8			20-12-2017	SC Sawargao	
	9			22-12-2017	SC Kitadi	
BCM	1	5 PHC & 4 SC	9	15-12-2017	SC Palasgao	
	2			15-12-2017	SC Nanded	
	3			20-12-2017	SC Kanpa	
	4			20-12-2017	SC Mohadi	
	5			26-12-2017	PHC Wadhona	



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
	6				27-12-2017	PHC Talodhi
	7				28-12-2017	PHC Navegao Pandav
	8				29-12-2017	PHC Moushi
	9				30-12-2017	PHC Balapur
Taluka Health Officer	1	1 PHC & 1 SC or 3 SC	9		05-12-2017	SC Lakkadkot
	2				07-12-2017	PHC Dewada
	3				12-12-2017	SC Bhurkunda
	4				16-12-2017	SC Manoli, SC Sonapur
	5				19-12-2017	PHC Chincholi
	6				21-12-2017	SC Chanakha, SC Vhirgaon
	7				23-12-2017	SC Sindhi, SC Subai
	8				26-12-2017	PHC Kadholi
	9				29-12-2017	SC Gowari, SC Pellora
Taluka Accountend	1	1 PHC & 1 SC or 3 SC	9	Rajura	01-12-2017	PHC Dewada
	2				08-12-2017	SC Warur , SC Pachagaon
	3				13-12-2017	SC Arvi, SC Pandharpouni
	4				15-12-2017	PHC Chincholi
	5				19-12-2017	SC Virur, SC Subai
	6				22-12-2017	SC Chanakha, SC Vhirgaon
	7				27-12-2017	PHC Kadholi
	8				29-12-2017	SC Sasti 1,2,3
	9				30-12-2017	SC Gowari, SC Pellora
	1			Rajura	01-12-2017	SC Manoli
	2				11-12-2017	SC Lakkadkot
	3				14-12-2017	SC Warur , SC Pachagaon
	4				16-12-2017	SC Tembhwahi

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Taluka Data Entry Oparetor	5	1 PHC & 1 SC or 3 SC	9		19-12-2017	PHC Kadholi
	6				21-12-2017	SC Pellora
	7				22-12-2017	SC Sasti 1,2,3
	8				26-12-2017	PHC Chincholi
	9				29-12-2017	PHC Dewada
Block Community Mobilizer	1	1 PHC & 1 SC or 3 SC	9		05-12-2017	SC Chanakha, SC Vihirgaon
	2				15-12-2017	SC Subai
	3				18-12-2017	SC Sindhi,
	4				20-12-2017	SC Gowari
	5				21-12-2017	SC Bhurkunda
	6				22-12-2017	PHC Dewada
	7				23-12-2017	PHC Chincholi
	8				27-12-2017	PHC Kadholi
	9				29-12-2017	SC Virur,
THO	1	1 PHC & 2 SC Or 3SC	9		02-12-2017	PHC Vyahad
	2			04-12-2017	PHC Jibgaon & SC Usegaon	
	3			09-12-2017	SC Vihirgaon & Gevara	
	4			13-12-2017	PHC Londholi & SC Harabha	
	5			14-12-2017	PHC Antargaon	
	6			16-12-2017	PHC Bothali & SC Pendhari	
	7			23-12-2017	PHC Pathari & SC Palebarsa	
	8			25-12-2017	PHC Vyahad & SC Sonapur	
	9			28-12-2017	PHC Antargaon	
	1			02-12-2017	PHC Vyahad	
	2			04-12-2017	PHC Jibgaon & SC Usegaon	
	3			09-12-2017	SC Mokhada	

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
Accountant	4	1 PHC & 2 SC Or 3SC	9	Saoli	13-12-2017	PHC Londholi & SC Harabha
	5				14-12-2017	SC Vyahad ( BJ )
	6				16-12-2017	PHC Bothali & SC Pendhari
	7				23-12-2017	PHC Pathari & SC Palebarsa
	8				25-12-2017	PHC Vyahad & SC Sonapur
	9				28-12-2017	PHC Antargaon
DEO	1	1 PHC & 2 SC Or 3SC	8		04-12-2017	PHC Lodholi
	2				07-12-2017	PHC Antargaon
	3				11-12-2017	Sub center Khedi, Kawathi
	4				18-12-2017	PHC Londholi & SC Harabha
	5				23-12-2017	PHC Vyahad
	6				28-12-2017	PHC bothali
	7				29-12-2017	SC Harabha
	8				30-12-2017	PHC Antargaon
BCM	1	1 PHC & 2 SC Or 3SC	9		04-12-2017	PHC Lodholi
	2				07-12-2017	SUB Center nifrandra Nimgaon
	3				11-12-2017	s.C Pendhari
	4				18-12-2017	Sub center Khedi, Kawathi
	5			22-12-2017	PHC Antargaon	
	6			23-12-2017	PHC Pathai	
	7			26-12-2017	PHC bothali	
	8			27-12-2017	PHC Londholi	
	9			28-12-2017	PHC Vyahad	
	1			05-12-2017	PHC Gunjewahi & Sc Pawanpar	
	2			08-12-2017	PHC Nawargaon & Sc Pendhari	
	3			11-12-2017	PHC Mohadi & Sc Saradpar & Kalamgaon	

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
THO	4	1 PHC 1 SUB CENTER OR 3 SUB CENTER	8	Sindewahi	15-12-2017	Sc Dongargaon & Khatgaon
	5				16-12-2017	Sc Ladbori & Gadbori
	6				18-12-2017	Sc Ratnapur
	7				19-12-2017	PHC Wasera
	8				22-12-2017	Sc Tekari & Navegaon Loan
Block Accountant	1	2 PHC 3 Sub Center	6		05-12-2017	PHC Gunjewahi & Sc Pawanpar
	2				06-12-2017	Phc Nawargaon
	3				07-12-2017	SC Tekari & saradpar
	4				11-12-2017	Sc Navegaon & Kalamgaon
	5				14-12-2017	Sc Minghari & Ladbori
	6				16-12-2017	Sc Dongargaon & Khatgaon
Data Entry Oprator	1	2 PHC 3 Sub Center	5		11-12-2017	SC DONGARGAON
	2				15-12-2017	PHC Nawargaon
	3				16-12-2017	SC KHATGAON
	4			17-12-2017	SC PAWANPAR	
	5			20-12-2017	PHC- Gunjewahi	
THO	1		6	01-12-2017	SC Yensa	
	2			05-12-2017	PHC Nagari	
	3			14-12-2017	PHU Shegaon	
	4			16-12-2017	SC Karanji	
	5			21-12-2017	SC Chargaon bk	
	6			22-12-2017	SC Sakhara	
	1			26-12-2017	PHC Sawari	
	2			28-12-2017	SC Yensa	
	3			30-12-2017	SC Wandhali	
	4			16-12-2017	PHC Kosarsar	

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number	
Block Accountant	5		9	Warora	21-12-2017	SC Sumthana	
	6				22-12-2017	PHC Nagari	
	7				26-12-2017	SC Wandhali	
	8				28-12-2017	SC Yensa	
	9				30-12-2017	PHC Madheli	
Block Community Mobilizer	1		9			14-12-2017	Sc Shegaon
	2					15-12-2017	PHC Nagari
	3					17-12-2017	PHC Sawari
	4					21-12-2017	PHC Kosarsa
	5					22-12-2017	SC Karanji
	6					23-12-2017	PHU Chaikani
	7					26-12-2017	SC Yensa
	8					28-12-2017	PHU Temurda
	9					30-12-2017	SC Shegaon

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
<b>District Gadchiroli</b>						
DHO	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Gadchiroli	01-12-2017	PHC Porla
				Bhamragad	05-12-2017	PHC Mannerajram
				Dhanora	07-12-2017	PHC Murumgaon
				Etapalli	12-12-2017	RH Etapalli
				Aheri	14-12-2017	PHC Dechalipetha
				Sironcha	16-12-2017	PHC Zinganoor
				Mulchera	20-12-2017	PHC Adpallimal
				Wadsa	23-12-2017	Rh Wadsa
				Korchi	30-12-2017	PHC kortgul
CS	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Sironcha	02-12-2017	RH Sironcha
				Korchi	04-12-2017	RH Korchi
				Kurkheda	06-12-2017	SDH Kurkheda
				Mulchera	08-12-2017	RH Mulchera
				Etapalli	19-12-2017	RH Etapalli
				Aheri	25-12-2017	SDH Aheri
				Armori	27-12-2017	SDH Armori
				Chamorshi	29-12-2017	RH Chamorshi
				Dhanora	30-12-2017	RH Dhanora
				Dhanora	02-12-2017	PHC Pendhari
				Etapalli	04-12-2017	PHC Gatta

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DRCHO	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Korchi	05-12-2017	RH Korchi
				Kurkheda	08-12-2017	PHC Deulgoan
				Armori	12-12-2017	PHC Bhakrondi
				Aheri	15-12-2017	PHC Kamlapur
				Bhamragad	18-12-2017	RH Bhamragad
				Wadsa	19-12-2017	PHC Kurud
				Gadchiroli	26-12-2017	PHC potegoan
D.Ep.O.	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Dhanora	02-12-2017	PHC Pendhari
				Etapalli	04-12-2017	PHC Gatta
				Korchi	05-12-2017	RH Korchi
				Kurkheda	08-12-2017	PHC Deulgoan
				Armori	12-12-2017	PHC Bhakrondi
				Aheri	15-12-2017	PHC Kamlapur
				Bhamragad	18-12-2017	RH Bhamragad
				Wadsa	19-12-2017	PHC Kurud
Gadchiroli	26-12-2017	PHC potegoan				
		1 PHC & 3 SC		Dhanora	02-12-2017	PHC Pendhari
				Etapalli	04-12-2017	PHC Gatta
				Korchi	05-12-2017	RH Korchi
				Kurkheda	08-12-2017	PHC Deulgoan

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
DPM	9	1 RH/SDH, 1 FRU & 1 DP PHC	9	Armori	12-12-2017	PHC Bhakrondi
				Aheri	15-12-2017	PHC Kamlapur
				Bhamragad	18-12-2017	RH Bhamragad
				Wadsa	19-12-2017	PHC Kurud
				Gadchiroli	26-12-2017	PHC potegoan
DAM	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Dhanora	02-12-2017	PHC Pendhari
				Etapalli	04-12-2017	PHC Gatta
				Korchi	05-12-2017	RH Korchi
				Kurkheda	08-12-2017	PHC Deulgoan
				Armori	12-12-2017	PHC Bhakrondi
				Aheri	15-12-2017	PHC Kamlapur
				Bhamragad	18-12-2017	RH Bhamragad
				Wadsa	19-12-2017	PHC Kurud
				Gadchiroli	26-12-2017	PHC potegoan
M & E	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Dhanora	02-12-2017	PHC Pendhari
				Etapalli	04-12-2017	PHC Gatta
				Korchi	05-12-2017	RH Korchi
				Kurkheda	08-12-2017	PHC Deulgoan
				Armori	12-12-2017	PHC Bhakrondi
				Aheri	15-12-2017	PHC Kamlapur



Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Bhamragad	18-12-2017	RH Bhamragad
				Wadsa	19-12-2017	PHC Kurud
				Gadchiroli	26-12-2017	PHC potegoan
QA-Co	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Dhanora	02-12-2017	PHC Pendhari
				Etapalli	04-12-2017	PHC Gatta
				Korchi	05-12-2017	RH Korchi
				Kurkheda	08-12-2017	PHC Deulgoan
				Armori	12-12-2017	PHC Bhakrondi
				Aheri	15-12-2017	PHC Kamlapur
				Bhamragad	18-12-2017	RH Bhamragad
				Wadsa	19-12-2017	PHC Kurud
				Gadchiroli	26-12-2017	PHC potegoan
RBSK	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Dhanora	02-12-2017	PHC Pendhari
				Etapalli	04-12-2017	PHC Gatta
				Korchi	05-12-2017	RH Korchi
				Kurkheda	08-12-2017	PHC Deulgoan
				Armori	12-12-2017	PHC Bhakrondi
				Aheri	15-12-2017	PHC Kamlapur
				Bhamragad	18-12-2017	RH Bhamragad
				Wadsa	19-12-2017	PHC Kurud

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
				Gadchiroli	26-12-2017	PHC potegoan
RKSK	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Dhanora	02-12-2017	PHC Pendhari
				Etapalli	04-12-2017	PHC Gatta
				Korchi	05-12-2017	RH Korchi
				Kurkheda	08-12-2017	PHC Deulgoan
				Armori	12-12-2017	PHC Bhakrondi
				Aheri	15-12-2017	PHC Kamlapur
				Bhamragad	18-12-2017	RH Bhamragad
				Wadsa	19-12-2017	PHC Kurud
				Gadchiroli	26-12-2017	PHC potegoan
RKS/Sickcell Co.	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Dhanora	02-12-2017	PHC Pendhari
				Etapalli	04-12-2017	PHC Gatta
				Korchi	05-12-2017	RH Korchi
				Kurkheda	08-12-2017	PHC Deulgoan
				Armori	12-12-2017	PHC Bhakrondi
				Aheri	15-12-2017	PHC Kamlapur
				Bhamragad	18-12-2017	RH Bhamragad
				Wadsa	19-12-2017	PHC Kurud
				Gadchiroli	26-12-2017	PHC potegoan
				Dhanora	02-12-2017	PHC Pendhari

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/ Block	Date	Name of Facility Planned to be Visited in that visit with Number
ASHA	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Etapalli	04-12-2017	PHC Gatta
				Korchi	05-12-2017	RH Korchi
				Kurkheda	08-12-2017	PHC Deulgoan
				Armori	12-12-2017	PHC Bhakrondi
				Aheri	15-12-2017	PHC Kamlapur
				Bhamragad	18-12-2017	RH Bhamragad
				Wadsa	19-12-2017	PHC Kurud
				Gadchiroli	26-12-2017	PHC potegoan
IPHS	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Dhanora	02-12-2017	PHC Pendhari
				Etapalli	04-12-2017	PHC Gatta
				Korchi	05-12-2017	RH Korchi
				Kurkheda	08-12-2017	PHC Deulgoan
				Armori	12-12-2017	PHC Bhakrondi
				Aheri	15-12-2017	PHC Kamlapur
				Bhamragad	18-12-2017	RH Bhamragad
				Wadsa	19-12-2017	PHC Kurud
				Dhanora	02-12-2017	PHC Pendhari
				Etapalli	04-12-2017	PHC Gatta
				Korchi	05-12-2017	RH Korchi

Name of Post	No. of Expected visit @ month	Expected Facility to be visited in 1 Visit	No.of visit in Month	Name of District/Block	Date	Name of Facility Planned to be Visited in that visit with Number
SO	9	1 PHC & 3 SC or 1 RH/SDH, 1 FRU & 1 DP PHC	9	Kurkheda	08-12-2017	PHC Deulgoan
				Armori	12-12-2017	PHC Bhakrondi
				Aheri	15-12-2017	PHC Kamlapur
				Bhamragad	18-12-2017	RH Bhamragad
				Wadsa	19-12-2017	PHC Kurud
				Gadchiroli	26-12-2017	PHC potegoan
Junior Engineer- Shri.R.W.Lonare	7	3 RH, 4 PHC	7	Dhanora	02-12-2017	PHC Pendhari
				Etapalli	04-12-2017	PHC Gatta
				Korchi	05-12-2017	RH Korchi
				Kurkheda	08-12-2017	PHC Deulgoan
				Armori	12-12-2017	PHC Bhakrondi
				Aheri	15-12-2017	PHC Kamlapur
				Bhamragad	18-12-2017	RH Bhamragad
DAO	6	1 RH/SDH, 1 FRU & 1 DP PHC	6	Dhanora	02-12-2017	PHC Pendhari
				Etapalli	04-12-2017	PHC Gatta
				Korchi	05-12-2017	RH Korchi
				Kurkheda	08-12-2017	PHC Deulgoan
				Armori	12-12-2017	PHC Bhakrondi
				Aheri	15-12-2017	PHC Kamlapur